New Jersey’s CDBG-DR Action Plan detailed the substantial damage that Superstorm Sandy caused to the State’s housing sector. While damage from Superstorm Sandy occurred throughout the state, housing damage was particularly concentrated in communities bordering or near the Atlantic Ocean or the Hudson River. Many of these communities were flooded by Sandy’s storm surge. FEMA Individual Assistance data as of March 12, 2013 reflected that the greatest concentrations of housing damage were located in the following counties: Atlantic (12%), Bergen (5%), Cape May (4%), Essex (2%), Hudson (6%), Middlesex (5%), Monmouth (16%), Ocean (35%) and Union (6%).

Superstorm Sandy significantly affected both homeowner and rental properties. Based on FEMA Individual Assistance data effective March 12, 2013, approximately 40,500 owners’ primary residences and over 15,600 rental units sustained “severe” or “major” damage according to classifications made by HUD. Moreover, many residences were “substantially damaged,” meaning that damages exceed 50% of the homes pre-disaster value. In total, the FEMA data from March 12, 2013 indicated that 59,971 owner-occupied homes and 21,900 rental units sustained some level of physical damage from the storm. As referenced in the State’s Action Plan, these figures likely underestimate the breadth of Superstorm Sandy’s impact on the housing sector.

The storm’s impact on low- to moderate-income (LMI) households in New Jersey was particularly pronounced. FEMA Individual Assistance data as of March 12, 2013 demonstrated that of applicants who reported major or severe damage to their homes, 49% were LMI households. Moreover, 74% of renters that reported damage to their homes to FEMA were LMI households. While LMI households throughout the State were affected by the storm, the most impacted LMI households generally were within the counties with the greatest concentrations of damage, identified above.

Superstorm Sandy devastated many businesses in New Jersey, causing substantial commercial property damage and short-term and long-term business operations losses. In addition to the physical damage Sandy caused to businesses themselves, widespread power outages resulted in inventory losses and working capital losses. Damage to public infrastructure such as roads, rail and bridges as well as compromised water utility systems and gas unavailability compounded those damages. This explains why data compiled soon after the storm suggested that businesses within 113 of New Jersey’s 565 municipalities incurred a combined $382,000,000 in commercial property losses and another $63,900,000 in business interruption losses. While Superstorm Sandy caused damage across all state industries, some industries -- particularly the tourism industry -- were substantially affected.

The storm also is estimated to have affected over 1,000,000 employees in New Jersey’s workforce. Data compiled in the months after the storm indicates that approximately 138,000 workers filed unemployment claims in November 2012, the first full month after Superstorm Sandy. By comparison, unemployment claims in November 2011 totaled 54,444 claims.

Infrastructure:
Superstorm Sandy's storm surge and associated flooding extensively impacted New Jersey's infrastructure. Critical facilities and assets throughout the State were directly damaged. Sandy left nearly seventy percent of ratepayers statewide without electricity. Water and wastewater treatment facilities were unable to sustain operations. Roadways experienced significant damage from extensive flooding and sustained winds resulted in debris that made critical evacuation routes impassable. Rail and other public transit systems, which suspended operations in anticipation of the storm, were substantially damaged.

Recovery Needs:
Housing:
New Jersey estimated in its Action Plan an unmet need in the housing sector totaling $2,504,993,992. The State calculated that figure by adding estimated repair and replacement costs and estimated costs for required elevations to reach a total need figure. The State then subtracted funding provided from other sources such as private insurance, FEMA, and SBA, to reach the unmet need. As stated in the Action Plan, this figure likely understates the extent of New Jersey's housing needs.

Economic: New Jersey estimated in its Action Plan an unmet need in the economic sector of $1,727,813,413. The State calculated that figure by adding estimated commercial losses and business interruption losses to arrive at a total need figure. The State then subtracted funding provided from other sources, such as commercial insurance and SBA. As stated in the Action Plan, this figure does not account for long-term losses or systemic impacts to the State's key economic base, notably the tourism and coastal real estate market. As a result, this figure likely understates the extent of New Jersey's needs in the economic sector.

Infrastructure: New Jersey estimated in its Action Plan an unmet need in the infrastructure sector of $25,432,594,266. The State calculated that figure by adding estimated damage costs to needed hazard mitigation measures to arrive at a total need figure. The State then subtracted funding provided from other sources, such as FEMA Public Assistance. As stated in the Action Plan, these figures are preliminary and subject to change.

Affirmatively Further Fair Housing:
The State is committed to affirmatively further fair housing through its housing programs, following all applicable federal and state statutes and regulations, and enforcing fair housing laws. The State will ensure that housing assistance relating to Superstorm Sandy recovery is prioritized and allocated solely based on disaster-related need, without regard to race or ethnicity. Information relating to demographics of impacted communities will be utilized to ensure that assistance is accessible and reaches New Jerseyans in need. In support, the State, among other things, has stood up household assistance centers in each of the nine most impacted counties to assist residence and communities with recovery programs and the application process.

Overall Progress Narrative:
Summary for First Quarter 2015 QPR:
The State of New Jersey, Department of Community Affairs (DCA), as the grantee of Community Development Block Grant–Disaster Recovery (CDBG-DR) funding allocated to New Jersey by the U.S. Department of Housing and Urban Development (HUD) for Sandy recovery, has prepared this Quarterly Performance Report addressing CDBG-DR funding and expenditures through the first quarter of 2015 (January-March). The report shows that, through March 31, 2015, New Jersey has expended more than $1.2B in CDBG-DR funds. Through the end of the first quarter, nearly 90% of Reconstruction, Rehabilitation, Elevation, and Mitigation (RREM) Program applicants who were funded in the first and second rounds of CDBG-DR funding had signed their grant agreement and were entering or under construction. Also in this quarter, the State cleared the RREM Program’s waitlist in preparation for HUD approval of the third and final round of discretionary CDBG-DR funds.

Throughout the Superstorm Sandy recovery process, one of the State’s top priorities has been to assist families of limited financial means who suffered the greatest damage from the storm. That bedrock principle of the recovery effort continued in the first quarter with the launch of two new recovery programs, one providing rebuilding grants and the other providing rental assistance, specifically for low- and moderate-income (LMI) households. Also, a housing counseling program for Sandy-impacted households that began in December 2014 gained momentum in the first quarter with increasing numbers of people utilizing the free counseling services.
To inform Sandy-impacted households about the new recovery programs and housing counseling services, the State continued its robust outreach and marketing campaign in the first quarter. This data-driven endeavor has identified storm-affected communities that are home to residents of limited English proficiency as well as households with limited financial means or other vulnerabilities. The outreach includes door-to-door canvassing, community events, meetings, and advertisements on radio, cable TV, websites, newspapers, mobile devices, social media, billboards, transit shelters, buses and movie screens.

With the assistance of such community-based outreach partners such as the Housing and Community Development Network of New Jersey, Affordable Housing Alliance, Latino Coalition, and New Jersey Citizen Action, the campaign through the end of the first quarter reached more than 167,000 individuals and distributed more than 135,000 pieces of outreach material in English, Spanish, Vietnamese, Chinese, Korean, Polish, Portuguese, French Creole, Arabic, Tagalog, Gujarati and Italian. Also, ads about the new recovery programs were viewed more than 37 million times.

The State also continues to make strong progress in supporting economic recovery and revitalization of small businesses and impacted communities. The Stronger New Jersey Business Programs were awarded $100 million to provide assistance to small businesses. With 51% of the funding distributed through grants and loans to over 1,000 business in the region, nearly 3,000 jobs have been retained or created to date – 326 jobs since January 1, 2015.

Looking ahead to the next quarter, the State on April 10, 2015 – a few days after the close of the first quarter – committed more than $180 million in CDBG-DR dollars to 18 multifamily affordable housing projects through the Fund for Restoration of Multifamily Housing (FRM) Program. The projects will create approximately 1,500 housing units – most of which will be affordable – in the nine most impacted counties as determined by the federal government. The total development cost of the housing units is estimated at $413 million, and the projects will generate an estimated 1,740 direct and indirect full-time jobs during construction.

Also in the next quarter, the State plans to announce conditional awards to infrastructure projects and to move forward with neighborhood and community revitalization projects throughout New Jersey that aim to protect and enhance resiliency for residents, businesses and communities from future storms.

HOUSING RECOVERY ACTIVITIES:

New Jersey is administering 10 housing recovery programs using the first and second allocations of CDBG-DR funds. The State will also spend $501.9M in the third round allocation on housing recovery, including $226.5M for the remaining eligible homeowners in the RREM Program, $215M for the FRM Program, $15M for the Sandy Tenant-Based Rental Assistance (TBRA) Program, and $10M for the Sandy Special Needs Housing Fund (SSNHF).

The recovery programs primarily focus on the reconstruction or rehabilitation of damaged housing units, and repairing or replacing Sandy-impacted affordable rental housing stock.

The RREM Program, which is the State’s largest CDBG-DR program, provides grants of up to $150,000 to eligible homeowners to reconstruct, repair, elevate or undertake mitigation measures for their storm-damaged primary homes. The RREM Program prioritizes LMI applicants and applicants with homes that sustained the greatest damage.

In the first quarter of 2015, the RREM Program made continued progress in moving program participants past the grant signing phase and into construction. Through the end of the first quarter, nearly 90% of RREM applicants who were funded in the first and second rounds of CDBG-DR funding had signed their grant agreement and were entering or were under construction. The remaining applicants funded in the first and second rounds are being provided considerable assistance to finish the grant signing process.

Also this quarter, the State continued to do proactive outreach and cleared the RREM Program’s waitlist in preparation for third round of CDBG-DR funds becoming available. Through this outreach, the State contacted every eligible homeowner who was on the waitlist via regular mail, emails and phone calls to encourage them to return signed Duplication of Benefits (DOB) forms to enable the program to expedite calculating their grant award. The State also urged homeowners who were on the waitlist to return signed Right of Entry forms to enable the program to conduct the necessary inspections required for the environmental review, as well as the on-site inspection to determine what, if any, construction work has been done and what work remains to be completed.

Upon receipt of a signed Right of Entry (ROE) forms from homeowners, the State performs both the environmental and on-site inspections. All this outreach and front end work has allowed the RREM Program to get homeowners who will be funded with money from the third round of funding in position to expediently execute their RREM grants.

The State accomplished a rapi inrae in completed construction projects. Despite the brutally cold temperatures and other adverse weather conditions this winter season, approximately 950 RREM homeowners are recorded as completing construction; 419 in the first quarter of 2015 alone. Between the anticipated processing of eligible applicants using third round CDBG-DR funds, the arrival of warmer weather, and the ramp up of construction for the vast majority of projects now beyond the grant signing process, the State expects a continued increase in the tremendous progress RREM will make in the coming months.

Currently, the program is finishing approximately 40 homes a week and disbursing over $5 million a week. More than $86.1M was disbursed to homeowners in the first quarter of 2015.

Of note, many more homeowners are done with construction than what is reported this quarter. The State is in the process of collecting the necessary documentation for compliance purposes prior to reporting the completed homes.

To help RREM homeowners along in the construction process, the State is also continuing its outreach through the popular RREM Information Sessions, which are structured in a way that helps the hundreds of families that were hurt by Sandy. The State has hosted a total of 14 RREM Information Sessions by the end of the first quarter of 2015 and has already held and scheduled additional sessions in the second quarter. Approximately 1,000 homeowners have attended the sessions to receive one-on-one assistance with the program. Homeowners in the program can use the RREM Information Sessions as an additional opportunity to check the status of their applications, determine new action items, and educate themselves on best practices and key information as they move through the process. They can also meet with representatives from the DCA’s Sandy Recovery Division, Housing Recovery Centers, RREM Program Managers, NJ Department of Environmental Protection, NJ Division of Consumer Affairs and HUD-certified housing counseling agencies to get answers to their questions.

In the first quarter of 2015, the State launched the LMI Homeowners Rebuilding Program. Like RREM, the program provides reconstruction, rehabilitation and elevation assistance up to $150,000 to LMI homeowners whose primary residences were damaged by Superstorm Sandy but who did not apply to the RREM Program. The $40M program includes an initial reserve of funding for owners of manufactured housing units/mobile homes. Through a robust outreach effort that included door-to-door canvassing, community events and advertisements on multiple media platforms, more than 1,000 families applied by the application deadline of March 20. The applications received are currently under review for eligibility and applicants will be notified of preliminary eligibility determinations in the second quarter.

The State also launched the $32M Sandy Tenant-Based Rental Assistance Program (TBRA) in the first quarter of 2015. The TBRA program will provide up to 24 months of rent – based rental assistance to an estimated 1,400 eligible households. It is designed to assist households that were affected by Sandy in one of the nine counties most impacted by the storm, that continue to need rental assistance, and that plan to rent in one of the nine counties. The program is open to eligible LMI households and prioritizes households at or below 80% of Area Median Income. Following extensive outreach in targeted storm-impacted areas, the program received approximately 3,200 applications while the application period closed on April 6. The State will conduct a lottery in the second quarter to select the applicants, with distribution of assistance by county in proportion to the level of Sandy damage sustained.

Furthermore, another recovery program to help Sandy-impacted households with rental costs started in the first quarter. The Rental Assistance Program (RAP) was launched in March with federal Social Services Block Grant funds appropriated under the Disaster Relief Appropriations Act of 2013. RAP provides financial assistance to Sandy-impacted families in the RREM Program and the LMI Homeowners Rebuilding Program paying both a mortgage and a rent while their primary homes are being repaired, rebuilt or relocated. Through this RAP initiative, homeowners in the RREM Program who have signed a grant agreement and meet other eligibility criteria are eligible for up to $825 per month for up to six months of rental assistance. A funding reserve is being held for eligible applicants to the LMI Homeowners Rebuilding Program.

The State’s largest affordable rental housing recovery program, the FRM Program, continued to make significant progress in the first quarter of 2015. In the aggregate, the State has committed $594.5M of the three allocations of CDBG-DR funding to the FRM Program, which finances the repair or replacement of affordable rental housing stock in the nine counties most impacted by Sandy. Of this amount, $30M has been reserved for repairs to public housing developments assisted with HUD funds. The first quarter of 2015 saw the State commit more than $111M to 34 projects.

Through the first quarter, FRM funds were committed across 36 projects, of which 23 are under construction. There are six projects that have completed construction.
construction and are in the process of lease up. During the first 90 days of lease up for FRM projects, priority must be given to Sandy-impacted individuals who remained displaced by Sandy. The program is helping to make homeownership possible for these families through an interest-free, forgivable mortgage. As of the close of the first quarter, $6.7M in funds was expended during the first quarter. Based on information reported by businesses, the State estimates that, as a result of the grants, 219 jobs were created or retained due to grant and loan programs for storm-impacted businesses.

The Stronger NJ Business Grant Program, a $100M program, provides grants of up to $50,000 to storm-affected businesses for working capital or construction assistance was expended. Also in this quarter, businesses reported that approximately 610 jobs were created or retained due to grant and loan programs for storm-impacted businesses. The State also approved another 18 FRM projects on April 10. These projects are expected to result in an additional 1,500 units of housing, most of which will be available at affordable rental rates exclusively prioritized for low- and moderate-income households.

The construction and availability of 4,500 units of rental housing through the FRM Program will also assist in relieving the pressure on the state’s overall rental housing stock, including the Neighborhood Enhancement Program (NEP), which is working to return abandoned and blighted housing to viability. The NEP Program does this by providing no-interest loans to eligible applicants to purchase and rehabilitate foreclosed, vacant or abandoned properties, including underutilized, vacant lots, in participating communities in the nine counties most impacted by Sandy.

The Landlord Rental Repair Program (LRRP) supports the rehabilitation of damaged rental properties with 25 units or less by providing grants of up to $50,000 per unit. The program requires that the rehabilitated housing units be leased at affordable rates to LMI tenants. The program assisted with the rehabilitation of 35 damaged rental properties containing a total of 40 housing units during the first quarter of 2015. By the end of the quarter, 20 of the completed units were leased at affordable rates to LMI tenants. To date, the State has executed 366 grant agreements representing 906 units. Grants awarded totaled more than $23.3M at the end of the first quarter.

The Predevelopment Loan Fund for Affordable Rental Housing is designed to assist non-profit developers at the early stages of affordable housing projects with the soft costs of development, including site planning and structuring financing. As of this reporting period, $4.7M of the $10M allocated to the program has been approved. In the first quarter of 2015, $130,340 was expended for soft costs associated with the plans for New Community Corporation to support affordable housing for the Manor Project in Essex County.

The Homeowner Resettlement Program has provided $10,000 grants to all 18,566 eligible Sandy-impacted homeowners who applied to the program to incentivize them to stay in their home county for three years rather than relocate. The State continues to monitor grant recipients’ ongoing residency requirements that are part of the terms for receiving the Homeowner Resettlement funds.

In an effort to provide comprehensive assistance to all residents impacted by the storm, the State launched the Sandy Recovery Counseling Program in December 2013 to help homeowners and tenants apply for the LMI Homeowners Rebuilding Program, Sandy TRBA Program, and affordable housing units at FRM projects. The State’s housing counseling partners also provide free HUD-certified guidance on a wide-array of housing-related issues. As part of the counseling process, counselors will ask questions and collect specific information from Sandy-impacted households to develop a customized counseling plan specific to the needs of the household. The counseling plan may include individual or group counseling services in such areas as foreclosure prevention, homelessness prevention, mortgages, budgeting, rental guidance, and pre/post-home purchase counseling.

Lastly, the State committed $100M in CDBG-DR funding to the Department of Environmental Protection’s (DEP) Blue Acres Buyout program to purchase residential properties from willing sellers in repetitive flood areas. Building on last quarter when 72 properties in the City of Linden and in Union County were identified for acquisition and environmental and historic review processes were completed, in this first quarter of 2015, 29 flood-prone properties in Old Bridge Township completed their environmental and historical reviews and offers are expected to be made in Old Bridge by the second quarter. Also, in this quarter, a Memorandum of Understanding with Linden for the acquisition of 43 flood-prone properties was fully executed. Offers are expected to be made in the City of Linden next quarter.

ECONOMIC RECOVERY AND REVITALIZATION ACTIVITIES:

The New Jersey Economic Development Authority (EDA) is administering four programs that the State has implemented with CDBG-DR funds to assist New Jersey’s economic recovery and revitalization efforts. These programs continue to make strong progress. In the first quarter of 2015, nearly $24M in recovery and revitalization assistance was expended. Also in this quarter, businesses reported that approximately 610 jobs were created or retained due to grant and loan programs for storm-impacted businesses.

The Stronger NJ Business Grant Program, a $100M program, provides grants of up to $50,000 to storm-affected businesses for working capital or construction needs. As of March 31, 2015, the State had disbursed Stronger NJ Business Grants totaling nearly $60M for approximately 1,040 small businesses. More than $6.7M in funds was expended during the first quarter. Based on information reported by businesses, the State estimates that, as a result of the grants, 219

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
jobs were retained, inclusive of 109 jobs classified as benefiting LMI individuals. Additionally, 107 jobs were reported as created in this quarter for a total of 326 jobs impacted by the recovery grants. Since the program launched, the cumulative number of jobs reported as created and retained as a result of the grants is 2,617. The State continues to undertake surveys to help businesses in the program account for those positions that qualify for LMI jobs.

The Stronger NJ Business Loan Program has increased in activity through the first quarter with a strong pipeline of applicants and several projects moving forward. The $100M program, which provides loans of up to $5M to help businesses to rebuild and expand, has approved 62 businesses cumulatively and awarded $49.9M in assistance to businesses throughout the State. Additionally, 45 businesses have received funding totaling more than $33M. More than $14.5M in funds was expended during the first quarter, an increase of over 60% from the previous quarter. As a result of the loans, the businesses have reported that 253 jobs were retained, inclusive of 66 jobs classified as benefiting LMI individuals. Also, 31 jobs were reported by businesses as created in the first quarter. In total, 284 the total jobs which the State captured $49.9M in according to the Phase 1 of the program and retained in the first quarter in from businesses participating in the loan program. The State is still in the process of collecting and analyzing job reporting data and will continue to update the figures in the second quarter of 2015.

As of the close of the first quarter, the Lease Grant Program has approved 120 projects in the State, with 72 projects completed. Of those projects, 97 were underwritten to cover the cost of up to $200,000 in funding to lease previously owned buildings and receptacles to small businesses for up to 5 years. In the first quarter, 42 projects were conveyed with an $18.3M in funding. Of those, 23 have completed a lease agreement and have been able to resume operations and create or retain 137 jobs. There will be a third and final round of grants for the Essential Services Grants Program. The deadline to apply for third round was April 6, a few days after the close of the first quarter. The State anticipates that third round Essential Services grants will be awarded in the second quarter.

To help Sandy-impacted local governments plan rebuilding efforts that promote resilience and encourage economic growth, the State has allocated $15M to the Post-Sandy Planning Assistance Grant Program. DCA has approved planning grants for 50 local governments, obligating $5.9M as of the close of the first quarter, which is $1.5M more than the previous quarter. As of March 31, 41 communities had completed a Strategic Recovery Planning Report, which is the first phase of the program. This Strategic Recovery Planning Report serves as the local government’s comprehensive guide for planning initiatives required to move forward to recover from Sandy and to reduce its vulnerability to future disasters.

The programs have made considerable progress in the first quarter, expending approximately $220,000 in NCR funds, but also achieving environmental clearance for over 50% of the projects, which allows the projects to move towards closing and construction.

The $12M Streetscape Program provides grants of up to $1.5M to support various "Main Street" revitalization projects including streetscapes, lighting, sidewalks, facade enhancements, and code-related and other physical upgrades to commercial areas. Fourteen (14) such projects have been approved in locations such as Belmar, Highlands, Long Branch, Margate, Neptune, and Sea Isle City. By the end of first quarter of 2015, 12 of these projects had completed their environmental clearance and received authorization to proceed from HUD, with 10 of them executing their sub-recipient award agreements. Most of these projects anticipate breaking ground in the summer of 2015.

In addition to supporting recovery in the housing and economic development and revitalization sectors, the State allocated CDBG-DR funds for programs to support an array of other critical recovery initiatives.

In support of communities hit hard by Superstorm Sandy, the State has allocated $145M in CDBG-DR funding for the Essential Services Grants Program. The program was created to assist communities where the Community Disaster Loans provided by FEMA were not sufficient to pay for the increase in need and gaps in funding realized as a result of Sandy’s essential services such as police, public works and public health. Since the program began in May 2013, nearly $88M in Essential Services Grant awards have been approved for 14 local governmental entities in the first and second rounds of the program. The local governments include Asbury Park, Atlantic City, Brick, Brigantine, Keansburg, Lavallette, Little Egg Harbor, Ocean County, Pinelands Regional, Sea Bright, Seaside Heights, Seaside Park, Toms River Township, and the Toms River Board of Education.

Of the $44.9M awarded in the Essential Services Grant Program’s first round, all of the funding was disbursed in previous quarters. DCA awarded $42 million in Essential Services Grants in the program’s second round to eight local government entities, including Atlantic City, Brick, Ocean County, Sea Bright, Seaside Heights, Seaside Park, Toms River Township, and the Toms River Board of Education.

The State is working with these entities to execute their sub-recipient award agreements so that they can move forward and break ground.

SUPPORTIVE SERVICES, ASSISTANCE TO LOCAL GOVERNMENTS AND PLANNING ACTIVITIES:

In addition to supporting recovery in the housing and economic development and revitalization sectors, the State allocated CDBG-DR funds for programs to support an array of other critical recovery initiatives.

In support of communities hit hard by Superstorm Sandy, the State has allocated $145M in CDBG-DR funding for the Essential Services Grants Program. The program was created to assist communities where the Community Disaster Loans provided by FEMA were not sufficient to pay for the increase in need and gaps in funding realized as a result of Sandy’s essential services such as police, public works and public health. Since the program began in May 2013, nearly $88M in Essential Services Grant awards have been approved for 14 local governmental entities in the first and second rounds of the program. The local governments include Asbury Park, Atlantic City, Brick, Brigantine, Keansburg, Lavallette, Little Egg Harbor, Ocean County, Pinelands Regional, Sea Bright, Seaside Heights, Seaside Park, Toms River Township, and the Toms River Board of Education.

Of the $44.9M awarded in the Essential Services Grant Program’s first round, all of the funding was disbursed in previous quarters. DCA awarded $42 million in Essential Services Grants in the program’s second round to eight local government entities, including Atlantic City, Brick, Ocean County, Sea Bright, Seaside Heights, Seaside Park, Toms River Township, and the Toms River Board of Education.

The program’s second round grant funds, more than $6.3M was expended in the first quarter, bringing the total of second round expended dollars to $27M. It is anticipated that the program’s remaining second round grant awards will be disbursed next quarter.

Specifically in the first quarter of 2015, four local governments completed their Strategic Recovery Planning Report and the State executed subrecipient agreements with 10 local governments for Phase 2 planning activities, obligating approximately $1.4M for these activities. Additionally, approximately $328,000 in funds was expended in the first quarter.

The State also is administering a building code enforcement initiative to assist hard hit communities in conducting building inspections. The initiative has helped ensure that structures are safe for occupancy and up to code. In the first quarter of 2015, approximately 6,800 building code inspections were conducted under this program. These inspections were completed in Sandy-impacted towns such as Brick, Keansburg, Lavallette, Little Egg Harbor, Manasquan, Mantoloking, Point Pleasant Beach, Point Pleasantboro, Seaside Heights, Toms River, and Union Beach.

In complement to the building code enforcement initiative, the State developed the Zoning Code Enforcement Grant Program to provide financial support to municipalities related to the enforcement of state and local development and zoning code regulations. Grant funds are intended to help local governments respond to the increasing zoning approval needs in support of construction and the overall recovery effort. Through the first quarter of 2015, a total of $200,000 in funding had been expended to assist the Sandy-impacted towns of Brick, Lavallette, Little Egg Harbor, Seaside Park, Toms River, and Union Beach. These additional studies to gauge future infrastructure needs; and capital improvement plans that prioritize needs based on facility inspections and the safety of the residents. As of the first quarter, 36 local governments had applied for Phase 2 grants.

Specifically in the first quarter of 2015, four local governments completed their Strategic Recovery Planning Report and the State executed subrecipient agreements with 10 local governments for Phase 2 planning activities, obligating approximately $1.4M for these activities. Additionally, approximately $328,000 in funds was expended in the first quarter.

The State also is administering a building code enforcement initiative to assist hard hit communities in conducting building inspections. The initiative has helped ensure that structures are safe for occupancy and up to code. In the first quarter of 2015, approximately 6,800 building code inspections were conducted under this program. These inspections were completed in Sandy-impacted towns such as Brick, Keansburg, Lavallette, Little Egg Harbor, Manasquan, Mantoloking, Point Pleasant Beach, Point Pleasantboro, Seaside Heights, Toms River, and Union Beach.

In complement to the building code enforcement initiative, the State developed the Zoning Code Enforcement Grant Program to provide financial support to municipalities related to the enforcement of state and local development and zoning code regulations. Grant funds are intended to help local governments respond to the increasing zoning approval needs in support of construction and the overall recovery effort. Through the first quarter of 2015, a total of $200,000 in funding had been expended to assist the Sandy-impacted towns of Brick, Lavallette, Little Egg Harbor, Seaside Park, Toms River, and Union Beach. These additional studies to gauge future infrastructure needs; and capital improvement plans that prioritize needs based on facility inspections and the safety of the residents. As of the first quarter, 36 local governments had applied for Phase 2 grants.

Specifically in the first quarter of 2015, four local governments completed their Strategic Recovery Planning Report and the State executed subrecipient agreements with 10 local governments for Phase 2 planning activities, obligating approximately $1.4M for these activities. Additionally, approximately $328,000 in funds was expended in the first quarter.
The State continues to prioritize the need to rebuild stronger as well as improve the resiliency of our existing infrastructure and flood protection measures. Several programs have moved forward in the first quarter of 2015 to support these goals.

The State has committed funds to the Non-Federal Cost Share program, which provides the match required by the State to the provision of other federal funds for the repair, rehabilitation, and mitigation of critical infrastructure. For FEMA-funded projects, the CDBG-DR funds serve to fund the 10% match required by the State. In the first quarter of 2015, approximately $544,000 was expended, nearly $228,000 of which was processed to cover the match for eight FEMA-funded projects for emergency services.

The extensive damage and outages caused by Superstorm Sandy prompted the State of New Jersey to prioritize its efforts to minimize the potential impacts of future major power outages and increase energy resiliency. The New Jersey Board of Public Utilities (BPU) and the EDA have partnered to commit $200M in CDBG-DR funding to the Energy Resilience Bank (ERB) to assist critical facilities with securing resilient energy technologies that will make them – and by extension, the communities they serve – less vulnerable to major outages that may arise as a result of future severe weather events and other emergencies.

The first phase of the ERB launched in October 2014 when the ERB began accepting intake applications from wastewater and water treatment plants. Up to $65M may be expended in the form of a combination of incentive and amortizing loans to satisfy 100% of unmet funding needs for an eligible project so these facilities can purchase resilient energy technologies like combined heat and power, fuel cells, or solar with storage. A total of 32 pre-application intake forms have been completed and submitted for review. The official application is expected to be available on the EDA website soon. Additional clarifying information was requested from grant applicants for eligibility determination and scoring purposes in the first quarter. Conditional awards are expected to be announced in the second quarter. The remaining $50M in this program is reserved to assist with costs associated with easement acquisition that will facilitate U.S. Army Corps of Engineers’ dune reconstruction projects.

This Quarterly Performance Report for the first quarter 2015 demonstrates the State’s holistic approach to disaster recovery and that the concerted effort the State and its numerous partners have made in continuing to refine and improve the delivery of CDBG-DR programs across various impacted sectors is now bearing clear, demonstrable and positive results. Recovery from a disaster the size of Superstorm Sandy will take years, and much work remains to be done. The extensive damage and outages caused by Superstorm Sandy prompted the State of New Jersey to prioritize its efforts to minimize the potential impacts of future major power outages and increase energy resiliency. The New Jersey Board of Public Utilities (BPU) and the EDA have partnered to commit $200M in CDBG-DR funding to the Energy Resilience Bank (ERB) to assist critical facilities with securing resilient energy technologies that will make them – and by extension, the communities they serve – less vulnerable to major outages that may arise as a result of future severe weather events and other emergencies.

The State allocated $50M of CDBG-DR funds to be administered by the NJ Department of Environmental Protection to a Flood Hazard Risk Reduction and Resiliency Grant program to support communities with shovel ready flood hazard risk reduction infrastructure projects. The application period for that program has closed, and DEP is reviewing the applications submitted. Additional clarifying information was requested from grant applicants for eligibility determination and scoring purposes in the first quarter. Conditional awards are expected to be announced in the second quarter. The remaining $50M in this program is reserved to assist with costs associated with easement acquisition that will facilitate U.S. Army Corps of Engineers’ dune reconstruction projects.

This Quarterly Performance Report for the first quarter 2015 demonstrates the State’s holistic approach to disaster recovery and that the concerted effort the State and its numerous partners have made in continuing to refine and improve the delivery of CDBG-DR programs across various impacted sectors is now bearing clear, demonstrable and positive results. Recovery from a disaster the size of Superstorm Sandy will take years, and much work remains to be done. The State remains committed to the recovery of Sandy-impacted individuals, households, businesses, and communities, and looks to continue realizing progress like that achieved during the first quarter of 2015 as this recovery process moves forward.

### Project Summary

#### Project #, Project Title

<table>
<thead>
<tr>
<th>Project #</th>
<th>Project Title</th>
<th>This Report Period</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Program Funds Drawdown</td>
<td>Project Funds Budgeted</td>
</tr>
<tr>
<td>9999, Restricted Balance</td>
<td></td>
<td>0</td>
<td>323,284,000</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>S01AdmnR1, Admin</td>
<td>4,127,857.58</td>
<td>61,524,915</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>S01AdmnR1, Admin</td>
<td>3,068,252.31</td>
<td>37,650,000</td>
</tr>
<tr>
<td>S01EconRevR1, Economic Revitalization</td>
<td>S01EconRevR1, Economic Revitalization</td>
<td>6,770,939.24</td>
<td>116,344,467.17</td>
</tr>
<tr>
<td>S01EconRevR2, Economic Revitalization</td>
<td>S01EconRevR2, Economic Revitalization</td>
<td>14,655,444.85</td>
<td>25,000,000</td>
</tr>
<tr>
<td>S01GovEntR1, Support For Governmental Entities</td>
<td>S01GovEntR1, Support For Governmental Entities</td>
<td>1,854,652.89</td>
<td>87,489,835.25</td>
</tr>
<tr>
<td>S01GovEntR2, Support For Governmental Entities</td>
<td>S01GovEntR2, Support For Governmental Entities</td>
<td>6,431,140.59</td>
<td>47,250,000</td>
</tr>
<tr>
<td>S01HmHsgR1, Homeowner Housing</td>
<td>S01HmHsgR1, Homeowner Housing</td>
<td>70,998,937.09</td>
<td>563,558,868.69</td>
</tr>
<tr>
<td>S01HmHsgR2, Homeowner Housing</td>
<td>S01HmHsgR2, Homeowner Housing</td>
<td>30,843,926.49</td>
<td>295,926,351</td>
</tr>
<tr>
<td>S01InfraStructureR2, Infrastructure</td>
<td>S01InfraStructureR2, Infrastructure</td>
<td>601,948.14</td>
<td>23,300,000</td>
</tr>
<tr>
<td>S01RentHsgR1, Rental Housing</td>
<td>S01RentHsgR1, Rental Housing</td>
<td>23,590,880.71</td>
<td>175,388,054.5</td>
</tr>
<tr>
<td>S01RentHsgR2, Rental Housing</td>
<td>S01RentHsgR2, Rental Housing</td>
<td>11,204,681.02</td>
<td>61,524,915</td>
</tr>
<tr>
<td>S01SupSrvsR1, Supportive Services</td>
<td>S01SupSrvsR1, Supportive Services</td>
<td>97,534.2</td>
<td>5,379,297.98</td>
</tr>
<tr>
<td>S01SupSrvsR2, Supportive Services</td>
<td>S01SupSrvsR2, Supportive Services</td>
<td>84,219.34</td>
<td>9,348,734</td>
</tr>
</tbody>
</table>

### Project/Activity Index:

<table>
<thead>
<tr>
<th>Project #</th>
<th>Project Title</th>
<th>Grantee Activity #</th>
<th>Activity Title</th>
</tr>
</thead>
<tbody>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>ADMIN-DCA-R1</td>
<td>DCA ADMINISTRATION R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>ADMN-EDA-R1</td>
<td>EDA ADMIN R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>ADMIN-HPFA-R1</td>
<td>HPFA ADMINISTRATION R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-ABERDEEN TWP-R1</td>
<td>LPS DCA ABERDEEN TWP R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-ATLANTIC CITY-R1</td>
<td>LPS DCA ATLANTIC CITY R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-ATLANTIC COUNTY-R1</td>
<td>LPS DCA ATLANTIC COUNTY R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-BERKELEY TWP-R1</td>
<td>LPS DCA BERKELEY TWP-R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-BRICK TWP-R1</td>
<td>LPS DCA BRICK TWP R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-BRIGANTINE CITY-R1</td>
<td>LPS DCA BRIGANTINE CITY R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-DEAL BOROUGH-R1</td>
<td>LPS DCA DEAL BOROUGH R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-EDISON-R1</td>
<td>LPS DCA EDISON R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-ESSEX COUNTY-R1</td>
<td>LPS DCA ESSEX COUNTY R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-HAMILTON TWP-R1</td>
<td>LPS DCA HAMILTON TWP R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-HIGHLANDS BOROUGH-R1</td>
<td>LPS DCA HIGHLANDS BOROUGH R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-KEANSBURG-R1</td>
<td>LPS DCA KEANSBURG R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-KEYPORT BOROUGH-R1</td>
<td>LPS DCA KEYPORT BOROUGH R1</td>
</tr>
<tr>
<td>S01AdmnR1, Admin</td>
<td>Admin</td>
<td>LPS-DCA-LACEY TWP-R1</td>
<td>LPS DCA LACEY TWP R1</td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA LAVALLETTE BOROUGH-R1</td>
<td>LPS DCA LAVALLETTE BOROUGH-R1</td>
<td></td>
</tr>
<tr>
<td>-------</td>
<td>--------------------------------</td>
<td>--------------------------------</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA LITTLE EGG HARBOR-R1</td>
<td>LPS DCA LITTLE EGG HARBOR-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA LITTLE FERRY BOROUGH-R1</td>
<td>LPS DCA LITTLE FERRY BOROUGH-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA MARGATE CITY-R1</td>
<td>LPS DCA MARGATE CITY-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA MONMOUTH BEACH BOROUGH-R1</td>
<td>LPS DCA MONMOUTH BEACH BOROUGH-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA NEPTUNE TWP-R1</td>
<td>LPS DCA NEPTUNE TWP-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA OCEAN TWP-R1</td>
<td>LPS DCA OCEAN TWP-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA OCEANPORT BOROUGH-R1</td>
<td>LPS DCA OCEANPORT BOROUGH-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA SOUTH RIVER BOROUGH-R1</td>
<td>LPS DCA SOUTH RIVER BOROUGH-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA TOMS RIVER-R1</td>
<td>LPS DCA TOMS RIVER-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA UNION BEACH BOROUGH-R1</td>
<td>LPS DCA UNION BEACH BOROUGH-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA UNION COUNTY-R1</td>
<td>LPS DCA UNION COUNTY-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA WOODBRIDGE TOWNSHIP-R1</td>
<td>LPS DCA WOODBRIDGE TOWNSHIP-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>PLANNING-DCA-R1</td>
<td>DCA PLANNING-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>ADMIN-DOH-R2</td>
<td>DOH ADMINISTRATION-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>ADMIN-NJRA-R2</td>
<td>NJRA ADMINISTRATION-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>ADMIN-EDA-R2</td>
<td>EDA ADMINISTRATION-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>ADMIN-HMFA-R2</td>
<td>HMFA ADMINISTRATION-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA ATLANTIC CITY-R2</td>
<td>LPS DCA ATLANTIC CITY-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA BERKELEY TWP-R2</td>
<td>LPS DCA BERKELEY TWP-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA BRIGANTINE TWP-R2</td>
<td>LPS DCA BRIGANTINE TWP-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA HAMILTON TWP-R2</td>
<td>LPS DCA HAMILTON TWP-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA HOBOKEN-R2</td>
<td>LPS DCA HOBOKEN-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA KEANSBURG-R2</td>
<td>LPS DCA KEANSBURG-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA LITTLE EGG HARBOR-R2</td>
<td>LPS DCA LITTLE EGG HARBOR-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA LITTLE FERRY BOROUGH-R2</td>
<td>LPS DCA LITTLE FERRY BOROUGH-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA MARGATE-R2</td>
<td>LPS DCA MARGATE-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA MOONACHIE-R2</td>
<td>LPS DCA MOONACHIE-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA OCEAN TWP-R2</td>
<td>LPS DCA OCEAN TWP-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA OCEANPORT BOROUGH-R2</td>
<td>LPS DCA OCEANPORT BOROUGH-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA PT. PLEASANT BEACH BOROUGH-R2</td>
<td>LPS DCA PT. PLEASANT BEACH BOROUGH-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA SOUTH RIVER BOROUGH-R2</td>
<td>LPS DCA SOUTH RIVER BOROUGH-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA SOUTH RIVER BOROUGH-R2</td>
<td>LPS DCA SOUTH RIVER BOROUGH-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA STAFFORD-R2</td>
<td>LPS DCA STAFFORD-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA TUCKERTON BOROUGH-R2</td>
<td>LPS DCA TUCKERTON BOROUGH-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA UNION BEACH BOROUGH-R2</td>
<td>LPS DCA UNION BEACH BOROUGH-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA UNION COUNTY-R2</td>
<td>LPS DCA UNION COUNTY-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>LPS DCA VENTOR-CITY-R2</td>
<td>LPS DCA VENTOR-CITY-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>PLANNING-DCA-R2</td>
<td>DCA PLANNING-R2</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>NCR-EDA-D&amp;B-CLEARANCE-UN-SEASIDE HEIGHTS-R1</td>
<td>NCR EDA D&amp;B CLEARANCE UN SEASIDE HEIGHTS-R1</td>
<td></td>
</tr>
<tr>
<td>Admin</td>
<td>NCR-EDA-D&amp;B-CLEARANCE-UN-SEASIDE PARK-R1</td>
<td>NCR EDA D&amp;B CLEARANCE UN SEASIDE PARK-R1</td>
<td></td>
</tr>
<tr>
<td>Code</td>
<td>Type</td>
<td>Details</td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>-------------------------------</td>
<td>-------------------------------------------------------------------------</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR1</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-DEL-LMI-R1, NCR EDA DEL LMI R1</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR1</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-DEL-UN-R1, NCR EDA DEL UN R1</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR1</td>
<td>Economic Revitalization</td>
<td>SBG-EDA-LMI-R1, GRANTS/RECOV LOANS TO SMALL BUSINESSES EDA LMI R1</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR1</td>
<td>Economic Revitalization</td>
<td>SRL-EDA-LMI-R1, DIRECT LOANS FOR SMALL BUSINESSES EDA LMI R1</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR1</td>
<td>Economic Revitalization</td>
<td>TMKT-EDA-LMI-R1, TOURISM MARKETING EDA LMI R1</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR1</td>
<td>Economic Revitalization</td>
<td>TMKT-EDA-UN-R1, TOURISM MARKETING EDA UN R1</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-D&amp;I-CLEARANCE-UN-SEASIDE HEIGHTS-PARK-R2, CLEARANCE AND DEMOLITION R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-D&amp;I-CLEARANCE-UN-SEASIDE PARK-R2, CLEARANCE AND DEMOLITION R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-STREETScape-UN-HIGHLANDS-R2, RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-STREETScape-UN-BELMAR-R2, RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-STREETScape-UN-LONG BRANCH-R2, RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-STREETScape-UN-MARGATE-R2, RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-STREETScape-UN-NEPTUNE-R2, RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-STREETScape-UN-OCEANPORT-R2, RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-STREETScape-UN-SEA ISLE CITY-R2, RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-STREETScape/D&amp;I INFRA-LMI-R2, RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>NCR-EDA-STREETScape/D&amp;I INFRA-UN-R2, RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>SBR-EDA-UN-R2, NEIGHBORHOOD &amp; COMMUNITY REVITALIZATION UN R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>SBG-EDA-LMI-R2, GRANTS/RECOV LOANS LMI R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>SRL-EDA-UN-R2, GRANTS/RECOV LOANS UN R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>SRL-EDA-LMI-R2, DIRECT LOANS FOR SMALL BUSINESSES EDA LMI R2</td>
<td></td>
</tr>
<tr>
<td>S01EconRevR2</td>
<td>Economic Revitalization</td>
<td>TMKT-EDA-UN-R2, MARKETING</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>CODE-DCA-LMI-R1, CODE ENFORCEMENT DCA LMI R1</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>CODE-DCA-UN-R1, CODE ENFORCEMENT DCA UN R1</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1350-UN-R1, ZONING SUPPORT DCA UNION BEACH BORO UN R1</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1507-UN-R1, ZONING SUPPORT DCA BRICK TWP UN R1</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1508-UN-R1, ZONING SUPPORT DCA TOMS RIVER TWP UN R1</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1516-UN-R1, ZONING SUPPORT DCA LAVALLETTE BORO UN R1</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1517-UN-R1, ZONING SUPPORT DCA LITTLE EGG HARBOR TWP UN R1</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1528-LMI-R1, ZONING SUPPORT DCA SEASIDE PARK BORO LMI R1</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-LMI-R1, CODE ZONING SUPPORT DCA LMI R1</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-UN-R1, CODE ZONING SUPPORT DCA UN R1</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R1-ASBURY PARK, PUBLIC SERVICES EPS DCA LMI R1 ASBURY PARK</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R1-ATLANTIC CITY, PUBLIC SERVICES DCA LMI R1 ATLANTIC CITY</td>
<td></td>
</tr>
<tr>
<td>S01GovEntR1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R1-KEANSBURG BOE, PUBLIC SERVICES EPS DCA LMI R1 KEANSBURG BOE</td>
<td></td>
</tr>
<tr>
<td>Council</td>
<td>Program/Support</td>
<td>Code</td>
<td>Description</td>
</tr>
<tr>
<td>-----------</td>
<td>-----------------</td>
<td>---------------</td>
<td>--------------------------------------------------</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R1-OCEAN COUNTY</td>
<td>PUBLIC SERVICES EPS DCA LMI R1 OCEAN COUNTY</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R1-PINELANDS BOE</td>
<td>PUBLIC SERVICES EPS DCA LMI R1 PINELANDS BOE</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R1-SEA BRIGHT</td>
<td>PUBLIC SERVICES EPS DCA LMI R1 SEA BRIGHT</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R1-TOMS RIVER BOE</td>
<td>EPS DCA LMI R1 - S TOMS RIVER ELEM SCHOOL</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R1B-ATLANTIC CITY</td>
<td>PUBLIC SERVICES EPS DCA LMI R1B ATLANTIC CITY</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R1</td>
<td>ESSENTIAL PUBLIC SERVICES DCA UN R1</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R1-BRIGANTINE BOE</td>
<td>PUBLIC SERVICES EPS DCA UN R1 BRIGANTINE BOE</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R1-LAVALLETTE BOE</td>
<td>PUBLIC SERVICES EPS DCA UN R1 LAVALLETTE BOE</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R1-LITTLE EGG HARBOR BOE</td>
<td>PUBLIC SERVICES EPS DCA UN R1 LITTLE EGG HARBOR BOE</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R1-OCEAN COUNTY</td>
<td>PUBLIC SERVICES UN R1 OCEAN COUNTY</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R1-PINELANDS BOE</td>
<td>PUBLIC SERVICES UN R1 PINELANDS BOE</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R1-SEA BRIGHT</td>
<td>PUBLIC SERVICES UN R1 SEA BRIGHT</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R1-TOMS RIVER</td>
<td>PUBLIC SERVICES DCA UN R1 TOMS RIVER</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R1-TOMS RIVER BOE</td>
<td>PUBLIC SERVICES EPS DCA UN R1 TOMS RIVER BOE</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R1B-SEA BRIGHT</td>
<td>PUBLIC SERVICES UN R1B SEA BRIGHT</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>FEMA MATCH-OMB-DEBRIS REMOVAL-UN-R1</td>
<td>FEMA MATCH OMB DEBRIS REMOVAL UN R1</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>FEMA MATCH-OMB-R1-PO-UN</td>
<td>FEMA PRGM DELIVERY COSTS R1</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>FEMA MATCH-OMB-R1-RECON/REHAB-UN</td>
<td>FEMA MATCH OMB R1 RECON/REHAB UN</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>FEMA MATCH-OMB-UN-R1</td>
<td>FEMA MATCH OMB UN R1</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>USD-DCA-LMI-R1</td>
<td>HOUSING UNSAFE STRUCTURE DEMO PROG DCA LMI R1</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>USD-DCA-UN-R1</td>
<td>HOUSING UNSAFE STRUCTURE DEMO PROG DCA UN R1</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-DCA-LMI-R2</td>
<td>CODE ENFORCEMENT LMI R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-DCA-UN-R2</td>
<td>CODE ENFORCEMENT R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-0513-LMI-R2</td>
<td>ZONING SUPPORT DCA W WILLOWOOD BORO LMI R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1319-UN-R2</td>
<td>ZONING SUPPORT DCA HIGHLANDS BORO UN R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1323-LMI-R2</td>
<td>ZONING SUPPORT DCA KEANSBURG BORO LMI R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1325-UN-R2</td>
<td>ZONING SUPPORT DCA LITTLE SILVER BORO UN R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1342-UN-R2</td>
<td>ZONING SUPPORT DCA SEA BRIGHT BORO UN R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1350-UN-R2</td>
<td>ZONING SUPPORT DCA UNION BEACH BORO UN R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1507-UN-R2</td>
<td>ZONING SUPPORT DCA BRICK TWP UN R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1508-UN-R2</td>
<td>ZONING SUPPORT DCA TOMS RIVER TWP UN R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1516-UN-R2</td>
<td>ZONING SUPPORT DCA LAVALLETTE BORO UN R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1517-UN-R2</td>
<td>ZONING SUPPORT DCA LITTLE EGG HARBOR TWP UN R2</td>
</tr>
<tr>
<td>DCA LMI R1</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1528-LMI-R2</td>
<td>ZONING SUPPORT DCA SEASIDE PARK BORO LMI R2</td>
</tr>
<tr>
<td>Agency Code</td>
<td>Program Type</td>
<td>Subsidy</td>
<td>Location</td>
</tr>
<tr>
<td>------------</td>
<td>--------------</td>
<td>---------</td>
<td>----------</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-1531-UN-R2</td>
<td>ZONING SUPPORT DCA STAFFORD TWP UN R2</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-LMI-R2</td>
<td>ZONING LMI R2</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>CODE-ZONING SUPPORT-DCA-UN-R2</td>
<td>ZONING UN R2</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R2</td>
<td>EPS DCA LMI R2</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R2-SEASIDE HEIGHTS</td>
<td>PUBLIC SERVICES LMI R2 SEASIDE HEIGHTS</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-LMI-R2-TOMS RIVER REG BOE</td>
<td>PUBLIC SERVICES LMI R2 TOMS RIVER REG BOE</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R2</td>
<td>EPS DCA UN R2</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R2-BRICK TWP</td>
<td>PUBLIC SERVICES UN R2 BRICK TWP</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R2-OCEAN COUNTY</td>
<td>PUBLIC SERVICES UN R2 OCEAN COUNTY</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R2-SEASIDE PARK</td>
<td>PUBLIC SERVICES UN R2 SEASIDE PARK</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>EPS-DCA-UN-R2-TOMS RIVER REG BOE</td>
<td>PUBLIC SERVICES UN R2 TOMS RIVER REG BOE</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>USD-DCA-LMI-R2</td>
<td>UNSAFE STRUCTURE LMI R2</td>
</tr>
<tr>
<td>S01GovEnt2</td>
<td>Support For Governmental Entities</td>
<td>USD-DCA-UN-R2</td>
<td>UNSAFE STRUCTURE UN R2</td>
</tr>
<tr>
<td>S01HmHsg1</td>
<td>Homeowner Housing</td>
<td>HHP-DCA-LMI-R1</td>
<td>HOUSING RESETTLEMENT PROGRAM DCA LMI R1</td>
</tr>
<tr>
<td>S01HmHsg1</td>
<td>Homeowner Housing</td>
<td>HHP-DCA-UN-R1</td>
<td>HOUSING RESETTLEMENT PROGRAM DCA UN R1</td>
</tr>
<tr>
<td>S01HmHsg1</td>
<td>Homeowner Housing</td>
<td>HREM-DCA-LMI-R1</td>
<td>RREM DCA LMI R1</td>
</tr>
<tr>
<td>S01HmHsg1</td>
<td>Homeowner Housing</td>
<td>HREM-DCA-UN-R1</td>
<td>RREM DCA UN R1</td>
</tr>
<tr>
<td>S01HmHsg2</td>
<td>Homeowner Housing</td>
<td>BAB-DEP-LMI-R2</td>
<td>BLUE ACRES BUYOUT PROGRAM LMI R2</td>
</tr>
<tr>
<td>S01HmHsg2</td>
<td>Homeowner Housing</td>
<td>BAB-DEP-UN-R2</td>
<td>BLUE ACRES BUYOUT PROGRAM UN R2</td>
</tr>
<tr>
<td>S01HmHsg2</td>
<td>Homeowner Housing</td>
<td>HHP-DCA-LMI-R2</td>
<td>LMI HOMEOWNERS REBUILDING PRGM R2</td>
</tr>
<tr>
<td>S01HmHsg2</td>
<td>Homeowner Housing</td>
<td>HHP-DCA-UN-R2</td>
<td>HOUSING RESETTLEMENT PROGRAM DCA LMI R2</td>
</tr>
<tr>
<td>S01HmHsg2</td>
<td>Homeowner Housing</td>
<td>HHP-DCA-UN-R2</td>
<td>HOUSING RESETTLEMENT PROGRAM DCA UN R2</td>
</tr>
<tr>
<td>S01HmHsg2</td>
<td>Homeowner Housing</td>
<td>HREM-DCA-LMI-R2</td>
<td>RREM DCA LMI R2</td>
</tr>
<tr>
<td>S01HmHsg2</td>
<td>Homeowner Housing</td>
<td>HREM-DCA-UN-R2</td>
<td>RREM DCA UN R2</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>EAB-EDA-LMI-R2</td>
<td>NJ ENERGY RESILIENCE BANK LMI R2</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>EAB-EDA-UN-R2</td>
<td>NJ ENERGY RESILIENCE BANK UN R2</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>FEMA MATCH-OMB-DEBRIS REMOVAL-UN-R2</td>
<td>FEMA MATCH OMB DEBRIS REMOVAL UN R2</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>FEMA MATCH-OMB-R2-PD-UN</td>
<td>FEMA PRGM DELIVERY COSTS R2</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>FEMA MATCH-OMB-R2-RECON/REHAB-LMI</td>
<td>FEMA MATCH OMB R2 RECON/REHAB LMI</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>FEMA Match-OMB-R2-RECON/REHAB-UN</td>
<td>FEMA MATCH OMB R2 RECON/REHAB UN</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>FEMA MATCH-OMB-UN-R2</td>
<td>FEMA MATCH OMB UN R2</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>PHRA-DEP-LMI-R2</td>
<td>FLOOD HAZARD RISK ACQUISITION LMI R2</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>PHRA-DEP-UN-R2</td>
<td>FLOOD HAZARD RISK ACQUISITION UN R2</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>PHRI-DEP-LMI-R2</td>
<td>FLOOD HAZARD RISK INFRASTRUCTURE LMI R2</td>
</tr>
<tr>
<td>S01Infrastruct1</td>
<td>Infrastructure</td>
<td>PHRI-DEP-UN-R2</td>
<td>FLOOD HAZARD RISK INFRASTRUCTURE UN R2</td>
</tr>
<tr>
<td>S01RentHsg1</td>
<td>Rental Housing</td>
<td>INCLL-DCA-LMI-R1</td>
<td>INCENTIVE FOR LANDLORDS DCA LMI R1</td>
</tr>
<tr>
<td>S01RentHsg1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02508-LMI-R1</td>
<td>GREEN HERON POINT LMI R1</td>
</tr>
<tr>
<td>S01RentHsg1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02589-LMI-R1</td>
<td>GLENVIEW TOWNHOUSES PHASE III LMI R1</td>
</tr>
<tr>
<td>S01RentHsg1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02599-LMI-R1</td>
<td>WILLOWS AT WARETOWN LMI R1</td>
</tr>
<tr>
<td>S01RentHsg1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02683-LMI-R1</td>
<td>BEACHVIEW RESIDENCE LMI R1</td>
</tr>
<tr>
<td>S01RentHsg1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02704-LMI-R1</td>
<td>CONIFER VILLAGE AT RITENBERG HMFA LMI R1</td>
</tr>
<tr>
<td>S01RentHsg1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02732-LMI-R1</td>
<td>GREGORY SCHOOL &amp; GARFRET STREET ANNEX LMI R1</td>
</tr>
<tr>
<td>S01RentHsg1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02736-LMI-R1</td>
<td>REINHARD MANOR HMFA LMI R1</td>
</tr>
<tr>
<td>S01RentHsg1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02756-LMI-R1</td>
<td>HARRISON SENIOR HOUSING R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02773-LMI-R1</td>
<td>THE MEADOWS (ATLANTIC CITY HOPE VI) LMI R1</td>
</tr>
<tr>
<td>-----------</td>
<td>----------------</td>
<td>-----------------------</td>
<td>---------------------------------------------</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02787-LMI-R1</td>
<td>SOMERSET STREET MEWS LMF HMFA LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02816-LMI-R1</td>
<td>AKABE VILLAGE APARTMENTS LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02837-LMI-R1</td>
<td>MEADOW LARK RUN LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02844-LMI-R1</td>
<td>HERITAGE VILLAGE AT BLOOMFIELD LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02845-LMI-R1</td>
<td>FREEDOM VILLAGE AT TOMS RIVER LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02850-LMI-R1</td>
<td>KILMER HOMES PHASE I R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02851-LMI-R1</td>
<td>KILMER HOMES PHASE II R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02853-LMI-R1</td>
<td>CATHERINE TODD SENIOR LIVING CENTER LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02855-LMI-R1</td>
<td>SPRUCE STREET SENIORS R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02858-LMI-R1</td>
<td>OCEAN GREEN SENIOR APARTMENTS R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02859-LMI-R1</td>
<td>CAROLINA &amp; CONNECTICUT CRESCENT LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02861-LMI-R1</td>
<td>EGG HARBOR HOTEL CONVERSION LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02869-LMI-R1</td>
<td>WESTMONT STATION LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02870-LMI-R1</td>
<td>WOODROW WILSON III HMFA LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02878-LMI-R1</td>
<td>THE RESIDENCES AT WILLOW POND VILLAGE LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02879-LMI-R1</td>
<td>BROAD PHASE II LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02883-LMI-R1</td>
<td>PLEASANTVILLE-MIXED INCOME LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02884-LMI-R1</td>
<td>PLEASANTVILLE-MIXED USE LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-02885-LMI-R1</td>
<td>FRANKLIN MANOR LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-DEL-R1</td>
<td>HMFA MF DELIVERY COSTS R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>LMF-HMFA-LMI-R1</td>
<td>LARGE MULTI-FAMILY HMFA LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>NEP-DCA-0012-LMI-R1-313-315 SECOND STREET</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>NEP-DCA-0013-LMI-R1-279 SECOND STREET</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>NEP-DCA-0014-LMI-R1-1175 MARY STREET</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>NEP-DCA-0065-LMI-R1-OAKWOOD AVENUE</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (REDEVELOPMENT)</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>NEP-DCA-0066-LMI-R1-BALLANTINE MANSION</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (REDEVELOPMENT)</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>NEP-DCA-LMI-R1</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (REDEVELOPMENT)</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>NEP-DCA-UN-R1</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA UN (REDEVELOPMENT)</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>JOIN-HMFA-LMI-R1</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (REDEVELOPMENT)</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02463-LMI-R1</td>
<td>CAPSTAN SUPPORTIVE HOUSING R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02669-LMI-R1</td>
<td>HIGH STREET HEIGHTS R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02709-LMI-R1</td>
<td>DINA'S DWELLING LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02845-LMI-R1</td>
<td>FREEDOM VILLAGE AT TOMS RIVER LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02850-LMI-R1</td>
<td>KILMER HOMES PHASE I R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02851-LMI-R1</td>
<td>KILMER HOMES PHASE II R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02858-LMI-R1</td>
<td>OCEAN GREEN SENIOR APARTMENTS R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02888-LMI-R1</td>
<td>ALPHA DRIVE SUPPORTIVE HOUSING R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02893-LMI-R1</td>
<td>LANDIS AVENUE LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02895-LMI-R1</td>
<td>TENAFLY SUPPORTIVE HOUSING LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02903-LMI-R1</td>
<td>FRANK'S HOME LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02911-LMI-R1</td>
<td>CRANFORD BENJAMIN HOMES LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02953-LMI-R1</td>
<td>SHERMAN AVE SUPPORTIVE HOUSING LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02969-LMI-R1</td>
<td>CHURCH STREET SUPPORTIVE HOUSING LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-02974-LMI-R1</td>
<td>PASSACK ROAD LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-DEL-R1</td>
<td>HMFA DELIVERY COST</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-HMFA-LMI-R1</td>
<td>SPECIAL NEEDS HOUSING HMFA LMI R1</td>
</tr>
<tr>
<td>RentHsgR1</td>
<td>Rental Housing</td>
<td>SNA-LMI-R1</td>
<td>SMALL RENTAL PROPERTIES DCA LMI MF R1</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>INCLL-DCA-LMI-R2</td>
<td>INCENTIVES FOR LANDLORDS LMI R2</td>
</tr>
<tr>
<td>--------------</td>
<td>----------------</td>
<td>------------------</td>
<td>---------------------------------</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0258L-LMI-R2</td>
<td>GREEN HERON POINT LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0258L-LMI-R2</td>
<td>GLENNVIEW TOWNHOUSES PHASE II LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0259L-LMI-R2</td>
<td>WILLOWS AT WARETEM LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0268L-LMI-R2</td>
<td>BEACHVIEW RESIDENCE LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0272L-LMI-R2</td>
<td>THE MEADOWS (ATLANTIC CITY HOPE VI) LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0286L-LMI-R2</td>
<td>AKABE VILLAGE APARTMENTS LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0286L-LMI-R2</td>
<td>HERITAGE VILLAGE AT BLOOMFIELD LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0285L-LMI-R2</td>
<td>FREEDOM VILLAGE AT TOMS RIVER LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0283L-LMI-R2</td>
<td>CATHERINE TODD SENIOR LIVING CENTER LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0285L-LMI-R2</td>
<td>OCEAN GREEN SENIOR APARTMENTS R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0295L-LMI-R2</td>
<td>CAROLINA &amp; CONNECTICUT CRESCENT LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0287L-LMI-R2</td>
<td>THE RESIDENCES AT WILLOW POND VILLAGE LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0279L-LMI-R2</td>
<td>BROAD PHASE II LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0283L-LMI-R2</td>
<td>PLEASANTVILLE-MIXED INCOME LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0284L-LMI-R2</td>
<td>PLEASANTVILLE-MIXED USE LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0285L-LMI-R2</td>
<td>FRANKLIN MANOR LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0291L-LMI-R2</td>
<td>A.HARRY MOORE PHASE IV LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0291L-LMI-R2</td>
<td>HMFA MF DELIVERY COSTS R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0291L-LMI-R2</td>
<td>LMF MULTI FAMILY LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>LMF-HMF-A0279L-LMI-R2</td>
<td>LMF MULTI FAMILY UN R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-0012-LMI-R2-313-315 SECOND STREET</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-0013-LMI-R2-279 SECOND STREET</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-0014-LMI-R2-1175 MARY STREET</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-0065-LMI-R2-OAKWOOD AVENUE</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-0066-LMI-R2-BALLANTINE MANSION</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-0078-LMI-R2-8 FIRST STREET</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-0086-LMI-R2-ALPINE APARTMENTS</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-0029-LMI-R2-MAIN STREET AFFORDABLE</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-0034-LMI-R2-RENAISSANCE PLAZA</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-LMI-R2</td>
<td>Neighborhood Enhancement Program LMI R3</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>NEP-DCA-LMI-R2</td>
<td>PREDEVELOPMENT FUND R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-LMI-R2</td>
<td>SANDY HOME BUYER ASSISTANCE PROGRAM HMFA LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0246L-LMI-R2</td>
<td>CAPTAIN SUPPORTIVE HOUSING R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0269L-LMI-R2</td>
<td>HIGH STREET HEIGHTS R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0267L-LMI-R2</td>
<td>MARY'S HOUSE LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0279L-LMI-R2</td>
<td>DINA'S DWELLING LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0272L-LMI-R2</td>
<td>DANFORTH SUPPORTIVE HOUSING II LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0272L-LMI-R2</td>
<td>DANFORTH SUPPORTIVE HOUSING I LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0288L-LMI-R2</td>
<td>ALPHA DRIVE SUPPORTIVE HOUSING R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0289L-LMI-R2</td>
<td>LANDIS AVENUE LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0289L-LMI-R2</td>
<td>TENAFLY SUPPORTIVE HOUSING LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0290L-LMI-R2</td>
<td>ASHWOOD DRIVE SUPPORTIVE HOUSING LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0290L-LMI-R2</td>
<td>TEXAS ROAD SUPPORTIVE HOUSING R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0290L-LMI-R2</td>
<td>FRANKIE'S HOME LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0295L-LMI-R2</td>
<td>UNION STREET SUPPORTIVE HOUSING LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0296L-LMI-R2</td>
<td>MOUNTAIN AVE SUPPORTIVE HOUSING LMI R2</td>
</tr>
<tr>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>SHBA-HMF-A0296L-LMI-R2</td>
<td>CHURCH STREET SUPPORTIVE HOUSING LMI R2</td>
</tr>
</tbody>
</table>
## Activities

**Project # / Project Title:** S01AdmnR1 / Admin

<table>
<thead>
<tr>
<th>Grantee Activity Number</th>
<th>Activity Title:</th>
</tr>
</thead>
<tbody>
<tr>
<td>ADMN-DCA-R1</td>
<td>DCA ADMINISTRATION R1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Activity Category:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Administration</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Project Number:</th>
</tr>
</thead>
<tbody>
<tr>
<td>S01AdmnR1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Projected Start Date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>05/13/2013</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Projected End Date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>05/12/2015</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>National Objective:</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Responsible Organization:</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Department of Community Affairs</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Benefit Type:</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
</tr>
</tbody>
</table>

### Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>($8,061,954.87)</td>
<td>$57,698,631.40</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($8,061,954.87)</td>
<td>$59,313,045.13</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$3,954,478.18</td>
<td>$57,698,631.40</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$998,133.25</td>
<td>$57,698,631.40</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

### Activity Description:

Funding for the operating costs associated with day-to-day management of CDBG-DR programs. Round 1 05/13/13-05/12/15.

### Location Description:

Trenton
**Activity Progress Narrative:**
The Sandy Recovery Division (SRD) of the Department of Community Affairs (DCA) was created in the aftermath of Superstorm Sandy to administer the CDBG Disaster Recovery (CDBG-DR) funds approved by Congress on January 29, 2013 and allocated to the State of New Jersey. Personnel were hired from around the United States, as well as within New Jersey, with experience in all aspects of CDBG programs. Managers and staff were retained in areas of homeownership housing, multifamily, rental and supportive housing, economic development, policy and reporting, finance, monitoring and compliance. The administrative budget is used to fund administrative staff costs, IT, reporting and technical experts to advise on CDBG-DR policy and program implementation.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

**Activity Supporting Documents:**

| None |

**Grantee Activity Number:**

| Admn-EDA-R1 |

**Activity Category:**

| Administration |

**Project Number:**

| S01AdmnR1 |

**Projected Start Date:**

| 05/13/2013 |

**National Objective:**

| N/A |

**Responsible Organization:**

| New Jersey Economic Development Authority |

**Benefit Type:**

| N/A |

**Activity Title:**

| EDA ADMIN R1 |

**Activity Status:**

| Under Way |

**Project Title:**

| Admin |

**Projected End Date:**

| 05/12/2015 |

**Completed Activity Actual End Date:**

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$477,723.20</td>
</tr>
</tbody>
</table>

**Total Projected Budget from All Sources:**

| ($427,776.80) | $477,723.20 |

**Total Budget:**

| ($427,776.80) | $477,723.20 |

**Total Obligated:**

| ($427,776.80) | $477,723.20 |

**Total Funds Drawdown**

| Program Funds Drawdown: |
| $34,304.72 |

| Program Income Drawdown: |
| $0.00 |

| Program Income Received: |
| $0.00 |

**Total Funds Expended:**

| New Jersey Economic Development Authority |
| $34,304.72 |

| $0.00 |

**Match Contributed:**

| $0.00 |

**Activity Description:**

Administrative services associated with EDA programs

**Location Description:**

9 counties

**Activity Progress Narrative:**

The NJEDA is actively working to assist businesses and municipalities throughout the state. Administrative funds have been drawn down to pay for supplies, payroll and temporary help.

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Activity Location:

Other Funding Sources Budgeted - Detail

Other Funding Sources Budgeted - Detail

Other Funding Sources Budgeted - Detail

Other Funding Sources Budgeted - Detail

Other Funding Sources Budgeted - Detail

Activity Supporting Documents:

Activity Supporting Documents:

Activity Supporting Documents:

Activity Supporting Documents:

Activity Supporting Documents:

Activity Supporting Documents:

Activity Supporting Documents:

Activity Supporting Documents:

Activity Supporting Documents:

Grantee Activity Number:

Grantee Activity Number:

Grantee Activity Number:

Grantee Activity Number:

Grantee Activity Number:

Grantee Activity Number:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Activity Title:

Grantee Activity Number:

Grantee Activity Number:

Grantee Activity Number:

Grantee Activity Number:

Grantee Activity Number:

Grantee Activity Number:

Grantee Activity Number:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:

Activity Category:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
None

Grantee Activity Number: LPS-DCA-ABERDEEN TWP-R1
Activity Category: Planning
Project Number: S01AdminR1
Projected Start Date: 05/13/2013
National Objective: N/A
Responsible Organization: ABERDEEN TOWNSHIP
Benefit Type: Area Benefit (Census)

Activity Title: LPS DCA ABERDEEN TWP R1
Activity Status: Under Way
Project Title: Admin
Projected End Date: 05/12/2015
Completed Activity Actual End Date:

Overall Total Projected Budget from All Sources: N/A
Total Budget: $45,385.36
Total Obligated: $45,385.36
Total Funds Drawdown: $13,205.36
  Program Funds Drawdown: $13,205.36
  Program Income Drawdown: $0.00
Program Income Received: $0.00
Total Funds Expended: $13,205.36
  ABERDEEN TOWNSHIP $13,205.36
Match Contributed: $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Metric</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>0</td>
<td>1/1</td>
</tr>
<tr>
<td>LMI%</td>
<td>N/A</td>
<td>N/A</td>
</tr>
</tbody>
</table>

Activity Description:
STRATEGIC RECOVERY PLANNING REPORTS.

Location Description:
ABERDEEN TOWNSHIP, MONMOUTH COUNTY.

Activity Progress Narrative:
Aberdeen Twp. is continuing to work on the Master Plan Reexamination Report and has not completed a planning product this quarter.

Activity Location:
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**
No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
Activity Supporting Documents:
None

---

**Grantee Activity Number:**
LPS-DCA-ATLANTIC CITY-R1

**Activity Category:**
Planning

**Project Number:**
S01AdmnR1

**Projected Start Date:**
05/13/2013

**National Objective:**
N/A

**Responsible Organization:**
Atlantic City

**Benefit Type:**
Area Benefit (Census)

---

**Overall**

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$5,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$5,000.00</td>
<td>$5,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$5,000.00</td>
<td>$5,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$5,000.00</td>
</tr>
<tr>
<td>Atlantic City</td>
<td>$0.00</td>
<td>$5,000.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>Description</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>0</td>
<td>1/1</td>
</tr>
</tbody>
</table>

LMI%: 80.37

**Activity Description:**
RFP PREPARATION.

**Location Description:**
ATLANTIC CITY; ATLANTIC COUNTY.

**Activity Progress Narrative:**
Atlantic City is working on various Phase 2 plans but did not complete a planning product this quarter.
### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

### Other Funding Sources Budgeted - Detail

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

**Activity Supporting Documents:**

None

### Grantee Activity Number:

LPS-DCA-ATLANTIC COUNTY-R1

### Activity Category:

Planning

### Project Number:

S01AdminR1

### Projected Start Date:

05/13/2013

### National Objective:

N/A

### Responsible Organization:

Atlantic County

### Benefit Type:

Area Benefit (Census)

### Activity Title:

LPS DCA ATLANTIC COUNTY R1

### Activity Status:

Under Way

### Project Title:

Admin

### Projected End Date:

05/12/2015

### Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$29,985.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$29,985.00</td>
<td>$29,985.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$29,985.00</td>
<td>$29,985.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$13,296.25</td>
<td>$29,985.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$13,296.25</td>
<td>$29,985.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$13,296.25</td>
<td>$29,985.00</td>
</tr>
<tr>
<td>Atlantic County:</td>
<td>$13,296.25</td>
<td>$29,985.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

### Accomplishments Performance Measures

**This Report Period Total**

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>1</th>
</tr>
</thead>
<tbody>
<tr>
<td>LMI%: 40.55</td>
<td></td>
</tr>
</tbody>
</table>

### Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

### Location Description:

ATLANTIC COUNTY.

### Activity Progress Narrative:

Atlantic County completed the Strategic Recovery Planning Report.

---

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: LPS-DCA-BERKELEY TWP-R1
Activity Category: Planning
Project Number: 501AdminR1
Projected Start Date: 05/13/2013
National Objective: N/A
Responsible Organization: Berkeley Township, Ocean County
Benefit Type: Area Benefit (Census)

Activity Title: LPS DCA BERKELEY TWP-R1
Activity Status: Under Way
Project Title: Admin
Projected End Date: 05/12/2015
Completed Activity Actual End Date:

Overall

Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $24,747.48
Total Budget: $24,747.48 $24,747.48
Total Obligated: $24,747.48 $24,747.48
Total Funds Drawdown
Program Funds Drawdown: $0.00 $24,747.48
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $24,747.48
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

# of Plans or Planning Products This Report Period Total Cumulative Actual Total / Expected Total
0 1/1

LMI%: 45.51

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
BERKELEY TOWNSHIP, OCEAN COUNTY.

Activity Progress Narrative:
Berkeley Township is working on various Phase 2 plans and did not complete a planning product this quarter.
Activity Location:
Address	City	State	Zip	Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
Amount
No Other Match Funding Sources Found

Other Funding Sources
Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-BRICK TWP-R1

Activity Category:
Planning

Project Number:
S01AdmnR1

Projected Start Date:
05/13/2013

National Objective:
N/A

Responsible Organization:
BRICK TOWNSHIP

Benefit Type:
Area Benefit (Census)

Activity Title:
LPS DCA BRICK TWP R1

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$29,993.75</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$29,993.75</td>
<td>$29,993.75</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$29,993.75</td>
<td>$29,993.75</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
<td>$29,993.75</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$29,993.75</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$29,993.75</td>
</tr>
<tr>
<td>BRICK TOWNSHIP</td>
<td>$0.00</td>
<td>$29,993.75</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Description</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>Total: 0</td>
<td>Total: 1/1</td>
</tr>
<tr>
<td>LMI%</td>
<td>45.6</td>
<td></td>
</tr>
</tbody>
</table>

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
BRICK TOWNSHIP, OCEAN COUNTY.

Activity Progress Narrative:
Brick Township is working on various Phase 2 plans and has not completed a planning product this quarter.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

| None |

**Grantee Activity Number:**

LPS-DCA-BRIGANTINE CITY-R1

**Activity Category:**

Planning

**Project Number:**

S01AdmnR1

**Projected Start Date:**

05/13/2013

**National Objective:**

N/A

**Responsible Organization:**

BRIGANTINE CITY

**Benefit Type:**

Area Benefit (Census)

**Activity Title:**

LPS DCA BRIGANTINE CITY R1

**Activity Status:**

Under Way

**Project Title:**

Admin

**Projected End Date:**

05/12/2015

**Completed Activity Actual End Date:**


**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>BRIGANTINE CITY</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>0</td>
</tr>
</tbody>
</table>

LMI%: 43.59

**Activity Description:**

STRATEGIC RECOVERY PLANNING REPORT

**Location Description:**

BRIGANTINE CITY, ATLANTIC COUNTY.
Activity Progress Narrative:
Brigantine City is working on various Phase 2 plans and did not complete a planning product this quarter.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None

Grantee Activity Number: LPS-DCA-DEAL BOROUGH-R1
Activity Title: LPS DCA DEAL BOROUGH R1
Activity Category: Planning
Activity Status: Under Way
Project Number: S01AdmnR1
Project Title: Admin
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: N/A
Responsible Organization: DEAL BOROUGH
Benefit Type: Area Benefit (Census)

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $18,435.95
Total Budget: $18,435.95 $18,435.95
Total Obligated: $18,435.95 $18,435.95
Total Funds Drawdown
Program Funds Drawdown: $627.66 $18,435.95
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $627.66 $18,435.95
DEAL BOROUGH $627.66 $18,435.95
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Plans or Planning Products Total 0 1/1
LM1%: 31.15

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
DEAL BOROUGH, MONMOUTH COUNTY.
Activity Progress Narrative:
Deal Borough submitted the Strategic Recovery Planning Report in Quarter 4 (2014). The funds drawn this quarter is for the final invoice.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: LPS-DCA-EDISON-R1
Activity Category: Planning
Project Number: S01AdmnR1
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: N/A
Responsible Organization: EDISON
Benefit Type: Area Benefit (Census)

Activity Title: LPS DCA EDISON R1
Activity Status: Under Way
Project Title: Admin
Completed Activity Actual End Date:

Overall
Total Projected Budget from All Sources:
Total Budget: $27,519.25
Total Obligated: $27,519.25
Total Funds Drawdown: $0.00
Program Funds Drawdown: $0.00
Program Income Drawdown: $0.00
Program Income Received: $0.00
Total Funds Expended: $27,519.25
EDISON $0.00
Match Contributed: $0.00

Accomplishments Performance Measures
# of Plans or Planning Products
This Report Period Total 0 Cumulative Actual Total / Expected Total 1/1
LMI%: 15.87

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
EDISON, MIDDLESEX COUNTY.
Activity Progress Narrative:
Edison is in the process of applying for funds for Phase 2 planning activities.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
None

Grantee Activity Number: LPS-DCA-ESSEX COUNTY-R1
Activity Category: Planning
Project Number: S01AdmnR1
Projected Start Date: 05/13/2013
National Objective: N/A
Responsible Organization: ESSEX COUNTY
Benefit Type: Area Benefit (Census)

Grantee Activity Number: LPS-DCA-ESSEX COUNTY-R1
Activity Title: LPS DCA ESSEX COUNTY R1
Activity Status: Under Way
Project Title: Admin
Projected End Date: 05/12/2015
Completed Activity Actual End Date:

Overall Projected Budget from All Sources: N/A $30,000.00
Total Budget: $30,000.00
Total Obligated: $30,000.00
Total Funds Drawdown:
- Program Funds Drawdown: $0.00
- Program Income Drawdown: $0.00
Program Income Received:
- $0.00
Total Funds Expended:
- ESSEX COUNTY $30,000.00
- Match Contributed: $0.00

Accomplishments Performance Measures
# of Plans or Planning Products
This Report Period Total: 0
Cumulative Actual Total / Expected Total: 1/1

LMI%: 49.87

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
Activity Progress Narrative:
Essex County is in the process of applying for funds for Phase 2 planning activities.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-HAMILTON TWP-R1

Activity Category:
Planning

Project Number:
S01AdmnR1

Projected Start Date:
05/13/2013

National Objective:
N/A

Responsible Organization:
HAMILTON TWP

Benefit Type:
Area Benefit (Census)

Activity Title:
LPS DCA HAMILTON TWP R1

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>$28,998.47</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$28,998.47</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$28,998.47</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>HAMILTON TWP</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

# of Plans or Planning Products

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>1/1</td>
</tr>
</tbody>
</table>

LMI%: 40.55

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.
**Location Description:**
HAMILTON TOWNSHIP, ATLANTIC COUNTY.

**Activity Progress Narrative:**
Hamilton Township is working on various Phase 2 plans and did not complete a planning product this quarter.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Funding Sources Found

**Activity Supporting Documents:**

**Activity Supporting Documents:**
None

**Grantee Activity Number:**
LPS-DCA-HIGHLANDS BOROUGH-R1

**Activity Category:**
Planning

**Project Number:**
501AdmnR1

**Projected Start Date:**
05/13/2013

**National Objective:**
N/A

**Responsible Organization:**
HIGHLANDS BOROUGH

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
LPS DCA HIGHLANDS BOROUGH R1

**Activity Status:**
Under Way

**Project Title:**
Admin

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$18,222.44</td>
</tr>
<tr>
<td>$18,222.44</td>
<td>$18,222.44</td>
</tr>
<tr>
<td>$18,222.44</td>
<td>$18,222.44</td>
</tr>
<tr>
<td>$18,222.44</td>
<td>$18,222.44</td>
</tr>
<tr>
<td>$18,222.44</td>
<td>$18,222.44</td>
</tr>
<tr>
<td>$18,222.44</td>
<td>$18,222.44</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
</tr>
</tbody>
</table>

LMI%: 19.86

**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.
**Location Description:**
HIGHLANDS BOROUGH, MONMOUTH COUNTY.

**Activity Progress Narrative:**
Highlands Borough is in the process of applying for funds for Phase 2 planning activities.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents:
None

---

**Grantee Activity Number:**
LPS-DCA-KEANSBURG-R1

**Activity Category:**
Planning

**Project Number:**
S01AdminR1

**Projected Start Date:**
05/13/2013

**Projected End Date:**
05/12/2015

**National Objective:**
N/A

**Responsible Organization:**
KEANSBURG BOROUGH

**Benefit Type:**
Area Benefit (Census)

---

## Overall

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$19,774.18</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$19,774.18</td>
<td>$19,774.18</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$19,774.18</td>
<td>$19,774.18</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
<td>$19,774.18</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$19,774.18</td>
</tr>
<tr>
<td>KEANSBURG BOROUGH</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>0</td>
</tr>
</tbody>
</table>

LM1%: 55.11

**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.
Location Description:
KEANSBURG, MONMOUTH COUNTY.

Activity Progress Narrative:
Keansburg is working on various Phase 2 plans and did not complete a planning product this quarter.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
None

Grantee Activity Number: LPS-DCA-KEYPORT BOROUGH-R1
Activity Title: LPS DCA KEYPORT BOROUGH R1
Activity Category: Planning
Activity Status: Under Way
Project Number: S01AdmnR1
Project Title: Admin
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: N/A
Responsible Organization: KEYPORT BOROUGH
Benefit Type: Area Benefit (Census)

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $26,810.50
Total Budget: $26,810.50 $26,810.50
Total Obligated: $26,810.50 $26,810.50
Total Funds Drawdown
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Total Funds Expended:
KEYPORT BOROUGH $0.00 $26,810.50
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures
# of Plans or Planning Products
This Report Period Total 0
Cumulative Actual Total / Expected Total 1/1
LMI%: 46.75

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
KEYPORT BOROUGH, MONMOUTH COUNTY.

**Activity Progress Narrative:**
Keyport Borough is in the process of applying for funds for Phase 2 planning activities.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Funding Sources Found

**Activity Supporting Documents:**

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**
LPS-DCA-LACEY TWP-R1

**Activity Category:**
Planning

**Project Number:**
S01AdmnR1

**Projected Start Date:**
05/13/2013

**National Objective:**
N/A

**Responsible Organization:**
LACEY TWP

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
LPS DCA LACEY TWP R1

**Activity Status:**
Under Way

**Project Title:**
Admin

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**
Overall Jan 1 thru Mar 31, 2015

<table>
<thead>
<tr>
<th></th>
<th></th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Overall</td>
<td>Jan 1 thr Mar 31, 2015</td>
<td>24,397.13</td>
</tr>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$24,397.13</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$24,397.13</td>
<td>$24,397.13</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$24,397.13</td>
<td>$24,397.13</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$24,397.13</td>
</tr>
<tr>
<td>LACEY TWP</td>
<td>$0.00</td>
<td>$24,397.13</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>1/1</td>
</tr>
</tbody>
</table>

LM1%: 88.82

---

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
LACEY TOWNSHIP, OCEAN COUNTY.

Activity Progress Narrative:
Lacey Township did not complete a planning product this quarter.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-LAVALETTE BOROUGH-R1

Activity Category:
Planning

Project Number:
S01AdmnR1

Projected Start Date:
05/13/2013

National Objective:
N/A

Responsible Organization:
LAVALETTE BOROUGH

Benefit Type:
Area Benefit (Census)

Activity Title:
LPS DCA LAVALETTE BOROUGH R1

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $30,000.00
Total Budget: $30,000.00 $30,000.00
Total Obligated: $30,000.00 $30,000.00
Total Funds Drawdown $0.00 $30,000.00
Program Funds Drawdown: $0.00 $30,000.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $30,000.00
Total Funds Expended: LAVALETTE BOROUGH $0.00 $30,000.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

# of Plans or Planning Products
This Report Period Total
0
Cumulative Actual Total / Expected Total
1/1

LMI%: 45.13
**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
LAVALLETTE BOROUGH, OCEAN COUNTY.

**Activity Progress Narrative:**
Lavallette Borough did not complete a planning product this quarter.

**Activity Location:**
Address City State Zip Status / Accept Visible on PDF
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**
**Match Sources** Amount
No Other Match Funding Sources Found

**Other Funding Sources** Amount
No Other Funding Sources Found

**Activity Supporting Documents:**
Activity Supporting Documents: None

---

**Grantee Activity Number:**
LPS-DCA-LITTLE EGG HARBOR-R1

**Activity Category:**
Planning

**Project Number:**
S01AdmnR1

**Projected Start Date:**
05/13/2013

**Projected End Date:**
05/12/2015

**National Objective:**
N/A

**Responsible Organization:**
LITTLE EGG HARBOR TOWNSHIP

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
LPS DCA LITTLE EGG HARBOR R1

**Activity Status:**
Under Way

**Project Title:**
Admin

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$27,905.97</td>
<td>$27,905.97</td>
</tr>
</tbody>
</table>

| Total Budget:                          | $27,905.97              |
| Total Obligated:                       | $27,905.97              |

| Total Funds Drawdown                   | $0.00                   |
| Program Funds Drawdown:               | $0.00                   |
| Program Income Drawdown:              | $0.00                   |
| Program Income Received:              | $0.00                   |

| Total Funds Expended:                 | $0.00                   |
| LITTLE EGG HARBOR TOWNSHIP            | $0.00                   |

| Match Contributed:                    | $0.00                   |

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>LMI%</td>
<td>50.84</td>
<td>1/1</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
LITTLE EGG HARBOR, OCEAN COUNTY.

Activity Progress Narrative:
Little Egg Harbor did not complete a planning product this quarter.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-LITTLE FERRY BOROUGH-R1

Activity Category:
Planning

Project Number:
S01Admnr1

Projected Start Date:
05/13/2013

National Objective:
N/A

Responsible Organization:
LITTLE FERRY BOROUGH

Benefit Type:
Area Benefit (Census)

Activity Title:
LPS DCA LITTLE FERRY BOROUGH R1

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$41,384.64</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$41,384.64</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$15,826.17</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$15,826.17</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$15,813.17</td>
</tr>
<tr>
<td>LITTLE FERRY BOROUGH</td>
<td>$15,813.17</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period Total</td>
</tr>
<tr>
<td>0</td>
</tr>
</tbody>
</table>
Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
LITTLE FERRY BOROUGH, BERGEN COUNTY.

Activity Progress Narrative:
Little Ferry Borough did not complete a planning product this quarter.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-MARGATE CITY-R1

Activity Category:
Planning

Project Number:
S01AdminR1

Projected Start Date:
05/13/2013

National Objective:
N/A

Responsible Organization:
MARGATE CITY

Benefit Type:
Area Benefit (Census)

Activity Title:
LPS DCA MARGATE CITY R1

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $30,000.00
Total Budget: $30,000.00 $30,000.00
Total Obligated: $30,000.00 $30,000.00
Total Funds Drawdown: $0.00 $30,000.00
Program Funds Drawdown: $0.00 $30,000.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $30,000.00
Total Funds Expended: $0.00 $30,000.00
MARGATE CITY $0.00 $0.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures
# of Plans or Planning Products
This Report Period Total 0
Cumulative Actual Total / Expected Total 1/1

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
LMI%: 40.55

**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
MARGATE CITY, ATLANTIC COUNTY.

**Activity Progress Narrative:**
Margate City did not complete a planning product this quarter.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
LPS-DCA-MONMOUTH BEACH BOROUGH-R1

**Activity Category:**
Planning

**Project Number:**
S01AdmnR1

**Projected Start Date:**
05/13/2013

**National Objective:**
N/A

**Responsible Organization:**
MONMOUTH BEACH BOROUGH

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
LPS DCA MONMOUTH BEACH BOROUGH R1

**Activity Status:**
Under Way

**Project Title:**
Admin

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Total Projected Budget from All Sources:</strong></td>
<td>N/A</td>
</tr>
<tr>
<td><strong>Total Budget:</strong></td>
<td>$18,810.33</td>
</tr>
<tr>
<td><strong>Total Obligated:</strong></td>
<td>$18,810.33</td>
</tr>
<tr>
<td><strong>Total Funds Drawdown:</strong></td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Total Funds Expended:</strong></td>
<td>$0.00</td>
</tr>
<tr>
<td>MONMOUTH BEACH BOROUGH</td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Match Contributed:</strong></td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>This Report Period Total</strong></td>
</tr>
<tr>
<td>0</td>
</tr>
</tbody>
</table>
**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
MONMOUTH BEACH BOROUGH, MONMOUTH COUNTY.

**Activity Progress Narrative:**
Monmouth Beach Borough did not complete a planning product this quarter.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
LPS-DCA-NEPTUNE TWP-R1

**Activity Category:**
Planning

**Project Number:**
S01AdmnR1

**Projected Start Date:**
05/13/2013

**Projected End Date:**
05/12/2015

**National Objective:**
N/A

**Responsible Organization:**
NEPTUNE TWP

**Benefit Type:**
Area Benefit (Census)

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$26,988.75</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$26,988.75</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td></td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td></td>
</tr>
<tr>
<td>NEPTUNE TWP:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
</table>

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
# of Plans or Planning Products
0

LMI%: 31.15

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
NEPTUNE TOWNSHIP, MONMOUTH COUNTY.

Activity Progress Narrative:
Neptune Township did not complete a planning product this quarter

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-OCEAN TWP-R1

Activity Category:
Planning

Project Number:
S01AdminR1

Projected Start Date:
05/13/2013

National Objective:
N/A

Responsible Organization:
OCEAN TWP

Benefit Type:
Area Benefit (Census)

Activity Title:
LPS DCA OCEAN TWP R1

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Overall
Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $44,212.10
Total Budget: $44,212.10 $44,212.10
Total Obligated: $44,212.10 $44,212.10
Total Funds Drawdown $18,600.33 $44,212.10
Program Funds Drawdown: $18,600.33 $44,212.10
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $18,600.33 $44,212.10
OCEAN TWP $18,600.33 $44,212.10
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...  4/30/2015
**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
OCEAN TOWNSHIP, OCEAN COUNTY.

**Activity Progress Narrative:**
Ocean Township started work on 2 Phase 2 plans and submitted Requests for Reimbursement with supporting invoices in the amounts of $12,176.33 and $6,424.00. Total: $18,600.33.

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
LPS-DCA-OCEANPORT BOROUGH-R1

**Activity Title:**
LPS DCA OCEANPORT BOROUGH R1

**Activity Category:**
Planning

**Activity Status:**
Under Way

**Project Number:**
S01AdmnR1

**Project Title:**
Admin

**Projected Start Date:**
05/13/2013

**Projected End Date:**
05/12/2015

**National Objective:**
N/A

**Responsible Organization:**
OCEANPORT BOROUGH

**Benefit Type:**
Area Benefit (Census)

---

**Overall**

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$28,978.06</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$28,978.06</td>
<td>$28,978.06</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$28,978.06</td>
<td>$28,978.06</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$28,978.06</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$28,978.06</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$28,978.06</td>
</tr>
<tr>
<td>OCEANPORT BOROUGH</td>
<td>$0.00</td>
<td>$28,978.06</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**
# of Plans or Planning Products  
**LMI %:** 31.15

**Activity Description:**  
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**  
OCEANPORT BOROUGH, MONMOUTH COUNTY.

**Activity Progress Narrative:**  
Oceanport Borough did not complete a planning product this quarter.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**  
No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

**Activity Supporting Documents:**  
None

**Grantee Activity Number:**  
LPS-DCA-PERTH AMBOY CITY-R1

**Activity Category:**  
Planning

**Project Number:**

501AdmR1

**Projected Start Date:**

05/13/2013

**Projected End Date:**

05/12/2015

**National Objective:**

N/A

**Responsible Organization:**

Perth Amboy City

**Benefit Type:**

Area Benefit (Census)

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$27,149.25</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$27,149.25</td>
<td>$27,149.25</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$27,149.25</td>
<td>$27,149.25</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
<td>$27,149.25</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$27,149.25</td>
</tr>
<tr>
<td>Perth Amboy City</td>
<td>$0.00</td>
<td>$27,149.25</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
## Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total / Expected</td>
</tr>
<tr>
<td># of Plans or Planning Products</td>
<td>0</td>
<td>1/1</td>
</tr>
</tbody>
</table>

### LMI%: 28.86

### Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

### Location Description:
PERTH AMBOY CITY, MIDDLESEX COUNTY.

### Activity Progress Narrative:
Perth Amboy did not complete a planning product this quarter.

### Activity Location:
<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Other Funding Sources Budgeted - Detail

**Match Sources**
No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

### Activity Supporting Documents:
**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
LPS-DCA-PLEASANTVILLE CITY-R1

**Activity Title:**
LPS DCA PLEASANTVILLE CITY R1

**Activity Category:**
Planning

**Activity Status:**
Under Way

**Project Number:**
501Admnr1

**Project Title:**
Admin

**Projected Start Date:**
05/13/2013

**Projected End Date:**
05/12/2015

**National Objective:**
N/A

**Benefit Type:**
Area Benefit (Census)

**Responsible Organization:**
PLEASANTVILLE CITY

## Overall

**Jan 1 thru Mar 31, 2015**

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>PLEASANTVILLE CITY</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>1</td>
</tr>
</tbody>
</table>

LMI%: 50.22

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
PLEASANTVILLE CITY, ATLANTIC COUNTY.

Activity Progress Narrative:
Pleasantville City completed its Strategic Recovery Planning Report and was reimbursed for the costs this quarter.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

Grantee Activity Number:
LPS-DCA-POINT PLEASANT BOROUGH-R1

Activity Category:
Planning

Project Number:
S01Admnr1

Projected Start Date:
05/13/2013

National Objective:
N/A

Responsible Organization:
POINT PLEASANT BOROUGH

Benefit Type:
Area Benefit (Census)

Activity Title:
LPS DCA POINT PLEASANT BOROUGH R1

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$19,469.13</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$19,469.13</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>POINT PLEASANT BOROUGH</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

**LM1%:** 36.42

**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
POINT PLEASANT BOROUGH, OCEAN COUNTY.

**Activity Progress Narrative:**
The work to prepare the Strategic Recovery Planning Report for Point Pleasant Borough is in progress.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**
Activity Supporting Documents:
None

---

**Grantee Activity Number:**
LPS-DCA-R1

**Activity Category:**
Planning

**Project Number:**
S01AdminR1

**Projected Start Date:**
07/01/2013

**National Objective:**
N/A

**Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
DCA LOCAL PLANNING SERVICES R1

**Activity Status:**
Under Way

**Project Title:**
Admin

**Projected End Date:**
06/30/2015

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($4,963,766.16)</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($4,963,766.16)</td>
<td>$36,233.84</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Metric</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>Total</td>
<td>0</td>
</tr>
<tr>
<td>LMI%:</td>
<td></td>
<td>0/38</td>
</tr>
</tbody>
</table>

**Activity Description:**
The program provides planning grants to counties and municipal governments in areas significantly impacted by Superstorm Sandy to allow these units of government to hire certified professional planners to assist with short- and medium-term planning needs.

**Location Description:**
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

**Activity Progress Narrative:**
This report has been replaced by individual activities created for each sub recipient, with the performance measures included with each.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
None

**Grantee Activity Number:**
LPS-DCA-RUMSON BOROUGH-R1

**Activity Category:**
Planning

**Project Number:**
S01AdmnR1

**Projected Start Date:**
05/13/2013

**Projected End Date:**
05/12/2015

**National Objective:**
N/A

**Responsible Organization:**
RUMSON BOROUGH

**Benefit Type:**
Area Benefit (Census)

**Overall**

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$98,074.07</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$77,666.40</td>
<td>$98,074.07</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$77,666.40</td>
<td>$77,666.40</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$20,407.67</td>
<td>$98,074.07</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$20,407.67</td>
<td>$98,074.07</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$98,074.07</td>
</tr>
<tr>
<td>RUMSON BOROUGH</td>
<td>$0.00</td>
<td>$98,074.07</td>
</tr>
</tbody>
</table>
**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>1/1</td>
</tr>
</tbody>
</table>

**LM1%**: 18.84

**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
RUMSON BOROUGH, MONMOUTH COUNTY.

**Activity Progress Narrative:**
Rumson Borough is working on various Phase 2 plans and did not complete a planning product this quarter.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

**Activity Supporting Documents:**

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
LPS-DCA-SOMERS POINT CITY-R1

**Activity Category:**
Planning

**Project Number:**
S01AdmnR1

**Projected Start Date:**
05/13/2013

**National Objective:**
N/A

**Responsible Organization:**
SOMERS POINT CITY

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
LPS DCA SOMERS POINT CITY R1

**Activity Status:**
Under Way

**Project Title:**
Admin

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$215,050.25</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$215,050.25</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

LMI%: 47.83

**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
SOMERS POINT CITY, ATLANTIC COUNTY.

**Activity Progress Narrative:**
Somers Point City completed its Strategic Recovery Planning Report, its Bay Avenue Neighborhood Plan and also completed its Environmental Design Standards and is continuing to complete their Phase 2 planning products.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

- Match Sources
  - Amount
  - No Other Match Funding Sources Found

- Other Funding Sources
  - Amount
  - No Other Funding Sources Found

**Activity Supporting Documents:**

- Activity Supporting Documents:
  - None

---

**Grantee Activity Number:**
LPS-DCA-SOUTH RIVER BOROUGH-R1

**Activity Category:**
Planning

**Project Number:**
S01AdmnR1

**Projected Start Date:**
05/13/2013

**Projected End Date:**
05/12/2015

**National Objective:**
N/A

** Responsible Organization:**
SOUTH RIVER BOROUGH

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
LPS DCA SOUTH RIVER BOROUGH R1

**Activity Status:**
Under Way

**Project Title:**
Admin

**Completed Activity Actual End Date:**

**Overall**

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$10,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td></td>
<td>$10,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$10,000.00</td>
<td>$10,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$10,000.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

Total Funds Expended: $0.00 $10,000.00
SOUTH RIVER BOROUGH $0.00 $10,000.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

# of Plans or Planning Products: 0
LMII%: 27.48

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
SOUTH RIVER BOROUGH, MIDDLESEX COUNTY.

Activity Progress Narrative:
South River Borough is working on various Phase 2 plans and did not complete a planning product this quarter.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None

Grantee Activity Number: LPS-DCA-TOMS RIVER-R1
Activity Title: LPS DCA TOMS RIVER R1
Activity Category: Planning
Activity Status: Under Way
Project Number: 501Admr1
Project Title: Admin
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: N/A
Completed Activity Actual End Date:

Responsible Organization: Toms River
Benefit Type: Area Benefit (Census)

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $28,770.79
Total Budget: $28,770.79 $28,770.79
Total Obligated: $28,770.79 $28,770.79
Total Funds Drawdown: $0.00 $28,770.79
Program Funds Drawdown: $0.00 $28,770.79
Program Income Drawdown: $0.00 $0.00

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $28,770.79
Toms River $0.00 $28,770.79
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>1/1</td>
</tr>
</tbody>
</table>

LMI%: 21.84

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
TOMS RIVER, OCEAN COUNTY.

Activity Progress Narrative:
Toms River is working on various Phase 2 plans and did not complete a planning product this quarter.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None

Grantee Activity Number:
LPS-DCA-UNION BEACH BOROUGH-R1

Activity Category:
Planning

Project Number:
S01AdmnR1

Projected Start Date:
05/13/2013

National Objective:
N/A

Responsible Organization:
UNION BEACH BOROUGH

Benefit Type:
Area Benefit (Census)

Activity Title:
LPS DCA UNION BEACH BOROUGH R1

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>$69,369.58</td>
<td>$69,369.58</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$69,369.58</td>
<td>$69,369.58</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Program Funds Drawdown:
Program Funds Drawdown: $0.00 $69,369.58
### Program Income

- **Drawdown**: $0.00
- **Received**: $0.00

- **Total Funds Expended**:
  - UNION BEACH BOROUGH: $(29,945.24)
  - $69,369.58

### Match Contributed

- **Amount**: $0.00
- **Amount**: $0.00

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong># of Plans or Planning Products</strong></td>
<td>0</td>
<td>1/1</td>
</tr>
<tr>
<td><strong>LMI%</strong></td>
<td>33.74</td>
<td></td>
</tr>
</tbody>
</table>

### Activity Description

**STRATEGIC RECOVERY PLANNING REPORT.**

### Location Description

UNION BEACH BOROUGH, MONMOUTH COUNTY.

### Activity Progress Narrative

Union Beach Borough is working on various Phase 2 plans and did not complete a planning product this quarter. There was a disbursement error corrected in this quarter.

### Activity Location

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

- **Match Sources Amount**
  - No Other Match Funding Sources Found

- **Other Funding Sources Amount**
  - No Other Funding Sources Found

### Activity Supporting Documents

- **Activity Supporting Documents**: None

---

**Grantee Activity Number**: LPS-DCA-UNION COUNTY-R1

**Activity Category**: Planning

**Project Number**: S01AdmnR1

**Projected Start Date**: 05/13/2013

**National Objective**: N/A

**Responsible Organization**: Union County

**Benefit Type**: Area Benefit (Census)

### Activity Title

LPS DCA UNION COUNTY R1

**Activity Status**: Under Way

**Project Title**: Admin

**Projected End Date**: 05/12/2015

**Completed Activity Actual End Date**: 

### National Objective

N/A

### Overall

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Total Projected Budget from All Sources</strong>:</td>
<td>$29,945.24</td>
<td>$29,881.68</td>
</tr>
<tr>
<td><strong>Total Budget</strong>:</td>
<td>$29,945.24</td>
<td>$29,881.68</td>
</tr>
<tr>
<td><strong>Total Obligated</strong>:</td>
<td>$29,945.24</td>
<td>$29,945.24</td>
</tr>
<tr>
<td><strong>Total Funds Drawdown</strong>:</td>
<td>$0.00</td>
<td>$29,881.68</td>
</tr>
</tbody>
</table>

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Plans or Planning Products

<table>
<thead>
<tr>
<th></th>
<th>Total</th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>1</td>
<td>1/1</td>
<td></td>
</tr>
</tbody>
</table>

LMI%: 40.19

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
UNION COUNTY.

Activity Progress Narrative:
Union County completed the Strategic Recovery Planning Report and was reimbursed for costs incurred for preparing the report. It is in the process of applying for funds for Phase 2 planning activities.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

<table>
<thead>
<tr>
<th></th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th></th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-WOODBRIDGE TOWNSHIP-R1

Activity Title:
LPS DCA WOODBRIDGE R1

Activity Category:
Planning

Activity Status:
Under Way

Project Number:
S01AdminR1

Project Title:
Admin

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

National Objective:
N/A

Benefit Type:
Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$28,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$28,000.00</td>
<td>$28,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$28,000.00</td>
<td>$28,000.00</td>
</tr>
</tbody>
</table>

Union County $29,881.68 $29,881.68
Match Contributed:
$0.00 $0.00

Total Funds Expended:
$29,881.68 $29,881.68

Program Funds Drawdown:
$0.00 $29,881.68
Program Income Drawdown:
$0.00 $0.00
Program Income Received:
$0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Plans or Planning Products

<table>
<thead>
<tr>
<th></th>
<th>Total</th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>1</td>
<td>1/1</td>
<td></td>
</tr>
</tbody>
</table>

LMI%: 40.19

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
UNION COUNTY.

Activity Progress Narrative:
Union County completed the Strategic Recovery Planning Report and was reimbursed for costs incurred for preparing the report. It is in the process of applying for funds for Phase 2 planning activities.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

<table>
<thead>
<tr>
<th></th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th></th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-WOODBRIDGE TOWNSHIP-R1

Activity Title:
LPS DCA WOODBRIDGE R1

Activity Category:
Planning

Activity Status:
Under Way

Project Number:
S01AdminR1

Project Title:
Admin

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

National Objective:
N/A

Benefit Type:
Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$28,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$28,000.00</td>
<td>$28,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$28,000.00</td>
<td>$28,000.00</td>
</tr>
</tbody>
</table>
Total Funds Drawdown
- Program Funds Drawdown: $0.00 $28,000.00
- Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended:
- WOODBRIDGE TWP $0.00 $28,000.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>1/1</td>
</tr>
</tbody>
</table>

LMI%: 21.77

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
WOODBRIDGE TWP, MIDDLESEX COUNTY.

Activity Progress Narrative:
Woodbridge Township is working on various Phase 2 plans and did not complete a planning product this quarter.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
PLANNING-DCA-R1

Activity Category:
Planning

Project Number:
S01AdmnR1

Projected Start Date:
05/13/2013

National Objective:
N/A

Benefit Type:
Area Benefit (Census)

Overall
Total Projected Budget from All Sources:
N/A
Total Budget:
($317,204.75)

Activity Title:
DCA PLANNING R1

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Jan 1 thru Mar 31, 2015
N/A
$2,922,208.98

To Date
($317,204.75)
$2,922,208.98

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...
Total Obligated: ($317,204.75) $1,307,795.25
Total Funds Drawdown $0.00 $2,922,208.98
  Program Funds Drawdown: $0.00 $2,922,208.98
  Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $2,922,208.98 $2,922,208.98
  New Jersey Department of Community Affairs
Match Contributed: $0.00 $0.00

LMI%:

Activity Description:
The State will provide a funding allocation for historic preservation, archeological and other mitigation studies as required by HUD for the implementation of programs.  Round 1  05/13/13-05/12/15.

Location Description:
Trenton

Activity Progress Narrative:
This quarterly expenditure for planning are for services delivered by Witt Associates.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None

Project # / Project Title: S01AdmnR2 / Admin

Grantee Activity Number:
ADMN-DCA-R2

Activity Category:
Administration

Project Number:
S01AdmnR2

Projected Start Date:
07/29/2014

Projected End Date:
07/28/2016

National Objective:
N/A

Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
N/A

Activity Title:
DCA ADMINISTRATION R2

Activity Status:
Under Way

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $25,995,220.78
Total Budget: ($477,000.00) $25,995,220.78

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
Activity Description:

Location Description:
TRENTON

Activity Progress Narrative:
The Sandy Recovery Division (SRD) of the Department of Community Affairs (DCA) was created in the aftermath of Superstorm Sandy to administer the CDBG Disaster Recovery (CDBG-DR) funds approved by Congress on January 29, 2013 and allocated to the State of New Jersey. Personnel were hired from around the United States, as well as, within New Jersey, with experience in all aspects of CDBG programs. Managers and staff were retained in areas of homeownership housing, multifamily, rental and supportive housing, economic development, policy and reporting, finance, monitoring and compliance. The administrative budget is used to fund administrative staff costs, IT, reporting and technical experts to advise on CDBG-DR policy and program implementation.

Activity Location:
Address
City
State
Zip
Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
Amount
No Other Match Funding Sources Found

Other Funding Sources
Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
ADMN-DEP-R2

Activity Category:
Administration

Project Number:
S01AdmnR2

Projected Start Date:
07/29/2014

National Objective:
N/A

Responsible Organization:
NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION

Benefit Type:
N/A

Overall
Total Projected Budget from All Sources: N/A
Total Budget: $0.00
Total Obligated: $0.00
Total Funds Drawdown:
Program Funds Drawdown: $0.00

Activity Title:
ADMN DEP ENVR R2

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Jan 1 thru Mar 31, 2015
To Date

Total Projected Budget from All Sources: N/A
Total Budget: $382,364.07
Total Obligated: $0.00
Total Funds Drawdown:
Program Funds Drawdown: $0.00

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION $0.00 $0.00
Match Contributed: $0.00 $0.00

**Activity Description:**
ADMINISTRATIVE COSTS ASSOCIATED WITH THE DEP ACTIVITIES.

**Location Description:**
9 COUNTIES.

**Activity Progress Narrative:**
NJDEP continues monitoring the CDBG DR programs from Tranche 1 Round 2 funds. No funds requests have been processed to date.

**Activity Location:**
<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**
<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**
<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**
Activity Supporting Documents:
None

---

**Grantee Activity Number:**
ADMN-EDA-R2

**Activity Category:**
Administration

**Project Number:**
S01AdmnR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
N/A

**Responsible Organization:**
New Jersey Economic Development Authority

**Benefit Type:**
N/A

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources: <strong>N/A</strong></td>
<td>$78,083.00</td>
</tr>
<tr>
<td>Total Budget: <strong>($21,917.00)</strong></td>
<td>$78,083.00</td>
</tr>
<tr>
<td>Total Obligated: <strong>($21,917.00)</strong></td>
<td>$78,083.00</td>
</tr>
<tr>
<td>Total Funds Drawdown <strong>$24,974.10</strong></td>
<td><strong>$24,974.10</strong></td>
</tr>
<tr>
<td>Program Funds Drawdown: <strong>$24,974.10</strong></td>
<td><strong>$24,974.10</strong></td>
</tr>
<tr>
<td>Program Income Drawdown: <strong>$0.00</strong></td>
<td><strong>$0.00</strong></td>
</tr>
<tr>
<td>Program Income Received: <strong>$0.00</strong></td>
<td><strong>$0.00</strong></td>
</tr>
<tr>
<td>Total Funds Expended: <strong>$24,974.10</strong></td>
<td><strong>$24,974.10</strong></td>
</tr>
<tr>
<td>New Jersey Economic Development Authority <strong>$24,974.10</strong></td>
<td><strong>$24,974.10</strong></td>
</tr>
<tr>
<td>Match Contributed: <strong>$0.00</strong></td>
<td><strong>$0.00</strong></td>
</tr>
</tbody>
</table>
Activity Description:
ADMINISTRATIVE COSTS ASSOCIATED WITH IMPLEMENTING EDA PROGRAMS.

Location Description:
9 COUNTIES.

Activity Progress Narrative:
The NJEDA is actively working to assist businesses and municipalities throughout the State. The NJEDA plans on using the second round of administrative expense after it expends the first round, which is also reported within this fourth quarter QPR.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: ADMN-HMFA-R2

Activity Title: HMFA ADMINISTRATION R2

Activity Category: Administration

Activity Status: Under Way

Project Number: 501AdmnR2

Project Title: Admin

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

Completed Activity Actual End Date:

National Objective: N/A

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: N/A

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Activity Description:
ADMINISTRATIVE COSTS ASSOCIATED WITH IMPLEMENTING HMFA PROGRAMS.

**Location Description:**
9 COUNTIES

**Activity Progress Narrative:**
No activity for the quarter as round 1 funds will be drawn prior to round 2 funds.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

**Activity Supporting Documents:**

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
LPS-DCA-BERKELEY TWP-R2

**Activity Category:**
Planning

**Project Number:**
S01AdminR2

**Projected Start Date:**
07/29/2014

**National Objective:**
N/A

**Responsible Organization:**
Berkeley Township, Ocean County

**Benefit Type:**
Area Benefit (Census)

---

**Activity Title:**
LPS DCA BERKELEY TWP-R2

**Activity Status:**
Under Way

**Project Title:**
Admin

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**

---

**Total Projected Budget from All Sources:**
N/A

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget: $50,000.00</td>
<td>$50,000.00</td>
</tr>
<tr>
<td>Total Obligated: $50,000.00</td>
<td>$50,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown: $0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown: $0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown: $0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended: $0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Berkeley Township, Ocean County $0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed: $0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>0 / 1</td>
</tr>
<tr>
<td>LMI%:</td>
<td></td>
</tr>
</tbody>
</table>
Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
BERKELEY TOWNSHIP, OCEAN COUNTY.

Activity Progress Narrative:
Berkeley Township did not complete a planning product this quarter.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-HAMILTON TWP-R2

Activity Category:
Planning

Project Number:
501AdminR2

Projected Start Date:
07/29/2014

National Objective:
N/A

Responsible Organization:
HAMILTON TWP

Benefit Type:
Area Benefit (Census)

Activity Title:
LPS DCA HAMILTON TWP R2

Activity Status:
Under Way

Project Title:
Admin

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Overall:
Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $11,000.00
Total Budget: $11,000.00 $11,000.00
Total Obligated: $11,000.00 $11,000.00
Total Funds Drawdown
$0.00 $0.00
Program Funds Drawdown:
$0.00 $0.00
Program Income Drawdown:
$0.00 $0.00
Program Income Received:
$0.00 $0.00
Total Funds Expended:
HAMILTON TWP $10,539.00 $10,539.00
Match Contributed:
$0.00 $0.00

Accomplishments Performance Measures

# of Plans or Planning Products
This Report Period Total
0
Cumulative Actual Total / Expected Total
0/1

LMI%:
Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
HAMILTON TOWNSHIP, ATLANTIC COUNTY.

Activity Progress Narrative:
Hamilton Township did not complete a planning product this quarter.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: LPS-DCA-KEANSBURG-R2
Activity Title: LPS DCA KEANSBURG R2
Activity Category: Planning
Activity Status: Under Way
Project Number: 501AdminR2
Project Title: Admin
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: N/A
Completed Activity Actual End Date:
Responsible Organization: KEANSBURG BOROUGH
Benefit Type: Area Benefit (Census)

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $90,000.00
Total Budget: $10,000.00 $90,000.00
Total Obligated: $10,000.00 $10,000.00
Total Funds Drawdown
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
KEANSBURG BOROUGH
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected Total
# of Plans or Planning Products: 0 0/1
LMI%:
Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
KEANSBURG, MONMOUTH COUNTY.

Activity Progress Narrative:
Keansburg is working on various Phase 2 plans and did not complete a planning product this quarter.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

Grantee Activity Number: LPS-DCA-LITTLE EGG HARBOR-R2

Activity Category: Planning

Project Number: S01AdmnR2

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

National Objective: N/A

Responsible Organization: LITTLE EGG HARBOR TOWNSHIP

Benefit Type: Area Benefit (Census)

Activity Title: LPS DCA LITTLE EGG HARBOR R2

Activity Status: Under Way

Project Title: Admin

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$38,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$37,033.24</td>
</tr>
<tr>
<td>LITTLE EGG HARBOR TOWNSHIP</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
LITTLE EGG HARBOR, OCEAN COUNTY.

**Activity Progress Narrative:**
Little Egg Harbor is working on various Phase 2 plans and did not complete a planning product this quarter.

**Activity Location:**
<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

Activity Supporting Documents:
None

---

**Grantee Activity Number:**
LPS-DCA-LITTLE FERRY BOROUGH-R2

**Activity Category:**
Planning

**Project Number:**
S01AdminR2

**Projected Start Date:**
07/29/2014

**National Objective:**
N/A

**Responsible Organization:**
LITTLE FERRY BOROUGH

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
LPS DCA LITTLE FERRY BOROUGH R2

**Activity Status:**
Under Way

**Project Title:**
Admin

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$50,013.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$50,013.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>LITTLE FERRY BOROUGH</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

# of Plans or Planning Products
<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
LITTLE FERRY BOROUGH, BERGEN COUNTY.

**Activity Progress Narrative:**
Little Ferry Borough did not complete a planning product this quarter.

**Activity Location:**
<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

**Activity Supporting Documents:**

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

---

**Grantee Activity Number:**
LPS-DCA-CEAN TWP-R2

**Activity Category:**
Planning

**Project Number:**
S01 Admin R2

**Projected Start Date:**
07/29/2014

**National Objective:**
N/A

**Responsible Organization:**
OCEAN TWP

**Benefit Type:**
Area Benefit (Census)

---

**Overall**

<table>
<thead>
<tr>
<th>Activity</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$38,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$38,000.00</td>
<td>$38,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$38,000.00</td>
<td>$38,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$37,371.23</td>
<td>$37,371.23</td>
</tr>
<tr>
<td>OCEAN TWP</td>
<td>$37,371.23</td>
<td>$37,371.23</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>
**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
OCEAN TOWNSHIP, OCEAN COUNTY.

**Activity Progress Narrative:**
Ocean Township did not complete a planning product this quarter.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**
Match Sources
No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
None

**Grantee Activity Number:**
LPS-DCA-POINT PLEASANT BOROUGH-R2

**Activity Category:**
Planning

**Project Number:**
S01AdminR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
N/A

**Responsible Organization:**
POINT PLEASANT BOROUGH

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
LPS DCA POINT PLEASANT BOROUGH R2

**Activity Status:**
Under Way

**Project Title:**
Admin

**Completed Activity Actual End Date:**

**Overall**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Budget:</th>
<th>Total Obligated:</th>
</tr>
</thead>
<tbody>
<tr>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Funds Drawdown</th>
<th>Program Funds Drawdown:</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Program Income Drawdown:</th>
<th>$0.00</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Program Income Received:</th>
<th>POINT PLEASANT BOROUGH</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Funds Expended:</th>
<th>Match Contributed:</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>POINT PLEASANT BOROUGH</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total</th>
<th>Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>Total</td>
</tr>
</tbody>
</table>

**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
POINT PLEASANT BOROUGH, OCEAN COUNTY.

**Activity Progress Narrative:**
Pt. Pleasant Borough completed its Strategic Recovery Planning Report and has not submitted a request for reimbursement.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
LPS-DCA-PT.PLEASANT BEACH BOROUGH-R2

**Activity Category:**
Planning

**Project Number:**
S01AdmnR2

**Projected Start Date:**
07/29/2014

**National Objective:**
N/A

**Responsible Organization:**
POINT PLEASANT BEACH BOROUGH

**Benefit Type:**
Area Benefit (Census)

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>POINT PLEASANT BEACH BOROUGH</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
</table>

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
PT. PLEASANT BOROUGH, OCEAN COUNTY.

Activity Progress Narrative:
Pt. Pleasant Beach did not complete a planning product this quarter.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: LPS-DCA-R2
Activity Title: DCA LOCAL PLANNING SERVICES R2
Activity Category: Planning
Activity Status: Under Way
Project Number: S01AdmnR2
Project Title: Admin
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: N/A
Completed Activity Actual End Date: 
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Area Benefit (Census)

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $63.56
Total Budget: $222,684.34 $63.56
Total Obligated: $222,684.34 $222,684.34
Total Funds Drawdown
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Total Fund Income Received: $0.00 $0.00
New Jersey Department of Community Affairs
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures
Activity Description:
PROGRAM PROVIDES PLANNING GRANTS TO COUNTIES AND MUNICIPAL GOVERNMENTS IN AREAS SIGNIFICANTLY IMPACTED BY SUPER STORM SANDY TO ALLOW THESE UNITS OF GOVERNMENT TO HIRE CERTIFIED PROFESSIONAL PLANNERS TO ASSIST WITH SHORT AND MEDIUM-TERM PLANNING NEEDS.

Location Description:
COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN AND UNION.

Activity Progress Narrative:
This report has been replaced by individual activities created for each sub recipient, with the performance measures included with each.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-RUMSON BOROUGH-R2

Activity Title:
LPS DCA RUMSON BOROUGH R2

Activity Category:
Planning

Project Number:
S01AdmnR2

Project Title:
Admin

Projected Start Date:
07/29/2014

Projected End Date:
07/29/2014

National Objective:
N/A

Completed Activity Actual End Date:

Responsible Organization:
RUMSON BOROUGH

Benefit Type:
Area Benefit (Census)

Overall

Jan 1 thru Mar 31, 2015

To Date

Total Projected Budget from All Sources:
N/A

$100,407.67

Total Budget:
$40,407.67

$100,407.67

Total Obligated:
$40,407.67

Total Funds Drawdown:
$0.00

Total Funds Drawdown:
$0.00

Program Funds Drawdown:
$0.00

Program Income Drawdown:
$0.00

Program Income Received:
$0.00

Total Funds Expended:
$40,399.37

RUMSON BOROUGH

$40,399.37

$40,399.37

Match Contributed:
$0.00

$0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong># of Plans or Planning Products</strong></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

**LMI%:**

**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
RUMSON BOROUGH, MONMOUTH COUNTY.

**Activity Progress Narrative:**
Rumson Borough is working on various Phase 2 plans and did not complete a planning product this quarter.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**
No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
None

**Grantee Activity Number:**
LPS-DCA-SEA BRIGHT BOROUGH-R2

**Activity Category:**
Planning

**Project Number:**
501AdmnR2

**Projected Start Date:**
07/29/2014

**National Objective:**
N/A

**Responsible Organization:**
SEA BRIGHT BOROUGH

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
LPS DCA SEA BRIGHT BOROUGH R2

**Activity Status:**
Under Way

**Project Title:**
Admin

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**

**Total Projected Budget from All Sources:**
N/A

**Total Budget:**
$30,000.00

**Total Obligated:**
$30,000.00

**Total Funds Drawdown:**
$0.00

**Program Funds Drawdown:**
$0.00

**Program Income Drawdown:**
$0.00

**Program Income Received:**
$0.00

**Total Funds Expended:**
$13,992.76

**SEA BRIGHT BOROUGH**

**Match Contributed:**
$0.00

**Overall Jan 1 thru Mar 31, 2015 To Date**

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$13,992.76</td>
<td>$13,992.76</td>
</tr>
<tr>
<td>SEA BRIGHT BOROUGH</td>
<td>$13,992.76</td>
<td>$13,992.76</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LMI%:**

### Activity Description:

**STRATEGIC RECOVERY PLANNING REPORT.**

### Location Description:

**SEA BRIGHT BOROUGH, MONMOUTH COUNTY.**

### Activity Progress Narrative:

Sea Bright has completed their Strategic Recovery Planning Report and has begun applying for Phase 2 planning grants.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

### Other Funding Sources Budgeted - Detail

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

**None**

---

**Grantee Activity Number:**

LPS-DCA-SEASIDE PARK BOROUGH-R2

**Activity Title:**

LPS DCA SEASIDE PARK BOROUGH R2

**Activity Category:**

Planning

**Project Number:**

S01Admnr2

**Activity Status:**

Under Way

**Project Title:**

Admin

**Projected Start Date:**

07/29/2014

**Projected End Date:**

07/28/2016

**National Objective:**

N/A

**Completed Activity Actual End Date:**

---

**Responsible Organization:**

SEASIDE PARK BOROUGH

**Benefit Type:**

Area Benefit (Census)

---

### Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Total Projected Budget from All Sources:</strong></td>
<td>N/A</td>
</tr>
<tr>
<td><strong>Total Budget:</strong></td>
<td>$30,000.00</td>
</tr>
<tr>
<td><strong>Total Obligated:</strong></td>
<td>$30,000.00</td>
</tr>
<tr>
<td><strong>Total Funds Drawdown</strong></td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Program Funds Drawdown:</strong></td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Program Income Drawdown:</strong></td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Program Income Received:</strong></td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Total Funds Expended:</strong></td>
<td>$30,000.00</td>
</tr>
<tr>
<td><strong>SEASIDE PARK BOROUGH</strong></td>
<td>$30,000.00</td>
</tr>
</tbody>
</table>

**Match Contributed:**

$0.00

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>1 / 1</td>
</tr>
</tbody>
</table>

**LMI %:**

**Activity Description:**
STRATEGIC RECOVERY PLANNING REPORT.

**Location Description:**
SEASIDE PARK BOROUGH, OCEAN COUNTY.

**Activity Progress Narrative:**
Seaside Park Borough completed its planning document.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

### Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

### Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

---

**Grantee Activity Number:**
LPS-DCA-SOMERS POINT CITY-R2

**Activity Category:**
Planning

**Project Number:**
S01AdmnR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
N/A

**Responsible Organization:**
SOMERS POINT CITY

**Benefit Type:**
Area Benefit (Census)

### Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$144,949.75</td>
</tr>
</tbody>
</table>

| Total Projected Budget from All Sources: | N/A | $144,949.75 |
| Total Budget:                            | $144,949.75 | $144,949.75 |
| Total Obligated:                         | $144,949.75 | $144,949.75 |
| Total Funds Drawdown:                    | $0.00 | $0.00 |
| Program Funds Drawdown:                  | $0.00 | $0.00 |
| Program Income Drawdown:                 | $0.00 | $0.00 |
| Program Income Received:                 | $0.00 | $0.00 |
| Total Funds Expended:                    | $0.00 | $0.00 |
| SOMERS POINT CITY                        | $0.00 | $0.00 |
| Match Contributed:                       | $0.00 | $0.00 |

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>0/1</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
SOMERS POINT CITY, ATLANTIC COUNTY.

Activity Progress Narrative:
Somers Point City is in the process of completing various Phase 2 plans.

Activity Location:
Address  | City  | State | Zip  | Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-SOUTH RIVER BOROUGH-R2

Activity Title:
LPS DCA SOUTH RIVER BOROUGH R2

Activity Category:
Planning

Activity Status:
Under Way

Project Number:
S01AdmnR2

Project Title:
Admin

Projected Start Date:
07/29/2014

Projected End Date:
07/28/2016

National Objective:
N/A

Completed Activity Actual End Date:

Responsible Organization:
SOUTH RIVER BOROUGH

Benefit Type:
Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>$70,000.00</td>
<td>$70,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$70,000.00</td>
<td>$70,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$37,503.00</td>
<td>$37,503.00</td>
</tr>
<tr>
<td>SOUTH RIVER BOROUGH</td>
<td>$37,503.00</td>
<td>$37,503.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td>LMI%:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

#### Location Description:
SOUTH RIVER BOROUGH, MIDLESEX COUNTY.

#### Activity Progress Narrative:
South River Borough is working on various Phase 2 plans and did not complete a planning product this quarter.

#### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

#### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

#### Activity Supporting Documents:
Activity Supporting Documents: None

---

**Grantee Activity Number:**
LPS-DCA-STAFFORD-R2

**Activity Category:**
Planning

**Project Number:**
S01AdminR2

**Projected Start Date:**
07/29/2014

**National Objective:**
N/A

**Responsible Organization:**
STAFFORD TOWNSHIP

**Benefit Type:**
Area Benefit (Census)

---

**Activity Title:**
LPS DCA STAFFORD R2

**Activity Status:**
Under Way

**Project Title:**
Admin

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**

---

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$29,865.00</td>
<td>$29,865.00</td>
</tr>
<tr>
<td>STAFFORD TOWNSHIP</td>
<td>$29,865.00</td>
<td>$29,865.00</td>
</tr>
</tbody>
</table>
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>1</td>
<td>1/1</td>
</tr>
</tbody>
</table>

LM1%:

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
STAFFORD TOWNSHIP, OCEAN COUNTY.

Activity Progress Narrative:
Stafford completed its Strategic Recovery Planning Report.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: LPS-DCA-TUCKERTON BOROUGH-R2
Activity Category: Planning
Project Number: S01AdmnR2
Projected Start Date: 07/29/2014
National Objective: N/A
Responsible Organization: Borough of Tuckerton, Ocean County
Benefit Type: Area Benefit (Census)

Activity Title: LPS DCA TUCKERTON BOROUGH R2
Activity Status: Under Way
Project Title: Admin
Projected End Date: 07/28/2016
Completed Activity Actual End Date:

Overall
Total Projected Budget from All Sources: N/A $20,000.00
Total Budget: $20,000.00 $20,000.00
Total Obligated: $20,000.00 $20,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
TUCKERTON BOROUGH, OCEAN COUNTY.

Activity Progress Narrative:
Tuckerton Borough completed its Strategic Recovery Planning Report.

Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-UNION BEACH BOROUGH-R2

Activity Category:
Planning

Project Number:
501AdmR2

Projected Start Date:
07/29/2014

National Objective:
N/A

Responsible Organization:
UNION BEACH BOROUGH

Benefit Type:
Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>$94,945.24</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$94,945.24</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$94,945.24</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Completed Activity Actual End Date: 07/28/2016
Total Funds Expended: $0.00
UNION BEACH BOROUGH $0.00
Match Contributed: $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>0 / 1</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
UNION BEACH BOROUGH, MONMOUTH COUNTY.

Activity Progress Narrative:
Union Beach Borough is working on various Phase 2 plans and did not complete a planning product this quarter.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LPS-DCA-UNION COUNTY-R2

Activity Category:
Planning

Project Number:
501AdminR2

Projected Start Date:
07/29/2014

Projected End Date:
07/28/2016

National Objective:
N/A

Responsible Organization:
Union County

Benefit Type:
Area Benefit (Census)

Activity Title:
LPS DCA UNION COUNTY R1

Activity Status:
Under Way

Project Title:
Admin

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>--------------------------</td>
<td>-------</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Union County</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

### Location Description:

UNION COUNTY.

### Activity Description:

STRATEGIC RECOVERY PLANNING REPORT.

### Activity Progress Narrative:

Union County is in the process of applying for funds for Phase 2 planning activities.

### Activity Supporting Documents:

None

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

### Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

### Activity Location:

No Activity Locations Found

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

### Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

None

---

**Grantee Activity Number:**

LPS-DCA-VENTOR CITY-R2

**Activity Category:**

Planning

**Project Number:**

S01AdmnR2

**Projected Start Date:**

07/29/2014

**National Objective:**

N/A

**Responsible Organization:**

VENTNOR CITY

**Benefit Type:**

Area Benefit (Census)

**Activity Title:**

LPS DCA VENTOR CITY R2

**Activity Status:**

Under Way

**Project Title:**

Admin

**Projected End Date:**

07/28/2016

**Completed Activity Actual End Date:**

---

### Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget: $30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Obligated: $30,000.00</td>
<td>$30,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown: $0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Plans or Planning Products</td>
<td>0 / 0</td>
</tr>
</tbody>
</table>

LMI%: 

Activity Description:
STRATEGIC RECOVERY PLANNING REPORT.

Location Description:
VENTOR CITY, ATLANTIC COUNTY.

Activity Progress Narrative:
Ventnor City completed its Strategic Recovery Planning Report and has not submitted a request for reimbursement.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents: None

Grantee Activity Number:
PLANNING-DCA-R2

Activity Category:
Planning

Project Number:
S01AdmnR2

Projected Start Date:
07/29/2014

Projected End Date:
07/28/2016

National Objective:
N/A

Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$1,650,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$1,650,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$696,731.70</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landin...
Program Funds Drawdown: $696,731.70
Program Income Drawdown: $0.00
Program Income Received: $0.00
Total Funds Expended: $696,731.70

New Jersey Department of Community Affairs
Match Contributed: $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Plans or Planning Products</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>1</td>
<td>1/1</td>
</tr>
</tbody>
</table>

LM1%:

Activity Description:
The State will provide a funding allocation for historic preservation, archeological and other mitigation studies as required by HUD for the implementation of programs.

Location Description:
Trenton, NJ.

Activity Progress Narrative:
The Department of Community Affairs partnered with the Economic Development Authority (EDA) and the Board of Public Utilities (BPU) to contract for the first phase of a plan which would establish an Energy Resiliency Bank at the EDA. The expenditure reflected in this quarter was payment to the BPU who contracted with the McKinsey Group through state contract to produce a five phase plan.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Project # / Project Title: S01EconRevR1 / Economic Revitalization

Grantee Activity Number: NCR-EDA-D&I-CLEARANCE-UN-SEASIDE HEIGHTS-R1
Activity Category: Clearance and Demolition
Project Number: S01EconRevR1
Projected Start Date: 05/13/2013
National Objective: Urgent Need
Responsible Organization: SEASIDE HEIGHTS
Benefit Type: Area Benefit (Census)

Activity Title: NCR-EDA D&I CLEARANCE UN SEASIDE HEIGHTS R1
Activity Status: Under Way
Project Title: Economic Revitalization
Projected End Date: 05/12/2015
Completed Activity Actual End Date:
### Overall Jan 1 thru Mar 31, 2015 To Date

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>N/A</th>
<th>$2,248,930.22</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>($26,132,441.72)</td>
<td>$2,248,930.22</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($26,132,441.72)</td>
<td>$5,138,633.28</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($26,132,441.72)</td>
<td>$2,248,930.22</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$115,900.89</td>
<td>$2,248,930.22</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$115,900.89</td>
<td>$2,248,930.22</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$4,965,444.09</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

### Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>SEASIDE HEIGHTS</td>
<td>Clearance and Demolition</td>
<td>S01EconRevR2</td>
<td>NCR-EDA-D&amp;I-CLEARANCE-UN-SEASIDE-HEIGHTS-R2</td>
<td>CLEARANCE AND DEMOLITION R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period Cumulative Actual Total / Expected</th>
<th># of Non-business Organizations benefitting</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>0 / 1</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Beneficiaries - Area Benefit / Census Method</th>
<th># of Persons</th>
</tr>
</thead>
<tbody>
<tr>
<td>Low</td>
<td>0 / 0</td>
</tr>
<tr>
<td>Mod</td>
<td>0 / 0</td>
</tr>
<tr>
<td>Total Low/Mod%</td>
<td>0 / 0</td>
</tr>
</tbody>
</table>

LMI%: 67.41

### Activity Description:

The Neighborhood and Community Revitalization (NCR) program will be available to help the Sandy-impacted towns who were further affected by the fire, with demolition and debris removal of the damaged public and privately owned structures; rebuilding of the boardwalk and related public facilities to enhance resiliency; and creation of a redevelopment plan for the revitalization of the Seaside Heights.

### Location Description:

SEASIDE HEIGHTS, OCEAN COUNTY.

### Activity Progress Narrative:

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

Activity Supporting Documents: None

---

Grantee Activity Number: NCR-EDA-DEL-LMI-R1
Activity Title: NCR EDA DEL LMI R1
Activity Category: Clearance and Demolition
Activity Status: Under Way

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View...  4/30/2015
Project Number: S01EconRevR1
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Low/Mod
Responsible Organization: New Jersey Economic Development Authority
Benefit Type: Direct Benefit (Persons)

Project Title: Economic Revitalization
Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $163,201.66
Total Budget: ($5,367,558.28) $163,201.66
Total Obligated: ($5,367,558.28) $150,866.72
Total Funds Drawdown $207.69 $163,201.66
Program Funds Drawdown: $207.69 $163,201.66
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $15,272.10 $135,576.02
New Jersey Economic Development Authority $15,272.10 $135,576.02
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

Beneficiaries Performance Measures

Activity Description:
Delivery costs to implement the Neighborhood and Community Revitalization program activities to enhance recovery involving demolition, streetscape improvements, development and public improvement projects, and economic recovery.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:
The Neighborhood and Community Revitalization Program (NCR) currently consists of two subprograms: The Streetscape Program and the Development & Public Improvement Program (D&I). The Streetscape Program consists of 14 unique construction related projects. At the end of first quarter of 2015, twelve of these projects have received their environmental clearance and authorization to proceed from HUD; with ten of these projects executing their sub-recipient agreements. Most of these projects anticipate breaking ground in the Summer of 2015. The D&I Program consists of 21 construction related projects with 2 completed (Seaside Heights and Seaside Park). Of the remaining 19 projects, 7 have received their environmental clearance and authorization to proceed from HUD, with anticipation that their sub-recipient agreements will begin to be executed through the first quarters of 2015. Groundbreaking is to commence shortly thereafter.

Activities are to be established for each individual project as the subrecipient agreements are finalized. Expenses in this activity are for program delivery costs across projects which include finance, salaries, policies and oversight.

Activity Location: No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found
Activity Supporting Documents:
None

Grantee Activity Number: NCR-EDA-DEL-UN-R1
Activity Title: NCR EDA DEL UN R1
Activity Category: Clearance and Demolition
Activity Status: Under Way
Project Number: S01EconRevR1
Project Title: Economic Revitalization
Project Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Urgent Need
Responsible Organization: New Jersey Economic Development Authority
Benefit Type: N/A

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $420,362.66
Total Budget: $0.00 $420,362.66
Total Obligated: $0.00 $0.00
Total Funds Drawdown: $0.00 $420,362.66
Program Funds Drawdown: $0.00 $420,362.66
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $83,357.43 $83,357.43
New Jersey Economic Development Authority $83,357.43 $83,357.43
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
# of Non-business Organizations benefitting
0 0/0

Activity Description:
Delivery costs to implement the Neighborhood and Community Revitalization program activities to enhance recovery involving demolition, streetscape improvements, development and public improvement projects, and economic recovery.

Location Description:
9 COUNTIES.

Activity Progress Narrative:
The Neighborhood and Community Revitalization Program (NCR) currently consists of two subprograms: The Streetscape Program and the Development & Public Improvement Program (D&I). The Streetscape Program consists of 14 unique construction related projects. At the end of first quarter of 2015, twelve of these projects have received their environmental clearance and authorization to proceed from HUD; with ten of these projects executing their sub-recipient agreements. Most of these projects anticipate breaking ground in the Summer of 2015. The D&I Program consists of 21 construction related projects with 2 completed (Seaside Heights and Seaside Park). Of the remaining 19 projects, 7 have received their environmental clearance and authorization to proceed from HUD with anticipation that their sub-recipient agreements will begin to be executed in the first quarter of 2015. Groundbreaking is expected to commence shortly thereafter.

Activities are to be established for each individual project as the subrecipient agreements are finalized. Expenses in this activity are for program delivery costs which include general finance, salaries, policies and oversight.

Activity Location:
Address
City
State
Zip
Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...
Grantee Activity Number: SBG-EDA-LMI-R1
Activity Category: Econ. development or recovery activity that creates/retains jobs
Project Number: 501EconRevR1
Projected Start Date: 05/13/2013
National Objective: Low/Mod
Responsible Organization: New Jersey Economic Development Authority
Benefit Type: Direct Benefit (Persons)

Activity Title: GRANTS/RECOV LOANS TO SMALL BUSINESS EDA LMI R1
Activity Status: Under Way
Project Title: Economic Revitaliztion
Projected End Date: 05/12/2015
Completed Activity Actual End Date: 

Overall

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$1,004,621.03</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($9,718,628.97)</td>
<td>$1,004,621.03</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($9,718,628.97)</td>
<td>$1,004,621.03</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$11,025.48</td>
<td>$1,004,621.03</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$11,025.48</td>
<td>$1,004,621.03</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$887,425.11</td>
<td>$1,004,621.03</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Businesses</td>
<td>18</td>
<td>18/105</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Low Mod Total</th>
<th>Cumulative Actual Total / Expected Low Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Permanent Jobs Created</td>
<td>0/0/0/0</td>
<td>0/0/0/0</td>
</tr>
<tr>
<td># of Permanent Jobs Retained</td>
<td>109/0/109/158</td>
<td>109/158/109/315</td>
</tr>
<tr>
<td># of Persons</td>
<td>0/0/0/0</td>
<td>0/0/0/0</td>
</tr>
</tbody>
</table>

Activity Description:
The Stronger NJ Business Grant Program provides $50,000 grants to eligible businesses for working capital or construction-related needs. As of September 30, 2013, of the total approved amount of $25,223,250 from the program, $0.00 had been disbursed. Jobs reporting for this program is required 6 months after the date of each grant’s approval, and therefore will begin to be included in the next QPR. Outreach efforts remaining ongoing, and there are a significant number of applications in the pipeline being processed.

Location Description:
Activity Progress Narrative:
The Stronger NJ Business Grant Program overall has approved 1,039 small businesses for recovery assistance totaling $51,057,947, with 963 of these businesses receiving at least one disbursement totaling $46,608,454. EDA has received and reviewed job reporting data from grant recipients, and subsequently reclassified some awards from Urgent Need to LMI national objective during the first Quarter of 2015. A total of 18 applications, which retained 109 jobs, were approved and fully disbursed for $961,301. The EDA continues to undertake surveys to assist businesses to account for those that qualify for LMI jobs. This data evaluation and reclassification process is ongoing and it is anticipated that additional files will be identified and validated as LMI, which will result in additional reclassifications in subsequent QPRs. Furthermore, EDA continues to make changes within the system to identify and record the LMI benefit at its initial stages.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
SBG-EDA-UN-R1

Activity Category:
Econ. development or recovery activity that creates/retains jobs

Project Number:
S51EconRevR1

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Urgent Need

Responsible Organization:
New Jersey Economic Development Authority

Benefit Type:
Area Benefit (Census)

Accomplishments Performance Measures

This Report Period Total Cumulative Actual Total / Expected
# of Businesses 33 809/776

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Description:
The Stronger NJ Business Grant Program provides $50,000 grants to eligible businesses for working capital or construction-related needs. As of September 30, 2013, of the total approved amount of $25,223,250 from the program, $0.00 had been disbursed. Jobs reporting for this program is required 6 months after the date of each grant’s approval, and therefore will begin to be included in the next QPR. Outreach efforts remaining ongoing, and there are a significant number of applications in the pipeline being processed.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:
The Stronger NJ Business Grant Program overall has approved 1,039 small businesses for recovery assistance totaling $51,057,947, with 963 of these businesses receiving at least one disbursement totaling $46,608,454. The EDA continues to receive and evaluate job retention and job creation data provided by each grant recipient and has determined that as a direct result of assistance to projects classified as Urgent Need, 110 jobs have been retained and an additional 107 jobs have been created in the State.

Activity Supporting Documents:
Activity Supporting Documents:
None
Total Funds Drawdown

Program Funds Drawdown: $21,425.30
Program Income Drawdown: $0.00

Program Income Received: $0.00

Program Income Drawdown: $7,460,306.06
Program Income Received: $0.00

Program Income Drawdown: $7,460,306.06
Program Income Received: $0.00

Total Funds Expended: $17,152.82
New Jersey Economic Development Authority

Match Contributed: $0.00

Accomplishments Performance Measures

# of Businesses

This Report Period: 0
Cumulative Actual Total / Expected: 8/8

Beneficiaries Performance Measures

# of Permanent Jobs Created

This Report Period: 0
Cumulative Actual Total / Expected: 0/5

# of Permanent Jobs Retained

This Report Period: 66
Cumulative Actual Total / Expected: 66/10

# of Persons

This Report Period: 0
Cumulative Actual Total / Expected: 0/0

Activity Description:
To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans to credit-worthy businesses. The products offered will be in the form of direct loans to businesses through NJEDA. The loans are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic revitalization by providing funding for expansion and business relocation into storm-impacted areas.

Activity Location:
No Activity Locations Found

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:
The Stronger NJ Business Loan Program continues to have a strong pipeline of activity. The loan program has approved 62 businesses cumulatively totaling $49,124,308 in assistance to businesses throughout the State. Additionally, 45 businesses have received funding totaling over $33 million. The EDA continues to receive and evaluate the job reporting data provided by fully-funded businesses and has determined 66 jobs were retained by this funding. The EDA is still in the process of collecting and analyzing the job reporting data and will continue to update the figures in the second quarter of 2015.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: SBL-EDA-UN-R1
Activity Category: Econ. development or recovery activity that creates/retains jobs
Project Number: 

Activity Title: DIRECT LOANS FOR SMALL BUSINESSES EDA UN R1
Activity Status: Under Way
Project Title: 

**Projected Start Date:** 05/13/2013  
**Projected End Date:** 05/12/2015  
**National Objective:** Urgent Need  
**Responsible Organization:** New Jersey Economic Development Authority  
**Benefit Type:** Direct Benefit (Persons)  

**Overall**  

<table>
<thead>
<tr>
<th>Description</th>
<th>_cumulative actual total / expected</th>
<th>This report period cumulative total / expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A $16,452,958.88</td>
<td>Jan 1 thru Mar 31, 2015: N/A $16,452,958.88</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($29,580,000.00)</td>
<td>($29,580,000.00)</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($25,037,500.00)</td>
<td>($25,037,500.00)</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$2,722,707.86 $16,452,958.88</td>
<td>$2,722,707.86 $16,452,958.88</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00 $0.00</td>
<td></td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00 $0.00</td>
<td></td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$2,947,112.10 $16,452,958.88</td>
<td>$2,947,112.10 $16,452,958.88</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00 $0.00</td>
<td></td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**  

<table>
<thead>
<tr>
<th>Description</th>
<th>This report period cumulative total / expected</th>
<th>Jan 1 thru Mar 31, 2015 cumulative total / expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Businesses</td>
<td>2</td>
<td>14/27</td>
</tr>
<tr>
<td>Beneficiaries Performance Measures</td>
<td></td>
<td></td>
</tr>
<tr>
<td># of Permanent Jobs Created</td>
<td>0/0/20</td>
<td>0/5/0</td>
</tr>
<tr>
<td># of Permanent Jobs Retained</td>
<td>0/0/150</td>
<td>0/25/0</td>
</tr>
</tbody>
</table>

**Activity Description:**  
To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans to credit-worthy businesses. The products offered will be in the form of direct loans to businesses through NJEDA. The loans are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic revitalization by providing funding for expansion and business relocation into storm-impacted areas.  

(UN) Round 1 05/13/13-05/12/15  
Est. Program Income $1,700,000.00  

**Location Description:**  
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.  

**Activity Progress Narrative:**  
The Stronger NJ Business Loan Program continues to have a strong pipeline of activity. The loan program has approved 62 businesses cumulatively totaling $49,124,308 in assistance to businesses throughout the State. Additionally, 45 businesses have received funding totaling over $33 million. The EDA continues to evaluate the job reporting data provided by fully-funded businesses and has determined 187 jobs were retained and an additional 31 jobs created by this funding. The EDA is still in the process of collecting and analyzing the job reporting data and will continue to update the figures in the second quarter of 2015.  

**Activity Location:**  
No Activity Locations Found  

**Other Funding Sources Budgeted - Detail**  
Match Sources  
No Other Match Funding Sources Found
**Grantee Activity Number:**
TMKT-EDA-UN-R1

**Activity Category:**
Tourism (Waiver Only)

**Project Number:**
S01EconRevR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Urgent Need

**Responsible Organization:**
New Jersey Economic Development Authority

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
TOURISM MARKETING EDA UN R1

**Activity Status:**
Under Way

**Project Title:**
Economic Revitalization

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**
None

**Overall Jan 1 thru Mar 31, 2015 To Date**

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$24,954,583.40</td>
</tr>
<tr>
<td>Total Budget</td>
<td>($45,416.60)</td>
<td>$24,954,583.40</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>($45,416.60)</td>
<td>$24,954,583.40</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$24,954,583.40</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$24,954,583.40</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$24,954,583.40</td>
</tr>
<tr>
<td>New Jersey Economic Development Authority</td>
<td>$0.00</td>
<td>$24,954,583.40</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>Categories</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Businesses</td>
<td>0</td>
<td>562,828/562,828</td>
</tr>
<tr>
<td># of Posted Advertisements for Tourism Initiatives</td>
<td>0</td>
<td>204,799,407/204,799,407</td>
</tr>
<tr>
<td># of Distributed Materials</td>
<td>0</td>
<td>36,952/36,952</td>
</tr>
<tr>
<td># of events held</td>
<td>0</td>
<td>44/44</td>
</tr>
</tbody>
</table>

**LMI%:**

**Activity Description:**
Funds will be used to revitalize New Jersey's tourism and encourage consumer confidence in the impacted regions. The State will develop a comprehensive marketing effort to promote within and outside the State that the impacted areas of New Jersey, including the Jersey Shore, is recovering or open for business.

(UN) Round 1 05/13/13-05/12/15

**Location Description:**
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

**Activity Progress Narrative:**
The CDBG-DR funds were used for tourism promotion to benefit Superstorm Sandy-impacted towns. Comprehensive statistical data of the impact of the campaign is expected to be available through the NJ Division of Travel and Tourism in March 2015. In late September 2014, EDA redirected all web domains and social media followers to NJ Travel and Tourism digital assets. A waiver request for an additional $5 million in CDBG-DR funds was withdrawn in September 2014 and the Post-Sandy Tourism campaign undertaken by EDA is now concluded. With the campaign concluded, EDA is in the process of working with DCA to pay all final vendor invoices.
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

None

---

**Project # / Project Title:** S01EconRevR2 / Economic Revitalization

**Grantee Activity Number:**
NCR-EDA-D&I-CLEARANCE-UN-SEASIDE HEIGHTS-R2

**Activity Category:**
Clearance and Demolition

**Project Number:**
S01EconRevR2

**Projected Start Date:**
07/29/2014

**National Objective:**
Urgent Need

**Responsible Organization:**
SEASIDE HEIGHTS

**Benefit Type:**
N/A

**Activity Title:**
CLEARANCE AND Demolition R2

**Activity Status:**
Under Way

**Project Title:**
Economic Revitalization

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A $100,000.00</td>
<td>$100,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$1,000.00</td>
<td>$100,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$1,000.00</td>
<td>$1,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>SEASIDE HEIGHTS</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Non-business Organizations benefiting</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

---

**Activity Description:**
The Neighborhood and Community Revitalization (NCR) program will be available to help the Sandy-impacted towns who were further affected by the fire, with demolition and debris removal of the damaged public and privately owned structures; rebuilding of the boardwalk and related public facilities to enhance resiliency; and creation of a redevelopment plan for the revitalization of the Seaside Heights.

**Location Description:**
SEASIDE HEIGHTS.

**Activity Progress Narrative:**
This project is a Development and Public Improvement (D&I) project within the Neighborhood & Community Revitalization program (NCR). This is a continuation of funds from the R1 activity.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

**Activity Supporting Documents:**

**Activity Supporting Documents:**

None

**Grantee Activity Number:**

NCR-EDA-D&I-CLEARANCE-UN-SEASIDE PARK-R2

**Activity Title:**

CLEARANCE AND DEMOLITION R2

**Activity Category:**

Clearance and Demolition

**Project Number:**

S01EconRevR2

**Projected Start Date:**

07/29/2014

**National Objective:**

Urgent Need

**Responsible Organization:**

SEASIDE PARK

**Benefit Type:**

Area Benefit (Census)

**Activity Description:**

The Neighborhood and Community Revitalization (NCR) program will be available to help the Sandy-impacted towns who were further affected by the fire, with demolition and debris removal of the damaged public and privately owned structures; rebuilding of the boardwalk and related public facilities to enhance resiliency; and creation of a redevelopment plan for the revitalization of the Seaside Park.
Activity Progress Narrative:
This project is a Development and Public Improvement (D&I) project within the Neighborhood & Community Revitalization program (NCR). This activity is a continuation of the R1 activity.

Activity Location:
<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Other Funding Sources

No Other Match Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: NCR-EDA-LMI-R2
Activity Title: NEIGHBORHOOD & COMMUNITY REVITALIZATION LMI R2
Activity Category: Econ. development or recovery activity that creates/retains jobs
Activity Status: Under Way
Project Number: S01EconRevR2
Project Title: Economic Revitalization
Projected Start Date: 07/29/2014
Projected Start Date: Projected End Date: 07/28/2016
National Objective: Low/Mod
Benefit Type: Direct Benefit (Persons)
Responsible Organization: New Jersey Economic Development Authority
Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$44,750.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$24,750.00</td>
<td>$24,750.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$7,981.33</td>
<td>$7,981.33</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$7,981.33</td>
<td>$7,981.33</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$18,982.71</td>
<td>$18,982.71</td>
</tr>
<tr>
<td>New Jersey Economic Development Authority</td>
<td>$18,982.71</td>
<td>$18,982.71</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Businesses</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Permanent Jobs Created</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Permanent Jobs Retained</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>
Activity Description:
This program will fund various types of projects including: streetscapes, facade replacements, commercial and mixed-use developments, transformative neighborhood projects, multi-tenant technology business development and improvements to existing/planned park areas. Funds also will be dedicated for CDFIs to support micro-lending.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:
The Neighborhood and Community Revitalization Program (NCR) currently consists of two subprograms: The Streetscape Program and the Development & Public Improvement Program (D&I). The Streetscape Program consists of 14 unique construction related projects. At the end of first quarter of 2015, twelve of these projects have received their AUGF from HUD with ten of these projects executing their sub-recipient agreements. Most of these projects anticipate breaking ground in the Summer of 2015. The D&I Program consists of 21 construction related projects with 2 completed (Seaside Heights and Seaside Park). Of the remaining 19 projects, 7 have received their AUGF from HUD with anticipation that their sub-recipient agreements will begin to be executed in the first quarter of 2015 and groundbreaking to commence shortly thereafter. As the subrecipient agreements are executed, an individual activity is established for the project.

Grantee Activity Number:
NCR-EDA-STREETSCAP-UN-HIGHLANDS-R2

Activity Title:
RECONSTRUCTION/REHABILITATION OF PUBLIC FACILIT R2

Activity Category:
Rehabilitation/reconstruction of public facilities

Project Number:
S01EConRevR2

Projected Start Date:
07/29/2014

Projected End Date:
07/28/2016

National Objective:
Urgent Need

Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
Area Benefit (Census)

Overall

Jan 1 thru Mar 31, 2015
To Date

Total Projected Budget from All Sources: N/A $73,182.00
Total Budget: $73,182.00 $73,182.00
Total Obligated: $73,182.00 $73,182.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
New Jersey Department of Community Affairs

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Public Facilities</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

LMI%: 46.47

Activity Description:

Streetscape improvement project to downtown area including Bay and Washington Avenues. Project to include the construction of new crosswalks, ADA compliant intersections, new street trees, streetlights, and street furniture, and wayfinding signage.

Location Description:

HIGHLANDS.

Activity Progress Narrative:

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient agreement for this project was executed on February 4, 2015 and is in the procurement phase with a potential groundbreaking in the Summer of 2015.

Activity Supporting Documents:

Activity Supporting Documents: None

Grantee Activity Number: NCR-EDA-STREETSCAPE-UN-BELMAR-R2

Activity Title: RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITY R2

Activity Category: Rehabilitation/reconstruction of public facilities

Project Number: S01EconRevR2

Project Title: Economic Revitalization

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

National Objective: Urgent Need

Completed Activity Actual End Date:

Responsiable Organization: New Jersey Department of Community Affairs

Benefit Type: Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$200,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$200,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Public Facilities</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

LMI%: 44.18

Activity Description:

Streetscape improvements including sidewalk pavers, new curbs, decorative lighting fixtures, and street trees.

Location Description:

BELMAR.

Activity Progress Narrative:

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient agreement for this project was executed on February 10, 2015 and is in the procurement phase with a potential groundbreaking in the Summer of 2015.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number:

NCR-EDA-STREETScape-UN-LONG BRANCH-R2

Activity Title:

RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES

Activity Status:

Under Way

Project Number:

S01EconRevR2

Project Title:

Economic Revitalization

Projected Start Date:

07/29/2014

Projected End Date:

07/28/2016

National Objective:

Urgent Need

Completed Activity Actual End Date:

To Date

Total Projected Budget from All Sources:

Jan 1 thru Mar 31, 2015: N/A

$75,000.00

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...
Total Budget: $75,000.00
Total Obligated: $75,000.00
Total Funds Drawdown $0.00
  Program Funds Drawdown: $0.00
  Program Income Drawdown: $0.00
Program Income Received: $0.00
Total Funds Expended: $0.00
  New Jersey Department of Community Affairs $0.00
Match Contributed: $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Public Facilities</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

LMI%: 61.69

Activity Description:
Streetscape improvements and storm damage repairs within the Brighton Avenue Business District at the intersection of Second and Brighton Avenues. The project scope includes the development of safer illuminated sidewalk surfaces, the elimination of electrical code issues, improvements of ADA ramp/crosswalk access, elimination of tripping hazards, and to address flooding issues at crosswalks.

Location Description:
LONG BRANCH.

Activity Progress Narrative:
This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient agreement for this project was executed on January 13, 2015 and is in the procurement phase with a potential groundbreaking in the Summer of 2016.

Activity Supporting Documents:
None

Grantee Activity Number:
NCR-EDA-STREETSCAPE-UN-MARGATE-R2
Activity Category:
Rehabilitation/reconstruction of public facilities
Project Number:
501EConRevR2
Projected Start Date:
07/29/2014
National Objective:
Urgent Need

Activity Title:
RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES
Activity Status:
Under Way
Project Title:
Economic Revitalization
Projected End Date:
07/28/2016
Completed Activity Actual End Date:
Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$19,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$19,000.00</td>
<td>$19,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$19,000.00</td>
<td>$19,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Public Facilities</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Non-business Organizations benefiting</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

LMI%: 31.41

Activity Description:

Streetscape improvements to include the installation of concrete and brick pavers, ADA compliant crosswalks with detectable warning surfaces, decorative street lights with hanging planters, and street trees with decorative tree grates.

Location Description:

MARGATE.

Activity Progress Narrative:

This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient agreement for this project was executed on January 29, 2015 and is in the procurement phase with a potential groundbreaking in the Fall of 2015.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Funding Sources Found

Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

Grantee Activity Number: NCR-EDA-STREETSCAPE-UN-NEPTUNE-R2
Activity Title: RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2
Activity Category: Rehabilitation/reconstruction of public facilities
Activity Status: Under Way
Project Number: S01EconRevR2
Project Title: Economic Revitalization
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Urgent Need
Completed Activity Actual End Date:
Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
Area Benefit (Census)

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$40,006.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$40,006.00</td>
<td>$40,006.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$40,006.00</td>
<td>$40,006.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Public Facilities</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

LMI%: 50.77

Activity Description:
The Township of Neptune is proposing to continue to construct the streetscape of approximately 1500LF within the Midtown section of the community along West Lake Avenue beginning at the intersection of West Lake Avenue and Route 35 and ending approximately 150ft east of Myrtle Avenue. The proposed improvements will include site clearing, milling and paving, installation of decorative lighting, bollards, trash receptacles, recycling containers, benches, bicycle racks, planters, crosswalks, traffic striping, concrete paver sidewalks and crosswalks, curbing, and tree plantings.

Location Description:
NEPTUNE.

Activity Progress Narrative:
This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient agreement for this project was executed on January 7, 2015 and is in the procurement phase with a potential groundbreaking in the Summer of 2015.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number:
NCR-EDA-STREETSCAPE-UN-OCEANPORT-R2

Activity Title:
RECONSTRUCTION/REHABILITATION OF PUBLIC FACILI R2

Activity Category:
Rehabilitation/reconstruction of public facilities

Activity Status:
Under Way

Project Number:

Project Title:
Project: Economic Revitalization

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Urgent Need

**Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Area Benefit (Census)

**Total Projected Budget from All Sources:**
N/A $50,000.00

**Total Budget:**
$50,000.00 $50,000.00

**Total Obligated:**
$50,000.00 $50,000.00

**Total Funds Drawdown:**
$0.00 $0.00

**Program Funds Drawdown:**
$0.00 $0.00

**Program Income Drawdown:**
$0.00 $0.00

**Program Income Received:**
$0.00 $0.00

**Total Funds Expended:**
$0.00 $0.00

**New Jersey Department of Community Affairs**

**Match Contributed:**
$0.00 $0.00

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Public Facilities</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

**LMI%:** 22.62

**Activity Description:**
The Borough of Oceanport is seeking funding to make streetscape improvements to East Main Street from Lake Drive to the county bridge. The proposed project is the third phase of streetscape improvements being made to East Main Street. Specific improvements include road paving, the widening of new brick paver sidewalks, crosswalks, decorative lighting, and street trees.

**Location Description:**
OCEANPORT.

**Activity Progress Narrative:**
This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient agreement for this project was executed on January 21, 2015 and is in the procurement phase with a potential groundbreaking in the Summer of 2015.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

**Activity Supporting Documents:**

**Activity Supporting Documents:**
None

---

Grantee Activity Number: Activity Title:
Activity Category: Rehabilitation/reconstruction of public facilities

Project Number: S01EconRevR2

Projected Start Date: 07/29/2014

National Objective: Urgent Need

Responsible Organization: New Jersey Department of Community Affairs

Benefit Type: Area Benefit (Census)

Activity Status: Under Way

Project Title: Economic Revitalization

Projected End Date: 07/28/2016

Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: $49,995.00

Total Budget: $49,995.00

Total Obligated: $49,995.00

Total Funds Drawdown: $0.00

Program Funds Drawdown: $0.00

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

New Jersey Department of Community Affairs $0.00

Match Contributed: $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Public Facilities

# of Non-business Organizations benefitting

# of Elevated Structures

LMI%: 36.51

Activity Description:
The project includes landscape and lighting improvements along Landis Avenue from 43rd Street to 39th Street in the City's central business district. Improvements include the installation of decorative sidewalk pavers, crosswalks, streetlights, bollards, benches, bike racks, and landscaping including trees and shrubs.

Location Description:
SEA ISLE CITY.

Activity Progress Narrative:
This project is a Streetscape project within the Neighborhood & Community Revitalization program (NCR). The subrecipient agreement for this project was executed on January 7, 2015 and is in the procurement phase with a potential groundbreaking in the Summer of 2015.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?

No Activity Locations Found

Activity Supporting Documents:
Activity Supporting Documents: None
Grantee Activity Number: NCR-EDA-STREETSCAPE/D&I INFRA-LMI-R2
Activity Category: Rehabilitation/reconstruction of public facilities
Project Number: S01EconRevR2
Projected Start Date: 07/29/2014
National Objective: Low/Mod
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Area Benefit (Census)

Activity Title: RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES
Activity Status: Under Way
Project Title: Economic Revitalization
Projected End Date: 07/28/2016
Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $13,908.00
Total Budget: $112,908.00
Total Obligated: $112,908.00
Total Funds Drawdown:
Program Funds Drawdown: $0.00
Program Income Drawdown: $0.00
Program Income Received: $0.00
Total Funds Expended: $0.00
Match Contributed: $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Public Facilities</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/10</td>
</tr>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
<td>0/10</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

LMI%: 41.58

Activity Description:
The EDA will utilize CDBG-DR funds to support main street revitalization projects in order to advance the recovery of economic activity in the commercial corridors of storm-impacted communities. The program will offer financial assistance to support improvements such as streetscapes, lighting sidewalks, façade, code-related and other physical upgrades to commercial areas with LMI populations.

Location Description:
Atlantic City; Tuckerton; Perth Amboy; Jersey City; Newark; Little Ferry; Brigantine; Elizabeth.

Activity Progress Narrative:
The Neighborhood and Community Revitalization Program (NCR) currently consists of two subprograms: The Streetscape Program and the Development & Public Improvement Program (D&I). The Streetscape Program consists of 14 unique construction related projects. At the end of first quarter of 2015, twelve of these projects have received their AUF from HUD with ten of these projects executing their sub-recipient agreements. Most of these projects anticipate breaking ground in the Summer of 2015. The D&I Program consists of 21 construction related projects with 2 completed (Seaside Heights and Seaside Park). Of the remaining 19 projects, 7 have received their AUF from HUD with anticipation that their sub-recipient agreements will begin to be executed in the first quarter of 2015 and groundbreaking to commence shortly thereafter. As the subrecipient agreements are executed, an individual activity is established for the project.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>
Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: NCR-EDA-STREETSCAPE/D&I INFRA-UN-R2
Activity Title: RECONSTRUCTION/REHABILITATION OF PUBLIC FACILITIES R2
Activity Category: Rehabilitation/reconstruction of public facilities
Activity Status: Under Way
Project Number: 501EconRevR2
Project Title: Economic Revitalization
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Urgent Need
Completed Activity Actual End Date:
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Area Benefit (Census)

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $312,909.00
Total Budget: $312,909.00 $312,909.00
Total Obligated: $312,909.00 $312,909.00
Total Funds Drawdown:
  Program Funds Drawdown: $0.00 $0.00
  Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
New Jersey Department of Community Affairs
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th>Metric</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Public Facilities</td>
<td>0</td>
<td>0/16</td>
</tr>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
<td>0/16</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

LMI%: 47.21

Activity Description:
The EDA will utilize CDBG-DR funds to support main street revitalization projects in order to advance the recovery of economic activity in the commercial corridors of storm-impacted communities. The program will offer financial assistance to support improvements such as streetscapes, lighting sidewalks, façade, code-related and other physical upgrades to commercial areas with an urgent need of such assistance.

Location Description:
Keansburgh; Hoboken; Asbury Park; Sea Bright; Cape May; Point Pleasant; Beach Haven; Lacey; Somers Point; Tuckerton; Keyport; Carlstadt; Brigantine City; South Toms River; Little Egg Harbor.

Activity Progress Narrative:
The Neighborhood and Community Revitalization Program (NCR) currently consists of two subprograms: The Streetscape Program and the Development & Public Improvement Program (D&I). The Streetscape Program consists of 14 unique construction related projects. At the end of first quarter of 2015, twelve of these projects have received their AUGF from HUD with ten of these projects executing their sub-recipient agreements. Most of these projects anticipate breaking ground in the Summer of 2015. The D&I Program consists of 21 construction related projects with 2 completed (Seaside Heights and Seaside Park). Of the remaining 19 projects, 7 have received their AUGF from HUD with anticipation that their sub-recipient agreements will begin to be executed in the first quarter of 2015 and groundbreaking to commence shortly thereafter. As the subrecipient agreements are executed, an individual activity is established for the project.

Activity Location:
Address
City State Zip Status / Accept Visible

No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:

None

Grantee Activity Number: NCR-EDA-UN-R2

Activity Category: Econ. development or recovery activity that creates/retains jobs

Project Number: S01EconRevR2

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

National Objective: Urgent Need

Responsible Organization: New Jersey Economic Development Authority

Benefit Type: Direct Benefit (Persons)

Activity Title: NEIGHBORHOOD & COMMUNITY REVITALIZATION UN R2

Activity Status: Under Way

Project Title: Economic Revitalization

Completed Activity Actual End Date:

Overall

Jan 1 thru Mar 31, 2015 To Date

| Total Projected Budget from All Sources: | N/A | $140,250.00 |
| Total Budget: | $140,250.00 | $140,250.00 |
| Total Obligated: | $64,347.82 | $64,347.82 |
| Total Funds Drawdown: | $100,933.52 | $100,933.52 |
| Program Funds Drawdown: | $0.00 | $0.00 |
| Program Income Drawdown: | $0.00 | $0.00 |
| Total Funds Expended: | $100,933.52 | $100,933.52 |
| Match Contributed: | $0.00 | $0.00 |

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Businesses</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Permanent Jobs Created</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Permanent Jobs Retained</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Persons</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:

This program will fund various types of projects including: streetscapes, facade replacements, commercial and mixed-use developments, transformative

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...  4/30/2015
neighborhood projects, multi-tenant technology business development and improvements to existing/planned park areas. Funds also will be dedicated for CDFIs to support micro-lending.

**Location Description:**
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

**Activity Progress Narrative:**
The Neighborhood and Community Revitalization Program (NCR) currently consists of two subprograms: The Streetscape Program and the Development & Public Improvement Program (D&I). The Streetscape Program consists of 14 unique construction related projects. At the end of first quarter of 2015, twelve of these projects have received their AUGF from HUD with ten of these projects executing their sub-recipient agreements. Most of these projects anticipate breaking ground in the Summer of 2015. The D&I Program consists of 21 construction related projects with 2 completed (Seaside Heights and Seaside Park). Of the remaining 19 projects, 7 have received their AUGF from HUD with anticipation that their sub-recipient agreements will begin to be executed in the first quarter of 2015 and groundbreaking to commence shortly thereafter. As the subrecipient agreements are executed, an individual activity is established for each project.

**Activity Location:**
<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
SBG-EDA-LMI-R2

**Activity Category:**
Econ. development or recovery activity that creates/retains jobs

**Project Number:**
S01EConRevR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Economic Development Authority

**Benefit Type:**
Direct Benefit (Persons)

**Activity Title:**
GRANTS/RECOV LOANS LMI R2

**Activity Status:**
Under Way

**Project Title:**
Economic Revitalization

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$500,000.00</td>
</tr>
</tbody>
</table>

**Total Projected Budget from All Sources:**
N/A

**Total Budget:**
$500,000.00

**Total Obligated:**
$500,000.00

**Total Funds Drawdown:**
$7,535.56

**Program Funds Drawdown:**
$7,535.56

**Program Income Drawdown:**
$0.00

**Program Income Received:**
$0.00

**Total Funds Expended:**
$7,396.78

**New Jersey Economic Development Authority**
$7,396.78

**Match Contributed:**
$0.00

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
</table>

---

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low Mod Total</td>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td># of Permanent Jobs Created</td>
<td>0 0 0 0/1 0/0 0/1 0</td>
<td>0/1 0/0 0/1 0</td>
</tr>
<tr>
<td># of Permanent Jobs Retained</td>
<td>0 0 0 0/1 0/0 0/1 0</td>
<td>0/1 0/0 0/1 0</td>
</tr>
<tr>
<td># of Persons</td>
<td>0 0 0 0/1 0/0 0/1 0</td>
<td>0/1 0/0 0/1 0</td>
</tr>
</tbody>
</table>

### Activity Description:

The Stronger NJ Business Grant Program provides $50,000 grants to eligible businesses for working capital or construction-related needs. As of September 30, 2013, of the total approved amount of $25,223,250 from the program, $0.00 had been disbursed. Jobs reporting for this program is required 6 months after the date of each grant’s approval, and therefore will begin to be included in the next QPRs. Outreach efforts remaining ongoing, and there are a significant number of applications in the pipeline being processed.

### Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

### Activity Progress Narrative:

The Stronger NJ Business Grant Program overall has approved 1,039 small businesses for recovery assistance totaling $51,057,947, with 963 of these businesses receiving at least one disbursement totaling $46,608,454. EDA continues to receive and evaluate job reporting data from grant recipients, which results in a subsequent reclassification of recorded assistance in some cases from Urgent Need to LMI. This R2 activity is a continuation of the Grant Program-R1 activity, which reports a total of 18 applications, which retained 109 jobs, and fully disbursed for $961,301. The EDA continues to undertake surveys to assist businesses to account for those that qualify for LMI jobs. This data evaluation and reclassification process is ongoing and it is anticipated that additional files will be identified and validated as LMI, which will result in additional reclassifications in subsequent QPRs.

### Activity Location:

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

### Activity Supporting Documents:

**Activity Supporting Documents:** None

---

**Grantee Activity Number:** SBG-EDA-UN-R2

**Activity Category:** Econ. development or recovery activity that creates/retains jobs

**Project Number:** S01EconRevR2

**Projected Start Date:** 07/29/2014

**Projected End Date:** 07/28/2016

**National Objective:** Urgent Need

**Responsible Organization:** New Jersey Economic Development Authority

**Benefit Type:** Direct Benefit (Persons)

**Activity Title:** GRANTS/RECOV LOANS UN R2

**Activity Status:** Under Way

**Project Title:** Economic Revitalization

**Completed Activity Actual End Date:**
Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $5,954,000.00
Total Budget: $4,954,000.00 $5,954,000.00
Total Obligated: $4,954,000.00 $4,954,000.00
Total Funds Drawdown: $2,789,418.20 $2,789,418.20
  Program Funds Drawdown: $2,789,418.20 $2,789,418.20
  Program Income Drawdown: $0.00 $0.00
Total Funds Expended: $2,788,631.79 $2,788,631.79
  New Jersey Economic Development Authority $2,788,631.79 $2,788,631.79
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

| # of Businesses | Total | 41 | 41/1 |

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th># of Permanent Jobs Created</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>0/1</th>
<th>0/0</th>
<th>0/1/0</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Permanent Jobs Retained</td>
<td>0</td>
<td>0</td>
<td>61</td>
<td>0/1</td>
<td>0/0</td>
<td>61/1/0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Persons</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>0/1</th>
<th>0/0</th>
<th>0/1/0</th>
</tr>
</thead>
</table>

Activity Description:
The Stronger NJ Business Grant Program provides $50,000 grants to eligible businesses for working capital or construction-related needs. As of September 30, 2013, of the total approved amount of $25,223,250 from the program, $0.00 had been disbursed. Jobs reporting for this program is required 6 months after the date of each grants approval, and therefore will begin to be included in the next QPR. Outreach efforts remaining ongoing, and there are a significant number of applications in the pipeline being processed.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:
The Stronger NJ Business Grant Program overall has approved 1,039 small businesses for recovery assistance totaling $51,057,947, with 963 of these businesses receiving at least one disbursement totaling $46,608,454. The EDA continues to receive and evaluate job retention and job creation data provided by each grant recipient. Through the 1st quarter of 2015, EDA has determined that as a direct result of assistance to businesses classified as Urgent Need, 110 jobs have been retained and an additional 107 jobs have been created in the State.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None
Grantee Activity Number: SBL-EDA-LMI-R2

Activity Category: Econ. development or recovery activity that creates/retains jobs

Activity Title: DIRECT LOANS FOR SMALL BUSINESSES EDA LMI R2

Activity Status: Under Way

Project Number: S01EconRevR2

Project Title: Economic Revitaliztion

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

Completed Activity Actual End Date:

National Objective: Low/Mod

Responsible Organization: New Jersey Economic Development Authority

Benefit Type: Direct Benefit (Persons)

Activity Description:
To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans to credit-worthy businesses. The products offered will be in the form of direct loans to businesses through NJEDA. The loans are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic revitalization by providing funding for expansion and business relocation into storm-impacted areas. (LMI) Round 1 activation 2 07/29/14-07/28/16.

Location Description:
COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN AND UNION.

Activity Progress Narrative:
The Stronger NJ Business Loan Program continues to have a strong pipeline of activity. The loan program has approved 62 businesses cumulatively totaling $49,124,308 in assistance to businesses throughout the State. Forty-five businesses have received funding totaling over $33 million. The EDA continues to evaluate the job reporting data provided by fully-funded businesses and has determined 66 jobs were retained by this funding. This R2 activity is a continuation of the Loan Program-R1 activity. The EDA is still in the process of collecting and analyzing the job reporting data and will continue to update the figures in the second quarter of 2015.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found
### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

#### Activity Supporting Documents:

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**
SBL-EDA-UN-R2

**Activity Category:**
Econ. development or recovery activity that creates/retains jobs

**Project Number:**
S01EconRevR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Urgent Need

**Responsible Organization:**
New Jersey Economic Development Authority

**Benefit Type:**
Direct Benefit (Persons)

**Activity Title:**
DIRECT LOANS FOR SMALL BUSINESSES EDA UN R2

**Activity Status:**
Under Way

**Project Title:**
Economic Revitalization

---

**Overall Jan 1 thru Mar 31, 2015 To Date**

| Total Projected Budget from All Sources: | N/A | $16,601,625.00 |
| Total Budget: | $12,372,875.00 | $16,601,625.00 |
| Total Obligated: | $12,372,875.00 | $16,601,625.00 |
| Total Funds Drawdown | | |
| Program Funds Drawdown: | $10,671,857.36 | $10,675,238.25 |
| Program Income Drawdown: | $0.00 | $0.00 |
| Total Funds Expended: | $10,694,024.49 | $10,694,024.49 |
| Match Contributed: | $0.00 | $0.00 |

**Program Funds Drawdown:**
New Jersey Economic Development Authority

---

#### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Businesses</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>6 / 4</td>
</tr>
</tbody>
</table>

#### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Permanent Jobs Created</th>
<th>This Report Period Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0</td>
<td>11</td>
<td>0/11</td>
<td>0/11</td>
<td>11/22</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Permanent Jobs Retained</th>
<th>This Report Period Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0</td>
<td>37</td>
<td>0/21</td>
<td>0/21</td>
<td>37/42</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Persons</th>
<th>This Report Period Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/0</td>
<td>0/0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

#### Activity Description:

To assist impacted small businesses in New Jersey in the short term, NJEDA will offer access to capital through low-cost loans to credit-worthy businesses. The products offered will be in the form of direct loans to businesses through NJEDA. The loans are intended to assist businesses that suffered physical damage as a result of Superstorm Sandy as well as spur economic revitalization by providing funding for expansion and business relocation into storm-impacted areas. (UN) Round 1 activation 2 07/29/14-07/28/16.
**Location Description:**
COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN AND UNION.

**Activity Progress Narrative:**
The Stronger NJ Business Loan Program continues to have a strong pipeline of activity. The loan program has approved 62 businesses cumulatively totaling $49,124,308 in assistance to businesses throughout the State. Forty-five businesses have received funding, totaling over $33 million. The EDA continues to evaluate the job reporting data provided by fully-funded businesses and has determined 187 jobs were retained and an additional 31 jobs created by this funding. The EDA is still in the process of collecting and analyzing the job reporting data and will continue to update the figures in the second quarter of 2015.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**
No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
TMKT-EDA-UN-R2

**Activity Category:**
Tourism (Waiver Only)

**Project Number:**
S01EconRevR2

**Projected Start Date:**
07/29/2014

**National Objective:**
Urgent Need

**Responsible Organization:**
New Jersey Economic Development Authority

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
MARKETING

**Activity Status:**
Under Way

**Project Title:**
Economic Revitalization

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>Accomplishment</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Posted Advertisements for Tourism Initiatives</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Distributed Materials</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of events held</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

LMI%:
Activity Description:
Funds will be used to revitalize New Jersey's tourism and encourage consumer confidence in the impacted regions. The State will develop a comprehensive marketing effort to promote within and outside the State that the impacted areas of New Jersey, including the Jersey Shore, is recovering or open for business.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:
Utilizing $1.3 million in remaining funds from the CDBG-DR for tourism promotion to benefit Superstorm Sandy-impacted towns, EDA conducted a 2014 campaign under the tagline Going Strong to drive visitors to the Jersey Shore. The campaign kicked off in March 2014 in coordination with the NJ Division of Travel and Tourism, and included television, radio and digital media advertising. The campaign's broadcast advertising concluded in May, with digital ads remaining live through mid-August. As of Labor Day 2014, early indicators show positive results for shore town tourism activity, with beach badge sales in many of the impacted towns showing significant increase in sales over 2013, with some showing as much as 20 to 30% increases. More comprehensive statistical data will be available through the NJ Division of Travel and Tourism in March 2015. In late September 2014, EDA redirected all web domains and social media followers to NJ Travel and Tourism digital assets. A waiver request for an additional $5 million in CDBG-DR funds was withdrawn in September 2014, and the Post-Sandy Tourism campaign undertaken by EDA is now concluded. With the campaign concluded, EDA is in the process of working with DCA to pay all final vendor invoices.

Activity Location:
Address City State Zip Status / Accept Visible on PDF
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None

Project # / Project Title: S01GovEntR1 / Support For Governmental Entities

Grantee Activity Number: CODE-DCA-LMI-R1
Activity Category: Code enforcement
Project Number: S01GovEntR1
Projected Start Date: 05/13/2013
National Objective: Low/Mod
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Area Benefit (Census)

Activity Title: CODE ENFORCEMENT DCA LMI R1
Activity Status: Under Way
Project Title: Support For Governmental Entities
Projected End Date: 05/12/2015
Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $498,521.82
Total Budget: ($333,490.68) $498,521.82
Total Obligated: ($333,490.68) $498,521.82
Total Funds Drawdown: $59,578.03 $498,521.82
Program Funds Drawdown: $59,578.03 $498,521.82
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: ($14,153.44) $498,521.82
New Jersey Department of Community Affairs

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:
Quarterly Report reflects totals of inspections performed by the DCA’s Toms River Codes Office for the town of Keansburg. Total number of inspections was 129 in round 1 funds and 101 in round two funds for a total of 230 inspections. The expended funds shows a reclassification of funds to a proper account.

Activity Supporting Documents:
Activity Supporting Documents: None
Total Budget: ($424,062.02) $2,107,975.48
Total Obligated: ($424,062.02) $2,107,975.48
Total Funds Drawdown
Program Funds Drawdown: $231,151.94 $2,107,975.48
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Drawdown: $231,151.94 $2,107,975.48
New Jersey Department of Community Affairs
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Building Inspections</td>
<td>Total</td>
</tr>
<tr>
<td>3,927</td>
<td>57,669/57,798</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Cases closed</td>
<td>Low Mod Total</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>LMI%:</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:
First quarter of 2015 spending reflects totals for inspections performed out of the DCA’s Toms River code office during the first quarter. The following towns were assisted: Seaside Heights 134, Mantoloking 105, Manasquan 66, Union Beach 574, Brick 887, Lavallette 779, Point Pleasant Borough 29, Toms River 377, Point Pleasant Beach 107, Little Egg Harbor 869.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None

Grantee Activity Number: CODE-ZONING SUPPORT-DCA-1350-UN-R1
Activity Category: Public services
Project Number: S01GovEntR1
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Urgent Need
Activity Title: ZONING SUPPORT DCA UNION BEACH BORO UN R1
Activity Status: Under Way
Project Title: Support For Governmental Entities
Completed Activity Actual End Date:
Responsible Organization: 
UNION BEACH BOROUGH

Benefit Type: 
Area Benefit (Census)

---

### Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$38,209.19</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($21,639.93)</td>
<td>$38,209.19</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($21,639.93)</td>
<td>$38,209.19</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$30,224.69</td>
<td>$38,209.19</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$30,224.69</td>
<td>$38,209.19</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$14,464.43</td>
<td>$38,209.19</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

### Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>UNION BEACH BOROUGH</td>
<td>Public services</td>
<td>S01GovEntR2</td>
<td>CODE-ZONING SUPPORT-DCA-1350-UN-R2</td>
<td>ZONING SUPPORT DCA UNION BEACH BORO UN R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Non-business Organizations benefiting</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>1/1</td>
</tr>
</tbody>
</table>

LMI%: 33.74

### Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

### Location Description:

MONMOUTH COUNTY.

### Activity Progress Narrative:

Union Beach Borough requested $59,849.12 for a full time Technical Assistant to the Construction/ Zoning Official (TACO) position and a full time IT Technician position to assist with the increased volume in Building/Zoning Permit applications and to install new computer hardware, software and network wiring in loaner office trailers.

### Activity Location:

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

- **Match Sources**
  - No Other Match Funding Sources Found

- **Other Funding Sources**
  - No Other Funding Sources Found

### Activity Supporting Documents:

- **Activity Supporting Documents:**
  - None

---

Grantee Activity Number: CODE-ZONING SUPPORT-DCA-1507-UN-R1

**Activity Title:** ZONING SUPPORT DCA BRICK TWP UN R1
**Activity Category:** Public services  
**Activity Status:** Under Way  

**Project Number:** S01GovEntR1  
**Project Title:** Support For Governmental Entities  
**Projected Start Date:** 05/13/2013  
**Projected End Date:** 05/12/2015  
**National Objective:** Urgent Need  
**Responsible Organization:** BRICK TOWNSHIP  
**Benefit Type:** Area Benefit (Census)  

**Completed Activity Actual End Date:**

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$42,088.63</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($17,911.37)</td>
<td>$42,088.63</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($17,911.37)</td>
<td>$42,088.63</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$6,384.97</td>
<td>$42,088.63</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$6,384.97</td>
<td>$42,088.63</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$6,384.97</td>
<td>$42,088.63</td>
</tr>
<tr>
<td>BRICK TOWNSHIP</td>
<td>$6,384.97</td>
<td>$42,088.63</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Ancillary Activities**

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>BRICK TOWNSHIP</td>
<td>Public services</td>
<td>S01GovEntR2</td>
<td>CODE-ZONING SUPPORT-DCA-1507-UN-R2</td>
<td>ZONING SUPPORT DCA BRICK TWP UN R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>1 / 1</td>
</tr>
</tbody>
</table>

LMI%: 48.37

**Activity Description:**

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

**Location Description:**

OCEAN COUNTY.

**Activity Progress Narrative:**

Brick Township requested $60,000.00 to fund the hiring, i.e. salaries and benefits, of administrative staff and to extend the hours of existing staff to assist with the scheduling of inspections, increased phone volume and permit review for applicants who are attempting to rebuild after damage received from Super Storm Sandy.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

Amount: $0.00

No Other Match Funding Sources Found

**Other Funding Sources**

Amount: $0.00

No Other Funding Sources Found
Activity Supporting Documents:
None

Grantee Activity Number:
CODE-ZONING SUPPORT-DCA-1508-UN-R1

Activity Category:
Public services

Project Number:
S01GovEntR1

Projected Start Date:
05/13/2013

National Objective:
Urgent Need

Responsible Organization:
Toms River

Benefit Type:
Area Benefit (Census)

Activity Title:
ZONING SUPPORT DCA TOMS RIVER TWP UN R1

Activity Status:
Under Way

Project Title:
Support For Governmental Entities

Projected End Date:
05/12/2015

Completed Activity Actual End Date:
Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources:
N/A $50,482.56

Total Budget:
($9,517.44) $50,482.56

Total Obligated:
($9,517.44) $50,482.56

Total Funds Drawdown:
$11,997.15 $50,482.56

Program Funds Drawdown:
$11,997.15 $50,482.56

Program Income Drawdown:
$0.00 $0.00

Program Income Received:
$0.00 $0.00

Total Funds Expended:
$7,151.52 $50,482.56

Toms River

Match Contributed:
$0.00 $0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>Toms River</td>
<td>Public services</td>
<td>S01GovEntR2</td>
<td>CODE-ZONING SUPPORT-DCA-1508-UN-R2</td>
<td>ZONING SUPPORT DCA TOMS RIVER TWP UN R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Non-business Organizations benefitting
1 1/1

LMI%: 39.63

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
OCEAN COUNTY.

Activity Progress Narrative:
Toms River Township requested $60,000.00 to fund the hiring, i.e. salaries and benefits, of an assistant zoning officer and grade level-3 clerk to assist with increased volume in zoning applications.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

### Activity Supporting Documents:

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**
CODE-ZONING SUPPORT-DCA-1516-UN-R1

**Activity Category:**
Public services

**Project Number:**
S01GovEntR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Urgent Need

**Responsible Organization:**
LAVALLETTE BOROUGH

**Benefit Type:**
Area Benefit (Census)

---

### Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($9,258.30)</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($9,258.30)</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$7,766.16</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$7,766.16</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$7,766.16</td>
</tr>
<tr>
<td>LAVALLETTE BOROUGH</td>
<td>$7,766.16</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

### Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>LAVALLETTE BOROUGH</td>
<td>Public services</td>
<td>S01GovEntR2</td>
<td>CODE-ZONING SUPPORT-DCA-1516-UN-R2</td>
<td>ZONING SUPPORT DCA LAVALLETTE BORO UN R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

---

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>1</td>
</tr>
</tbody>
</table>

**LMI%:** 45.13

---

### Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

---

### Location Description:

OCEAN COUNTY.

---

### Activity Progress Narrative:

Lavallette Borough requested $50,895.66 to fund the conversion of a part-time position into a fulltime position and for the hiring of a part-time clerical support staff.

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number:
CODE-ZONING SUPPORT-DCA-1517-UN-R1

Activity Category:
Public services

Project Number:
S01GovEntR1

Projected Start Date:
05/13/2013

National Objective:
Urgent Need

Responsible Organization:
LITTLE EGG HARBOR TOWNSHIP

Benefit Type:
Area Benefit (Census)

Activity Title:
ZONING SUPPORT DCA LITTLE EGG HARBOR TWP UN R1

Activity Status:
Under Way

Project Title:
Support For Governmental Entities

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Overall

Jan 1 thru Mar 31, 2015
To Date

Total Projected Budget from All Sources:
N/A
$15,440.50

Total Budget:
($44,559.50)
$15,440.50

Total Obligated:
($44,559.50)
$15,440.50

Total Funds Drawdown
$2,885.50
$15,440.50

Program Funds Drawdown:
$2,885.50
$15,440.50

Program Income Drawdown:
$0.00
$0.00

Program Income Received:
$0.00
$0.00

Total Funds Expended:
LITTLE EGG HARBOR TOWNSHIP
$0.00
$15,440.50

Match Contributed:
$0.00
$0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>LITTLE EGG HARBOR TOWNSHIP</td>
<td>Public services</td>
<td>S01GovEntR2</td>
<td>CODE-ZONING SUPPORT-DCA-1517-UN-R2</td>
<td>ZONING SUPPORT DCA LITTLE EGG HARBOR TWP UN R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>LMI%: 50.18</td>
<td>1</td>
<td>1/1</td>
</tr>
</tbody>
</table>

Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.
Location Description:
OCEAN COUNTY.

Activity Progress Narrative:
Little Egg Harbor Township requested $60,000.00 to fund the hiring, i.e. salaries and benefits, of an additional person to work both Zoning & Code Enforcement.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

Grantee Activity Number:
CODE-ZONING SUPPORT-DCA-1528-LMI-R1

Activity Category:
Public services

Project Number:
S01GovEntR1

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Responsibility Organization:
SEASIDE PARK BOROUGH

Benefit Type:
Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$6,641.55</td>
<td></td>
</tr>
</tbody>
</table>

Total Budget:
($53,358.45) $6,641.55

Total Obligated:
($53,358.45) $6,641.55

Total Funds Drawdown
Program Funds Drawdown:
$6,641.55 $6,641.55

Program Income Drawdown:
$0.00 $0.00

Program Income Received:
$0.00 $0.00

Total Funds Expended:
$6,641.55 $6,641.55

Match Contributed:
$0.00 $0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>SEASIDE PARK BOROUGH</td>
<td>Public services</td>
<td>S01GovEntR1</td>
<td>CODE-ZONING SUPPORT-DCA-1528-LMI-R2</td>
<td>ZONING SUPPORT DCA SEASIDE PARK BORO LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Accomplishments Performance Measures</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Non-business Organizations benefitting</td>
</tr>
<tr>
<td>Cumulative Actual Total / Expected Total</td>
</tr>
</tbody>
</table>
**Activity Description:**
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

**Location Description:**
OCEAN COUNTY.

**Activity Progress Narrative:**
Seaside Park Borough requested $60,000 to fund the salaries of part-time and seasonal employees who support the zoning and code enforcement offices by performing inspections, reviews and responding to resident inquiries, to support the IT system which stores vital information pertaining to permits filed through the Borough Construction Office and to support contract personnel.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
CODE-ZONING SUPPORT-DCA-LMI-R1

**Activity Title:**
CODE ZONING SUPPORT DCA LMI R1

**Activity Category:**
Public services

**Activity Status:**
Under Way

**Project Number:**
S01GovEntR1

**Project Title:**
Support For Governmental Entities

**Projected Start Date:**
05/13/2013

**Projected End Date:**
05/12/2015

**National Objective:**
Low/Mod

** Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Area Benefit (Census)

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($240,522.59)</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($240,522.59)</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$439.98</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$439.98</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$463.85</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$463.85</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**LMI%:**
58.91
**Activity Description:**
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

**Location Description:**
ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN & UNION.

**Activity Progress Narrative:**
As of the first quarter 2015, three municipalities met the national objective for Low and Moderate Income. All three have signed sub-recipient agreements and are utilizing the majority of their committed funds toward staff augmentation, salaries/benefits and training, and office equipment. 67 percent of the municipal grantees have submitted reimbursements for grant related activities. 42.4 percent of funds committed have pending reimbursement for expenditures that occurred as of the end of the first quarter 2015. All expended funds were for salaries/benefits and training. This activity is the general category. The budgets will be shifted to individual applicants when their grant award is signed.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
Activity Supporting Documents:
None

---

**Grantee Activity Number:**
CODE-ZONING SUPPORT-DCA-UN-R1

**Activity Category:**
Public services

**Project Number:**
S01GovEntR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Urgent Need

**Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Area Benefit (Census)

---

**Overall**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$1,855.29</td>
<td>$1,855.29</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($660,648.18)</td>
<td>$1,859.54</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($660,648.18)</td>
<td>$1,859.54</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$1,759.83</td>
<td>$1,855.29</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$1,759.83</td>
<td>$1,855.29</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$1,855.29</td>
<td>$1,855.29</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$1,855.29</td>
<td>$1,855.29</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**LMI%:**
Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN & UNION.

Activity Progress Narrative:
As of first quarter 2015, ten municipalities met the national objective for urgent need. All ten have signed sub-recipient agreements and are utilizing the majority of their committed funds toward staff augmentation, salaries/ benefits and training. 67 percent of the municipal grantees have submitted reimbursements for grant related activities. 44 percent of funds committed have been expended as of the end of the first quarter 2015. All expended funds to date were for staff salaries and benefits. This activity is the general category. The budgets will be shifted to individual applicants when their grant award is signed.

Activity Location:
Address  City  State  Zip  Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources  Amount
No Other Match Funding Sources Found

Other Funding Sources  Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
EPS-DCA-LMI-R1-ATLANTIC CITY

Activity Category:
Public services

Project Number:
S01GovEntR1

Projected Start Date:
01/01/2013

National Objective:
Low/Mod

Responsible Organization:
Atlantic City

Benefit Type:
Area Benefit (Census)

Activity Title:
PUBLIC SERVICES DCA LMI R1 ATLANTIC CITY

Activity Status:
Under Way

Project Title:
Support For Governmental Entities

Projected End Date:
12/31/2013

Completed Activity Actual End Date:
09/25/2013

Overall Jan 1 thru Mar 31, 2015  To Date
Total Projected Budget from All Sources:  N/A  $7,497,707.00
Total Budget:  $0.00  $7,497,707.00
Total Obligated:  $0.00  $7,497,707.00
Total Funds Drawdown:  $0.00  $7,497,707.00
Program Funds Drawdown:  $0.00  $7,497,707.00
Program Income Drawdown:  $0.00  $0.00
Program Income Received:  $0.00  $0.00
Total Funds Expended:  $0.00  $7,497,707.00
Atlantic City  $0.00  $0.00
New Jersey Department of Community Affairs  $0.00  $7,497,707.00
Match Contributed:  $0.00  $0.00

Accomplishments Performance Measures
This Report Period  Cumulative Actual Total / Expected

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View...
**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th># of Persons</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>16,546</td>
<td>8,852</td>
<td>39,038</td>
<td>65.06</td>
</tr>
</tbody>
</table>

**LMI%**: 65.06

**Activity Description:**
Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

**Location Description:**
Atlantic City

**Activity Progress Narrative:**
Atlantic City received 100% of its award allocation to address the impacts of Sandy on the community. This activity is complete.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
Activity Supporting Documents:
None

---

**Grantee Activity Number:**
EPS-DCA-LMI-R1-TOMS RIVER BOE

**Activity Category:**
Public services

**Project Number:**
S01GovEmR1

**Projected Start Date:**
07/01/2013

**National Objective:**
Low/Mod

**Responsible Organization:**
TOMS RIVER BOE

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
EPS DCA LMI R1 - S TOMS RIVER ELEM SCHOOL

**Activity Status:**
Under Way

**Project Title:**
Support For Governmental Entities

**Projected End Date:**
06/30/2014

**Completed Activity Actual End Date:**
02/04/2014

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources: N/A</td>
<td>$279,837.00</td>
</tr>
<tr>
<td>Total Budget: $0.00</td>
<td>$279,837.00</td>
</tr>
<tr>
<td>Total Obligated: $0.00</td>
<td>$279,837.00</td>
</tr>
<tr>
<td>Total Funds Drawdown: $0.00</td>
<td>$279,837.00</td>
</tr>
<tr>
<td>Program Funds Drawdown: $0.00</td>
<td>$279,837.00</td>
</tr>
<tr>
<td>Program Income Drawdown: $0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received: $0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended: $0.00</td>
<td>$279,837.00</td>
</tr>
</tbody>
</table>
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>2/2</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Persons</th>
<th>Beneficiaries - Area Benefit / Census Method</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td></td>
<td>1,070 979 3,608 56.79</td>
</tr>
</tbody>
</table>

LMI%: 56.79

Activity Description:
FINANCIAL ASSISTANCE PROVIDED TO SCHOOL DISTRICTS TO SUPPORT TEACHERS SALARIES AT THE SOUTH TOMS RIVER ELEMENTARY SCHOOL.

Location Description:
BOROUGH OF SOUTH TOMS RIVER, OCEAN COUNTY.

Activity Progress Narrative:
Toms River Regional Board of Education is located in Ocean County in one of the most impacted sections of the State. Schools, pupils and educators were all impacted by Sandy. This award went toward funding teacher salaries for South Toms River Elementary School, a school within the Toms River Regional School District whose service area is the LMI municipality of South Toms River Borough. This activity is complete.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: EPS-DCA-LMI-R1B-ATLANTIC CITY
Activity Category: Public services
Project Number: S01GovEntR1
Projected Start Date: 05/13/2013
National Objective: Low/Mod
Responsible Organization: Atlantic City
Benefit Type: Area Benefit (Census)

Activity Title: PUBLIC SERVICES EPS DCA LMI R1B ATLANTIC CITY
Activity Status: Under Way
Project Title: Support For Governmental Entities
Projected End Date: 05/12/2015
Completed Activity Actual End Date: 10/17/2014
Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $6,775,799.00
Total Budget: $0.00 $6,775,799.00
Total Obligated: $0.00 $6,775,799.00
Total Funds Drawdown:
  Program Funds Drawdown: $0.00 $6,775,799.00
  Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended:
  Atlantic City $0.00 $6,775,799.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Expected</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>1/1</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Persons</th>
<th>Low Mod Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td>14,399</td>
<td>7,893</td>
</tr>
<tr>
<td>34,216</td>
<td>65.15</td>
</tr>
</tbody>
</table>

LMI%: 65.15

Activity Description:
Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

Location Description:
Atlantic City.

Activity Progress Narrative:
Atlantic City received 100% of its award allocation in the second round of funding to address the impacts of Sandy on the community. This activity is complete.

Activity Location:
Address City State Zip Status / Accept Visible on PDF
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None

Grantee Activity Number: EPS-DCA-UN-R1
Activity Category: Public services
Project Number: S01GovEntR1
Projected Start Date: 05/13/2013
National Objective: Urgent Need
Activity Title: ESSENTIAL PUBLIC SERVICES DCA UN R1
Activity Status: Under Way
Project Title: Support For Governmental Entities
Projected End Date: 05/12/2015
Completed Activity Actual End Date:
Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
Area Benefit (Census)

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$254,341.07</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
<td>$254,341.07</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$446,982.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$52,559.97</td>
<td>$254,341.07</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$52,559.97</td>
<td>$254,341.07</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$55,085.06</td>
<td>$254,341.07</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$55,085.06</td>
<td>$254,341.07</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Public Facilities</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
<td>0/33</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:
Financial assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:
In 2013, the DCA-LGS allocated $44,918,903 of the $60,000,000 allocation from the Round 1 awards, funded with Tranche 1 (R1) funds, leaving a balance of $15,081,097. Of that balance $7,778,626 was awarded and disbursed to Atlantic City and Sea Bright for Round 2 awards issued in 2014. This is a general activity category. As the projects are awarded, the budgets are transferred to the individual subrecipient activity.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

None.
Projected Start Date: 05/13/2013  
Projected End Date: 05/12/2015  
National Objective: Urgent Need  
Responsible Organization: SEA BRIGHT  
Benefit Type: Area Benefit (Census)  
Completed Activity Actual End Date: 02/25/2015

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$1,002,827.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
<td>$1,002,827.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$1,002,827.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$1,002,827.00</td>
<td>$1,002,827.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$1,002,827.00</td>
<td>$1,002,827.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$1,002,827.00</td>
<td>$1,002,827.00</td>
</tr>
<tr>
<td>SEA BRIGHT</td>
<td>$1,002,827.00</td>
<td>$1,002,827.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>1/1</td>
<td></td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Beneficiaries - Area Benefit / Census Method</th>
<th>Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>329</td>
<td>226</td>
<td>1,825</td>
</tr>
<tr>
<td>LMI%: 30.41</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Activity Description:
Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

Location Description:
SEA BRIGHT, MONMOUTH COUNTY.

Activity Progress Narrative:
The Borough of Sea Bright received 100% of its award allocation to address the impacts of Sandy on the community. This activity is complete.
**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

- **Activity Supporting Documents:** None

---

**Grantee Activity Number:**

FEMA MATCH-OMB-DEBRIS REMOVAL-UN-R1

**Activity Category:**

Debris removal

**Project Number:**

S01GovEntR1

**Projected Start Date:**

05/13/2013

**National Objective:**

Urgent Need

**Responsible Organization:**

Department of Treasury

**Benefit Type:**

Area Benefit (Census)

---

**Activity Title:**

FEMA MATCH OMB DEBRIS REMOVAL UN R1

**Activity Status:**

Under Way

**Project Title:**

Support For Governmental Entities

**Projected End Date:**

05/12/2015

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($2,400,120.75)</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($2,400,120.75)</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td></td>
<td>$14,850,878.94</td>
</tr>
<tr>
<td></td>
<td>$14,850,878.94</td>
</tr>
<tr>
<td></td>
<td>$14,850,878.94</td>
</tr>
<tr>
<td></td>
<td>$0.00</td>
</tr>
<tr>
<td></td>
<td>$0.00</td>
</tr>
</tbody>
</table>
**Total Funds Expended:**
- Department of Treasury: $0.00
- $14,850,878.94

**Match Contributed:**
- $0.00
- $0.00

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>measure</th>
<th>this report period</th>
<th>cumulative actual total / expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>9/9</td>
</tr>
<tr>
<td># of Businesses</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

**LMI%:** 29.19

### Activity Description:

This program will provide critical funding support to eligible applicants (State agencies and local government entities) for some, or all, of the FEMA required non-federal match for FEMA eligible and funded programs (FEMA Public Assistance (PA) and other FEMA funded recovery programs). Eligible FEMA Category A Debris Removal activities provide a public service to the communities affected by Superstorm Sandy; the match provides funding for an unmet need based on cost share for work performed to remove various debris and vegetation from sites under state agency jurisdictions.

### Location Description:

9 MOST IMPACTED COUNTIES.

### Activity Progress Narrative:

During the first quarter, the team continued to review project worksheets for the FEMA Match category of debris removal. Since none of the projects reached close out during this quarter, no funds were approved or expended.

### Activity Supporting Documents:

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**
- FEMA MATCH-OMB-R1-PD-UN

**Activity Category:**
- Public services

**Project Number:**
- S01GovEntR1

**Projected Start Date:**
- 05/13/2013

**National Objective:**
- Urgent Need

**Responsible Organization:**
- Department of Treasury

**Benefit Type:**
- Area Benefit (Census)

**Activity Title:**
- FEMA PRGM DELIVERY COSTS R1

**Activity Status:**
- Under Way

**Project Title:**
- Support For Governmental Entities

**Projected End Date:**
- 05/12/2015

**Completed Activity Actual End Date:**

---

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$284,389.96</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$284,833.13</td>
<td>$284,389.96</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$284,833.13</td>
<td>$284,389.96</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$183,314.80</td>
<td>$284,389.96</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$193,258.60</td>
<td>$284,389.96</td>
</tr>
<tr>
<td>Department of Treasury</td>
<td>$193,258.60</td>
<td>$284,389.96</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

LMI%:

**Activity Description:**
This program will provide critical funding support to eligible applicants (State agencies and local government entities) for some, or all, of the FEMA required non-federal match for FEMA eligible and funded programs (FEMA Public Assistance (PA) and other FEMA funded recovery programs). Eligible activities provide a public service to the communities affected by Superstorm Sandy; the match provides funding for an unmet need based on cost share. The managerial functions of the program, from reviewing eligibility, requesting funds, and communicating with applicants and the subrecipient are covered under this code.

**Location Description:**
9 MOST IMPACTED COUNTIES.

**Activity Progress Narrative:**
During the first quarter, funds were expended in program delivery for processing payments and reporting.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
FEMA Match-OMB-R1-RECON/REHAB-UN

**Activity Category:**
Rehabilitation/reconstruction of public facilities

**Project Number:**
S01GovEntR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Urgent Need

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
FEMA MATCH OMB R1 RECON/REHAB UN

**Activity Status:**
Canceled

**Project Title:**
Support For Governmental Entities

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**

---

**Overall | Jan 1 thru Mar 31, 2015 | To Date**

| Total Projected Budget from All Sources: | N/A | $0.00 |
| Total Budget: | $0.00 | $0.00 |
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Public Facilities</td>
<td>0</td>
<td>0/75</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/5</td>
</tr>
</tbody>
</table>

LMI%: 28.86

Activity Description:
This program will provide critical funding support to eligible applicants (State agencies and local government entities) for some, or all, of the FEMA required non-federal match for FEMA eligible and funded programs (FEMA Public Assistance (PA) and other FEMA funded recovery programs). Eligible FEMA Cat. C-G permanent work includes activities in the communities affected by Superstorm Sandy; the match provide program provides funding for an unmet need based on cost share. The Cat. C-G activities provide assistance where there is an unmet need or LMI population, and includes work on increasing infrastructure resilience and repairing damaged public facilities such as public utilities, roadways and parks.

Location Description:
9 MOST IMPACTED COUNTIES.

Activity Progress Narrative:
This activity has been moved to Round 2.

Activity Location:
Address                      City        State       Zip
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources                  Amount
No Other Match Funding Sources Found

Other Funding Sources                  Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: FEMA MATCH OMB-UN-R1
Activity Category: Public services
Project Number: S01GovEntR1
Projected Start Date: 05/13/2013
National Objective: Urgent Need
Responsible Organization: Department of Treasury
Benefit Type: Direct Benefit (Persons)

Activity Title: FEMA MATCH OMB UN R1
Activity Status: Under Way
Project Title: Support For Governmental Entities
Projected End Date: 05/12/2015
Completed Activity Actual End Date: 
<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$8,550,801.64</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($24,198,198.67)</td>
<td>($24,198,198.67)</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($24,198,198.67)</td>
<td>($24,198,198.67)</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$227,824.25</td>
<td>$227,824.25</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$227,824.25</td>
<td>$227,824.25</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$227,824.25</td>
<td>$227,824.25</td>
</tr>
<tr>
<td>Department of Treasury</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>8</td>
<td>42/34</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Current Total</th>
<th>Total</th>
<th>Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/0</td>
<td>0/15,000</td>
<td>0/15,000</td>
</tr>
</tbody>
</table>

**Activity Description:**

FEMA Match – ONA – “Other Needs Assistance” is a FEMA Individual Assistance program that provides basic services to individuals impacted by disasters. The program is subject to a non-federal cost share. The cost share is provided through the NJ Department of Treasury, Office of Budget and Management.

**Location Description:**

All disaster declared counties.

**Activity Progress Narrative:**

During the first quarter 2015, $227,824.25 was processed to cover the match for eight FEMA-funded projects for emergency services.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents: None

Grantee Activity Number: USD-DCA-LMI-R1
Activity Category: Clearance and Demolition
Project Number: S01GovEntR1
Projected Start Date: 05/13/2013
National Objective: HOUSING UNSAFE STRUCTURE DEMO PROG DCA LMI R1
Activity Title: HOUSING UNSAFE STRUCTURE DEMO PROG DCA LMI R1
Activity Status: Under Way
Project Title: Support For Governmental Entities
Projected End Date: 05/12/2015
Completed Activity Actual End Date: 

### Responsible Organization:
New Jersey Department of Community Affairs

### Benefit Type:
Area Benefit (Census)

### Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$75,772.78</td>
</tr>
<tr>
<td>Total Budget</td>
<td>($2,000,000.00)</td>
<td>$75,772.78</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>($2,000,000.00)</td>
<td>$250,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$9,151.26</td>
<td>$75,772.78</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$9,151.26</td>
<td>$75,772.78</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$9,350.14</td>
<td>$75,772.78</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$9,350.14</td>
<td>$75,772.78</td>
</tr>
</tbody>
</table>

### Match Contributed:

<table>
<thead>
<tr>
<th>Source</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>$0.00</td>
</tr>
</tbody>
</table>

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

### LMI%:

### Activity Description:
Numerous homes were knocked off their foundations, were left in a state of dilapidation or disrepair, or were made a fire hazard or danger to public health or welfare. This program will provide funding to identify unsafe structures, damaged by Superstorm Sandy, in need of demolition; to demolish unsafe structures; to remove debris; and, to perform any additional activities or address other costs ancillary or related to demolitions.

### Location Description:
Sandy impacted counties

### Activity Progress Narrative:
In the first quarter, the title searches for 604 properties have been requested, received, and are being reviewed. Homeowner consent letters were sent to 21 property owners.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

### Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

### Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents</th>
<th>None</th>
</tr>
</thead>
</table>

---

**Grantee Activity Number:**
USD-DCA-UN-R1

**Activity Category:**
Clearance and Demolition

**Project Number:**
S01GovEntR1

**Activity Title:**
HOUSING UNSAFE STRUCTURE DEMO PROG DCA UN R1

**Activity Status:**
Under Way

**Project Title:**
Support For Governmental Entities

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...  4/30/2015
Project Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Urgent Need
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Area Benefit (Census)

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/18</td>
</tr>
<tr>
<td>LMI%:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Activity Description:
Numerous homes were knocked off their foundations, were left in a state of dilapidation or disrepair, or were made a fire hazard or danger to public health or welfare. This program will provide funding to identify unsafe structures, damaged by Superstorm Sandy, in need of demolition; to demolish unsafe structures; to remove debris; and, to perform any additional activities or address other costs ancillary or related to demolitions.

Location Description:
Sandy impacted counties.

Activity Progress Narrative:
In the first quarter, the program contracted for and received title searches for 604 properties which are currently under review. Homeowner consent letters were sent to 21 property owners.

Activity Location:
Address City State Zip Status / Accept Visible on PDF
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Project # / Project Title: S01GovEntR2 / Support For Governmental Entities
Grantee Activity Number: CODE-DCA-LMI-R2

Activity Title: CODE ENFORCEMENT LMI R2

Activity Category: Code enforcement

Activity Status: Under Way

Project Number: S01GovEntR2

Project Title: Support For Governmental Entities

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $312,500.00

Total Budget: $312,500.00 $312,500.00

Total Obligated: $312,500.00 $312,500.00

Total Funds Drawdown: $18,263.02 $18,263.02

Program Funds Drawdown: $18,263.02 $18,263.02

Program Income Drawdown: $0.00 $0.00

Program Income Received: $0.00 $0.00

Total Funds Expended: $27,957.24 $27,957.24

New Jersey Department of Community Affairs $27,957.24 $27,957.24

Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

# of Building Inspections

This Report Period Cumulative Actual Total / Expected Total

101 101/1,275

LMI%:

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:
Quarterly Report reflects totals of inspections performed by the DCA’s Toms River Codes Office for the town of Keansburg. Total number of inspections was 101 utilizing round 2 funds.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

https://drgr.hud.gov/DRGRWeb/qpr.do? url=report.do&submit=Landing& submit=View...
Grantee Activity Number: CODE-DCA-UN-R2
Activity Category: Code enforcement
Project Number: S01GovEntR2
Projected Start Date: 07/29/2014
National Objective: Urgent Need
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Area Benefit (Census)

Activity Title: CODE ENFORCEMENT R2
Activity Status: Under Way
Project Title: Support For Governmental Entities
Projected End Date: 07/28/2016
Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $937,500.00
Total Budget: $937,500.00 $937,500.00
Total Obligated: $937,500.00 $937,500.00
Total Funds Drawdown
Program Funds Drawdown: $66,794.80 $66,794.80
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $101,127.79 $101,127.79
New Jersey Department of Community Affairs $101,127.79 $101,127.79
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Accomplishments Performance Measures</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Building Inspections</td>
<td>2,523</td>
<td>2,523/23,646</td>
</tr>
<tr>
<td>LMI%:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:
Spending reflects totals for inspections performed out of the DCA’s Toms River code office during the first quarter of 2015. The following towns were assisted: Seaside Heights 116, Mantoloking 84, Manasquan 42, Union Beach 348, Brick 605, Lavallette 607, Point Pleasant Borough 3, Toms River 30, Point Pleasant Beach 63, Little Egg Harbor 625.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
**Grantee Activity Number:**
CODE-ZONING SUPPORT-DCA-0513-LMI-R2

**Activity Category:**
Public services

**Project Number:**
S01GovEntR2

**Projected Start Date:**
07/29/2014

**National Objective:**
Low/Mod

**Responsible Organization:**
WEST WILDWOOD BOROUGH

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
ZONING SUPPORT DCA W.WILDWOOD BORO LMI R2

**Activity Status:**
Under Way

**Project Title:**
Support For Governmental Entities

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**
Overall Jan 1 thru Mar 31, 2015 To Date

**Total Projected Budget from All Sources:**
N/A $4,000.00

**Total Budget:**
$4,000.00 $4,000.00

**Total Obligated:**
$4,000.00 $4,000.00

**Total Funds Drawdown:**
$0.00 $0.00

**Program Funds Drawdown:**
$0.00 $0.00

**Program Income Drawdown:**
$0.00 $0.00

**Program Income Received:**
$0.00 $0.00

**Total Funds Expended:**
$0.00 $0.00

**Match Contributed:**
$0.00 $0.00

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total / Expected</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

**LMI%:** 65.95

**Activity Description:**
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

**Location Description:**
CAPE MAY COUNTY.

**Activity Progress Narrative:**
The Borough of West Wildwood requested $10,000 to cover salaries for additional staff. The Borough has not yet utilized any of its committed grant funds as of the first quarter 2015.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View...
Activity Supporting Documents:
None

Grantee Activity Number: CODE-ZONING SUPPORT-DCA-1319-UN-R2
Activity Category: Public services
Project Number: S01GovEntR2
Projected Start Date: 07/29/2014
National Objective: Low/Mod
Responsible Organization: HIGHLANDS BOROUGH
Benefit Type: Area Benefit (Census)
Activity Title: ZONING SUPPORT DCA HIGHLANDS BORO UN R2
Activity Status: Under Way
Project Title: Support For Governmental Entities
Projected End Date: 07/28/2016
Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015
Total Projected Budget from All Sources: N/A
Total Budget: $10,000.00
Total Obligated: $10,000.00
Total Funds Drawdown:
Program Funds Drawdown:
Program Income Drawdown:
Program Income Received:
Total Funds Expended:
HIGHLANDS BOROUGH
Match Contributed: $0.00

Accomplishments Performance Measures

# of Non-business Organizations benefitting 0
LMI%: 46.47

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
MONMOUTH COUNTY.

Activity Progress Narrative:
Highlands Borough requested $28,220 to cover salaries, benefits, contract personnel, professional services, travel, and telephone equipment.

As of the first quarter 2015, the Borough had not yet utilized any of its committed grant funds.

Activity Location:
Address
City
State
Zip
Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
Grantee Activity Number:
CODE-ZONING SUPPORT-DCA-1323-LMI-R2

Activity Category:
Public services

Project Number:
S01GovEntR2

Projected Start Date:
07/29/2014

National Objective:
Low/Mod

Responsible Organization:
KEANSBURG BOROUGH

Benefit Type:
Area Benefit (Census)

Activity Title:
ZONING SUPPORT DCA KEANSBURG BORO LMI R2

Activity Status:
Under Way

Project Title:
Support For Governmental Entities

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Total Projected Budget from All Sources:
N/A $35,000.00

Total Budget:
$35,000.00 $35,000.00

Total Obligated:
$35,000.00 $35,000.00

Total Funds Drawdown:
$0.00 $0.00

Program Funds Drawdown:
$0.00 $0.00

Program Income Drawdown:
$0.00 $0.00

Program Income Received:
$0.00 $0.00

Total Funds Expended:
$0.00 $0.00

KEANSBURG BOROUGH

Match Contributed:
$0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Non-business Organizations benefitting
0 0/1

LM1%: 57.91

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
MONMOUTH COUNTY.

Activity Progress Narrative:
Keansburg Borough requested $60,000 to fund an additional five hours per week of staff time toward review of Sandy related projects. The Grant will also fund the purchase equipment to digitize the construction plans being submitted.

As of the first quarter 2015, the Borough has submitted an invoice requesting reimbursements totaling $11,455.83, leaving a remaining balance of $48,544.17 to be expended by May 2015.

Activity Location:

Address  City  State  Zip  Status / Accept Visible on PDF

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources  Amount

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View...  4/30/2015
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
CODE-ZONING SUPPORT-DCA-1325-UN-R2

Activity Category:
Public services

Project Number:
S01GovEntR2

Projected Start Date:
07/29/2014

National Objective:
Urgent Need

Responsible Organization:
LITTLE SILVER BOROUGH

Benefit Type:
Area Benefit (Census)

Activity Title:
ZONING SUPPORT DCA LITTLE SILVER BORO UN R2

Activity Status:
Under Way

Project Title:
Support For Governmental Entities

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Overall
Total Projected Budget from All Sources: N/A $10,000.00
Total Budget: $10,000.00 $10,000.00
Total Obligated: $10,000.00 $10,000.00
Total Funds Drawdown
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
Match Contributed:
LITTLE SILVER BOROUGH $0.00 $0.00

Accomplishments Performance Measures

# of Non-business Organizations benefitting
0 0/1

LMI%: 13.95

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
MONMOUTH COUNTY.

Activity Progress Narrative:
Little Silver Borough requested $13,250.00 to fund the hiring of additional staff in the Zoning office to help alleviate back up that has occurred do to the number of homes damaged from Superstorm Sandy.

As of the first quarter 2015, the Borough has requested reimbursements totaling $1,453 for salary and benefit expenses for processing, leaving a remaining balance of $11,797 to be expended by May 2015.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found
**Activity Title:** ZONING SUPPORT DCA SEA BRIGHT BORO UN R2

**Activity Status:** Under Way

**Project Title:** Support For Governmental Entities

**Projected End Date:** 07/28/2016

**Completed Activity Actual End Date:**

**Activity Description:**
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

**Location Description:**
MONMOUTH COUNTY.

**Activity Progress Narrative:**
Sea Bright Borough requested $60,000 to fund the salaries of two part time employees to help with zoning and land use applications and to upgrade utilities and lighting for staff space.

As of the first quarter 2015, the Borough had not yet submitted any invoices and/or activity reports seeking reimbursements.

**Activity Location:**
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
CODE-ZONING SUPPORT-DCA-1350-UN-R2

Activity Category:
Public services

Project Number:
S01GovEntr2

Projected Start Date:
07/29/2014

National Objective:
Urgent Need

Responsible Organization:
UNION BEACH BOROUGH

Benefit Type:
Area Benefit (Census)

Activity Title:
ZONING SUPPORT DCA UNION BEACH BORO UN R2

Activity Status:
Under Way

Project Title:
Support For Governmental Entities

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $21,639.93
Total Budget: $21,639.93 $21,639.93
Total Obligated: $21,639.93 $21,639.93
Total Funds Drawdown
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $5,873.61 $5,873.61
UNION BEACH BOROUGH
Match Contributed: $0.00 $0.00

LMI%: 31.15

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
MONMOUTH COUNTY.

Activity Progress Narrative:
Union Beach Borough requested $59,849.12 for a full time Technical Assistant to the Construction/ Zoning Official (TACO) position and a full time IT Technician position to assist with the increased volume in Building/Zoning Permit applications and to install new computer hardware, software and network wiring in loaner office trailers.

Activity Location:
No Activity Locations Found

### Other Funding Sources Budgeted - Detail

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

### Activity Supporting Documents:

**Activity Supporting Documents:**

None

---

<table>
<thead>
<tr>
<th>Grantee Activity Number:</th>
<th>Activity Title:</th>
</tr>
</thead>
<tbody>
<tr>
<td>CODE-ZONING SUPPORT-DCA-1507-UN-R2</td>
<td>ZONING SUPPORT DCA BRICK TWP UN R2</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Activity Category:</th>
<th>Project Title:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Public services</td>
<td>Support For Governmental Entities</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Project Number:</th>
<th>Projected Start Date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>S01GovEntR2</td>
<td>07/29/2014</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>National Objective:</th>
<th>Projected End Date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Urgent Need</td>
<td>07/28/2016</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Responsible Organization:</th>
</tr>
</thead>
<tbody>
<tr>
<td>BRICK TOWNSHIP</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Benefit Type:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Area Benefit (Census)</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$17,911.37</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$17,911.37</td>
<td>$17,911.37</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$17,911.37</td>
<td>$17,911.37</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>BRICK TOWNSHIP</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**LMI%:** 43.98

### Activity Description:

Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

### Location Description:

OCEAN COUNTY.

### Activity Progress Narrative:

Brick Township requested $60,000.00 to fund the hiring, i.e. salaries and benefits, of administrative staff and to extend the hours of existing staff to assist with the scheduling of inspections, increased phone volume and permit review for applicants who are attempting to rebuild after damage received from Super Storm Sandy.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found
Grantee Activity Number:
CODE-ZONING SUPPORT-DCA-1508-UN-R2

Activity Category:
Public services

Project Number:
S01GovEntR2

Projected Start Date:
07/29/2014

National Objective:
Urgent Need

Responsible Organization:
Toms River

Benefit Type:
Area Benefit (Census)

Activity Title:
ZONING SUPPORT DCA TOMS RIVER TWP UN R2

Activity Status:
Under Way

Project Title:
Support For Governmental Entities

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Overall
Total Projected Budget from All Sources:
N/A $9,517.44
Total Budget:
$9,517.44 $9,517.44
Total Obligated:
$9,517.44 $9,517.44
Total Funds Drawdown:
Program Funds Drawdown:
Program Income Drawdown:
Program Income Received:
Total Funds Expended:
Toms River
Match Contributed:

LM1%: 43.98

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
OCEAN COUNTY.

Activity Progress Narrative:
Toms River Township requested $60,000.00 to fund the hiring, i.e. salaries and benefits, of an assistant zoning officer and grade level-3 clerk to assist with increased volume in zoning applications.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

No Other Match Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Activity Supporting Documents:
Activity Supporting Documents:
None
Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number:
CODE-ZONING SUPPORT-DCA-1516-UN-R2

Activity Category:
Public services

Project Number:
S01GovEntR2

Projected Start Date:
07/29/2014

National Objective:
Urgent Need

Responsible Organization:
LAVALLETTE BOROUGH

Benefit Type:
Area Benefit (Census)

Activity Title:
ZONING SUPPORT DCA LAVALLETTE BORO UN R2

Activity Status:
Under Way

Project Title:
Support For Governmental Entities

Projected End Date:
07/28/2016

Completed Activity Actual End Date:


Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$9,258.30</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$9,258.30</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>LAVALLETTE BOROUGH</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

LMI%: 43.98

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
OCEAN COUNTY.

Activity Progress Narrative:
Lavallette Borough requested $50,895.66 to fund the conversion of a part-time position into a full time position and for the hiring of a part-time clerical support staff.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:
None

Activity Title:
ZONING SUPPORT DCA LITTLE EGG HARBOR TWP UN R2

Activity Status:
Under Way

Project Number:
S01GovEntR2

Projected Start Date:
07/29/2014

National Objective:
Urgent Need

Benefit Type:
Area Benefit (Census)

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
OCEAN COUNTY.

Activity Progress Narrative:
Little Egg Harbor Township requested $60,000.00 to fund the hiring, i.e. salaries and benefits, of an additional person to work both Zoning & Code Enforcement.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
CODE-ZONING SUPPORT-DCA-1528-LMI-R2

Activity Title:
ZONING SUPPORT DCA SEASIDE PARK BORO LMI R2

Activity Category:
Public services

Activity Status:
Under Way

Project Number:
S01GovEntR2

Project Title:
Support For Governmental Entities

Projected Start Date:
07/29/2014

Projected End Date:
07/28/2016

National Objective:
Low/Mod

Responsible Organization:
SEASIDE PARK BOROUGH

Benefit Type:
Area Benefit (Census)

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
Ocean County.

Activity Progress Narrative:
Seaside Park Borough requested $60,000 to fund the salaries of part-time and seasonal employees who support the zoning and code enforcement offices by performing inspections, reviews and responding to resident inquiries, to support the IT system which stores vital information pertaining to permits filed through the Borough Construction Office and to support contract personnel.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

LMI%: 43.98

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey's housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
Ocean County.

Activity Progress Narrative:
Seaside Park Borough requested $60,000 to fund the salaries of part-time and seasonal employees who support the zoning and code enforcement offices by performing inspections, reviews and responding to resident inquiries, to support the IT system which stores vital information pertaining to permits filed through the Borough Construction Office and to support contract personnel.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
**Grantee Activity Number:**
CODE-ZONING SUPPORT-DCA-1531-UN-R2

**Activity Category:**
Public services

**Project Number:**
S01GovEntR2

**Projected Start Date:**
07/29/2014

**National Objective:**
Urgent Need

**Responsible Organization:**
STAFFORD TOWNSHIP

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
ZONING SUPPORT DCA STAFFORD TWP UN R2

**Activity Status:**
Under Way

**Project Title:**
Support For Governmental Entities

**Projected End Date:**
07/28/2016

**Overall**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>$18,000.00</td>
<td>$18,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$18,000.00</td>
<td>$18,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>STAFFORD TOWNSHIP</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**LMI %:** 37.91

**Activity Description:**
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

**Location Description:**
OCEAN COUNTY.

**Activity Progress Narrative:**
Stafford Township requested $58,240.00 to fund the salaries of two part time employees; a zoning code enforcement officer and office clerk.

As of the first quarter 2015, the Township had not yet submitted any invoices and/or activity reports for reimbursement.

**Activity Supporting Documents:**

<table>
<thead>
<tr>
<th>Other Funding Sources Budgeted - Detail</th>
</tr>
</thead>
<tbody>
<tr>
<td>Match Sources</td>
</tr>
<tr>
<td>Amount</td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
</tr>
</thead>
<tbody>
<tr>
<td>Amount</td>
</tr>
</tbody>
</table>

No Other Funding Sources Found
Activity Supporting Documents:
None

Grantee Activity Number:  
CODE-ZONING SUPPORT-DCA-LMI-R2

Activity Category:  
Public services

Project Number:  
501GovEntR2

Projected Start Date:  
07/29/2014

National Objective:  
Low/Mod

Responsible Organization:  
New Jersey Department of Community Affairs

Benefit Type:  
Area Benefit (Census)

Activity Title:  
ZONING LMI R2

Activity Status:  
Under Way

Project Title:  
Support For Governmental Entities

Projected End Date:  
07/28/2016

Completed Activity Actual End Date:

Overall  
Jan 1 thru Mar 31, 2015  
To Date
Total Projected Budget from All Sources:  
N/A  
$192,641.55
Total Budget:  
$192,641.55  
$192,641.55
Total Obligated:  
$192,641.55  
$192,641.55
Total Funds Drawdown  
Program Funds Drawdown:  
$301.43  
$301.43
Program Income Drawdown:  
$0.00  
$0.00
Program Income Received:  
$0.00  
$0.00
Total Funds Expended:  
$295.88  
$295.88
New Jersey Department of Community Affairs
Match Contributed:  
$0.00  
$0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
NINE SANDY-IMPACTED COUNTIES

Activity Progress Narrative:
As of the first quarter 2015, three municipalities met the national objective for Low and Moderate Income. All three have signed sub-recipient agreements and are utilizing the majority of their committed funds toward staff augmentation, salaries/ benefits and training, and office equipment. 67 percent of the municipal grantees have submitted reimbursements for grant related activities. 42.4 percent of funds committed have pending reimbursement for expenditures that occurred as of the end of the first quarter 2015. The majority of expended funds were for salaries/ benefits and training. This activity is the general category. The budgets will be shifted to individual applicants when their grant award is signed.

Activity Location:

Address City State Zip Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount
Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: CODE-ZONING SUPPORT-DCA-UN-R2
Activity Category: Public services
Project Number: S01GovEntR2
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Urgent Need
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$506,859.46</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$606,859.46</td>
<td>$606,859.46</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$606,859.46</td>
<td>$606,859.46</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$7,079.30</td>
<td>$7,079.30</td>
</tr>
<tr>
<td></td>
<td>Program Funds Drawdown:</td>
<td>$7,079.30</td>
</tr>
<tr>
<td></td>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$1,183.49</td>
<td>$1,183.49</td>
</tr>
<tr>
<td></td>
<td>New Jersey Department of Community Affairs</td>
<td>$1,183.49</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0 / 0/1</td>
</tr>
<tr>
<td>LMI%</td>
<td></td>
</tr>
</tbody>
</table>

Activity Description:
Ensuring that homes are built safer and up to code is necessary to effectively repair and rebuild New Jersey’s housing sector. Funds will support home necessary inspections and related activities. In some cases, a home may require more than one inspection.

Location Description:
NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:
As of first quarter 2015, ten municipalities met the national objective for urgent need. All ten have signed sub-recipient agreements and are utilizing the majority of their committed funds toward staff augmentation, salaries/ benefits and training. 67 percent of the municipal grantees have submitted reimbursements for grant related activities. 44 percent of funds committed have been expended as of the end of the first quarter 2015. All expended funds to date were for staff salaries and benefits. This activity is the general category. The budgets will be shifted to individual applicants when their grant award is signed.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found
**Grantee Activity Number:** EPS-DCA-LMI-R2  
**Activity Category:** Public services  
**Project Number:** S01GovEntR2  
**Projected Start Date:** 07/29/2014  
**National Objective:** Low/Mod  
**Responsible Organization:** Department of Treasury  
**Benefit Type:** Area Benefit (Census)

**Activity Title:** EPS DCA LMI R2  
**Activity Status:** Under Way  
**Project Title:** Support For Governmental Entities  
**Projected End Date:** 07/28/2016  
**Completed Activity Actual End Date:** Overall Jan 1 thru Mar 31, 2015 To Date

<table>
<thead>
<tr>
<th>Overall Budget Item</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources: N/A</td>
<td>$7,763,277.59</td>
<td>$7,763,277.59</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$7,763,277.59</td>
<td>$7,763,277.59</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Department of Treasury</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>Accomplishment</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
<td>0/2</td>
</tr>
<tr>
<td>LMI%</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Activity Description:** Financial assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

**Location Description:** NINE SANDY-IMPACTED COUNTIES.

**Activity Progress Narrative:** This activity is the general category. The budgets will be shifted to individual applicants when their grant award is signed.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**No Activity Locations Found**

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number:
EPS-DCA-LMI-R2-SEASIDE HEIGHTS

Activity Category:
Public services

Project Number:
S01GovEntR2

Projected Start Date:
07/29/2014

National Objective:
Low/Mod

Responsible Organization:
SEASIDE HEIGHTS

Benefit Type:
Area Benefit (Census)

Activity Title:
PUBLIC SERVICES LMI R2 SEASIDE HEIGHTS

Activity Status:
Under Way

Project Title:
Support For Governmental Entities

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Overall

Jan 1 thru Mar 31, 2015
To Date
Total Projected Budget from All Sources:
N/A
$2,905,000.00

Total Budget:
$2,905,000.00
$2,905,000.00

Total Obligated:
$2,905,000.00
$2,905,000.00

Total Funds Drawdown:
$0.00
$0.00

Program Funds Drawdown:
$0.00
$0.00

Program Income Drawdown:
$0.00
$0.00

Program Income Received:
$0.00
$0.00

Total Funds Expended:
SEASIDE HEIGHTS
$0.00
$0.00

Match Contributed:
$0.00
$0.00

Accomplishments Performance Measures

# of Non-business Organizations benefitting

This Report Period
Cumulative Actual Total / Expected
Total
Jan 1 thru Mar 31, 2015
To Date
0
0/2

LMI%: 58.91

Activity Description:
Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

Location Description:
SEASIDE HEIGHTS, OCEAN COUNTY.

Activity Progress Narrative:
Seaside Heights and its residents continue to experience ongoing substantial impact from the effects of Superstorm Sandy. In June 2014, in round 2, Seaside Heights was awarded an Essential Services Grant of $2,905,000, which will enable the Borough to continue providing services such as public safety, sanitation and public works services to its population, enabling them to progress in their recovery. Seaside Heights has submitted a request for reimbursement of the entire $2,905,000, which is presently in review.
Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: EPS-DCA-LMI-R2-TOMS RIVER REG BOE

Activity Category: Public services

Project Number: S01GovEntR2

Projected Start Date: 07/29/2014

National Objective: Low/Mod

Responsible Organization: TOMS RIVER BOE

Benefit Type: Area Benefit (Census)

Activity Title: PUBLIC SERVICES LMI R2 TOMS RIVER REG BOE

Activity Status: Under Way

Project Title: Support For Governmental Entities

Projected End Date: 07/28/2016

Completed Activity Actual End Date:

Overall

Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $331,722.41

Total Budget: $0.00 $331,722.41

Total Obligated: $0.00 $331,722.41

Total Funds Drawdown $110,682.54 $221,365.08

Program Funds Drawdown: $110,682.54 $221,365.08

Program Income Drawdown: $0.00 $0.00

Program Income Received: $0.00 $0.00

Total Funds Expended: $221,039.87 $331,722.41

TOMS RIVER BOE $221,039.87 $331,722.41

Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

| # of Non-business Organizations benefitting | Total | 1 | 1/2 |

LMI%: 56.79

Activity Description:
FINANCIAL ASSISTANCE PROVIDED TO SCHOOL DISTRICTS TO SUPPORT TEACHERS SALARIES AT THE SOUTH TOMS ROVER ELEMENTARY SCHOOL.

Location Description:
BOROUGH OF SOUTH TOMS RIVER, OCEAN COUNTY.

Activity Progress Narrative:
Toms River Regional Board of Education is located in Ocean County in one of the most impacted sections of the State. Schools, pupils and educators continue to be substantially impacted by the ongoing effects of Superstorm Sandy. Due to continued need, the Toms River Regional Board of Education was awarded a total of $9,000,000 in Essential Services Grants, in June 2014 in round 2, to fund teachers $331,722.41, of which is classified as Low-Moderate Income Area Basis with the balance classified as Urgent Need. The Urgent Need and LMI portions of the total grant award are subject to individual Subrecipient Agreements executed by the parties. As of the first quarter of 2015, 100% of grant funds attributable to LMI area have been disbursed to the subrecipient.
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

- **Activity Supporting Documents:** None

---

**Grantee Activity Number:**

EPS-DCA-UN-R2

**Activity Category:**

Public services

**Activity Title:**

EPS DCA UN R2

**Activity Status:**

Under Way

**Project Number:**

S01GovEntR2

**Project Title:**

Support For Governmental Entities

**Projected Start Date:**

07/29/2014

**Projected End Date:**

07/28/2016

**National Objective:**

Urgent Need

**Responsible Organization:**

New Jersey Department of Community Affairs

**Benefit Type:**

Area Benefit (Census)

---

**Overall**

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Total Projected Budget from All Sources:</strong></td>
<td>N/A</td>
<td>$69,240.41</td>
</tr>
<tr>
<td><strong>Total Budget:</strong></td>
<td>($16,618,766.59)</td>
<td>$69,240.41</td>
</tr>
<tr>
<td><strong>Total Obligated:</strong></td>
<td>$69,240.41</td>
<td>$69,240.41</td>
</tr>
<tr>
<td><strong>Total Funds Drawdown:</strong></td>
<td>$33,727.04</td>
<td>$33,727.04</td>
</tr>
<tr>
<td><strong>Program Funds Drawdown:</strong></td>
<td>$33,727.04</td>
<td>$33,727.04</td>
</tr>
<tr>
<td><strong>Program Income Drawdown:</strong></td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Program Income Drawdown:</strong></td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Total Funds Expended:</strong></td>
<td>$34,457.75</td>
<td>$34,457.75</td>
</tr>
<tr>
<td><strong>New Jersey Department of Community Affairs</strong></td>
<td>$34,457.75</td>
<td>$34,457.75</td>
</tr>
<tr>
<td><strong>Match Contributed:</strong></td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong># of Non-business Organizations benefitting</strong></td>
<td>Total</td>
<td>0</td>
</tr>
</tbody>
</table>

**LMI%:**

**Activity Description:**

FINANCIAL ASSISTANCE WILL BE MADE AVAILABLE TO LOCAL GOVERNMENTS WHERE COMMUNITY DISASTER LOANS ARE UNAVAILABLE OR INSUFFICIENT TO ALLOW FOR THE CONTINUATION OF CRITICAL / ESSENTIAL PUBLIC SERVICES.

**Location Description:**

COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

**Activity Progress Narrative:**

In 2014, the Essential Services Grant Program awarded a total of $42,946,108.00. As of the first quarter of 2015, $27,131,994.82 in Urgent Need-classified funds have been disbursed. The R2 funds are a continuation of the program awards and disbursed once R1 funds are exhausted.
This activity is a general category. As subrecipients are awarded, the funds are move out of this holding activity to the individual activity by location.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

Activity Supporting Documents:

None

Grantee Activity Number:

EPS-DCA-UN-R2-BRICK TWP

Activity Category:

Public services

Project Number:

S01GovEntR2

Projected Start Date:

07/29/2014

National Objective:

Urgent Need

Responsible Organization:

BRICK TOWNSHIP

Benefit Type:

Area Benefit (Census)

**Activity Title:**

PUBLIC SERVICES UN R2 BRICK TWP

**Activity Status:**

Under Way

**Project Title:**

Support For Governmental Entities

**Projected End Date:**

07/28/2016

**Completed Activity Actual End Date:**

N/A

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$3,750,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$3,750,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>BRICK TOWNSHIP</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

- **This Report Period Total**
  - # of Non-business Organizations benefitting: 0
- **Cumulative Actual Total / Expected**
  - Total: 0/2

LM1%: 37.97

**Activity Description:**

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

**Location Description:**

BRICK TOWNSHIP, OCEAN COUNTY.
**Activity Progress Narrative:**
Brick Township and its residents continue to experience ongoing substantial impact from the effects of Superstorm Sandy. Due to continued need, Brick Township has been awarded in 2014, in round 2 an Essential Services Grant of $3,750,000, which will enable the Township to continue providing public safety, sanitation and public works services to its population, enabling them to progress in their recovery. The Township has submitted a funds request for $3,750,000 that is currently being reviewed.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents:
None

---

**Grantee Activity Number:**
EPS-DCA-UN-R2-OCEAN COUNTY

**Activity Title:**
PUBLIC SERVICES UN R2 OCEAN COUNTY

**Activity Category:**
Public services

**Activity Status:**
Under Way

**Project Number:**
S01GovEntR2

**Project Title:**
Support For Governmental Entities

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Urgent Need

**Responsible Organization:**
OCEAN COUNTY

**Benefit Type:**
Area Benefit (Census)

---

**Overall**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$9,216,702.00</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Budget:</th>
<th>$0.00</th>
<th>$9,216,702.00</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$9,216,702.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Funds Drawdown:</th>
<th>$1,767,171.99</th>
<th>$8,368,696.23</th>
</tr>
</thead>
<tbody>
<tr>
<td>Program Funds Drawdown:</td>
<td>$1,767,171.99</td>
<td>$8,368,696.23</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Funds Expended:</th>
<th>$1,767,171.99</th>
<th>$8,368,696.23</th>
</tr>
</thead>
<tbody>
<tr>
<td>OCEAN COUNTY</td>
<td>$1,767,171.99</td>
<td>$8,368,696.23</td>
</tr>
</tbody>
</table>

**Match Contributed:**

| Match Contributed: | $0.00 | $0.00 |

---

**Ancillary Activities**

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>OCEAN COUNTY</td>
<td>Public services</td>
<td>S01GovEntR1</td>
<td>EPS-DCA-UN-R1-OCEAN COUNTY</td>
<td>PUBLIC SERVICES UN R1 OCEAN COUNTY</td>
<td>General Account</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**
Beneficiaries - Area Benefit / Census Method

<table>
<thead>
<tr>
<th>Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td>127,838</td>
<td>90,325</td>
<td>498,670</td>
</tr>
</tbody>
</table>

LMI%: 43.75

**Activity Description:**
Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

**Location Description:**
OCEAN COUNTY

**Activity Progress Narrative:**

---

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents: None

---

**Grantee Activity Number:**
EPS-DCA-UN-R2-SEASIDE PARK

**Activity Category:**
Public services

**Project Number:**
S01GovEntR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Urgent Need

**Responsible Organization:**
SEASIDE PARK

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
PUBLIC SERVICES UN R2 SEASIDE PARK

**Activity Status:**
Under Way

**Project Title:**
Support For Governmental Entities

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$200,489.00</td>
</tr>
<tr>
<td>$200,489.00</td>
<td>$200,489.00</td>
</tr>
<tr>
<td>$200,489.00</td>
<td>$200,489.00</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**
# of Non-business Organizations benefitting

<table>
<thead>
<tr>
<th># of Non-business Organizations benefitting</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/2</td>
</tr>
</tbody>
</table>

LMI%: 58.91

**Activity Description:**

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

**Location Description:**

SEASIDE PARK, OCEAN COUNTY.

**Activity Progress Narrative:**

Seaside Park and its residents continue to experience ongoing substantial impact from the effects of Superstorm Sandy. In June 2014, in round 2, Seaside Park was awarded an Essential Services Grant of $200,489, which will enable the Borough to continue providing services such as public safety, sanitation and public works services to its population, enabling them to progress in their recovery.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

- No Other Match Funding Sources Found

**Other Funding Sources**

- No Other Funding Sources Found

**Activity Supporting Documents:**

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**

EPS-DCA-UN-R2-TOMS RIVER REG BOE

**Activity Category:**

Public services

**Project Number:**

S01GovEntR2

**Projected Start Date:**

07/29/2014

**National Objective:**

Urgent Need

**Responsible Organization:**

TOMS RIVER BOE

**Benefit Type:**

Area Benefit (Census)

**Activity Title:**

PUBLIC SERVICES UN R2 TOMS RIVER REG BOE

**Activity Status:**

Under Way

**Project Title:**

Support For Governmental Entities

**Projected End Date:**

07/28/2016

**Completed Activity Actual End Date:**


---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$4,340,016.84</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$4,340,016.84</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$4,340,016.84</td>
</tr>
<tr>
<td>TOMS RIVER BOE</td>
<td>$4,340,016.84</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
Accomplishments

<table>
<thead>
<tr>
<th>Performance Measures</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>5</td>
<td>5/2</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Beneficiaries - Area Benefit / Census Method</th>
<th>Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Persons</td>
<td>21,634</td>
<td>17,517</td>
<td>103,698</td>
</tr>
</tbody>
</table>

LMI%: 37.75

Activity Description:
Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

Location Description:
TOMS RIVER REGIONAL BOARD OF EDUCATION, OCEAN COUNTY.

Activity Progress Narrative:
Toms River Regional Board of Education is located in Ocean County in one of the most impacted sections of the State. Schools, pupils and educators continue to be substantially impacted by the ongoing effects of Superstorm Sandy. Due to continued need, the Toms River Regional Board of Education was awarded a total of $9,000,000 in Essential Services Grants in June 2014, in round 2, to fund teachers in the amount of $8,668,277.59 as Urgent Need (the balance was classified as Low-Moderate Income Area Basis -LMI). The Urgent Need and LMI portions of the total grant award are subject to individual Subrecipient Agreements executed by the parties. 100% of the Urgent Need classified portion of the grant award has been disbursed.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents: None

Grantee Activity Number:
EPS-DCA-UN-R2-TOMS RIVER TWP

Activity Title:
PUBLIC SERVICES UN R2 TOMS RIVER TWP

Activity Category:
Public services

Activity Status:
Under Way

Project Number:
S01GovEntR2

Project Title:
Support For Governmental Entities

Projected Start Date:
07/29/2014

Projected End Date:
07/28/2016

National Objective:
Urgent Need

Completed Activity Actual End Date:
12/01/2014

Responsible Organization:
Toms River

Benefit Type:
Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$10,095,291.00</td>
<td></td>
</tr>
<tr>
<td>Description</td>
<td>Value</td>
<td></td>
</tr>
<tr>
<td>-------------------------------------------------</td>
<td>---------------</td>
<td></td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>Toms River</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td></td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>Description</th>
<th>Value</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>1 / 2</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>Description</th>
<th>Value</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Persons</td>
<td>18,513</td>
</tr>
<tr>
<td>Beneficiaries - Area Benefit / Census Method</td>
<td>13,989</td>
</tr>
<tr>
<td>LMI%</td>
<td>37.01</td>
</tr>
</tbody>
</table>

**Activity Description:**

Financial Assistance will be made available to local governments where Community Disaster Loans are unavailable or insufficient to allow for the continuation of critical/essential public services.

**Location Description:**

TOMS RIVER TWP., OCEAN COUNTY.

**Activity Progress Narrative:**

Toms River Township has received 100% of its award allocation to address the impacts of Sandy on the community. The project is ready for close out.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:** USD-DCA-LMI-R2

**Activity Category:** Clearance and Demolition

**Project Number:** S01GovEntR2

**Projected Start Date:** 07/29/2014

**National Objective:** Low/Mod

**Responsible Organization:** New Jersey Department of Community Affairs

**Activity Title:** UNSAFE STRUCTURE LMI R2

**Activity Status:** Under Way

**Project Title:** Support For Governmental Entities

**Projected End Date:** 07/28/2016

**Completed Activity Actual End Date:**
Benefit Type:
Area Benefit (Census)

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$500,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$500,000.00</td>
<td>$500,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$500,000.00</td>
<td>$500,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$2,511.85</td>
<td>$2,511.85</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$2,511.85</td>
<td>$2,511.85</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$9,553.73</td>
<td>$9,553.73</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$9,553.73</td>
<td>$9,553.73</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0 / 0/15</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:
Numerous homes were knocked off their foundations, were left in a state of dilapidation or disrepair, or were made a fire hazard or danger to public health or welfare. This program will provide funding to identify unsafe structures, damaged by Superstorm Sandy, in need of demolition; to demolish unsafe structures; to remove debris; and, to perform any additional activities or address other costs ancillary or related to demolitions.

Location Description:
NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:
In the first quarter, the program contracted for and received title searches for 604 properties which are currently under review. Homeowner consent letters were sent to 21 property owners.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Match Sources</td>
<td>0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Other Funding Sources Amount</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: USD-DCA-UN-R2
Activity Category: Clearance and Demolition
Project Number: S01GovEntR2
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: CLEARANCE AND DEMOLITION
Urgent Need

Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$1,500,000.00</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$1,500,000.00</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$84,591.78</td>
<td>$84,591.78</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$84,591.78</td>
<td>$84,591.78</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$16,950.51</td>
<td>$16,950.51</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$16,950.51</td>
<td>$16,950.51</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>This Report Period Total / Expected</td>
</tr>
<tr>
<td></td>
<td>0 / 0</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:
Numerous homes were knocked off their foundations, were left in a state of dilapidation or disrepair, or were made a fire hazard or danger to public health or welfare. This program will provide funding to identify unsafe structures, damaged by Superstorm Sandy, in need of demolition; to demolish unsafe structures; to remove debris; and, to perform any additional activities or address other costs ancillary or related to demolitions.

Location Description:
NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:
In the first quarter, the program contracted for and received title searches for 604 properties which are currently under review. Homeowner consent letters were sent to 21 property owners.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None

Project # / Project Title: S01HmHsgR1 / Homeowner Housing

Grantee Activity Number: HRP-DCA-LMI-R1

Activity Title: HOUSING RESETTLEMENT PROGRAM DCA LMI R1

Activity Category: Activity Status:
Residential Location Incentive Grants - (Waiver only)

Project Number: S01HmHsgR1

Projected Start Date: 05/13/2013

Projected End Date: 05/12/2015

National Objective: Low/Mod

Responsible Organization: New Jersey Department of Community Affairs

Benefit Type: Direct Benefit (Households)

Activity Description:
Many Sandy-impacted homeowner had significant property damage to their residences and have suffered diminished property values. Moreover, some homeowners whose residences were substantially damaged by the storm will be required to elevate their residences. Additionally, with the passage of the Biggert-Waters Flood Insurance Act, flood insurance premiums for many are likely to rise, particularly for residences not above FEMA's base flood elevation. All of these costs threaten to force homeowners, and particularly LMI households, to leave their communities. The Homeowner Resettlement program is targeted to alleviate some of the pressures facing homeowners impacted by Superstorm Sandy.
**Location Description:**
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

**Activity Progress Narrative:**
The program continues to review the residency requirement that is part of the terms for receiving the Homeowner Resettlement funds. No direct households were funded in this category during the reporting period.

**Activity Location:**
<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents:
None

---

**Grantee Activity Number:**
HRP-DCA-UN-R1

**Activity Category:**
Residential Location Incentive Grants - (Waiver only)

**Project Number:**
S01HmHsgR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Urgent Need

**Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Direct Benefit (Households)

---

**Activity Title:**
HOUSING RESETTLEMENT PROGRAM DCA UN R1

**Activity Status:**
Under Way

**Project Title:**
Homeowner Housing

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Total Projected Budget from All Sources:</strong></td>
<td>$117,621,763.27</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$912,308.92</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$912,308.92</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$62,361.12</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$62,361.12</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$79,540.53</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$79,540.53</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th># of Households</th>
<th>0</th>
<th>0</th>
<th>0</th>
<th>0/0</th>
<th>0/0 11,204/11,204</th>
<th>0</th>
</tr>
</thead>
<tbody>
<tr>
<td># Owner Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/0</td>
<td>0/0 11,204/11,204</td>
<td>0</td>
</tr>
</tbody>
</table>

---

**Cumulative Race Total**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total</th>
</tr>
</thead>
</table>

---

### Activity Description:
Many Sandy-impacted homeowner had significant property damage to their residences and have suffered diminished property values. Moreover, some homeowners whose residences were substantially damaged by the storm will be required to elevate their residences. Additionally, with the passage of the Biggert-Waters Flood Insurance Act, flood insurance premiums for many are likely to rise, particularly for residences not above FEMA’s base flood elevation. All of these costs threaten to force homeowners, and particularly LMI households, to leave their communities. The Homeowner Resettlement program is targeted to alleviate some of the pressures facing homeowners impacted by Superstorm Sandy.

### Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

### Activity Progress Narrative:
The program continues to review the residency requirement for recipients of the Homeowner Resettlement funds. Residency is a condition of that award. No direct households were funded in this category during the reporting period.

### Activity Location:
<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

#### Match Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

#### Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

### Activity Supporting Documents:

#### Activity Supporting Documents:
None
Activity Category: Rehabilitation/reconstruction of residential structures
Activity Status: Under Way

Project Number: S01HmHsgR1
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Low/Mod

Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Direct Benefit (Households)

Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date

- Total Projected Budget from All Sources: N/A $227,829,928.37
- Total Budget: $61,019,815.88 $227,829,928.37
- Total Obligated: $61,019,815.88 $205,921,355.88
- Total Funds Drawdown: $22,642,203.17 $224,384,044.03
- Program Funds Drawdown: $22,642,203.17 $224,384,044.03
- Total Funds Expended: $47,746,687.00 $190,107,451.14
- New Jersey Department of Community Affairs $47,746,687.00 $190,107,451.14
- Match Contributed: $0.00 $0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>Rehabilitation/reconstruction of residential structures</td>
<td>S01HmHsgR1</td>
<td>RREM-DCA-LMI-R2</td>
<td>RREM DCA LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th># of Properties</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>206</td>
<td>307/312</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Substantially Rehabilitated Units</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>206</td>
<td>250/130</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Elevated Structures</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>192</td>
<td>233/128</td>
<td></td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th># of Households</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>109</td>
<td>146/153</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># Owner Households</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>109</td>
<td>146/153</td>
<td></td>
</tr>
</tbody>
</table>

Cumulative Race Total

<table>
<thead>
<tr>
<th>Direct Benefit (Households)</th>
<th>This Report Period</th>
<th>Cumulative Actual Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>Owner</td>
<td>Total</td>
<td>Hispanic/Latino</td>
</tr>
<tr>
<td>Renter</td>
<td></td>
<td></td>
</tr>
<tr>
<td>White</td>
<td>168</td>
<td>3</td>
</tr>
<tr>
<td>Black/African American</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>Asian</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>Asian and White</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>Black/African American and White</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>Other multi-racial</td>
<td>2</td>
<td>0</td>
</tr>
<tr>
<td>Households Female</td>
<td>116</td>
<td>0</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do? url=report.do&submit=Landing& submit=View...
Activity Description:
The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The program will also provide reimbursement for eligible expenses incurred prior to the implementation of this program. (LMI) (SF) Round 1 05/13/13-05/12/15

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:
In the first quarter of 2015, the RREM Program witnessed continued progress in moving past the grant signing phase of the program and through the completion of construction. While the State prepares to move the remaining pending funded applicants through the pre-grant signing process as the third round of HUD funding is approved, the State focused on pushing the overwhelming majority of households funded through Action Plan allocations I and II through grant signing. As of April 1st, over 89% of these households had signed a grant agreement in the RREM Program and were entering or under construction. The remaining applicants are being aggressively worked with to finish out the grant signing process.

DCA is also seeing a rapid increase in construction being completed and anticipates accelerated growth in the coming quarters. A total of 419 awarded households completed construction in the first quarter of 2015, both LMI and non-LMI households. In addition, many more homeowners are similarly finishing or are already done with construction, and the State is in the process of collecting the necessary documentation for to finalized the reporting of the homes. A total of $66,058,820.92 was disbursed to homeowners in Quarter 1 of 2015. Between the anticipated processing of pending funded applicants using Action Plan allocation III funds, and the ramp up of construction in the spring season for the vast majority of projects now beyond the grant signing process, the State expects continued tremendous progress in the RREM rebuilding efforts in the coming months.

Restructuring between Round 1 and Round 2 was completed in April 2015. Activity expenditures in the State’s accounting system will be settled in the second quarter of 2015 QPR report.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>8 Point Rd</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>47 W Raritan Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>9 E Ryerson Lane</td>
<td>Long Beach Township</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>126 N Spinnaker Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>8 W Navasink Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>40 S Portland Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>3 W Goodrich Ave</td>
<td>Long Beach Township</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>280 Silver Bay Rd</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>230 William Cook Blvd</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>8 Rona Ln</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>67 Sea Breeze Rd</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>153 S Captains Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>65 Rogers Ave</td>
<td>Manasquan Borough</td>
<td>New Jersey</td>
<td>8736</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1307 Sheridan Blvd</td>
<td>Brigantine City</td>
<td>New Jersey</td>
<td>8203</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>5 Toms Ct</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>57 Lawrence Ave</td>
<td>Keansburg Borough</td>
<td>New Jersey</td>
<td>7734</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>7 Sycamore Ln</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>238 Monmouth Blvd</td>
<td>Oceanport Borough</td>
<td>New Jersey</td>
<td>7757</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>7 Spindrift Rd</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1964 Ship Ct</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>614 E Long Branch Ave</td>
<td>Ocean Gate Borough</td>
<td>New Jersey</td>
<td>8740</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>4903 Long Beach Blvd</td>
<td>Long Beach Township</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>42 Seadrift Ave</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>100 Dock Ave</td>
<td>Ocean Heights</td>
<td>New Jersey</td>
<td>8758</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>145 Eileen Ln</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>27 Mark Drive</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>403 Terry Ave</td>
<td>Lacey Township</td>
<td>New Jersey</td>
<td>8734</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>92 Edgewater Dr</td>
<td>Tuckerton Borough</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>89 Admiral Dr</td>
<td>Tuckerton Borough</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>4646 Riverside Dr</td>
<td>Mullica Township</td>
<td>New Jersey</td>
<td>8037</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>9 Nimitz Pt</td>
<td>Sayreville Borough</td>
<td>New Jersey</td>
<td>8872</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>210 3rd St Apt 1</td>
<td>Hooboken City</td>
<td>New Jersey</td>
<td>7030</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>345 Aldo Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>509 Port Au Peck Ave</td>
<td>Oceanport Borough</td>
<td>New Jersey</td>
<td>7757</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>205 Cartagena Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>103 Newark Ave</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>404 Park Ave</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>106 Hillcrest Ave</td>
<td>Neptune Township</td>
<td>New Jersey</td>
<td>7753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>988 Capstan Dr</td>
<td>Lacey Township</td>
<td>New Jersey</td>
<td>8731</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1524 Totten St</td>
<td>Rahway City</td>
<td>New Jersey</td>
<td>7065</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>112 Joseph St</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1849 Kuehnle Ave</td>
<td>Atlantic City</td>
<td>New Jersey</td>
<td>8401</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>215 Pine St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1416 Mill Creek Rd</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>Street Name</td>
<td>Township/Borough</td>
<td>County</td>
<td>Zip Code</td>
<td>Validated Status</td>
</tr>
<tr>
<td>---------------------------</td>
<td>------------------------</td>
<td>----------</td>
<td>----------</td>
<td>------------------</td>
</tr>
<tr>
<td>12 Rona Ln</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>50 Normandie Pl</td>
<td>Sea Bright Borough</td>
<td>New Jersey</td>
<td>7760</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>110 Georgian Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8738</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>16 Gordon Ct</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7758</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>243 W 18th St</td>
<td>Long Beach Township</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>101 Eileen Ln</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8058</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>182 Bay Stream Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>688 Bayview Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1903 Pennsylvania Ave</td>
<td>Ship Bottom Borough</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>48 Lake Superior Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>115 S 1st St</td>
<td>Surf City Borough</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>225 S Riverside Dr</td>
<td>Neptune Township</td>
<td>New Jersey</td>
<td>7753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1439 Paul Blvd</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>43 Vanard Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>314 West Green Island Rd</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>206 Maple Dr</td>
<td>Berkeley Township</td>
<td>New Jersey</td>
<td>8721</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>3139 Windsor Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>125 S Forecastle Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>33 Heald Rd</td>
<td>Brigantine City</td>
<td>New Jersey</td>
<td>8203</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>40 Washington Ave</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7760</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>84 Phyllis Ln</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>39 Maryland Rd</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1906 Emerson Ave</td>
<td>Atlantic City</td>
<td>New Jersey</td>
<td>8401</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>134 L St</td>
<td>Seaside Park Borough</td>
<td>New Jersey</td>
<td>8752</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>15 Beach St</td>
<td>Sea Bright Borough</td>
<td>New Jersey</td>
<td>7760</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>86 Washington Ave</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>824 3rd St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>128 E Longport Ave</td>
<td>Ocean Gate Borough</td>
<td>New Jersey</td>
<td>8740</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>11 Brookside Ave</td>
<td>Keansburg Borough</td>
<td>New Jersey</td>
<td>7734</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>528 S Park Dr</td>
<td>Perth Amboy City</td>
<td>New Jersey</td>
<td>8961</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>17 River Rd</td>
<td>Port Republic City</td>
<td>New Jersey</td>
<td>8241</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>151 Bay Stream Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>620 Bayview Ave</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>125 N Ensign Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>817 Sandpiper Dr</td>
<td>Lacey Township</td>
<td>New Jersey</td>
<td>8734</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1841 Shore Blvd</td>
<td>Point Pleasant Borough</td>
<td>New Jersey</td>
<td>8742</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>826 2nd St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>73 Sheridan St</td>
<td>Ocean Township</td>
<td>New Jersey</td>
<td>8758</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>178 Mast Rd</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1357 Tioga Terrace</td>
<td>Ocean City</td>
<td>New Jersey</td>
<td>8226</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>132 Ocean Bay Blvd</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>2217 Laurel Dr</td>
<td>Point Pleasant Borough</td>
<td>New Jersey</td>
<td>8742</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>20 Benton Ave</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7737</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1821 Boat Point Dr</td>
<td>Point Pleasant Borough</td>
<td>New Jersey</td>
<td>8742</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>21 Albert Dr</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>131 Captains Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1850 Lookout Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>3202 Windsor Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>94 Dolphin Rd</td>
<td>Tuckerton Borough</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>24 N Commodore Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>225 Trenton Ave</td>
<td>Lavallette Borough</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>820 3rd St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>48 Ralph Ln</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>19 Cove Point Rd</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>360 W 11th St</td>
<td>Ship Bottom Borough</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>99 Morton Dr</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1107 Beach Haven West Blvd</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>234 Lorillard Ave</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>33 Rona Ln</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>16 Pinehurst Ave</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7758</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>336 Silver Lagoon Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>800 3rd St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>243 Joseph St</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>826 3rd St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>320 Park Ave</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>75 Jeffrey Dr</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>657 Bray Ave</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7758</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>123 N Spinnaker Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>212 Seymour Ave</td>
<td>Point Pleasant Beach Borough</td>
<td>New Jersey</td>
<td>8742</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>7 Nichols Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>6 Fourth St</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>11 Hamilton Pl</td>
<td>Brigantine City</td>
<td>New Jersey</td>
<td>8203</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>3 Private Rd</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>67 Ocean Blvd</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>31 Beach Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>465 Euclid Ave</td>
<td>Manasquan Borough</td>
<td>New Jersey</td>
<td>8736</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>Street Address</td>
<td>City</td>
<td>State</td>
<td>Zip</td>
<td>Validated</td>
</tr>
<tr>
<td>--------------------------------</td>
<td>---------------------</td>
<td>---------</td>
<td>---------</td>
<td>-----------</td>
</tr>
<tr>
<td>173 W Beach Way</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>80 1st Ave</td>
<td>Avon-By-The-Sea Borough</td>
<td>New Jersey</td>
<td>7717</td>
<td>Not Validated</td>
</tr>
<tr>
<td>27 4th St</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated</td>
</tr>
<tr>
<td>214 Park Ave</td>
<td>Point Pleasant Beach Borough</td>
<td>New Jersey</td>
<td>8742</td>
<td>Not Validated</td>
</tr>
<tr>
<td>132 S Captains Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>320 Berkeley Ave</td>
<td>Beach Haven Borough</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated</td>
</tr>
<tr>
<td>104 Garden Rd</td>
<td>Shrewsbury Borough</td>
<td>New Jersey</td>
<td>7702</td>
<td>Not Validated</td>
</tr>
<tr>
<td>58 Ocean Blvd</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>309 N Cambridge Ave</td>
<td>Ventnor City</td>
<td>New Jersey</td>
<td>8406</td>
<td>Not Validated</td>
</tr>
<tr>
<td>400 3rd St</td>
<td>Beach Haven Borough</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated</td>
</tr>
<tr>
<td>39 Waterwich Avenue</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1408 Lake Ave</td>
<td>Seaside Park Borough</td>
<td>New Jersey</td>
<td>8752</td>
<td>Not Validated</td>
</tr>
<tr>
<td>233 Heron Road</td>
<td>Tuckerton Borough</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>656 Bray Ave</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7758</td>
<td>Not Validated</td>
</tr>
<tr>
<td>130 Bayberry Rd</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>11 Holly Acres Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated</td>
</tr>
<tr>
<td>105 Milford Rd</td>
<td>Neptune Township</td>
<td>New Jersey</td>
<td>7753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>23 Cruiser Ct</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>18 Pine Tree Rd</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>174 9th St S</td>
<td>Brigantine City</td>
<td>New Jersey</td>
<td>8203</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1527 Mill Creek Rd</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>209 Longview Dr</td>
<td>Berkeley Township</td>
<td>New Jersey</td>
<td>8721</td>
<td>Not Validated</td>
</tr>
<tr>
<td>717 3rd St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>205 Herbert St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>707 Center St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>413 River Pl</td>
<td>Manasquan Borough</td>
<td>New Jersey</td>
<td>8736</td>
<td>Not Validated</td>
</tr>
<tr>
<td>37 Shrewsbury Ave</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1607 Bay Blvd</td>
<td>Lavallette Borough</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>39 Oak St</td>
<td>Keansburg Borough</td>
<td>New Jersey</td>
<td>7734</td>
<td>Not Validated</td>
</tr>
<tr>
<td>29 Lake Michigan Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>26 Oneida Ave</td>
<td>Oceanport Borough</td>
<td>New Jersey</td>
<td>7757</td>
<td>Not Validated</td>
</tr>
<tr>
<td>27 Anglers Rd</td>
<td>Tuckerton Borough</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1400 Emma Pl</td>
<td>Linden City</td>
<td>New Jersey</td>
<td>7036</td>
<td>Not Validated</td>
</tr>
<tr>
<td>402 Shore Rd</td>
<td>Spring Lake Borough</td>
<td>New Jersey</td>
<td>7762</td>
<td>Not Validated</td>
</tr>
<tr>
<td>41 Harry Dr</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>87 Columbia Ave</td>
<td>Long Branch City</td>
<td>New Jersey</td>
<td>7740</td>
<td>Not Validated</td>
</tr>
<tr>
<td>4 Cabana Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated</td>
</tr>
<tr>
<td>17 W Thames Rd</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>9 Gordon Ct</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7758</td>
<td>Not Validated</td>
</tr>
<tr>
<td>120 Island View Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>415 Prospect Ave</td>
<td>Aberdeen Township</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1259 West Mallard Drive</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>112 Dolphin Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated</td>
</tr>
<tr>
<td>39 W Potomac Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1805 Riviera Pkwy</td>
<td>Point Pleasant Borough</td>
<td>New Jersey</td>
<td>8742</td>
<td>Not Validated</td>
</tr>
<tr>
<td>36 Wills Ct</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>230 W 20th St</td>
<td>Long Beach Township</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated</td>
</tr>
<tr>
<td>106 Michigan Ave</td>
<td>Ocean Township</td>
<td>New Jersey</td>
<td>8758</td>
<td>Not Validated</td>
</tr>
<tr>
<td>43 Sage Rd</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>102 Locust St</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7718</td>
<td>Not Validated</td>
</tr>
<tr>
<td>18 Anglers Rd</td>
<td>Tuckerton Borough</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>104 National Union Blvd</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1858 Starboard Ct</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>232 Bryn Mawr Ave</td>
<td>Lavallette Borough</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1614 McKinley Ave</td>
<td>Atlantic City</td>
<td>New Jersey</td>
<td>8401</td>
<td>Not Validated</td>
</tr>
<tr>
<td>32 Ship Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>121 Bonita Rd</td>
<td>Ocean Township</td>
<td>New Jersey</td>
<td>8758</td>
<td>Not Validated</td>
</tr>
<tr>
<td>87 Waterman Ave</td>
<td>Rumson Borough</td>
<td>New Jersey</td>
<td>7760</td>
<td>Not Validated</td>
</tr>
<tr>
<td>24 Kerr Ave</td>
<td>Lavallette Borough</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>402 Park Ave</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>29 E Dune Way</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>17 Julia Dr</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>9 Harry Dr</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>36 Marguerite Ln</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>36 5th St</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated</td>
</tr>
<tr>
<td>3150 Beachview Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>5404 West Ave</td>
<td>Ocean City</td>
<td>New Jersey</td>
<td>8226</td>
<td>Not Validated</td>
</tr>
<tr>
<td>376 Dock Rd</td>
<td>Eagleswood Township</td>
<td>New Jersey</td>
<td>8092</td>
<td>Not Validated</td>
</tr>
<tr>
<td>37 Good Luck Dr</td>
<td>Berkeley Township</td>
<td>New Jersey</td>
<td>8721</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1540 Ocean Ave Unit 21</td>
<td>Sea Bright Borough</td>
<td>New Jersey</td>
<td>7760</td>
<td>Not Validated</td>
</tr>
<tr>
<td>350 Park Ave</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>104 Rochester Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated</td>
</tr>
<tr>
<td>17 Suffolk Ave</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7758</td>
<td>Not Validated</td>
</tr>
<tr>
<td>56 Cornwall St</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated</td>
</tr>
<tr>
<td>5033 Haven Ave</td>
<td>Ocean City</td>
<td>New Jersey</td>
<td>8226</td>
<td>Not Validated</td>
</tr>
</tbody>
</table>
Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: RREM-DCA-UN-R1
Activity Category: Rehabilitation/reconstruction of residential structures
Project Number: S01HmHsgR1
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Urgent Need
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Direct Benefit (Households)

Overall

Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $176,063,866.23
Total Budget: $77,258,280.69 $176,063,866.23
Total Obligated: $77,258,280.69 $156,356,740.69
Total Funds Drawdown:
  Program Funds Drawdown: $48,246,234.69 $137,043,244.64
  Program Income Drawdown: $0.00 $0.00
Total Income Received: $48,246,234.69 $173,043,244.64
Total Funds Expended: $74,544,273.04 $149,604,413.83
Match Contributed: $0.00 $0.00

Ancillary Activities

Responsible Organization: New Jersey Department of Community Affairs
Activity Type: Rehabilitation/reconstruction of residential structures

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total
# of Properties 197 262/338
# of Substantially Rehabilitated Units 197 245/48
# of Elevated Structures 192 240/48
**Activity Description:**

The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The program will also provide reimbursement for eligible expenses incurred prior to the implementation of this program. (UN) (SF) Round 1 05/13/13-05/12/15

**Location Description:**

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

**Activity Progress Narrative:**

In the first quarter of 2015, the RREM Program witnessed continued progress in moving past the grant signing phase of the program and through the completion of construction. While the State prepares to move the remaining pending funded applicants through the pre-grant signing process as the third round of HUD funding is approved, the State focused on pushing the overwhelming majority of homeowners funded through the Action Plan allocations I and II through grant signing. As of April 1st, over 89% of these applicants had signed a grant agreement in the RREM Program and were entering or under construction. The remaining applicants are being aggressively worked with to finish out the grant signing process.

DCA is also seeing a rapid increase in construction being completed and anticipates accelerated growth in the coming quarters. A total of 419 awarded households completed construction in the first quarter of 2015, of both LMI and non-LMI households. In addition, many more awarded households are similarly finishing or are already done with construction, and the State is in the process of collecting the necessary documentation to finalize the reporting of those homes. A total of $86,058,802.90 was disbursed to homeowners in Quarter 1 of 2015. Between the anticipated processing of pending funded applicants using Action Plan allocation III funds, and the ramp up of construction in the spring season for the vast majority of projects now beyond the grant signing process, the State expects continued tremendous progress in the RREM rebuilding efforts in the coming months.

Restructuring between Round 1 and Round 2 was completed in April 2015. Activity expenditures in the State's accounting system will be settled in the second quarter of 2015 QPR report.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF</th>
</tr>
</thead>
<tbody>
<tr>
<td>214 Eisenhower Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1620 Beach Blvd</td>
<td>Lacey Township</td>
<td>New Jersey</td>
<td>8731</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>403 Kelly Ave</td>
<td>Tuckerton Borough</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1179 Beach Haven West Blvd</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1215 Walter Blvd</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>167 Brennan Concourse</td>
<td>Berkeley Township</td>
<td>New Jersey</td>
<td>8721</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>413 N Barnegat Ave</td>
<td>Ship Bottom Borough</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>17 N Captains Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>2207 Christine Ct</td>
<td>Point Pleasant Borough</td>
<td>New Jersey</td>
<td>8742</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>366 Orlando Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1641 East Dr</td>
<td>Point Pleasant Borough</td>
<td>New Jersey</td>
<td>8742</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>234 Coolidge Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>56 Mary Alice Rd</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>586 Wood St</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>208 Central Ave</td>
<td>Point Pleasant Beach Borough</td>
<td>New Jersey</td>
<td>8742</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>93 Ocean Ave</td>
<td>Manasquan Borough</td>
<td>New Jersey</td>
<td>8736</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>134 S Captains Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>Address</td>
<td>Town</td>
<td>State</td>
<td>Zip Code</td>
<td>Status</td>
</tr>
<tr>
<td>-------------------------------</td>
<td>---------------------------</td>
<td>-----------</td>
<td>----------</td>
<td>-----------------</td>
</tr>
<tr>
<td>9 Center St</td>
<td>Sea Bright Borough</td>
<td>New Jersey</td>
<td>7760</td>
<td>Not Validated</td>
</tr>
<tr>
<td>220 Haven Ave</td>
<td>Ocean City</td>
<td>New Jersey</td>
<td>8226</td>
<td>Not Validated</td>
</tr>
<tr>
<td>476 Anchor Ave</td>
<td>Tuckerton Borough</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>922 5th St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>35 Mark Dr</td>
<td>Stafford Borough</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>424 Twin Lakes Blvd</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>304 Coolidge Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated</td>
</tr>
<tr>
<td>7 Clearwater Way</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1127 E Hickory Dr</td>
<td>Lacey Township</td>
<td>New Jersey</td>
<td>8734</td>
<td>Not Validated</td>
</tr>
<tr>
<td>5 E Brownson Ave</td>
<td>Long Beach Township</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated</td>
</tr>
<tr>
<td>410 Lafayette Blvd</td>
<td>Brigantine City</td>
<td>New Jersey</td>
<td>8203</td>
<td>Not Validated</td>
</tr>
<tr>
<td>249 Evergreen Dr</td>
<td>Berkeley Township</td>
<td>New Jersey</td>
<td>8721</td>
<td>Not Validated</td>
</tr>
<tr>
<td>26 Itaska Place</td>
<td>Oceanport Borough</td>
<td>New Jersey</td>
<td>7757</td>
<td>Not Validated</td>
</tr>
<tr>
<td>5611 Long Beach Blvd</td>
<td>Long Beach Township</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated</td>
</tr>
<tr>
<td>55 Ruth Ann Dr</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>251 S Shore Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>203 Durborow Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated</td>
</tr>
<tr>
<td>63 15th St</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>59 Goosenek Point Rd</td>
<td>Oceanport Borough</td>
<td>New Jersey</td>
<td>7757</td>
<td>Not Validated</td>
</tr>
<tr>
<td>415 Lorrillard Ave</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>3253 Meadow St</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>2206 Christine Ct</td>
<td>Point Pleasant Borough</td>
<td>New Jersey</td>
<td>8742</td>
<td>Not Validated</td>
</tr>
<tr>
<td>9 Obispo Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated</td>
</tr>
<tr>
<td>33 A Hill St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7734</td>
<td>Not Validated</td>
</tr>
<tr>
<td>801 Bay Ave</td>
<td>Ocean City</td>
<td>New Jersey</td>
<td>8226</td>
<td>Not Validated</td>
</tr>
<tr>
<td>125 East Rd</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7718</td>
<td>Not Validated</td>
</tr>
<tr>
<td>14 S Spinnaker Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>818 2nd St</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>304 Maine St</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>127 Bonita Rd</td>
<td>Ocean Township</td>
<td>New Jersey</td>
<td>8756</td>
<td>Not Validated</td>
</tr>
<tr>
<td>725 Charlotte St</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>144 West Ave</td>
<td>Ocean City</td>
<td>New Jersey</td>
<td>8226</td>
<td>Not Validated</td>
</tr>
<tr>
<td>114 Caldwell Rd</td>
<td>Ocean Township</td>
<td>New Jersey</td>
<td>8005</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1612 N Ohio Ave</td>
<td>Atlantic City</td>
<td>New Jersey</td>
<td>8401</td>
<td>Not Validated</td>
</tr>
<tr>
<td>908 2nd St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>113 Lawrence Dr</td>
<td>Stafford Borough</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>9 Vardon Rd</td>
<td>Brigantine City</td>
<td>New Jersey</td>
<td>8203</td>
<td>Not Validated</td>
</tr>
<tr>
<td>32 Riverdale Ave # A</td>
<td>Monmouth Beach Borough</td>
<td>New Jersey</td>
<td>7750</td>
<td>Not Validated</td>
</tr>
<tr>
<td>635 Bayview Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>131 2nd Ave</td>
<td>Manasquan Borough</td>
<td>New Jersey</td>
<td>8736</td>
<td>Not Validated</td>
</tr>
<tr>
<td>35 Rosalyn Dr</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>101 N Burgee Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>118 Woodland Ave</td>
<td>Keansburg Borough</td>
<td>New Jersey</td>
<td>7734</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1225 Beach Blvd</td>
<td>Lacey Township</td>
<td>New Jersey</td>
<td>8731</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1402 Sheridan Blvd</td>
<td>Brigantine City</td>
<td>New Jersey</td>
<td>8203</td>
<td>Not Validated</td>
</tr>
<tr>
<td>16 S Spinnaker Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>57 Longman St</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>58 Driftwood Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated</td>
</tr>
<tr>
<td>518 Park Ave</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1823 Washington Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated</td>
</tr>
<tr>
<td>71 Moonachie Rd</td>
<td>Moonachie Borough</td>
<td>New Jersey</td>
<td>7074</td>
<td>Not Validated</td>
</tr>
<tr>
<td>26 Beckert Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated</td>
</tr>
<tr>
<td>6 Lori Rd</td>
<td>Monmouth Beach Borough</td>
<td>New Jersey</td>
<td>7750</td>
<td>Not Validated</td>
</tr>
<tr>
<td>95 Bayview Dr</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated</td>
</tr>
<tr>
<td>32 Waterwitch Ave</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated</td>
</tr>
<tr>
<td>70 Goosenek Point Rd</td>
<td>Oceanport Borough</td>
<td>New Jersey</td>
<td>7757</td>
<td>Not Validated</td>
</tr>
<tr>
<td>106 Lafayette Pl</td>
<td>Brigantine City</td>
<td>New Jersey</td>
<td>8203</td>
<td>Not Validated</td>
</tr>
<tr>
<td>215 Fernwood Dr</td>
<td>Berkeley Township</td>
<td>New Jersey</td>
<td>8721</td>
<td>Not Validated</td>
</tr>
<tr>
<td>137 Washington Ave</td>
<td>Avon-By-The-Sea Borough</td>
<td>New Jersey</td>
<td>7717</td>
<td>Not Validated</td>
</tr>
<tr>
<td>6 Tobacco Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>100 W 21st St</td>
<td>Long Beach Township</td>
<td>New Jersey</td>
<td>8008</td>
<td>Not Validated</td>
</tr>
<tr>
<td>1299 Paul Blvd</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>20 Brainard Ave</td>
<td>Middletown Township</td>
<td>New Jersey</td>
<td>7758</td>
<td>Not Validated</td>
</tr>
<tr>
<td>209 Coolidge Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated</td>
</tr>
<tr>
<td>78 Dickman Dr</td>
<td>Lavallette Borough</td>
<td>New Jersey</td>
<td>8735</td>
<td>Not Validated</td>
</tr>
<tr>
<td>15 5th St</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated</td>
</tr>
<tr>
<td>24 Pineview Ave</td>
<td>Keansburg Borough</td>
<td>New Jersey</td>
<td>7734</td>
<td>Not Validated</td>
</tr>
<tr>
<td>818 Bowline Dr</td>
<td>Lacey Township</td>
<td>New Jersey</td>
<td>8731</td>
<td>Not Validated</td>
</tr>
<tr>
<td>43 S Ensign Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>19 Joan Dr</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated</td>
</tr>
<tr>
<td>26 Bay Point Dr</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>39 W Keanan Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>338 Stephan Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8753</td>
<td>Not Validated</td>
</tr>
<tr>
<td>7 Ocean Ave</td>
<td>Highlands Borough</td>
<td>New Jersey</td>
<td>7732</td>
<td>Not Validated</td>
</tr>
<tr>
<td>38 S Burgee Dr</td>
<td>Little Egg Harbor Township</td>
<td>New Jersey</td>
<td>8087</td>
<td>Not Validated</td>
</tr>
<tr>
<td>138 Henry St</td>
<td>Union Beach Borough</td>
<td>New Jersey</td>
<td>7735</td>
<td>Not Validated</td>
</tr>
</tbody>
</table>
Disaster Recovery Grant Reporting System (DRGR)
Activity Supporting Documents:
Activity Supporting Documents: None
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00

NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION

Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:
Acquisition in support of demolition. The funding is being provided to buyout flood-prone properties and convert them to create open areas that can help absorb flood waters in future storms, making the state more resilient to future weather events. Buyouts may also allow communities to create, or add to, to local park lands, or expand wetlands, forest and wildlife advantagement areas. Round 1 - Activation 2 07/29/2014 - 07/28/2016.

Location Description:
 Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:
The MOU with the Township of Old Bridge was made on November 11, 2014 for the acquisition of 29 flood-prone properties with CDBG-DR grant monies under Disaster Record-NJ-4086. Environmental and Historic Preservation reviews, appraisal reviews, and Duplication of Benefit reviews have been completed for all 29 properties in Old Bridge. It has been determined that 26 out of the 29 properties are located in an area to meet the LMI area benefit. Offers are expected to be made in the Township of Old Bridge in 2015.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: BAB-DEP-UN-R2
Activity Category: Clearance and Demolition
Project Number: S01HmHsgR2
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Urgent Need
Benefit Type: Area Benefit (Census)

Activity Title: BLUE ACRES BUYOUT PROGRAM UN R2
Activity Status: Under Way
Project Title: Homeowner Housing
Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td>0</td>
<td>0/147</td>
<td>0/147</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:

Acquisition in support of demolition. The funding is being provided to buyout flood-prone properties and convert them to create open areas that can help absorb flood waters in future storms, making the state more resilient to future weather events. Buyouts may also allow communities to create, or add to, to local park lands, or expand wetlands, forest and wildlife advantagement areas. Round 1 - Activation 2 07/29/2014 - 07/28/2016.

Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:

The MOU with the City of Linden for the acquisition of 43 flood-prone properties with CDBG-DR grant monies under Disaster Record-NJ-4086 was fully executed in January 2015. Environmental and Historic Preservation reviews, appraisal reviews, and Duplication of Benefit reviews have been completed for all 43 properties in Linden. These 43 properties are determined to have an area benefit that does not meet the LMI threshold. Offers are expected to be made in the City of Linden in early Q2 2015.

The MOU with the Township of Old Bridge was made on November 11, 2014 for the acquisition of 29 flood-prone properties with CDBG-DR grant monies under Disaster Record-NJ-4086. Environmental and Historic Preservation reviews, appraisal reviews, and Duplication of Benefit reviews have been completed for all 29 properties in Old Bridge. It has been determined that the area benefit of the location of 3 properties along Shoreline Avenue do not meet the LMI threshold. Offers are expected to be made in the Township of Old Bridge in 2015.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:

None

Grantee Activity Number:

HRB-DCA-LMI-R2

Activity Category:

Rehabilitation/reconstruction of residential structures

Project Number:

S01HmHsgR2

Projected Start Date:

07/29/2014

Projected End Date:

07/28/2016

National Objective:

Completed Activity Actual End Date:

LMI HOMEOWNERS REBUILDING PRGM R2

Activity Status:

Under Way

Project Title:

Homeowner Housing

Completed Activity Actual End Date:
Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
Direct Benefit (Households)

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$85,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($14,940,000.00)</td>
<td>$85,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($14,940,000.00)</td>
<td>$60,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$49,425.18</td>
<td>$51,016.19</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$49,425.18</td>
<td>$51,016.19</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$50,646.11</td>
<td>$50,646.11</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Program Funds Drawdown: $49,425.18 $51,016.19
Program Income Drawdown: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>Cumulative Actual Total / Expected</td>
<td></td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>Cumulative Actual Total / Expected</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>0/0</td>
<td>0/1</td>
<td>0/1</td>
<td>0/0</td>
</tr>
<tr>
<td># Owner Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

Activity Description:
Funds will target LMI households that may have been eligible for RREM assistance but did not submit an application during the RREM application period. Round 1 - Activation 2 07/29/2014 - 07/28/2016.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:
During the quarter, the LMI Homeowner Rebuilding Program accepted applications for assistance. The applications were accepted from January 5, 2015 - March 20, 2015. Immediately following intake, the program initiated the randomization process and began processing applications to determine preliminary eligibility. The program expects to begin reporting households that will receive benefits by next quarter.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Title: HOUSING RESETTLEMENT PROGRAM DCA LMI R2
Activity Status: Under Way
Project Title: Homeowner Housing
Completed Activity Actual End Date: 07/28/2016

Benefit Type: Direct Benefit (Households)

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>9</td>
<td>9/0</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>Low 5, Mod 4, Total 9</td>
<td>Low 5, Mod 4, Total 9/0, 100%</td>
</tr>
<tr>
<td># Owner Households</td>
<td>Low 5, Mod 4, Total 9</td>
<td>Low 5, Mod 4, Total 9/0, 100%</td>
</tr>
</tbody>
</table>

Cumulative Race Total

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct Benefit (Households)</td>
<td>Owner</td>
<td>Renter</td>
</tr>
<tr>
<td>White</td>
<td>5</td>
<td>1</td>
</tr>
<tr>
<td>Black/African American</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>Asian</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>Households Female</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>Unknown</td>
<td>2</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:
Many Sandy-impacted homeowner had significant property damage to their residences and have suffered diminished property values. Moreover, some homeowners whose residences were substantially damaged by the storm will be required to elevate their residences. Additionally, with the passage of the Biggert-Waters Flood Insurance Act, flood insurance premiums for many are likely to rise, particularly for residences not above FEMA’s base flood elevation. All of these costs threaten to force homeowners, and particularly LMI households, to leave their communities. The Homeowner Resettlement program is targeted to alleviate some of the pressures facing homeowners impacted by Superstorm Sandy.

Location Description:
COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

**Activity Progress Narrative:**
The program continues to approve final applicants and review the residency requirement for recipients of the Homeowner Resettlement funds. Residency is a condition of that award. In addition, the program has begun to recover funds from applicants that are no longer compliant with the program requirements.

**Activity Location:***

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**

HRP-DCA-UN-R2

**Activity Category:**

Residential Location Incentive Grants - (Waiver only)

**Project Number:**

S01HmHsgR2

**Projected Start Date:**

07/29/2014

**National Objective:**

Urgent Need

**Responsible Organization:**

New Jersey Department of Community Affairs

**Benefit Type:**

Direct Benefit (Households)

**Activity Title:**

HOUSING RESETTLEMENT PROGRAM DCA UN R2

**Activity Status:**

Under Way

**Project Title:**

Homeowner Housing

**Projected End Date:**

07/28/2016

**Completed Activity Actual End Date:**

---

**Overall Jan 1 thru Mar 31, 2015 To Date**

| Total Projected Budget from All Sources: | N/A | $536,296.11 |
| Total Budget: | ($1,928,649.00) | $536,296.11 |
| Total Obligated: | ($1,928,649.00) | $471,351.00 |
| Total Funds Drawdown | $234,088.34 | $510,567.16 |
| Program Funds Drawdown: | $234,088.34 | $510,567.16 |
| Program Income Drawdown: | $0.00 | $0.00 |
| Program Income Received: | $0.00 | $0.00 |
| Total Funds Expended: | $226,909.99 | $486,228.43 |
| New Jersey Department of Community Affairs | $226,909.99 | $486,228.43 |
| Match Contributed: | $0.00 | $0.00 |

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>9</td>
<td>9/0</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># Owner Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>
**Activity Description:**

Many Sandy-impacted homeowner had significant property damage to their residences and have suffered diminished property values. Moreover, some homeowners whose residences were substantially damaged by the storm will be required to elevate their residences. Additionally, with the passage of the Biggert-Waters Flood Insurance Act, flood insurance premiums for many are likely to rise, particularly for residences not above FEMA's base flood elevation. All of these costs threaten to force homeowners, and particularly LMI households, to leave their communities. The Homeowner Resettlement program is targeted to alleviate some of the pressures facing homeowners impacted by Superstorm Sandy.

**Location Description:**
COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONOUTH, OCEAN AND UNION.

**Activity Progress Narrative:**
The program continues to review awards to final applicants and the residency requirement for recipients of the Homeowner Resettlement funds. Residency is a condition of that award. In addition, the program has begun to recover funds from applicants that are no longer compliant with the program requirements.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

- **Match Sources**
  - No Other Match Funding Sources Found

- **Other Funding Sources**
  - No Other Funding Sources Found

**Activity Supporting Documents:**

- **Activity Supporting Documents:**
  - None

---

**Grantee Activity Number:**
RREM-DCA-LMI-R2

**Activity Category:**
Rehabilitation/reconstruction of residential structures

**Project Number:**
S01HmHsgR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Direct Benefit (Households)

**Activity Title:**
RREM DCA LMI R2

**Activity Status:**
Under Way

**Project Title:**
Homeowner Housing

**Completed Activity Actual End Date:**

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$106,990,082.33</td>
</tr>
<tr>
<td>$(41,661,500.00)</td>
<td>$106,990,082.33</td>
</tr>
</tbody>
</table>

---

**Cumulative Race Total**

<table>
<thead>
<tr>
<th>Direct Benefit (Households)</th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
</tr>
</thead>
<tbody>
<tr>
<td>White</td>
<td>5</td>
<td>0</td>
<td>0</td>
<td>5</td>
<td>0</td>
<td>5</td>
</tr>
<tr>
<td>Black/African American</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>Households Female</td>
<td>4</td>
<td>0</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>4</td>
</tr>
<tr>
<td>Unknown</td>
<td>3</td>
<td>0</td>
<td>0</td>
<td>3</td>
<td>0</td>
<td>3</td>
</tr>
</tbody>
</table>
Total Obligated: $(41,661,500.00) $104,050,000.00
Total Funds Drawdown
Program Funds Drawdown: $14,633,809.54 $58,962,712.62
Program Income Drawdown: $0.00 $0.00
Total Funds Expended: ($9,091,997.14) $94,865,507.32

New Jersey Department of Community Affairs
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total / Expected</td>
</tr>
<tr>
<td># of Properties</td>
<td>10</td>
<td>10/300</td>
</tr>
<tr>
<td># of Substantially Rehabilitated Units</td>
<td>10</td>
<td>10/150</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>9</td>
<td>9/120</td>
</tr>
</tbody>
</table>

|                                 | This Report Period | Cumulative Actual Total / Expected |
|                                 | Total / Expected   | Total / Expected                   |
| # of Housing Units              | 10                | 10/300                             |
| # of Singlefamily Units         | 10                | 10/300                             |

Beneficiaries Performance Measures

|                                 | This Report Period | Cumulative Actual Total / Expected |
|                                 | Low               | Mod                     | Total | Low / Expected | Mod / Expected | Total / Expected | Low / Mod% |
| # of Households                 | 4                 | 6                       | 10    | 4/150         | 6/150         | 10/300          | 100        |
| # Owner Households              | 4                 | 6                       | 10    | 4/150         | 6/150         | 10/300          | 100        |

Cumulative Race Total

<table>
<thead>
<tr>
<th></th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total Hispanic/Latino</td>
<td>Total Hispanic/Latino</td>
<td>Total Hispanic/Latino</td>
</tr>
<tr>
<td>Direct Benefit (Households)</td>
<td>Owner</td>
<td>Renter</td>
<td>Total Households</td>
</tr>
<tr>
<td></td>
<td>Total Hispanic/Latino</td>
<td>Total Hispanic/Latino</td>
<td>Total Hispanic/Latino</td>
</tr>
<tr>
<td>White</td>
<td>10</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Households Female</td>
<td>4</td>
<td>0</td>
<td>4</td>
</tr>
</tbody>
</table>

Activity Description:
The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The program will also provide reimbursement for eligible expenses incurred prior to the implementation of this program. [LMI] (SF) Round 1, Activation 2 07/29/14-07/28/16.

Location Description:
COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

Activity Progress Narrative:
In the first quarter of 2015, the RREM Program witnessed continued progress in moving past the grant signing phase of the program and through the completion of construction. While the State prepares to move the remaining pending funded applicants through the pre-grant signing process as the third round of HUD funding is approved, the State focused on pushing the overwhelming majority of homeowners funded through Action Plan allocations I and II through grant signing. As of April 1st, over 89% of these homeowners had signed a grant agreement in the RREM Program and were entering or under construction. The remaining applicants are being aggressively worked with to finish out the grant signing process.

DCA is also seeing a rapid increase in construction being completed and anticipates accelerated growth in the coming quarters. A total of 419 applicants completed construction in the first quarter of 2015, both LMI and non-LMI households. In addition, many more applicants are similarly finishing or are already done with construction, and the State is in the process of collecting the necessary documentation for finalizing reporting the homes. A total of $86,058,802.90 was disbursed to homeowners in Quarter 1 of 2015. Between the anticipated processing of pending funded applicants using Action Plan allocation III funds, and the ramp up of construction in the spring season for the vast majority of homeowners now beyond the grant signing process, the State expects continued tremendous progress in the RREM rebuilding efforts in the coming months.

Restructuring between Round 1 and Round 2 was completed in April 2015. Activity expenditures in the State’s accounting system will be settled in the second quarter of 2015 QPR report.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept</th>
<th>Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>442 Eisenhower Ave</td>
<td>Toms River Township</td>
<td>New Jersey</td>
<td>8751</td>
<td>Not Validated / N Yes</td>
<td></td>
</tr>
<tr>
<td>136 Club House Rd</td>
<td>Brick Township</td>
<td>New Jersey</td>
<td>8723</td>
<td>Not Validated / N Yes</td>
<td></td>
</tr>
<tr>
<td>133 Jetemal Dr</td>
<td>Stafford Township</td>
<td>New Jersey</td>
<td>8050</td>
<td>Not Validated / N Yes</td>
<td></td>
</tr>
<tr>
<td>824 Riverside Dr</td>
<td>Berkeley Township</td>
<td>New Jersey</td>
<td>8721</td>
<td>Not Validated / N Yes</td>
<td></td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
1848 Cable Dr                      Toms River Township  New Jersey  8753  Not Validated / N Yes
106 Campbell St                   Union Beach Borough  New Jersey  7735  Not Validated / N Yes
16 Heald Rd                       Brigantine City  New Jersey  8203  Not Validated / N Yes
100 Adriatic Ave                  Ocean Township  New Jersey  8758  Not Validated / N Yes
104 Lincoln Dr                    Brigantine City  New Jersey  8203  Not Validated / N Yes
1608 Northstream Pkwy            Point Pleasant Borough  New Jersey  8742  Not Validated / N Yes

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

### Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

### Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

### Grantee Activity Number:

RREM-DCA-UN-R2

### Activity Title:

RREM dca un r2

### Activity Category:

Rehabilitation/reconstruction of residential structures

### Activity Status:

Under Way

### Project Number:

S011mHsgR2

### Projected Start Date:

07/29/2014

### Projected End Date:

07/28/2016

### National Objective:

Urgent Need

### Responsible Organization:

New Jersey Department of Community Affairs

### Benefit Type:

Direct Benefit (Households)

### Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget</td>
<td>$127,719,118.91</td>
</tr>
<tr>
<td>Total:</td>
<td>$127,719,118.91</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$130,750,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$80,636,290.83</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$80,636,290.83</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$108,131,086.47</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$108,131,086.47</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>Low</td>
</tr>
<tr>
<td># of Properties</td>
<td>6</td>
</tr>
<tr>
<td># of Substantially Rehabilitated Units</td>
<td>6</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>3</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>6</td>
</tr>
<tr>
<td># of Singlefamily Units</td>
<td>6</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>Low</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
</tr>
</tbody>
</table>
Activity Description:
The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The RREM program will provide grant awards to eligible homeowners for activities necessary to restore their storm-damaged homes, including rehabilitation, reconstruction, elevation and/or other mitigation activities. The program will also provide reimbursement for eligible expenses incurred prior to the implementation of this program. (UN) (SF) Round 1, Activation 2 07/29/14-07/28/16.

Location Description:
COUNTIES: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, AND UNION.

Activity Progress Narrative:
In the first quarter of 2015, the RREM Program witnessed continued progress in moving past the grant signing phase of the program and through the completion of construction. While the State prepares to move the remaining pending funded applicants through the pre-grant signing process as the third round of HUD funding is approved, the State focused on pushing the overwhelming majority of homeowners funded through Action Plan I and II allocations through grant signing. As of April 1st, over 89% of these homeowners had signed a grant agreement in the RREM Program and were entering or under construction. The remaining applicants are being aggressively worked with to finish out the grant signing process.

DCA is also seeing a rapid increase in construction being completed and anticipates accelerated growth in the coming quarters. A total of 419 homeowners completed construction in the first quarter of 2015, both LMI and non-LMI homeowners. In addition, many more households are similarly finishing or are already done with construction, and the State is in the process of collecting the necessary documentation for finalizing reporting of the homes. A total of $87,862,291.29 was disbursed to homeowners in Quarter 1 of 2015. Between the anticipated processing of pending funded applicants using Action Plan allocation III funds, and the ramp up of construction in the spring season for the vast majority of projects now beyond the grant signing process, the State expects continued tremendous progress in the RREM rebuilding efforts in the coming months.

Restructuring between Round 1 and Round 2 was completed in April 2015. Activity expenditures in the State’s accounting system will be settled in the second quarter of 2015 QPR report.

Activity Supporting Documents:
Activity Supporting Documents:
None

Project # / Project Title: S01InfrastructureR2 / Infrastructure

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
Grantee Activity Number: ERB-EDA-LMI-R2

Activity Category: Rehabilitation/reconstruction of public facilities

Project Number: S01InfrastructureR2

Projected Start Date: 07/29/2014

National Objective: Low/Mod

Responsible Organization: New Jersey Economic Development Authority

Benefit Type: Area Benefit (Census)

Activity Title: NJ ENERGY RESILIENCE BANK LMI R2

Activity Status: Under Way

Project Title: Infrastructure

Projected End Date: 07/28/2016

Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $400,000.00

Total Budget: ($7,055,000.00) $400,000.00

Total Obligated: ($7,055,000.00) $1,900,000.00

Total Funds Drawdown $148,488.29 $153,261.31

Program Funds Drawdown: $148,488.29 $153,261.31

Program Income Drawdown: $0.00 $0.00

Program Income Received: $0.00 $0.00

Total Funds Expended: $152,151.08 $152,151.08

New Jersey Economic Development Authority $152,151.08 $152,151.08

Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Public Facilities</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:
New Jersey Economic Development Agency will use $200 million in CDBG-DR funds for grants to eligible applicants (initially water and wastewater treatment facilities will be prioritized), that will build energy resilience by ensuring the availability of a highly reliable power supply in the event that a large electrical grid fails (due to storm, or any other incapacitating event).

Location Description:
ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Activity Progress Narrative:
The extensive damage and outages caused by Superstorm Sandy prompted the State of New Jersey to prioritize its efforts to minimize the potential impacts of future major power outages and increase energy resiliency. The New Jersey Board of Public Utilities (BPU) and the New Jersey Economic Development Authority (EDA) have partnered to commit $200 million in Community Development Block Grant-Disaster Recovery (CDBG-DR) funding for the Energy Resilience Bank (ERB) to assist critical facilities with securing resilient energy technologies that will make them—and by extension, the communities they serve—less vulnerable to future severe weather events and other emergencies. The first phase of the ERB launched in October 2014 when EDA and BPU began accepting intake forms for funding for Wastewater and Water Treatment Plants. A total of 32 intake forms have been completed and submitted to the EDA for review. The official application is expected to be available on the EDA website in the summer of 2015. Additional phases of the ERB will launch at later dates, however EDA and BPU are currently focused on meeting with pipeline projects for Wastewater and Water Treatment Plants, including municipal, county and regional utility authorities.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Supporting Documents:

Grantee Activity Number: ERB-EDA-UN-R2
Activity Category: Rehabilitation/reconstruction of public facilities
Project Number: 501InfrastructureR2
Projected Start Date: 07/29/2014
National Objective: Urgent Need
Responsible Organization: New Jersey Economic Development Authority
Benefit Type: Area Benefit (Census)

Activity Title: NJ ENERGY RESILIENCE BANK UN R2
Activity Status: Under Way
Project Title: Infrastructure
Projected End Date: 07/28/2016
Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $3,100,000.00
Total Budget: ($4,370,000.00) $3,100,000.00
Total Obligated: ($4,370,000.00) $1,600,000.00
Total Funds Drawdown:
  Program Funds Drawdown: $327,867.20 $353,505.42
  Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended:
  New Jersey Economic Development Authority $322,562.00 $352,765.27
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Public Facilities</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:

New Jersey Economic Development Agency will use $200 million in CDBG-DR funds for grants to eligible applicants (initially water and wastewater treatment facilities will be prioritized), that will build energy resilience by ensuring the availability of a highly reliable power supply in the event that a large electrical grid fails (due to storm, or any other incapacitating event).

Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Activity Progress Narrative:

The extensive damage and outages caused by Superstorm Sandy prompted the State of New Jersey to prioritize its efforts to minimize the potential impacts of future major power outages and increase energy resiliency. The New Jersey Board of Public Utilities (BPU) and the New Jersey Economic Development Authority (EDA) have partnered to commit $200 million in Community Development Block Grant-Disaster Recovery (CDBG-DR) funding for the Energy Resilience Bank (ERB) to assist critical facilities with securing resilient energy technologies that will make them—and by extension, the communities they serve—less vulnerable to future severe weather events and other emergencies. The first phase of the ERB launched in October 2014 when EDA and BPU began accepting intake forms for funding for Wastewater and Water Treatment Plants. A total of 32 intake forms have been completed and submitted to the EDA for review. The official application is expected to be available on the EDA website in the summer of 2015. Additional phases of the ERB will launch at later dates, however EDA and BPU are currently focused on meeting with pipeline projects for Wastewater and Water Treatment Plants, including municipal, county and regional utility authorities.

Activity Location:

No Activity Locations Found
### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**
FEMA MATCH-OMB-DEBRIS REMOVAL-UN-R2

**Activity Category:**
Debris removal

**Project Number:**
S01InfrastructureR2

**Projected Start Date:**
07/29/2014

**National Objective:**
Urgent Need

**Responsible Organization:**
Department of Treasury

**Benefit Type:**
Area Benefit (Census)

---

**Activity Title:**
FEMA MATCH OMB DEBRIS REMOVAL UN R2

**Activity Status:**
Under Way

**Project Title:**
Infrastructure

**Projected End Date:**
07/28/2016

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A $2,400,120.75</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$2,400,120.75 $2,400,120.75</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$2,400,120.75 $2,400,120.75</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00 $0.00</td>
</tr>
</tbody>
</table>

---

**Ancillary Activities**

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>Department of Treasury</td>
<td>Debris removal</td>
<td>S01GovEntR1</td>
<td>FEMA MATCH-OMB-DEBRIS REMOVAL-UN-R1</td>
<td>FEMA MATCH OMB DEBRIS REMOVAL UN R1</td>
<td>General Account</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/20</td>
</tr>
</tbody>
</table>

**LM1%:**

**Activity Description:**

This program will provide critical funding support to eligible applicants (State agencies and local government entities) for some, or all, of the FEMA required non-federal match for FEMA eligible and funded programs (FEMA Public Assistance (PA) and other FEMA funded recovery programs). Eligible FEMA Category A Debris Removal activities provide a public service to the communities affected by Superstorm Sandy; the match provides funding for an unmet need based on cost share for work performed to remove various debris and vegetation from sites under state agency jurisdictions.

**Location Description:**

9 MOST IMPACTED COUNTIES.

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
**Activity Progress Narrative:**
During the first quarter, the team continued to review project worksheets for FEMA Match category debris removal. None were ready for payment during this quarter.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
Activity Supporting Documents:
None

---

**Grantee Activity Number:**
FEMA MATCH-OMB-R2-PD-UN

**Activity Category:**
Public services

**Project Number:**
501Infrastructure2

**Projected Start Date:**
07/29/2014

**National Objective:**
Urgent Need

**Responsible Organization:**
Department of Treasury

**Benefit Type:**
Area Benefit (Census)

**Activity Title:**
FEMA PRGM DELIVERY COSTS R2

**Activity Status:**
Under Way

**Project Title:**
Infrastructure

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Total Projected Budget from All Sources:</strong></td>
<td>N/A</td>
</tr>
<tr>
<td><strong>Total Budget:</strong></td>
<td>$331,298.26</td>
</tr>
<tr>
<td><strong>Total Obligated:</strong></td>
<td>$331,298.26</td>
</tr>
<tr>
<td><strong>Total Funds Drawdown</strong></td>
<td>$125,592.65</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$125,592.65</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Total Funds Expended:</strong></td>
<td>$123,279.67</td>
</tr>
<tr>
<td>Department of Treasury</td>
<td>$123,279.67</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong># of Public Facilities</strong></td>
<td><strong>Total</strong></td>
</tr>
<tr>
<td>Total</td>
<td>0</td>
</tr>
</tbody>
</table>

**LMI%:**

**Activity Description:**
This program will provide critical funding support to eligible applicants (State agencies and local government entities) for some, or all, of the FEMA required non-federal match for FEMA eligible and funded programs (FEMA Public Assistance (PA) and other FEMA funded recovery programs). Eligible activities provide a public service to the communities affected by Superstorm Sandy; the match provides funding for an unmet need based on cost share. The managerial functions of the program, from reviewing eligibility, requesting funds, and communicating with applicants and the subrecipient are covered under this code.
**Location Description:**
9 MOST IMPACTED COUNTIES.

**Activity Progress Narrative:**
During the first quarter, funds were expended in program delivery for processing payments and reporting.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
FEMA MATCH OMB R2 RECON/REHAB-LMI

**Activity Category:**
Rehabilitation/reconstruction of public facilities

**Project Number:**
S01InfrastructureR2

**Projected Start Date:**
07/29/2014

**National Objective:**
Low/Mod

**Responsible Organization:**
Department of Treasury

**Benefit Type:**
Area Benefit (Census)

---

**Activity Title:**
FEMA MATCH OMB R2 RECON/REHAB LMI

**Activity Status:**
Under Way

**Project Title:**
Infrastructure

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A $50,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$50,000.00 $50,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$50,000.00 $50,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Department of Treasury</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00 $0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Public Facilities</td>
<td>0</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
</tr>
</tbody>
</table>

**LMI%:** 28.86

**Activity Description:**
This program will provide critical funding support to eligible applicants (State agencies and local government entities) for some, or all, of the FEMA required non-federal match for FEMA eligible and funded programs (FEMA Public Assistance (PA) and other FEMA funded recovery programs). Eligible FEMA Cat. C-G permanent work includes activities in the communities affected by Superstorm Sandy; the match provide program provides funding for an unmet need based on cost share. The Cat. C-G activities provide assistance where there is an unmet need or LMI population, and includes work on increasing infrastructure resilience and repairing damaged public facilities such as public utilities, roadways and parks.

**Location Description:**
9 MOST IMPACTED COUNTIES

**Activity Progress Narrative:**
During the first quarter, a funds request documentation procedure was developed for the OMB request for the non-federal cost share for FEMA Public Assistance projects for categories C through G, or permanent repair and reconstruction activities. The request is related to 110 project worksheets and is being reviewed for CDBG-DR eligibility and payment processing. The environmental review was completed and an authorized use of grant funds was given to these activities.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

**Activity Supporting Documents:**
None

**Grantee Activity Number:**
FEMA Match-OMB-R2-RECON/REHAB-UN

**Activity Category:**
Rehabilitation/reconstruction of public facilities

**Project Number:**
501InfrastructureR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Urgent Need

**Responsible Organization:**
Department of Treasury

**Benefit Type:**
Area Benefit (Census)

**Overall**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$1,450,000.00</td>
<td>$1,450,000.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Budget:</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>$1,450,000.00</td>
<td>$1,450,000.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Obligated:</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>$1,450,000.00</td>
<td>$1,450,000.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Funds Drawdown:</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Program Funds Drawdown:</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Program Income Drawdown:</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Program Income Received:</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Funds Expended:</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Department of Treasury</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Match Contributed:</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Activity Description:
This program will provide critical funding support to eligible applicants (State agencies and local government entities) for some, or all, of the FEMA required non-federal match for FEMA eligible and funded programs (FEMA Public Assistance (PA) and other FEMA funded recovery programs). Eligible FEMA Cat. C-G permanent work includes activities in the communities affected by Superstorm Sandy; the match provide program provides funding for an unmet need based on cost share. The Cat. C-G activities provide assistance where there is an unmet need or LMI population, and includes work on increasing infrastructure resilience and repairing damaged public facilities such as public utilities, roadways and parks.

Location Description:
9 MOST IMPACTED COUNTIES.

Activity Progress Narrative:
During the first quarter, a funds request documentation procedure was developed for the OMB request for the non-federal cost share for FEMA Public Assistance projects for categories C through G, or permanent repair and reconstruction activities. The request is related to 110 project worksheets and is being reviewed for CDBG-DR eligibility and payment processing. The environmental review was completed and an authorized use of grant funds was given to these activities.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: FEMA MATCH OMB UN R2
Activity Category: Public services
Project Number: S01 Infrastructure R2
Projected Start Date: 07/29/2014
National Objective: Urgent Need
Responsible Organization: Department of Treasury
Benefit Type: Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>$568,580.99</td>
<td>$568,580.99</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$568,580.99</td>
<td>$568,580.99</td>
</tr>
</tbody>
</table>

Program Funds Drawdown:
- Program Income Drawdown: $0.00
- Program Income Drawdown: $0.00

Department of Treasury
Match Contributed: $0.00  $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
<td>0/31</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Cases opened</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># of Cases closed</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description:
FEMA Match – ONA – Other Needs Assistance is a FEMA Individual Assistance program that provides basic services to individuals impacted by disasters. The program is subject to a non-federal cost share. The cost share is provided through the NJ Department of Treasury, Office of Budget and Management.

Location Description:
NINE IMPACTED-SANDY COUNTIES.

Activity Progress Narrative:
During the first quarter, the team continues to review the progress of FEMA projects in emergency protective measures (Category B) that will require the match payment with CDBG funds. None were closed out and ready for payment within this quarter. Funds requests within the quarter involve program delivery expenses, for program oversight and management. These costs will be categorized under program delivery.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: FHRA-DEP-LMI-R2
Activity Category: Acquisition - buyout of residential properties
Project Number: S01InfrastructureR2
Projected Start Date: 07/29/2014
National Objective: Low/Mod
Responsible Organization: NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION
Benefit Type: Area Benefit (Census)

Activity Title: FLOOD HAZARD RISK ACQUISITION LMI R2
Activity Status: Under Way
Project Title: Infrastructure
Projected End Date: 07/28/2016
Completed Activity Actual End Date:
## Overall Jan 1 thru Mar 31, 2015 To Date

<table>
<thead>
<tr>
<th>Category</th>
<th>Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$1,865,625.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$9,375.00</td>
<td>$1,865,625.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$9,375.00</td>
<td>$1,875,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

### Accomplishments Performance Measures

#### # of Properties

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0/17</td>
</tr>
</tbody>
</table>

#### LM1%

None

### Activity Description:

New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for an easement acquisition program to support Army Corps' efforts to implement flood risk reduction measures.

### Location Description:

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

### Activity Progress Narrative:

This easements program's policies and procedures are fully drafted but not finalized due to ongoing consultation with HUD over the program eligible activity and environmental review requirements. Resolution to these issues is anticipated shortly for the program to move forward.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Other Funding Sources Budgeted - Detail

#### Match Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

#### Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

### Grantee Activity Number:

FHRA-DEP-UN-R2

### Activity Category:

Acquisition - buyout of residential properties

### Project Number:

501InfrastructureR2

### Projected Start Date:

07/29/2014

### Projected End Date:

07/28/2016

### National Objective:

Urgent Need

### Responsible Organization:

NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION

### Benefit Type:

Area Benefit (Census)
## Overall Jan 1 thru Mar 31, 2015 To Date

| Total Projected Budget from All Sources: | N/A | $5,596,875.00 |
| Total Budget: | $28,125.00 | $5,596,875.00 |
| Total Obligated: | $28,125.00 | $5,625,000.00 |
| Total Funds Drawdown | $0.00 | $0.00 |
| Program Funds Drawdown: | $0.00 | $0.00 |
| Program Income Drawdown: | $0.00 | $0.00 |
| Program Income Received: | $0.00 | $0.00 |
| New Jersey Department of Environmental Protection | $90,895.00 | $528,689.00 |
| Match Contributed: | $0.00 | $0.00 |

## Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0/48</td>
<td></td>
</tr>
</tbody>
</table>

**LMI%:**

**Activity Description:**

New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for an easement acquisition program to support Army Corps' efforts to implement flood risk reduction measures.

**Location Description:**

ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

**Activity Progress Narrative:**

This easements program's policies and procedures are fully drafted but not finalized due to ongoing consultation with HUD over the program eligible activity and environmental review requirements. Resolution to these issues is anticipated shortly for the program to move forward.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

---

**Grantee Activity Number:**

FHRI-DEP-LMI-R2

**Activity Category:**

Rehabilitation/reconstruction of public facilities

**Project Number:**

501Infrastructurer2

**Projected Start Date:**

07/29/2014

**Projected End Date:**

07/28/2016

**National Objective:**

Low/Mod

**Responsible Organization:**

NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION

**Activity Title:**

FLOOD HAZARD RISK INFRASTRUCTURE LMI R2

**Activity Status:**

Under Way

**Project Title:**

Infrastructure

**Completed Activity Actual End Date:**
Benefit Type:
Area Benefit (Census)

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $1,865,625.00
Total Budget: $9,375.00 $1,865,625.00
Total Obligated: $9,375.00 $1,875,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

LMI%:

Activity Description:
New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for competitive grants to eligible local government entities for eligible flood hazard risk reduction and resiliency infrastructure measure improvements or projects.

Location Description:
ATLANTIC, BERGEN, CAPE MAY, HUDSON, ESSEX, MONMOUTH, MIDDLESEX, OCEAN, UNION,

Activity Progress Narrative:
Additional clarifying information was requested from grant applicants for eligibility determination and scoring purposes in early February, 2015 with submission expected by April 7, 2015. Conditional awards are expected to be announced in May, 2015.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: FHRI-DEP-UN-R2
Activity Category: Rehabilitation/reconstruction of public facilities
Project Number: S01InfrastructureR2
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective:
Activity Title: FLOOD HAZARD RISK INFRASTRUCTURE UN R2
Activity Status: Under Way
Project Title: Infrastructure
Completed Activity Actual End Date:

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
Urgent Need

Responsible Organization: NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION

Benefit Type: Area Benefit (Census)

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$5,396,875.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$28,125.00</td>
<td>$5,596,875.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$28,125.00</td>
<td>$5,625,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Public Facilities</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

LMI%:

Activity Description: New Jersey Department of Environmental Protection (NJDEP) will use $50 million in CDBG-DR funds for competitive grants to eligible local government entities for eligible flood hazard risk reduction and resiliency infrastructure measure improvements or projects.

Location Description: ATLANTIC, BERGEN, CAPE MAY, ESSEX, HUDSON, MIDDLESEX, MONMOUTH, OCEAN, UNION.

Activity Progress Narrative: Additional clarifying information was requested from grant applicants for eligibility determination and scoring purposes in early February, 2015 with submission expected by April 7, 2015. Conditional awards are expected to be announced in May, 2015.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents: None

Project # / Project Title: S01RentHsgR1 / Rental Housing

Grantee Activity Number: INCLL-DCA-LMI-R1

Activity Title: INCENTIVE FOR LANDLORDS DCA LMI R1

Activity Category: Activity Status: 
Affordable Rental Housing

Project Number: S01RntHsgR1
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Low/Mod
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Direct Benefit (Households)

Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015

Total Projected Budget from All Sources: N/A $3,603,537.99
Total Budget: ($2,496,462.01) $3,603,537.99
Total Obligated: ($2,496,462.01) $3,603,537.99
Total Funds Drawdown
- Program Funds Drawdown: $724,086.66 $3,603,537.99
- Program Income Drawdown: $0.00 $0.00
Total Funds Expended: $715,655.08 $3,603,537.99
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

# of Properties
- This Report Period: 36
- Cumulative Actual Total / Expected: 36/0

# of Housing Units
- This Report Period: 36
- Cumulative Actual Total / Expected: 429/433

# of Multifamily Units
- This Report Period: 36
- Cumulative Actual Total / Expected: 429/433

Beneficiaries Performance Measures

# of Households
- This Report Period: 32
- Cumulative Actual Total / Expected: 381/385
- Low Mod Total: 48/48 100%

# Renter Households
- This Report Period: 32
- Cumulative Actual Total / Expected: 381/385
- Low Mod Total: 48/48 100%

Cumulative Race Total

<table>
<thead>
<tr>
<th>Direct Benefit (Households)</th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
</tr>
</thead>
<tbody>
<tr>
<td>White</td>
<td>0</td>
<td>0</td>
<td>13</td>
<td>0</td>
<td>0</td>
<td>13</td>
</tr>
<tr>
<td>Black/African American</td>
<td>0</td>
<td>0</td>
<td>22</td>
<td>3</td>
<td>22</td>
<td>22</td>
</tr>
<tr>
<td>Asian</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>American Indian/Alaskan</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
</tr>
<tr>
<td>Native</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Asian and White</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Black/African American and White</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Households Female</td>
<td>0</td>
<td>30</td>
<td>30</td>
<td>0</td>
<td>306</td>
<td>306</td>
</tr>
<tr>
<td>Unknown</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>43</td>
<td>43</td>
</tr>
</tbody>
</table>

Activity Description:

Superstorm Sandy significantly reduced rental stock in New Jersey, placing upward pressure on rental prices and making rental housing less affordable. This program supports the needs of displaced LMI households by making rental housing more affordable. Incentive payments will be provided to qualified rental property owners to subsidize the cost of rents.
Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:
To date, there are 91 grants totaling 576 units (approximately $13.71 million); 438 households have been leased up and 7 applications totaling 40 additional units are under staff review (approximately $700,000).

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>649 S 18th Street 2nd Floor</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7103</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>121 Dewey Street</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7112</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>368 Wainwright Street Apt#2 R</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7112</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>37 N. Massachusetts Ave</td>
<td>Atlantic City</td>
<td>New Jersey</td>
<td>8401</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>37 N. Massachusetts Ave</td>
<td>Atlantic City</td>
<td>New Jersey</td>
<td>8401</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>368 Wainwright Street Apt#1 R</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7112</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>368 Wainwright Street Apt#1 L</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7112</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>649 S 18th Street 3rd Floor</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7103</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1009 W. White Horse Pike</td>
<td>Galloway</td>
<td>New Jersey</td>
<td>8215</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>348 Florence Ave. 2nd Fl.</td>
<td>Hillside</td>
<td>New Jersey</td>
<td>7205</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>17 Warren St. Apt. #2</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7102</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>121 Dewey Street</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7112</td>
<td>Not Validated / N Yes</td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LMF-HMFA-02508-LMI-R1

Activity Title:
GREEN HERON POINT LMI R1

Activity Category:
Affordable Rental Housing

Activity Status:
Under Way

Project Number:
501RentHsgR1

Project Title:
Rental Housing

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

completed activity actual end date:

Responsibility Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$2,501,997.30</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$2,501,997.30</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$2,501,997.30</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$2,501,997.30</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$2,501,997.30</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$2,501,997.30</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance</td>
<td>Affordable Rental</td>
<td>S01RentHsgR2</td>
<td>GREEN HERON POINT</td>
<td>General Account</td>
</tr>
<tr>
<td>Agency</td>
<td>Housing</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/80</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/80</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:
80 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN CAPE MAY COUNTY.

Location Description:
MIDDLE TOWNSHIP, CAPE MAY COUNTY.

Activity Progress Narrative:
Project financially closed and started to draw down on their CDBG-DR Funds in the first quarter of 2015. Construction is over 23% completed, and is expected to continue through 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: LMF-HMFA-02589-LMI-R1
Activity Title: GLENNVIEW TOWNHOUSES PHASE II LMI R1
Activity Category: Affordable Rental Housing
Activity Status: Under Way
Project Number: S01RentHsgR1
Project Title: Rental Housing
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Low/Mod
Completed Activity Actual End Date:
Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Overall

Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources:
N/A $301,942.48
Total Budget:
$614,000.00 $301,942.48
Total Obligated:
$614,000.00 $614,000.00
Total Funds Drawdown:
$301,942.48 $301,942.48
Program Funds Drawdown:
$301,942.48 $301,942.48
Program Income Drawdown:
$0.00 $0.00
Total Funds Expended:
$301,942.48 $301,942.48
New Jersey Housing Mortgage Finance Agency
Match Contributed:
$0.00 $0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>LMF-HMFA-02S89-LMI-R2</td>
<td>GLENNVIEW TOWNHOUSES PHASE II LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
</tr>
<tr>
<td>Total</td>
</tr>
<tr>
<td>0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th># of Multifamily Units</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>Cumulative Actual / Expected</td>
</tr>
<tr>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td>0</td>
<td>0/56</td>
</tr>
<tr>
<td>0</td>
<td>0/56</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th># Renter Households</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>Cumulative Actual / Expected</td>
</tr>
<tr>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:

56 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:

JERSEY CITY, HUDSON COUNTY.

Activity Progress Narrative:

Property financially closed on the CDBG-DR Mortgage at the end of 2014. Project began to draw down funds in the first quarter of 2015. Construction is over 3% completed and will continue through 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:

Address | City | State | Zip | Status / Accept Visible on PDF?
|--------|------|-------|-----|------------------|
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources
Amount
No Other Match Funding Sources Found

Other Funding Sources
Amount
No Other Funding Sources Found
Activity Supporting Documents:

Grantee Activity Number: LMF-HMFA-02599-LMI-R1
Activity Title: WILLOWS AT WARETOWN LMI R1
Activity Category: Affordable Rental Housing
Activity Status: Under Way
Project Number: S01RentHsgR1
Project Title: Rental Housing
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Low/Mod
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$4,093,608.34</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
<td>$4,093,608.34</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$4,097,990.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$2,239,509.67</td>
<td>$4,093,608.34</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$2,239,509.67</td>
<td>$4,093,608.34</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$2,239,509.67</td>
<td>$4,093,608.34</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Match Contributed:

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>LMF-HMFA-02599-LMI-R2</td>
<td>WILLOWS AT WARETOWN LMI R1</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/76</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/76</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/76</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/76</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:

76 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY.

Location Description:

OCEAN TOWNSHIP, OCEAN COUNTY.

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View...
Activity Progress Narrative:
The property started to draw down their funds in the third quarter of 2014. Construction is over 51% completed and is expected to continue until the end of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources Amount

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number:
LMF-HMFA-02683-LMI-R1

Activity Category:
Affordable Rental Housing

Project Number:
S01RentHsgR1

Projected Start Date:
05/13/2013

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Activity Title:
BEACHVIEW RESIDENCE LMI R1

Activity Status:
Under Way

Project Title:
Rental Housing

Projected End Date:
05/12/2015

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
<td>$3,758,863.62</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$5,642,518.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$375,706.55</td>
<td>$3,758,863.62</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$375,706.55</td>
<td>$3,758,863.62</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$375,706.55</td>
<td>$3,758,863.62</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

New Jersey Housing Mortgage Finance Agency:
Affordable Rental Housing
S01RentHsgR2
LMF-HMFA-02683-LMI-R2
BEACHVIEW RESIDENCE LMI R2
General Account

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

This Report Period Total
Cumulative Actual Total / Expected Total
**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

**Activity Description:**

58 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

**Location Description:**

ATLANTIC CITY, ATLANTIC COUNTY.

**Activity Progress Narrative:**

Project financially closed on the CDBG-DR funds in the fourth quarter of 2014 and started to draw down on them. Construction is over 45% completed, and should be completed by the end of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents:

None
**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/100</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/100</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/100</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/100</td>
</tr>
</tbody>
</table>

**Activity Description:**

100 LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ATLANTIC COUNTY.

**Location Description:**

ATLANTIC COUNTY

**Activity Progress Narrative:**

Project has drawn down all of their CDBG-DR Funds. Project is now over 95% completed and is expected to complete construction later this year. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

No Other Match Funding Sources Found

No Other Funding Sources Found

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**
LMF-HMFA-02732-LMI-R1

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Activity Title:**
GREGORY SCHOOL & GARRETT STREET ANNEX LMI R1

**Activity Status:**
Under Way

**Project Title:**
Rental Housing

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
Benefit Type:
Direct Benefit (Households)

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $3,949,636.00
Total Budget: $0.00 $3,949,636.00
Total Obligated: $0.00 $3,949,636.00
Total Funds Drawdown: $2,817,138.48 $3,949,636.00
Program Funds Drawdown: $2,817,138.48 $3,949,636.00
Program Income Drawdown: $0.00 $0.00
Total Funds Expended: $2,817,138.48 $3,949,636.00
New Jersey Housing Mortgage Finance Agency $2,817,138.48 $3,949,636.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>#</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>#</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/52</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/52</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>#</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/52</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/52</td>
</tr>
</tbody>
</table>

Activity Description:
52 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MONMOUTH COUNTY.

Location Description:
LONG BRANCH CITY, MONMOUTH COUNTY.

Activity Progress Narrative:
Project completed the draw down of CDBG-DR Funds in the first quarter of 2015. The construction is over 60% complete and expects to complete construction before the end of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private funding.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
None
Grantee Activity Number:
LMF-HMFA-02735-LMI-R1

Activity Title:
REINHARD MANOR HMFA LMI-R1

Activity Category:
Affordable Rental Housing

Activity Status:
Under Way

Project Number:
S01RentHsgR1

Project Title:
Rental Housing

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Activity Title:
REINHARD MANOR HMFA LMI-R1

Activity Status:
Under Way

Project Title:
Rental Housing

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources:
N/A $4,808,931.00
Total Budget:
$0.00 $4,808,931.00
Total Obligated:
$0.00 $4,808,931.00
Total Funds Drawdown:
$0.00 $4,808,931.00
  Program Funds Drawdown:
  Program Income Drawdown:
Total Funds Expended:
$0.00 $4,808,931.00
Match Contributed:
$0.00 $0.00

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
# of Properties 0 0/1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
# of Households 0 0/62
# of Renter Households 0 0/62

Activity Description:
The activity will provide 62 multi family units benefitting 100% LMI households.

Location Description:
WOODBRIDGE TOWNSHIP, MIDDLESEX COUNTY

Activity Progress Narrative:
Property has completely drawn down their CDBG-DR Funds. Construction is more than 88% completed and is expected to be 100% completed later this year. The total project cost is funded through leveraging of CDBG-DR Funds with tax credits and/or private financing.

Activity Location:
Address
City
State
Zip
Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found
Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:

None

Grantee Activity Number:
LMF-HMFA-02756-LMI-R1

Activity Title:
HARRISON SENIOR HOUSING-R1

Activity Category:
Affordable Rental Housing

Activity Status:
Under Way

Project Number:
S01RentHsgR1

Project Title:
Rental Housing

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Completed Activity Actual End Date:

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Overall

Jan 1 thru Mar 31, 2015                      To Date
Total Projected Budget from All Sources:  N/A         $1,800,000.00
Total Budget:                              $0.00         $1,800,000.00
Total Obligated:                          $0.00         $1,800,000.00
Total Funds Drawdown:
    Program Funds Drawdown: $0.00         $1,800,000.00
    Program Income Drawdown: $0.00         $0.00
Program Income Received:                $0.00         $0.00
Total Funds Expended:                    $0.00         $1,800,000.00
    New Jersey Housing Mortgage Finance Agency
Match Contributed:                        $0.00         $0.00

Accomplishments Performance Measures

# of Properties
This Report Period  Cumulative Actual Total / Expected
Total               Total
0                   0/1

# of Housing Units
This Report Period  Cumulative Actual Total / Expected
Total               Total
7                   7/15

# of Multifamily Units
This Report Period  Cumulative Actual Total / Expected
Total               Total
7                   7/15

Beneficiaries Performance Measures

# of Households
This Report Period  Cumulative Actual Total / Expected
Low                Mod         Total        Low         Mod         Total Low/Mod%
0                  0           0          0/15        0/0         0/15          0

# Renter Households
This Report Period  Cumulative Actual Total / Expected
Low                Mod         Total        Low         Mod         Total Low/Mod%
0                  0           0          0/15        0/0         0/15          0

Activity Description:
15 LMI senior housing units in Hudson County.

Location Description:
Harrison, Hudson County

Activity Progress Narrative:
Property completed drawing down their CDBG-DR Funds. Construction is completed and they plan to be 100% occupied during the second quarter of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with private financing.

Complete demographic information will be captured in the next QPR.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

**Grantee Activity Number:**

LMF-HMFA-02772-LMI-R1

**Activity Category:**

Affordable Rental Housing

**Project Number:**

S01RentHsgR1

**Projected Start Date:**

05/13/2013

**National Objective:**

Low/Mod

**Responsible Organization:**

New Jersey Housing Mortgage Finance Agency

**Benefit Type:**

Direct Benefit (Households)

**Activity Title:**

THE MEADOWS (ATLANTIC CITY HOPE VI) LMI R1

**Activity Status:**

Under Way

**Project Title:**

Rental Housing

**Projected End Date:**

05/12/2015

**Completed Activity Actual End Date:**

Overall

**Total Projected Budget from All Sources:**

| N/A | $467,636.13 |

**Total Budget:**

| $467,636.13 | $467,636.13 |

**Total Obligated:**

| $467,636.13 | $467,636.13 |

**Total Funds Drawdown:**

| $467,636.13 | $467,636.13 |

**Program Funds Drawdown:**

| $467,636.13 | $467,636.13 |

**Program Income Drawdown:**

| $0.00 | $0.00 |

**Program Income Received:**

| $0.00 | $0.00 |

**Total Funds Expended:**

| $467,636.13 | $467,636.13 |

**Match Contributed:**

| $0.00 | $0.00 |

**Ancillary Activities**

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>LMF-HMFA-02772-LMI-R2</td>
<td>THE MEADOWS (ATLANTIC CITY HOPE VI) LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
# of Housing Units: 0 / 0
# of Multifamily Units: 0 / 0

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

### Activity Description:

90 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

### Location Description:

ATLANTIC CITY, ATLANTIC COUNTY.

### Activity Progress Narrative:

Project financially closed on CDBG-DR Funds in the fourth quarter of 2014. Developer started to draw down CDBG-DR Funds in the first quarter of 2015. Construction is over 7% completed and will continue through 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
</tr>
</thead>
</table>

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

**Match Sources**

No Other Match Funding Sources Found

### Other Funding Sources

No Other Funding Sources Found

### Activity Supporting Documents:

Activity Supporting Documents: None

---

**Grantee Activity Number:**
LMF-HMFA-02787-LME-R1

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

---

**Activity Title:**
SOMERSET STREET MEWS LMF HMFA LMI R1

**Activity Status:**
Under Way

**Project Title:**
Rental Housing

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$4,800,000.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$0.00</td>
<td>$4,800,000.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$4,800,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$4,800,000.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/48</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/48</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/48</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/48</td>
</tr>
</tbody>
</table>

**Activity Description:**

THE ACTIVITY WILL PROVIDE 48 MULTI FAMILY UNITS BENEFITTING 100% LMI HOUSEHOLDS.

**Location Description:**

NEW BRUNSWICK CITY, MIDDLESEX COUNTY

**Activity Progress Narrative:**

The CDBG-DR Funds for this property have been fully expended. Construction is on-going and is over 95% completed. Construction is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents: None
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

---

**Overall Jan 1 thru Mar 31, 2015 To Date**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>N/A</th>
<th>$706,920.60</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
<td>$706,920.60</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$2,840,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$15,307.59</td>
<td>$706,920.60</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$15,307.59</td>
<td>$706,920.60</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$15,307.59</td>
<td>$706,920.60</td>
</tr>
</tbody>
</table>

**New Jersey Housing Mortgage Finance Agency**

**Match Contributed:**
$0.00  $0.00

---

**Ancillary Activities**

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing</td>
<td>Affordable Rental</td>
<td>S01RentHsgR2</td>
<td>LMF-HMFA-02836-LMI-R2</td>
<td>AKABE VILLAGE APARTMENTS LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/32</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/32</td>
</tr>
</tbody>
</table>

---

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>Low 0 Mod 0 Total 0</td>
<td>Low 0 Mod 0 Total 0/32 0/0 0/32 0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0/0 0/32</td>
<td>0/0 0/32</td>
</tr>
</tbody>
</table>

---

**Activity Description:**

32 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MONMOUTH COUNTY.

**Location Description:**
HOWELL TOWNSHIP, MONMOUTH COUNTY.

---

**Activity Progress Narrative:**

Property financially closed on CDBG-DR Funds in the third quarter of 2014 and started to draw down funds in the fourth quarter of 2014. Construction is over 62% completed and is expected to finish in 2015. The total project cost is funded through leveraging the CDBG-DR funds with the tax credits and/or private financing.

---

**Activity Location:**
No Activity Locations Found

---

**Other Funding Sources Budgeted - Detail**

**Match Sources**
No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Supporting Documents:

Grantee Activity Number: LMF-HMFA-02837-LMI-R1
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR1
Projected Start Date: 05/13/2013
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)
Activity Title: MEADOW LARK RUN LMI R1
Activity Status: Under Way
Project Title: Rental Housing
Projected End Date: 05/12/2015
Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $5,086,261.00
Total Budget: $0.00 $5,086,261.00
Total Obligated: $0.00 $5,086,261.00
Total Funds Drawdown:
Program Funds Drawdown: $0.00 $5,086,261.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended:
New Jersey Housing Mortgage Finance Agency $0.00 $5,086,261.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Properties
Total 0 0/1

This Report Period Cumulative Actual Total / Expected
# of Housing Units
Total 0 0/80
# of Multifamily Units
Total 0 0/80

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Households Low Mod Total Low Mod Total Low/Mod%
0 0 0 0/80 0/0 0/80 0

# Renter Households
0 0 0 0/80 0/0 0/80 0

Activity Description:
80 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN CAPE MAY COUNTY.

Location Description:
MIDDLE TOWNSHIP, CAPE MAY COUNTY.

Activity Progress Narrative:
Property financially closed and drew down all of their CDBG-DR Funds in the fourth quarter of 2014. Construction is over 96% completed and should finish in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LMF-HMFA-02844-LMI-R1

Activity Title:
HERITAGE VILLAGE AT BLOOMFIELD LMI R1

Activity Category:
Affordable Rental Housing

Project Number:
S01RentHsgR1

Projected Start Date:
05/13/2013

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Total Projected Budget from All Sources:
N/A $1,676,834.70

Total Budget:
$0.00 $1,676,834.70

Total Obligated:
$0.00 $3,453,332.00

Total Funds Drawdown:
$391,460.35 $1,676,834.70

Program Funds Drawdown:
$391,460.35 $1,676,834.70

Program Income Drawdown:
$0.00 $0.00

Program Income Received:
$0.00 $0.00

Total Funds Expended:
$391,460.35 $1,676,834.70

New Jersey Housing Mortgage Finance Agency

Match Contributed:
$0.00  $0.00

Ancillary Activities

Responsible Organization
New Jersey Housing Mortgage Finance Agency

Activity Type
Affordable Rental Housing

Project#  Activity#
S01RentHsgR1 LMF-HMFA-02844-LMI-R2

Activity Title
HERITAGE VILLAGE AT BLOOMFIELD LMI R2

PIA Name
General Account

Accomplishments Performance Measures

# of Properties
This Report Period Total
0 0/1

# of Housing Units
This Report Period Total
0 0/82

# of Multifamily Units
This Report Period Total
0 0/82

Beneficiaries Performance Measures

Low  Mod  Total

Low  Mod  Total Low/Mod%
### Activity Description:
82 LMI UNITS OF AFFORDABLE RENTAL IN ESSEX COUNTY.

### Location Description:
BLOOMFIELD, ESSEX COUNTY.

### Activity Progress Narrative:
Project financially closed in third quarter of 2014 and is continuing to draw down their CDBG-DR funds. Construction is over 29% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

### Activity Location:
No Activity Locations Found

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

### Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

| Activity Supporting Documents: |
| None |

---

### Grantee Activity Number:
LMF-HMFA-02845-LMI-R1

### Activity Title:
FREEDOM VILLAGE AT TOMS RIVER LMI R1

### Activity Category:
Affordable Rental Housing

### Activity Status:
Under Way

### Project Number:
S01RentHsgR1

### Project Title:
Rental Housing

### Projected Start Date:
05/13/2013

### Projected End Date:
05/12/2015

### National Objective:
Low/Mod

### Responsible Organization:
New Jersey Housing Mortgage Finance Agency

### Benefit Type:
Direct Benefit (Households)

### Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Total Projected Budget from All Sources:</strong></td>
<td>N/A</td>
</tr>
<tr>
<td><strong>Total Budget:</strong></td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Total Obligated:</strong></td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Total Funds Drawdown:</strong></td>
<td>$1,024,685.10</td>
</tr>
<tr>
<td><strong>Program Funds Drawdown:</strong></td>
<td>$1,024,685.10</td>
</tr>
<tr>
<td><strong>Program Income Drawdown:</strong></td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Program Income Received:</strong></td>
<td>$0.00</td>
</tr>
<tr>
<td><strong>Total Funds Expended:</strong></td>
<td>$1,024,685.10</td>
</tr>
<tr>
<td><strong>New Jersey Housing Mortgage Finance Agency</strong></td>
<td>$1,024,685.10</td>
</tr>
</tbody>
</table>

### Match Contributed:
$0.00

---

### Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PJA Name</th>
</tr>
</thead>
</table>

---

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0 / 1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0 / 54</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0 / 54</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0 / 0 / 54</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0 / 0 / 0</td>
</tr>
</tbody>
</table>

Activity Description:
54 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY.

Location Description:
TOMS RIVER TOWNSHIP, OCEAN COUNTY.

Activity Progress Narrative:
Property financially closed in third quarter of 2014 and started to draw down CDBG-DR Funds. Property completed the drawdown of their CDBG-DR Funds in the first quarter. Property is over 35% completed and is scheduled to finish by the end of 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private funding.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
None
Benefit Type:
Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$3,524,310.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>($128,877.00)</td>
<td>$3,524,310.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>($128,877.00)</td>
<td>$3,524,310.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$3,524,310.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$3,524,310.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$3,524,310.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td>Cumulative Actual Total / Expected</td>
<td>0/1</td>
<td>0/1</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>0/45</td>
<td>0/45</td>
</tr>
<tr>
<td>Cumulative Actual Total / Expected</td>
<td>0/45</td>
<td>0/45</td>
</tr>
</tbody>
</table>

Activity Description:
45 LMI MULTI-FAMILY UNITS IN MIDDLESEX COUNTY.

Location Description:
EDISON TOWNSHIP, MIDDLESEX COUNTY.

Activity Progress Narrative:
The property finished drawing down their CDBG-DR LMF Funds in the fourth quarter of 2014. Construction is over 96% completed and they expect to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

Match Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...
Grantee Activity Number:
LMF-HMFA-02851-LMI-R1

Activity Title:
KILMER HOMES PHASE II R1

Activity Category:
Affordable Rental Housing

Activity Status:
Under Way

Project Number:
S01RentHsgR1

Project Title:
Rental Housing

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Activity Title:
KILMER HOMES PHASE II R1

Activity Status:
Under Way

Project Title:
Rental Housing

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td><strong>Jan 1 thru Mar 31, 2015</strong> To Date</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td><strong>Jan 1 thru Mar 31, 2015</strong> To Date</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/45</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Multifamily Units</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td><strong>Jan 1 thru Mar 31, 2015</strong> To Date</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/45</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># Renter Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:
45 LMI MULTI-FAMILY UNITS IN MIDDLESEX COUNTY.

Location Description:
EDISON TOWNSHIP, MIDDLESEX COUNTY.

Activity Progress Narrative:
Property finished drawing down their CDBG-DR LMF funds in the fourth quarter of 2014. Construction is over 75% completed and they expect to finish construction in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
Address | City | State | Zip | Status / Accept Visible on PDF?
|--------|------|-------|-----|----------------------|
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
</table>
No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: LMF-HMFA-02853-LMI-R1

Activity Category: Affordable Rental Housing

Project Number: S01RentHsgR1

Projected Start Date: 05/13/2013

Projected End Date: 05/12/2015

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Activity Title: CATHERINE TODD SENIOR LIVING CENTER LMI R1

Activity Status: Under Way

Project Title: Rental Housing

Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date

| Total Projected Budget from All Sources: | N/A | $2,440,865.11 |
| Total Budget: | $0.00 | $2,440,865.11 |
| Total Obligated: | $0.00 | $3,000,000.00 |
| Total Funds Drawdown: | $0.00 | $2,440,865.11 |
| Program Funds Drawdown: | $0.00 | $2,440,865.11 |
| Program Income Drawdown: | $0.00 | $0.00 |
| Program Income Received: | $0.00 | $0.00 |
| New Jersey Housing Mortgage Finance Agency | $0.00 | $2,440,865.11 |
| Match Contributed: | $0.00 | $0.00 |

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>LMF-HMFA-02853-LMI-R2</td>
<td>CATHERINE TODD SENIOR LIVING CENTER LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

This Report Period Total Cumulative Actual Total / Expected Total

| # of Properties | 0 | 0/1 |

| # of Housing Units | 0 | 0/68 |
| # of Multifamily Units | 0 | 0/68 |

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:

68 LMI Units of affordable rental housing in Hudson County.
Location Description:
Jersey City, Hudson County.

Activity Progress Narrative:
Project closed in the fourth quarter of 2014. Construction has started and will continue through most of 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LMF-HMFA-02856-LMI-R1

Activity Title:
SPRUCE STREET SENIORS R1

Activity Category:
Affordable Rental Housing

Activity Status:
Under Way

Project Number:
S01RentHsgR1

Project Title:
Rental Housing

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $4,275,000.00
Total Budget: $0.00 $4,275,000.00
Total Obligated: $0.00 $4,275,000.00
Total Funds Drawdown: $0.00 $4,275,000.00
  Program Funds Drawdown: $0.00 $4,275,000.00
  Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $4,275,000.00
  New Jersey Housing Mortgage Finance Agency
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

# of Properties
This Report Period Total 0
Cumulative Actual Total / Expected Total 0/1

# of Housing Units
This Report Period Total 0
Cumulative Actual Total / Expected Total 0/57

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

**Activity Description:**

57 LMI MULTI-FAMILY UNITS IN ESSEX COUNTY.

**Location Description:**

NEWARK, ESSEX COUNTY.

**Activity Progress Narrative:**

Project finished drawing down their CDBG-DR funds in the fourth quarter of 2014. The project is over 82% completed and plans to finish construction in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

**Activity Location:**

Address     City     State     Zip     Status / Accept Visible on PDF?
---
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

- **Match Sources**
  - Amount
  - No Other Match Funding Sources Found
- **Other Funding Sources**
  - Amount
  - No Other Funding Sources Found

**Activity Supporting Documents:**

- Activity Supporting Documents: None

---

**Grantee Activity Number:** LMF-HMFA-02858-LMI-R1

**Activity Category:** Affordable Rental Housing

**Project Number:** S01RentHsgR1

**Projected Start Date:** 05/13/2013

**National Objective:** Low/Mod

** Responsible Organization:** New Jersey Housing Mortgage Finance Agency

**Benefit Type:** Direct Benefit (Households)

**Activity Title:** OCEAN GREEN SENIOR APARTMENTS R1

**Activity Status:** Under Way

**Project Title:** Rental Housing

**Projected End Date:** 05/12/2015

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$2,925,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
<td>$2,925,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$2,925,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$266,023.45</td>
<td>$2,925,000.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$266,023.45</td>
<td>$2,925,000.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended: New Jersey Housing Mortgage Finance Agency</td>
<td>$267,077.36</td>
<td>$2,925,000.00</td>
</tr>
</tbody>
</table>
**Ancillary Activities**

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>LMF-HMFA-02858-LMI-R2</td>
<td>OCEAN GREEN SENIOR APARTMENTS R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td></td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td></td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>0/39</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td></td>
<td>0</td>
</tr>
<tr>
<td></td>
<td></td>
<td>0/39</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/39</td>
<td>0</td>
<td>0</td>
<td>0/39</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/39</td>
<td>0</td>
<td>0</td>
<td>0/39</td>
</tr>
</tbody>
</table>

**Activity Description:**

39 LMI Multi Family Units in Hudson County.

**Location Description:**

Jersey City, Hudson County.

**Activity Progress Narrative:**

Property has been drawing down their CDBG-DR LMF Funding. Construction has started and is over 62% completed. HMFA plans to finish drawing down the CDBG-DR funds in the first quarter of 2015. Construction should be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents: None
National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$947,082.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$947,082.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$1,358,717.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$1,358,717.00</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$1,358,717.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

| # of Properties | Total | 0 | 0/1 |

| # of Housing Units | Total | 0 | 0/91 |
| # of Multifamily Units | Total | 0 | 0/91 |

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

| # of Households | Low | Mod | Total | Low | Mod | Total Low/Mod% |
| # Renter Households | 0 | 0 | 0 | 0/91 | 0/0 | 0/91 | 0 |

Activity Description:

91 LMI UNITS OF AFFORDABLE HOUSING WITHIN ATLANTIC CITY, ATLANTIC COUNTY.

Location Description:

ATLANTIC CITY, ATLANTIC COUNTY.

Activity Progress Narrative:

This property started to draw down their CDBG-DR Funds in the third quarter of 2014. Construction is over 63% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

No Other Funding Sources
Activity Supporting Documents:

Grantee Activity Number: LMF-HMFA-02861-LMI-R1
Activity Title: EGG HARBOR HOTEL CONVERSION LMI R1
Activity Category: Affordable Rental Housing
Activity Status: Under Way
Project Number: S01RentHsgR1
Project Title: Rental Housing
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Low/Mod
Benefit Type: Direct Benefit (Households)

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $5,549,899.00
Total Budget: $0.00 $5,549,899.00
Total Obligated: $0.00 $5,549,899.00
Total Funds Drawdown
Program Funds Drawdown: $0.00 $5,549,899.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $5,549,899.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
# of Properties 0 0/1

This Report Period Cumulative Actual Total / Expected
# of Housing Units 0 0/84
# of Multifamily Units 0 0/84

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
# of Households Low Mod Total 0/84 0/0 0/84 0
# Renter Households 0/84 0/0 0/84 0

Activity Description:
84 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

Location Description:
EGG HARBOR, ATLANTIC COUNTY.

Activity Progress Narrative:
Property started and finished drawing down CDBG-DR Funds in the fourth quarter of 2014. Construction is over 5% completed and they expect to be completed in early 2016. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.
Activity Title: WESTMONT STATION LMI R1
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR1
Projected Start Date: 05/13/2013
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Overall
Total Projected Budget from All Sources: N/A $5,477,486.00
Total Budget: $2,000,000.00 $5,477,486.00
Total Obligated: $2,000,000.00 $5,477,486.00
Total Funds Drawdown: $2,702,563.02 $5,477,486.00
Program Funds Drawdown: $2,702,563.02 $5,477,486.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $2,702,563.02 $5,477,486.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
<td>0/104</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/104</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0/104</td>
<td>0/104</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/104</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Description:
104 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN WOOD-RIDGE-BOROUGH IN BERGEN COUNTY.

Location Description:
WOOD-RIDGE BOROUGH, BERGEN COUNTY.

Activity Progress Narrative:
The property completed the draw down of their CDBG-DR funds in the first quarter of 2015. Construction is over 33% completed and should be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private funding.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number:
LMF-HMFA-02870-LMI-R1

Activity Category:
Affordable Rental Housing

Project Number:
S01RentHsgR1

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Activity Title:
WOODROW WILSON III HMFA LMI R1

Activity Status:
Under Way

Project Title:
Rental Housing

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$3,499,030.00</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Budget:</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$3,499,030.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Obligated:</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$3,499,030.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Funds Drawdown:</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$3,499,030.00</td>
</tr>
</tbody>
</table>

Program Funds Drawdown:

<table>
<thead>
<tr>
<th>Program Income Drawdown:</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Program Income Received:</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Total Funds Expended:

<table>
<thead>
<tr>
<th>New Jersey Housing Mortgage Finance Agency</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$3,499,030.00</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Match Contributed:</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0/1</td>
<td></td>
</tr>
</tbody>
</table>
This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total / Expected</td>
<td>Total / Expected</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>40</td>
<td>40/51</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>40</td>
<td>40/51</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th># of Households</th>
<th>0</th>
<th>0</th>
<th>0</th>
<th>0/51</th>
<th>0/0</th>
<th>0/51</th>
<th>0</th>
</tr>
</thead>
<tbody>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/51</td>
<td>0/0</td>
<td>0/51</td>
<td>0</td>
</tr>
</tbody>
</table>

**Activity Description:**

51 multi family units of affordable housing.

**Location Description:**

Long Branch City, Monmouth County

**Activity Progress Narrative:**

This property has expended all of their CDBG-DR Funds. The construction is completed. The management company has started to actively rent to tenants in the first quarter of 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

The demographic information will be available in the next QPR.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

None

**Grantee Activity Number:**

LMF-HMFA-02878-LMI-R1

**Activity Category:**

Affordable Rental Housing

**Project Number:**

S01RentHsgR1

**Projected Start Date:**

05/13/2013

**National Objective:**

Low/Mod

**Responsible Organization:**

New Jersey Housing Mortgage Finance Agency

**Benefit Type:**

Direct Benefit (Households)

**Activity Title:**

THE RESIDENCES AT WILLOW POND VILLAGE LMI R1

**Activity Status:**

Under Way

**Project Title:**

Rental Housing

**Projected End Date:**

05/12/2015

**Completed Activity Actual End Date:**


**Overall**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$166,206.84</td>
<td>$166,206.84</td>
</tr>
<tr>
<td>$166,206.84</td>
<td></td>
<td>$166,206.84</td>
</tr>
<tr>
<td>$166,206.84</td>
<td></td>
<td>$166,206.84</td>
</tr>
</tbody>
</table>
Total Funds Drawdown

Program Funds Drawdown: $166,206.84
Program Income Drawdown: $0.00
Program Income Received: $0.00
New Jersey Housing Mortgage Finance Agency

Match Contributed:

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>LMF-HMFA-02878-LMI-R2</td>
<td>THE RESIDENCES AT WILLOW POND VILLAGE LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/70</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Multifamily Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/70</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/70</td>
<td>0</td>
<td>0/70</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># Renter Households</th>
<th>This Report Period Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/70</td>
<td>0</td>
<td>0/70</td>
</tr>
</tbody>
</table>

Activity Description:

70 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MIDDLESEX COUNTY.

Location Description:

PERTH AMBOY, MIDDLESEX COUNTY.

Activity Progress Narrative:

The project financially closed on CDBG-DR Funds in the last quarter of 2014, and started to draw down on CDBG-DR Funds in the first quarter of 2015. Construction is over 6% completed, and will be continuing through 2016. The total project cost is funded through leveraging the CDBG-DR funds with private financing.

Activity Location:

Address
City
State
Zip
Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number:
LMF-HMFA-02879-LMI-R1

Activity Title:
BROAD PHASE II LMI R1
Activity Category: Affordable Rental Housing

Project Number: S01RentHsgR1

Projected Start Date: 05/13/2013

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Activity Status: Under Way

Projected End Date: 05/12/2015

Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $1,905,334.46
Total Budget: $0.00 $1,905,334.46
Total Obligated: $500,000.00 $2,485,017.00
Total Funds Drawdown:
  Program Funds Drawdown: $0.00 $1,905,334.46
  Program Income Drawdown: $0.00 $0.00
  New Jersey Housing Mortgage Finance Agency $0.00 $1,905,334.46
Total Funds Expended: $0.00 $0.00
Match Contributed: $0.00 $0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR1</td>
<td>LMF-HMFA-02879-LMI-R2</td>
<td>BROAD PHASE II LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0/75</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0/75</td>
</tr>
</tbody>
</table>

Activity Description:
75 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ESSEX COUNTY.

Location Description:
ESSEX COUNTY

Activity Progress Narrative:
The project started to draw down funds in the fourth quarter of 2014. Construction is more than 90% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
Address
City
State
Zip
Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**

- None

---

**Grantee Activity Number:**

LMF-HMFA-02883-LMI-R1

**Activity Category:**

Affordable Rental Housing

**Project Number:**

S01RentHsgR1

**Projected Start Date:**

05/13/2013

**National Objective:**

Low/Mod

**Responsible Organization:**

New Jersey Housing Mortgage Finance Agency

**Benefit Type:**

Direct Benefit (Households)

**Activity Title:**

PLEASANTVILLE-MIXED INCOME LMI R1

**Activity Status:**

Under Way

**Project Title:**

Rental Housing

**Projected End Date:**

05/12/2015

**Completed Activity Actual End Date:**

Overall Jan 1 thru Mar 31, 2015

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$1,577,253.65</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
<td>$1,577,253.65</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$2,747,339.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$670,000.00</td>
<td>$1,577,253.65</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$670,000.00</td>
<td>$1,577,253.65</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$670,000.00</td>
<td>$1,577,253.65</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Ancillary Activities**

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>LMF-HMFA-02883-LMI-R2</td>
<td>PLEASANTVILLE-MIXED INCOME LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Properties</td>
<td>0</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Low</td>
<td>Total Low/Mod%</td>
</tr>
<tr>
<td># of Households</td>
<td>0/53</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0/0/53</td>
</tr>
</tbody>
</table>

**Activity Description:**

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View...
53 MIXED INCOME LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ATLANTIC COUNTY.

Location Description:
PLEASANTVILLE, ATLANTIC COUNTY.

Activity Progress Narrative:
This property started to draw down their CDBG-DR Funds in the fourth quarter of 2014. The construction is over 79% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: Activity Title: LMF-HMFA-02884-LMI-R1 PLEASANTVILLE-MIXED USE LMI R1
Activity Category: Activity Status: Affordable Rental Housing Under Way
Project Number: Project Title: S01RentHsgR1 Rental Housing
Projected Start Date: Projected End Date: 05/13/2013 05/12/2015
National Objective: Completed Activity Actual End Date: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $1,578,875.03
Total Budget: $0.00 $1,578,875.03
Total Obligated: $0.00 $2,558,902.00
Total Funds Drawdown: $785,000.00 $1,578,875.03
Program Funds Drawdown: $785,000.00 $1,578,875.03
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
New Jersey Housing Mortgage Finance Agency
Total Funds Expended: $785,000.00 $1,578,875.03
Match Contributed: $0.00 $0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR1</td>
<td>LMF-HMFA-02884-LMI-R1</td>
<td>PLEASANTVILLE-MIXED USE LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
### Activity Description:

50 MIXED USE LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

### Location Description:

PLEASANTVILLE, ATLANTIC COUNTY.

### Activity Progress Narrative:

This property started to draw down CDBG-DR funds in the fourth quarter of 2014. The construction is over 64% completed and is planning on being finished in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

### Other Funding Sources Budgeted - Detail

#### Match Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

#### Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**
LMF-HMFA-02885-LMI-R1

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

---

**Activity Title:**
FRANKLIN MANOR LMI R1

**Activity Status:**
Under Way

**Project Title:**
Rental Housing

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$1,452,566.17</td>
</tr>
</tbody>
</table>
Total Budget: $452,566.17 $1,452,566.17
Total Obligated: $452,566.17 $1,452,566.17
Total Funds Drawdown: $755,368.38 $1,452,566.17
  Program Funds Drawdown: $755,368.38 $1,452,566.17
  Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $755,368.38 $1,452,566.17
  New Jersey Housing Mortgage Finance Agency $755,368.38 $1,452,566.17
Match Contributed: $0.00 $0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing</td>
<td>Affordable Rental</td>
<td>S01RentHsgR2</td>
<td>LMF-HMFA-02885-LMI-R2</td>
<td>FRANKLIN MANOR LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/86</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/86</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:
86 LMI Units of affordable rental housing in Essex County.

Location Description:
Belleville Township, Essex County.

Activity Progress Narrative:
This property financially closed in the fourth quarter of 2014. Construction is over 8% completed and is expected to continue through the end of 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
Address
City
State
Zip
Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources
Amount

No Other Match Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None
**Activity Status:**
Under Way

**National Objective:**
Low/Mod

**Benefit Type:**
Direct Benefit (Households)

**Overall**

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$1,229,414.85</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($4,013,648.17)</td>
<td>$1,229,414.85</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($4,013,648.17)</td>
<td>$1,320,751.83</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
<td>$1,229,414.85</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$1,229,414.85</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$22,593.25</td>
<td>$1,229,414.85</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$22,593.25</td>
<td>$1,229,414.85</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/0</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

**Activity Description:**
Delivery costs associated to provide multiple funding mechanisms to facilitate the creation of quality, affordable housing units to help New Jersey recover from the loss of multi-family housing. Round 1 05/13/13-05/12/15

**Location Description:**
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Monmouth, Ocean, and Union

**Activity Progress Narrative:**
HMFA has closed on 29 CDBG-DR mortgages. Payroll, legal notices and translations are all being paid as program delivery. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.
Activity Supporting Documents:

Activity Title:
LARGE MULTI-FAMILY HMFA LMI R1

Activity Status:
Under Way

Activity Description:
To provide multiple funding mechanisms to facilitate the creation of quality, affordable housing units to help New Jersey recover from the loss of multi-family housing. (LMI) Round 1 05/13/13-05/12/15

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:
HMFA has financially closed on 29 mortgages of CDBG-DR LMF LMI properties. Construction has started on all of them and will be continuing for most of 2015. This activity serves as a general activity for the funds before the individual activities are approved. Funds are to be adjusted to individual activities.
## Other Funding Sources Budgeted - Detail

### Match Sources

No Other Match Funding Sources Found

---

### Other Funding Sources

No Other Funding Sources Found

---

### Activity Supporting Documents:

None

---

<table>
<thead>
<tr>
<th>Grantee Activity Number</th>
<th>Activity Title</th>
<th>Activity Status</th>
<th>National Objective</th>
<th>Responsible Organization</th>
<th>Benefit Type</th>
</tr>
</thead>
<tbody>
<tr>
<td>NEP-DCA-0012-LMI-R1-313-315 SECOND STREET</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R1</td>
<td>Under Way</td>
<td>Low/Mod</td>
<td>New Jersey Department of Community Affairs</td>
<td>Direct Benefit (Households)</td>
</tr>
</tbody>
</table>

---

### Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$424,500.00</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total Obligated</th>
<th>$0.00</th>
<th>$424,500.00</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Funds Drawdown</td>
<td>$226,500.00</td>
<td>$424,500.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$226,500.00</td>
<td>$424,500.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$226,500.00</td>
<td>$424,500.00</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$226,500.00</td>
<td>$424,500.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

### Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR1</td>
<td>NEP-DCA-0012-LMI-R2-313-315 SECOND STREET</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

---

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Multifamily Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected Total Low/Mod%</th>
</tr>
</thead>
</table>
Activity Description:
6 LMI MULTI-FAMILY UNITS IN ELIZABETH, UNION COUNTY.

Location Description:
313-315 SECOND STREET, ELIZABETH, NJ.

Activity Progress Narrative:
The project is under construction and is now 20% complete.

Activity Location:
Address	City	State	Zip	Status / Accept Visible on PDF
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources	Amount
No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found

Activity Supporting Documents:
None

Grantee Activity Number:
NEP-DCA-0013-LMI-R1-279 SECOND STREET

Activity Title:
NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R1

Activity Category:
Affordable Rental Housing

Activity Status:
Under Way

Project Number:
S01RentHsgR1

Project Title:
Rental Housing

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
Direct Benefit (Households)

Overall
Total Projected Budget from All Sources: N/A
Total Budget:
$0.00 $805,500.00
Total Obligated:
$0.00 $895,000.00
Total Funds Drawdown:
$0.00 $805,500.00
Program Funds Drawdown:
$0.00
Program Income Drawdown:
$0.00
Program Income Received:
$0.00 $0.00
Total Funds Expended:
$0.00 $805,500.00
New Jersey Department of Community Affairs
$0.00 $805,500.00
Match Contributed:
$0.00 $0.00

Ancillary Activities

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
New Jersey Department of Community Affairs | Affordable Rental Housing | S01RentHsgR2 | NEP-DCA-0013-LMI-R2-279 SECOND STREET | NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2 | General Account

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>Total: 0</td>
</tr>
</tbody>
</table>

| # of Housing Units | Total: 0 | Expected: 6/6 |
| # of Multifamily Units | Total: 0 | Expected: 6/6 |

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>Low: 0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>Low: 0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Cumulative Race Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
</tr>
<tr>
<td>Owner</td>
</tr>
<tr>
<td>Direct Benefit</td>
</tr>
<tr>
<td>(Households)</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td></td>
</tr>
</tbody>
</table>

Activity Description:
6 LMI MULTI-FAMILY UNITS IN ELIZABETH, UNION COUNTY.

Location Description:
279 SECOND STREET, ELIZABETH, NJ.

Activity Progress Narrative:
Project is complete and occupied by 6 low-income households, reported in a previous quarterly report. The project is in close-out phase.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
NEP-DCA-0014-LMI-R1-1175 MARY STREET
Activity Title:
NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R1
Activity Category:
Activity Status:
Affordable Rental Housing

Project Number: S01RentHsgR1

Projected Start Date: 05/13/2013

National Objective: Low/Mod

Responsible Organization: New Jersey Department of Community Affairs

Benefit Type: Direct Benefit (Households)

Overall

Jan 1 thru Mar 31, 2015       To Date
Total Projected Budget from All Sources: N/A $1,104,300.00
Total Budget: $0.00 $1,104,300.00
Total Obligated: $0.00 $1,227,000.00
Total Funds Drawdown
Program Funds Drawdown: $0.00 $1,104,300.00
Program Income Drawdown: $0.00 $0.00

Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $1,104,300.00
Match Contributed: $0.00 $0.00

Actual

Total Projected Budget from All Sources: N/A $1,104,300.00
Total Budget: $0.00 $1,104,300.00
Total Obligated: $0.00 $1,227,000.00
Total Funds Drawdown
Program Funds Drawdown: $0.00 $1,104,300.00
Program Income Drawdown: $0.00 $0.00

Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $1,104,300.00
Match Contributed: $0.00 $0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>NEP-DCA-0014-LMI-R2-1175 MARY STREET</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>Total</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>Cumulative</td>
<td>1/1</td>
</tr>
</tbody>
</table>

| # of Housing Units  | Total | 0 | 6/6 |
| # of Multifamily Units | 0 | 6/6 |

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>Low</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>Mod</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>Total</td>
<td>6/6</td>
</tr>
<tr>
<td># Renters</td>
<td>Low</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>Mod</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>Total</td>
<td>0/0</td>
</tr>
</tbody>
</table>

Cumulative Race Total

<table>
<thead>
<tr>
<th>Direct Benefit (Households)</th>
<th>Owner</th>
<th>Renter</th>
<th>Total</th>
<th>Owner</th>
<th>Renter</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>Black/African American</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Black/African American and White</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Households Female</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>4</td>
<td>4</td>
</tr>
</tbody>
</table>

Activity Description:
6 LMI Multi-family units in Elizabeth, Union County.

Location Description:
1175 MARY STREET, ELIZABETH, NJ.
Activity Progress Narrative:
The project is complete and occupied with 6 low income households, reported in a previous quarterly report. The project is in close-out phase.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None

<table>
<thead>
<tr>
<th>Grantee Activity Number</th>
<th>Activity Title</th>
<th>Activity Category</th>
<th>Activity Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>NEP-DCA-0065-LMI-R1-OAKWOOD AVENUE REDEVELOPMENT</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R1</td>
<td>Affordable Rental Housing</td>
<td>Under Way</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR1</td>
<td>NEP-DCA-0065-LMI-R2-OAKWOOD AVENUE REDEVELOPMENT</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

### Activity Description:

7 MULTI-FAMILY UNITS IN ORANGE, ESSEX COUNTY.

### Location Description:

OAKWOOD AVENUE, ORANGE, NJ.

### Activity Progress Narrative:

Project under construction. 85% complete.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Other Funding Sources Budgeted - Detail

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

### Activity Supporting Documents:

Activity Supporting Documents:
None

### Grantee Activity Number:

NEP-DCA-0066-LMI-R1-BALLANTINE MANSION

### Activity Title:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R1

### Activity Category:

Affordable Rental Housing

### Project Number:

501RentHsgR1

### Projected Start Date:

05/13/2013

### Projected End Date:

05/12/2015

### National Objective:

Low/Mod

### Responsible Organization:

New Jersey Department of Community Affairs

### Benefit Type:

Direct Benefit (Households)

### Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget</td>
<td>N/A</td>
<td>$379,041.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$379,041.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$1,275,000.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$379,041.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$379,041.00</td>
</tr>
</tbody>
</table>

New Jersey Department of Community Affairs

---

https://drgr.hud.gov/DRGRWeb/qpr.do? url=report.do&submit=Landing& submit=View...
## Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>NEP-DCA-0066-LMI-R2-BALLANTINE MANSION</td>
<td>NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0 / 0 / 1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0 / 0 / 0</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0 / 0 / 0</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0 / 4 / 7</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0 / 3 / 0</td>
</tr>
</tbody>
</table>

### Activity Description:

7 LMI MULTI-FAMILY UNITS IN NEWARK, ESSEX COUNTY.

### Location Description:

527-533 MT. PROSPECT STREET, NEWARK, NJ.

### Activity Progress Narrative:

Project 100% complete. Awaiting occupancy and project close out.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

Activity Supporting Documents: None

---

Grantee Activity Number: NEP-DCA-LMI-R1

Activity Title: NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R1

Activity Category: Rehabilitation/reconstruction of residential structures

Activity Status: Under Way

Project Number: S01RentHsgR1

Project Title: Rental Housing

Projected Start Date: 05/13/2013

Projected End Date: 05/12/2015

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View...
National Objective: Low/Mod

Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
Direct Benefit (Households)

Completed Activity Actual End Date:
Overall Jan 1 thru Mar 31, 2015 To Date

| Total Projected Budget from All Sources: | N/A | $3,395,285.47 |
| Total Budget: | ($4,000,000.00) | $2,395,285.47 |
| Total Obligated: | ($4,000,000.00) | $6,449,526.00 |
| Total Funds Drawdown | $1,100,826.23 | $3,395,285.47 |
| Program Funds Drawdown: | $1,100,826.23 | $3,395,285.47 |
| Program Income Drawdown: | $0.00 | $0.00 |
| Program Income Received: | $0.00 | $0.00 |
| Total Funds Expended: | $1,099,893.40 | $3,395,285.47 |
| New Jersey Department of Community Affairs | $1,099,893.40 | $3,395,285.47 |

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

| # of Properties | 0 | 0/94 |

Beneficiaries Performance Measures

| # of Housing Units | 0 | 0/100 |
| # of Singlefamily Units | 0 | 0/100 |

Activity Description:
The Neighborhood Enhancement Program will provide zero percent loans to eligible nonprofit and for-profit developers to purchase and rehabilitate foreclosed, vacant or abandoned properties in targeted communities. The program will support efforts to develop a mixed-income model of rebuilding to prevent concentrations of poverty and rebuild strong neighborhoods. The program will encourage development of affordable rental or homeownership housing in the nine most impacted counties as well as areas deemed priority areas throughout the State. The program is designed to alleviate the shortage of rental and for-sale housing and potential blight caused by the storm. Listed in Action Plan as Blight Reduction Pilot Program. (LMI) Round 1 05/13/13-05/12/15 Est. Program Income $550,000.00

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:
This activity captures awards for properties of 1-5 units. For projects above 5 units, they are entered as individual activities as they are approved. Of the 24 awards in this category, 1 was canceled/withdrawn for environmental reasons, 1 is complete and awaiting occupancy, 9 are in predevelopment, and 13 are under construction. Of those under construction, 7 are 60% or more completed, 4 are 30% or more completed and 2 are 5% or more completed.

During this quarter, the NEP program submitted one application for environmental review to the Department of Environmental Protection (DEP), which is ongoing.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
Activity Supporting Documents:

No Other Funding Sources Found

Activity Supporting Documents:
None

Grantee Activity Number: PREDEV-NJRA-R1
Activity Title: PRE-DEVELOPMENT FUND NJRA R1
Activity Category: Planning
Activity Status: Under Way
Project Number: S01RentHsgR1
Project Title: Rental Housing
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: N/A
Completed Activity Actual End Date:

Responsibility Organization: New Jersey Redevelopment Authority

Benefit Type: Area Benefit (Survey)

Overall

Jan 1 thru Mar 31, 2015  To Date
Total Projected Budget from All Sources: N/A $1,997,676.98
Total Budget: ($4,002,305.29) $1,997,676.98
Total Obligated: ($4,002,305.29) $1,997,694.71
Total Funds Drawdown $220,830.37 $1,997,676.98
Program Funds Drawdown: $220,830.37 $1,997,676.98
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $221,228.12 $1,997,676.98
Match Contributed: New Jersey Redevelopment Authority $221,228.12 $1,997,676.98

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

| # of Plans or Planning Products | Total | 0/5 |

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Beneficiaries Area Benefit / Survey Method</th>
</tr>
</thead>
<tbody>
<tr>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td>0 0 0 0</td>
</tr>
</tbody>
</table>

Activity Description:
The fund would provide financing to assist nonprofit developers to cover the pre-development costs of properties for housing development. (LMI) Round 1
05/13/13-05/12/15

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

Activity Progress Narrative:
In late December 15, 2015, the NJRA financially closed on a predevelopment loan to: 1) Ocean Senior Citizens Housing Corporation for a total of $500,000. The proceeds will be used to cover eligible costs associated with the pre-development of the plans for the Heritage Village at Oakhurst Project, Monmouth County, NJ. The project is anticipated to provide 93 units of affordable housing for the age restricted population, when this pre-development work is complete and funding is finalized; and 2) Middletown Senior Citizens Housing Corporation for a total of $500,000. The proceeds will be used to cover eligible predevelopment expenses for costs associated with the predevelopment of the plans for the Bayshore Village Project. The project is anticipated to provide 110 units of affordable housing for the age restricted population in Monmouth County, when this predevelopment work is complete and funding is finalized.

The expenditures included in the first quarter of 2015 were for predevelopment costs associated with the planning of the projects for New Community Corporation (Manor) and for general program delivery, in the total dollar amount of $213,497.78, and $7,312.59 respectively.

The first quarter 2015 project status report was received stating that the plans of the project are on track and construction has commenced for the following: 1) United Cerebral Palsy (Egg Harbor); 2) CDC Properties, Inc. (Dr. Lena Edwards) & (Fairmount Eleven); 3) Middletown Senior Citizens Corporation
The Manor project is expected to move forward to construction financing with HMFA in the first quarter 2015.

The first quarter 2015 project status report was received for United Cerebral Palsy (Cape May) which states that the plans of the project is still delayed but proceeding, due to impact of ongoing community interaction.

The first quarter 2015 project status report was not received for Ocean Senior Citizens (Heritage Village) because the borrower closed on their construction financing on March 30, 2015 and has not drawn down predevelopment funds.

Activity Location:
Address | City | State | Zip | Status / Accept Visible on PDF?
--- | --- | --- | --- | ---
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
Amount
No Other Match Funding Sources Found

Other Funding Sources
Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
SHBA-HMFA-LMI-R1

Activity Category:
Homeownership Assistance to low- and moderate-income

Project Number:
S01RentHsgR1

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Activity Title:
SANDY HOME BUYER ASSISTANCE PROGRAM HMFA LMI R1

Activity Status:
Under Way

Project Title:
Rental Housing

Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $12,499,077.48
Total Budget: $0.00 $12,499,077.48
Total Obligated: $0.00 $12,500,000.00
Total Funds Drawdown: $0.00 $12,499,077.48
Program Funds Drawdown: $0.00 $12,499,077.48
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $12,499,077.48
New Jersey Housing Mortgage Finance Agency $0.00 $12,499,077.48
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>0</th>
<th>237/281</th>
</tr>
</thead>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>0</th>
<th>239/281</th>
<th>100</th>
</tr>
</thead>
</table>
### Activity Description:

Superstorm Sandy depleted both owner-occupied and rental housing stock, causing rents to increase. The Sandy Home Buyer Assistance program will provide low and moderate income households the opportunity to purchase a home by providing financial incentives to do so. The program will not only provide an affordable alternative to leasing, but will create a market for rebuilt and restored homes. (LMI) (SF) Round 1 05/13/13-05/12/15

### Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

### Activity Progress Narrative:

Ten CDBG-DR-assisted mortgages closed in the fourth quarter of 2014 to finish up Round 1 funds. The remainder of the mortgages are in Round 2 funds. The program is nearing completion and working through the applications that can be considered with the remaining available funds.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

### Other Funding Sources Budgeted - Detail

#### Match Sources

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

#### Other Funding Sources

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

#### Activity Supporting Documents:

None

---

<table>
<thead>
<tr>
<th>Grantee Activity Number:</th>
<th>Activity Title:</th>
</tr>
</thead>
<tbody>
<tr>
<td>SNH-HMFA-02463-LMI-R1</td>
<td>CAPSTAN SUPPORTIVE HOUSING R1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Activity Category:</th>
<th>Activity Status:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Affordable Rental Housing</td>
<td>Under Way</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Project Number:</th>
<th>Project Title:</th>
</tr>
</thead>
<tbody>
<tr>
<td>S01RentHsgR1</td>
<td>Rental Housing</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Projected Start Date:</th>
<th>Projected End Date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>05/13/2013</td>
<td>05/12/2015</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>National Objective:</th>
<th>Completed Activity Actual End Date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Low/Mod</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Responsible Organization:</th>
<th>Benefit Type:</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Direct Benefit (Households)</td>
</tr>
</tbody>
</table>
### Overall Jan 1 thru Mar 31, 2015 To Date

**Total Projected Budget from All Sources:**
N/A \$825,447.98

**Total Budget:**
\(-4,020.02\) \$825,447.98

**Total Obligated:**
\(-4,020.02\) \$825,447.98

**Total Funds Drawdown**
\$0.00 \$825,447.98

**Program Funds Drawdown:**
\$0.00 \$825,447.98

**Program Income Drawdown:**
\$0.00 \$0.00

**Program Income Received:**
\$0.00 \$0.00

**Total Funds Expended:**
\$0.00 \$825,447.98

**Match Contributed:**
\$0.00 \$0.00

### Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>SNH-HMFA-02463-LMI-R2</td>
<td>CAPSTAN SUPPORTIVE HOUSING R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong># of Properties</strong></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong># of Housing Units</strong></td>
<td>0</td>
<td>0/8</td>
</tr>
<tr>
<td><strong># of Multifamily Units</strong></td>
<td>0</td>
<td>0/8</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong># of Households</strong></td>
<td>0</td>
<td>0/8</td>
</tr>
<tr>
<td><strong># Renter Households</strong></td>
<td>0</td>
<td>0/8</td>
</tr>
</tbody>
</table>

### Activity Description:

8 LMI UNITS AFFORDABLE RENTAL HOUSING WITHIN OCEAN COUNTY.

### Location Description:

OCEAN COUNTY

### Activity Progress Narrative:

Property will finish drawing down CDBG-DR Funds in the second quarter of 2015. Construction is over 85% complete and should be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

### Activity Location:

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

### Activity Supporting Documents:

None
Grantee Activity Number: SNH-HMFA-02669-LMI-R1
Activity Category: Affordable Rental Housing
Activity Title: HIGH STREET HEIGHTS R1
Activity Status: Under Way
Project Number: S01RentHsgR1
Project Title: Rental Housing
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $555,801.23
Total Budget: ($131,439.77) $555,801.23
Total Obligated: ($131,439.77) $555,801.23
Total Funds Drawdown: $196,121.61 $555,801.23
Program Funds Drawdown: $196,121.61 $555,801.23
Program Income Drawdown: $0.00 $0.00
Total Funds Expended: $196,121.61 $555,801.23
Match Contributed: $0.00 $0.00

Activity Location:
Address City State Zip Status / Accept Visible

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
# of Properties
Total 0 0/1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
# of Households
Low Mod Total 0/6 0/6 0
# Renter Households
Low Mod Total 0/6 0/6 0

Activity Description:
6 LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ESSEX COUNTY.

Location Description:
ESSEX COUNTY

Activity Progress Narrative:
Project started to draw down their CDBG-DR funds in the second quarter of 2014. The Property will continue to draw down the funds in 2015. Construction is over 55% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: SNH-HMFA-02709-LMI-R1

Activity Category: Affordable Rental Housing

Project Number: S01RentHsgR1

Projected Start Date: 05/13/2013

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Activity Title: DINA'S DWELLING LMI R1

Activity Status: Under Way

Project Title: Rental Housing

Projected End Date: 05/12/2015

Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>$210,651.59</td>
<td>$210,651.59</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$210,651.59</td>
<td>$210,651.59</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$210,651.59</td>
<td>$210,651.59</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$210,651.59</td>
<td>$210,651.59</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$210,651.59</td>
<td>$210,651.59</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>SNH-HMFA-02709-LMI-R2</td>
<td>DINA'S DWELLING LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/10</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/10</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/10</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Description:
10 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MIDDLESEX COUNTY.

Location Description:
NEW BRUNSWICK, MIDDLESEX COUNTY.

Activity Progress Narrative:
Property financially closed in the end of 2014 and started to draw down their CDBG-DR Funds in the beginning of 2015. Construction is 30% completed. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private funding.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
SNH-HMFA-02845-LMI-R1

Activity Title:
FREEDOM VILLAGE AT TOMS RIVER LMI R1

Activity Status:
Under Way

Project Number:
S01RentHsgR1

Project Title:
Rental Housing

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:
Low/Mod

Benefit Type:
Direct Benefit (Households)

Overall
Jan 1 thru Mar 31, 2015
To Date
Total Projected Budget from All Sources:
N/A
$1,800,000.00
Total Budget:
$0.00
$1,800,000.00
Total Obligated:
$0.00
$1,800,000.00
Total Funds Drawdown:
$0.00
$1,800,000.00
  Program Funds Drawdown:
  $0.00
  $1,800,000.00
  Program Income Drawdown:
  $0.00
  $0.00
Program Income Received:
$0.00
$0.00
Total Funds Expended:
$0.00
$1,800,000.00
New Jersey Housing Mortgage Finance Agency
$0.00
$1,800,000.00
Match Contributed:
$0.00
$0.00

Accomplishments Performance Measures
This Report Period
Cumulative Actual Total / Expected

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...
# of Properties

<table>
<thead>
<tr>
<th>Total</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

# of Housing Units

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>Low Mod Total</td>
</tr>
<tr>
<td>0</td>
<td>0/18</td>
</tr>
</tbody>
</table>

# of Multifamily Units

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>Low Mod Total</td>
</tr>
<tr>
<td>0</td>
<td>0/18</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Low Mod Total</td>
<td>Low Mod Total</td>
</tr>
<tr>
<td>0</td>
<td>0/18</td>
</tr>
</tbody>
</table>

**Activity Description:**

18 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY.

**Location Description:**

TOMS RIVER TOWNSHIP, OCEAN COUNTY.

**Activity Progress Narrative:**

Project has completed drawing down their CDBG-DR SNH Funds. Property is still in construction and is over 35% completed. Construction is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private funding.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents: None

---

**Grantee Activity Number:**
SNH-HMFA-02850-LMI-R1

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

**Activity Title:**
KILMER HOMES PHASE I R1

**Activity Status:**
Under Way

**Project Title:**
Rental Housing

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**

---

**Overall**

**Jan 1 thru Mar 31, 2015**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>$1,500,000.00</td>
</tr>
</tbody>
</table>
Total Budget: $0.00 $1,500,000.00
Total Obligated: $0.00 $1,500,000.00
Total Funds Drawdown
Program Funds Drawdown: $0.00 $1,500,000.00
Program Income Drawdown: $0.00 $0.00
Total Funds Expended: $0.00 $1,500,000.00
New Jersey Housing Mortgage Finance Agency
Match Contributed: $0.00 $0.00

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/15</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/15</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/15</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/15</td>
</tr>
</tbody>
</table>

**Activity Description:**
15 LMI MULTI-FAMILY UNITS IN MIDDLESEX COUNTY.

**Location Description:**
EDISON TOWNSHIP-MIDDLESEX COUNTY.

**Activity Progress Narrative:**
Property had completed drawing down their CDBG-DR Funds in 2014. The construction is over 96% complete and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
Activity Supporting Documents: None

---

**Grantee Activity Number:**
SNH-HMFA-02851-LMI-R1

**Activity Title:**
KILMER HOMES PHASE II R1

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR1

**Activity Status:**
Under Way

**Project Title:**
Rental Housing

---

Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>$1,500,000.00</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Activity Description:
15 LMI MULTI-FAMILY UNITS IN MIDDLESEX COUNTY.

Location Description:
EDISON TOWNSHIP, MIDDLESEX COUNTY.

Activity Progress Narrative:
Property completed drawing down their CDBG-DR SNH Funds in 2014. Construction is over 75% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Activity Supporting Documents:
Activity Title: OCEAN GREEN SENIOR APARTMENTS R1

Grantee Activity Number: SNH-HMFA-02858-LMI-R1
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR1
Projected Start Date: 05/13/2013
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Activity Title: OCEAN GREEN SENIOR APARTMENTS R1
Project Title: Rental Housing
Projected End Date: 05/12/2015
Completed Activity Actual End Date:

Total Projected Budget from All Sources: $500,000.00
Total Budget: $0.00
Total Obligated: $0.00
Total Funds Drawdown: $0.00
Program Funds Drawdown: $0.00
Program Income Drawdown: $0.00
Program Income Received: $0.00
Match Contributed: $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Properties
Total
0
0/1

# of Housing Units
This Report Period Cumulative Actual Total / Expected
# of Multifamily Units
Total
0
0/5
0/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Households
Low Mod Total
0 0 0
0/5 0/0 0/5 0

# Renter Households
0 0 0
0/5 0/0 0/5 0

Activity Description:
5 LMI MULTI-FAMILY UNITS IN HUDSON COUNTY.

Location Description:
JERSEY CITY - HUDSON COUNTY.

Activity Progress Narrative:
Property has completed drawing down their CDBG-DR SNH funds. The property is still in construction and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Location:
Address
City
State
Zip
Status / Accept Visible on

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

No Supporting Documents

---

**Grantee Activity Number:**

SNH-HMFA-02888-LMI-R1

**Activity Category:**

Affordable Rental Housing

**Project Number:**

S01RentHsgR1

**Project Start Date:**

05/13/2013

**National Objective:**

Low/Mod

**Responsible Organization:**

New Jersey Housing Mortgage Finance Agency

**Benefit Type:**

Direct Benefit (Households)

**Activity Title:**

ALPHA DRIVE SUPPORTIVE HOUSING R1

**Activity Status:**

Under Way

**Project Title:**

Rental Housing

**Projected End Date:**

05/12/2015

**Completed Activity Actual End Date:**

05/12/2015

---

**Overall**

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$718,477.95</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($118,275.05)</td>
<td>$718,477.95</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($118,275.05)</td>
<td>$718,477.95</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$192,705.97</td>
<td>$718,477.95</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$192,705.97</td>
<td>$718,477.95</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$192,705.97</td>
<td>$718,477.95</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**New Jersey Housing Mortgage Finance Agency**

**Program Funds Drawdown:** $192,705.97

**Program Income Drawdown:** $0.00

**Program Income Received:** $0.00

**Total Funds Expended:** $192,705.97

**Match Contributed:** $0.00

---

**Ancillary Activities**

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>SNH-HMFA-02888-LMI-R2</td>
<td>ALPHA DRIVE SUPPORTIVE HOUSING R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td></td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td></td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Multifamily Units</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td></td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

---

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low Mod Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0 0 0</td>
<td>0/6 0/0 0/6 0</td>
</tr>
</tbody>
</table>
**Activity Description:**
6 LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ESSEX COUNTY.

**Location Description:**
ESSEX COUNTY

**Activity Progress Narrative:**
Property has been drawing down CDBG-DR Funds. Construction is over 55% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBGDR funds with tax credits and/or private financing.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
SNH-HMFA-02893-LMI-R1

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Low/Mod

**Benefit Type:**
Direct Benefit (Households)

**Activity Title:**
LANDIS AVENUE LMI R1

**Activity Status:**
Under Way

**Project Title:**
Rental Housing

**Projected End Date:**
05/12/2015

**Completed Activity Actual End Date:**

---

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td></td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($222,272.98)</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($222,272.98)</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$175,812.02</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$175,812.02</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$175,812.02</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Ancillary Activities**

**Responsible Organization**
New Jersey Housing Mortgage Finance Agency

---

Accomplishments Performance Measures

This Report Period / Cumulative Actual Total / Expected

| # of Properties | Total | 0 | 0/1 |

This Report Period / Cumulative Actual Total / Expected

| # of Housing Units | Total | 0 | 0/4 |
| # of Singlefamily Units | Total | 0 | 0/4 |

Beneficiaries Performance Measures

This Report Period / Cumulative Actual Total / Expected

| # of Households | Low | Mod | Total | 0 | 0 | 0 | 0/4 | 0/0 | 0/4 | 0 |
| # Renter Households | Low | Mod | Total | 0 | 0 | 0 | 0/4 | 0/0 | 0/4 | 0 |

Activity Description:
4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

Location Description:
BUENA VISTA TOWNSHIP, ATLANTIC COUNTY.

Activity Progress Narrative:
Project financially closed on their CDBG-DR Funds in 2014. Property will be drawing down funds in the first quarter of 2015. Construction is over 70% completed and will continue through 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Location:
Address
City
State
Zip
Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources
Amount

No Other Match Funding Sources Found

Other Funding Sources
Amount

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:

None
Benefit Type:
Direct Benefit (Households)

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $139,589.97
Total Budget: ($360,410.03) $139,589.97
Total Obligated: ($360,410.03) $139,589.97
Total Funds Drawdown:
  Program Funds Drawdown: $0.00 $139,589.97
  Program Income Drawdown: $0.00 $0.00
Total Funds Expended:
  New Jersey Housing Mortgage Finance Agency $0.00 $139,589.97
Match Contributed: $0.00 $0.00

Program Funds Drawdown: $0.00 $139,589.97
Program Income Drawdown: $0.00 $0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>SH-HMFA-02895-LMI-R2</td>
<td>TENAFLY SUPPORTIVE HOUSING LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>Total</td>
<td>Total</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>Low Mod Total</td>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td></td>
<td>0 0 0</td>
<td>0/6 0/0 0/6 0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>Low Mod Total</td>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td></td>
<td>0 0 0</td>
<td>0/6 0/0 0/6 0</td>
</tr>
</tbody>
</table>

Activity Description:
6 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

Location Description:
TENAFLY TOWNSHIP, BERGEN COUNTY.

Activity Progress Narrative:
Project financially closed and started to draw down their CDBG-DR funds in 2014. Construction will be continuing in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
Amount
No Other Match Funding Sources Found

Other Funding Sources
Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
Grantee Activity Number: SNH-HMFA-02903-LMI-R1

Activity Category: Affordable Rental Housing

Project Number: S01RentHsgR1

Projected Start Date: 05/13/2013

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Activity Title: FRANKIE'S HOME LMI R1

Activity Status: Under Way

Project Title: Rental Housing

Projected End Date: 05/12/2015

Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $113,780.58

Total Budget: ($186,219.42) $113,780.58

Total Obligated: ($186,219.42) $113,780.58

Total Funds Drawdown: $113,780.58 $113,780.58

Program Funds Drawdown: $113,780.58 $113,780.58

Program Income Drawdown: $0.00 $0.00

Program Income Received: $0.00 $0.00

Total Funds Expended: $113,780.58 $113,780.58

New Jersey Housing Mortgage Finance Agency

Match Contributed: $0.00 $0.00

Ancillary Activities

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>SNH-HMFA-02903-LMI-R2</td>
<td>FRANKIE'S HOME LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>0</td>
<td>0/4</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Singlefamily Units</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/4</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>0/4</td>
<td>0/0</td>
<td>0/4</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># Renter Households</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>0/4</td>
<td>0/0</td>
<td>0/4</td>
<td></td>
</tr>
</tbody>
</table>

Activity Description:
4 LMI AFFORDABLE RENTAL HOUSING UNITS IN BERGEN COUNTY.

Location Description:
MAHWAH, BERGEN COUNTY.

Activity Progress Narrative:
Property financially closed on CDBG-DR funds in 2014 and is starting to draw down the funds in 2015. Construction will continue through most of 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.
Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
</table>

No Other Funding Sources Found

Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

Grantee Activity Number:

SNH-HMFA-02931-LMI-R1

Activity Category:

Affordable Rental Housing

Project Number:

S01RentHsgR1

Projected Start Date:

05/13/2013

Projected End Date:

05/12/2015

National Objective:

Low/Mod

Responsible Organization:

New Jersey Housing Mortgage Finance Agency

Benefit Type:

Direct Benefit (Households)

Activity Title:

CRANFORD BENJAMIN HOMES LMI R1

Activity Status:

Under Way

Project Title:

Rental Housing

Completed Activity Actual End Date:

Overall Jan 1 thru Mar 31, 2015 To Date

| Total Projected Budget from All Sources: | N/A | $664,433.00 |
| Total Budget: | $0.00 | $664,433.00 |
| Total Obligated: | $0.00 | $664,433.00 |
| Total Funds Drawdown | $0.00 | $664,433.00 |
| Program Funds Drawdown: | $0.00 | $664,433.00 |
| Program Income Drawdown: | $0.00 | $0.00 |
| Program Income Received: | $0.00 | $0.00 |
| Total Funds Expended: | $0.00 | $664,433.00 |
| New Jersey Housing Mortgage Finance Agency Match Contributed: | $0.00 | $0.00 |

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>3</td>
<td>3/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>3</td>
<td>3/3</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>3</td>
<td>3/3</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period Low</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>3</td>
<td>3/3</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># Renter Households</th>
<th>This Report Period Low</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>3</td>
<td>3/3</td>
</tr>
</tbody>
</table>
Cumulative Race Total

<table>
<thead>
<tr>
<th></th>
<th>Owner</th>
<th></th>
<th>Owner</th>
<th></th>
<th>Renter</th>
<th></th>
<th>Total Households</th>
<th>Owner</th>
<th></th>
<th>Renter</th>
<th></th>
<th>Total Households</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct Benefit</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>(Households)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>White</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>Black/African American</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>0</td>
</tr>
<tr>
<td>Asian</td>
<td>0</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>0</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
<td>1</td>
</tr>
<tr>
<td>Households Female</td>
<td>0</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>0</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>2</td>
<td>2</td>
</tr>
</tbody>
</table>

Activity Description:
3 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN UNION COUNTY.

Location Description:
PLAINFIELD CITY, UNION COUNTY.

Activity Progress Narrative:
Property had finished drawing down CDBG-DR funds in the third quarter of 2014. The construction was completed in the fourth quarter of 2014. The property is fully rented up to Special Needs Residents.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept</th>
<th>Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>116-117 Benjamin Street</td>
<td>Cranford</td>
<td>New Jersey</td>
<td>7016</td>
<td>Not Validated / N</td>
<td>Yes</td>
</tr>
<tr>
<td>116 Benjamin St</td>
<td>Cranford</td>
<td>New Jersey</td>
<td>07016</td>
<td>Match / N</td>
<td>Yes</td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

Activity Description:
1 LMI UNIT OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

Location Description:
GARFIELD, BERGEN COUNTY.

Activity Progress Narrative:
Property finished drawing down their CDBG-DR funds in the fourth quarter of 2014. The property is under construction and is approximately 99% completed. It is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Activity Supporting Documents:
Activity Supporting Documents: None

Grantee Activity Number: SNH-HMFA-02969-LMI-R1
Activity Title: CHURCH STREET SUPPORTIVE HOUSING LMI R1
Activity Category: Affordable Rental Housing
Activity Status: Under Way
Project Number: S01RentHsgR1
Project Title: Rental Housing
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Completed Activity Actual End Date:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($301,332.36)</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$227,635.64</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$227,635.64</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$227,635.64</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($301,332.36)</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$227,635.64</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$227,635.64</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Program Funds Drawdown: $227,635.64
Program Income Drawdown:  $0.00
Program Income Received:

New Jersey Housing Mortgage Finance Agency

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0 / 1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0 / 4</td>
</tr>
<tr>
<td># of Singlefamily Units</td>
<td>0 / 4</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/4</td>
<td>0/0</td>
<td>0/4 0</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/4</td>
<td>0/0</td>
<td>0/4 0</td>
</tr>
</tbody>
</table>

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

Location Description:

MAHWAH, BERGEN COUNTY.

Activity Progress Narrative:

This project financially closed on their CDBG-DR Funds in the first quarter of 2015. This property is also being funded through Department of Developmental Disabilities. Construction should be completed in 2015.

Activity Location:

Address:  
City:  
State:  
Zip:  
Status / Accept Visible on PDF:  

Other Funding Sources Budgeted - Detail

Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**
SNH-HMFA-02974-LMI-R1

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

---

**Activity Title:**
PASCACK ROAD LMI R1

**Activity Status:**
Under Way

**Project Title:**
Rental Housing

**Projected End Date:**
05/12/2015

---

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A $360,204.14</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($55,228.86) $360,204.14</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($55,228.86) $360,204.14</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$107,943.54 $360,204.14</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$107,943.54 $360,204.14</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$107,943.54 $360,204.14</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$107,943.54 $360,204.14</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00 $0.00</td>
</tr>
</tbody>
</table>

---

**Ancillary Activities**

<table>
<thead>
<tr>
<th>Responsible Organization</th>
<th>Activity Type</th>
<th>Project#</th>
<th>Activity#</th>
<th>Activity Title</th>
<th>PIA Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Affordable Rental Housing</td>
<td>S01RentHsgR2</td>
<td>SNH-HMFA-02974-LMI-R2</td>
<td>PASCACK ROAD LMI R2</td>
<td>General Account</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Singlefamily Units</td>
<td>0</td>
<td>0/4</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Renter Households</td>
<td>0</td>
<td>0/4</td>
</tr>
</tbody>
</table>

---

**Activity Description:**

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

**Location Description:**

BERGEN COUNTY

---

[Evans](https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015)
Activity Progress Narrative:
Project began drawing down on their CDBG-DR Funds in the last quarter of 2014. Construction is approximately 70% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: SNH-HMFA-DEL-R1
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR1
Projected Start Date: 05/13/2013
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Activity Title: HMFA DELIVERY COST
Activity Status: Under Way
Project Title: Rental Housing
Projected End Date: 05/12/2015
Completed Activity Actual End Date: 

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$447,348.89</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($670,918.02)</td>
<td>$447,348.89</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($670,918.02)</td>
<td>$403,246.98</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$44,101.91</td>
<td>$447,348.89</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$44,101.91</td>
<td>$447,348.89</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$46,488.42</td>
<td>$447,348.89</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$46,488.42</td>
<td>$447,348.89</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Low</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># Renter Households</td>
<td>This Report Period</td>
<td>Cumulative Actual Total / Expected</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Households</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># Renter Households</td>
<td>0/0</td>
<td>0/0</td>
<td>0/0</td>
<td>0/0</td>
<td>0/0</td>
<td>0/0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:
delivery cost associated with the special needs housing program.

Location Description:
9 counties

Activity Progress Narrative:
Program Delivery for the Special Needs properties include expenses such as legal notices and translation services.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
SNH-HMFA-LMI-R1

Activity Category:
Construction of new housing

Project Number:
S01RentHsgR1

Projected Start Date:
07/01/2013

Projected End Date:
06/30/2015

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Activity Title:
SPECIAL NEEDS HOUSING HMFA LMI R1

Activity Status:
Under Way

Project Title:
Rental Housing

Completed Activity Actual End Date:

Overall
Total Projected Budget from All Sources: N/A $0.00
Total Budget: ($6,281.09) $0.00
Total Obligated: ($6,281.09) $44,101.91
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
New Jersey Housing Mortgage Finance Agency $0.00 $0.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures
This Report Period Total

# of Housing Units 0 0/20
# of Multifamily Units 0 0/20

Beneficiaries Performance Measures

Activity Description:
Funding will be dedicated to the construction of quality, permanent supportive housing throughout New Jersey to expand housing options for the special needs population. (LMI)

Location Description:
NJ

Activity Progress Narrative:
All activity for SNH-LMI is allocated to the properties directly or is considered program delivery expenses. As project awards are signed, each project is established as an individual activity. The budget is then removed from this general category, to shift to the specific activity.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
SRP-DCA-LMI-R1

Activity Category:
Rehabilitation/reconstruction of residential structures

Project Number:
S01RentHsgR1

Projected Start Date:
05/13/2013

National Objective:
Low/Mod

Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$25,767,242.12</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$0.00</td>
<td>$25,767,242.12</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$0.00</td>
<td>$35,000,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$2,449,895.51</td>
<td>$25,767,242.12</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$2,449,895.51</td>
<td>$25,767,242.12</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$2,163,621.02</td>
<td>$25,767,242.12</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Properties</td>
<td>35</td>
<td>49/39</td>
</tr>
<tr>
<td># of Substantially Rehabilitated Units</td>
<td>10</td>
<td>13/9</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>10</td>
<td>15/16</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>40</td>
<td>59/61</td>
</tr>
<tr>
<td># of Singlefamily Units</td>
<td>40</td>
<td>59/61</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Households</td>
<td>16</td>
<td>4</td>
</tr>
<tr>
<td># Renter Households</td>
<td>16</td>
<td>4</td>
</tr>
</tbody>
</table>

### Cumulative Race Total

<table>
<thead>
<tr>
<th>Direct Benefit (Households)</th>
<th>Owner Total Hispanic/Latino</th>
<th>Owner Total</th>
<th>Renter Total Hispanic/Latino</th>
<th>Renter Total</th>
<th>Total Households Hispanic/Latino</th>
</tr>
</thead>
<tbody>
<tr>
<td>White</td>
<td>0</td>
<td>0</td>
<td>8</td>
<td>0</td>
<td>8</td>
</tr>
<tr>
<td>Black/African American</td>
<td>0</td>
<td>0</td>
<td>3</td>
<td>0</td>
<td>3</td>
</tr>
<tr>
<td>Asian</td>
<td>0</td>
<td>0</td>
<td>2</td>
<td>0</td>
<td>2</td>
</tr>
<tr>
<td>Other multi-racial</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Households</td>
<td>0</td>
<td>4</td>
<td>4</td>
<td>0</td>
<td>4</td>
</tr>
<tr>
<td>Female</td>
<td>0</td>
<td>0</td>
<td>7</td>
<td>0</td>
<td>7</td>
</tr>
<tr>
<td>Unknown</td>
<td>0</td>
<td>0</td>
<td>7</td>
<td>0</td>
<td>7</td>
</tr>
</tbody>
</table>

### Activity Description:

The fund will provide zero interest forgivable loans to existing and new owners of rental properties with 1 to 25 units requiring significant rehabilitation. This program will produce additional rental units in areas facing severe shortages. (limited to 1-4 units) (LMI) (SF) Round 1 05/13/13-05/12/15

### Location Description:

Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union

### Activity Progress Narrative:

Implementation of the Landlord Rental Repair Program (LRRP) is progressing well, as indicated by the performance metrics. During the quarter, 35 applicants, consisting of 40 units, completed the construction phase. At present, 20 of the completed units are occupied. Additional notable outcomes are provided below.

- Workable Applications: 632 (906 Units)
- DCA Grant Signing Docs Completed: 366 (485 Units)
- Grants Approved: $23,349,174.61
- LRRP - DEP has 42 environmental reviews underway, and has cleared 78 properties in the quarter.

### Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

#### Match Sources

Amount

No Other Match Funding Sources Found

#### Other Funding Sources

Amount

No Other Funding Sources Found
Activity Supporting Documents:
None

Project # / Project Title: S01RentHsgR2 / Rental Housing

Grantee Activity Number: INCLL-DCA-LMI-R2

Activity Title: INCENTIVES FOR LANDLORDS LMI R2

Activity Category: Affordable Rental Housing

Activity Status: Under Way

Project Number: S01RentHsgR2

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

National Objective: Low/Mod

Responsible Organization: New Jersey Department of Community Affairs

Benefit Type: Direct Benefit (Households)

Activity Status: Under Way

Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $2,024,915.00

Total Budget: $2,024,915.00 $2,024,915.00

Total Obligated: $2,024,915.00 $2,024,915.00

Total Funds Drawdown

Program Funds Drawdown: $388,421.90 $388,421.90

Program Income Drawdown: $0.00 $0.00

Program Income Received: $0.00 $0.00

Total Funds Expended: $414,181.66 $414,181.66

New Jersey Department of Community Affairs $414,181.66 $414,181.66

Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Properties

Total 22 22/220

# of Housing Units

Total 22 22/220

# of Singlefamily Units

Total 22 22/220

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Households

Low 19 3 22 19/220 3/0 22/220 100

# Renter Households

Low 19 3 22 19/220 3/0 22/220 100

Cumulative Race Total

This Report Period Cumulative Actual Total

<table>
<thead>
<tr>
<th></th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct Benefit</td>
<td>Total</td>
<td>Hispanic/Latino Total</td>
<td>Hispanic/Latino Total</td>
<td>Hispanic/Latino Total</td>
<td>Hispanic/Latino Total</td>
<td>Hispanic/Latino Total</td>
</tr>
<tr>
<td>White</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>13</td>
<td>13</td>
<td>13</td>
</tr>
<tr>
<td>Black/African</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>8</td>
<td>8</td>
<td>8</td>
</tr>
<tr>
<td>American Indian</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Native</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Jan 1 thru Mar 31, 2015 $2,024,915.00 $2,024,915.00

To Date

Overall

Total Projected Budget from All Sources: N/A $2,024,915.00

Total Budget: $2,024,915.00 $2,024,915.00

Total Obligated: $2,024,915.00 $2,024,915.00

Total Funds Drawdown

Program Funds Drawdown: $388,421.90 $388,421.90

Program Income Drawdown: $0.00 $0.00

Program Income Received: $0.00 $0.00

Total Funds Expended: $414,181.66 $414,181.66

New Jersey Department of Community Affairs $414,181.66 $414,181.66

Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Properties

Total 22 22/220

# of Housing Units

Total 22 22/220

# of Singlefamily Units

Total 22 22/220

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Households

Low 19 3 22 19/220 3/0 22/220 100

# Renter Households

Low 19 3 22 19/220 3/0 22/220 100

Cumulative Race Total

This Report Period Cumulative Actual Total

<table>
<thead>
<tr>
<th></th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct Benefit</td>
<td>Total</td>
<td>Hispanic/Latino Total</td>
<td>Hispanic/Latino Total</td>
<td>Hispanic/Latino Total</td>
<td>Hispanic/Latino Total</td>
<td>Hispanic/Latino Total</td>
</tr>
<tr>
<td>White</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>13</td>
<td>13</td>
<td>13</td>
</tr>
<tr>
<td>Black/African</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>8</td>
<td>8</td>
<td>8</td>
</tr>
<tr>
<td>American Indian</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Native</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>
**Activity Description:**
Superstorm Sandy significantly reduced rental stock in New Jersey, placing upward pressure on rental prices and making rental housing less affordable. This program supports the needs of displaced LMI households by making rental housing more affordable. Incentive payments will be provided to qualified rental property owners to subsidize the cost of rents.

**Location Description:**
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

**Activity Progress Narrative:**
To date, there are 91 grants totaling 576 units (approximately $13.71 million); 438 households have been lease up and 7 applications totaling 40 additional units are under staff review (approximately $700,000).

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>368 Wainwright Street Apt #1 L</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7112</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>368 Wainwright Street Apt #1 R</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7112</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>1009 W. White Horse Pike</td>
<td>Galloway</td>
<td>New Jersey</td>
<td>8215</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>368 Wainwright Street Apt #2 R</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7112</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>649 S 18th Street 2nd Floor</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7103</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>649 S 18th Street 3rd Floor</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7103</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>37 N. Massachusetts Ave Apt 3</td>
<td>Atlantic City</td>
<td>New Jersey</td>
<td>8401</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>17 Warren St. Apt. #2</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7112</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>121 Dewey Street</td>
<td>Hillside</td>
<td>New Jersey</td>
<td>7205</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>348 Florence Ave. 2nd Fl.</td>
<td>Atlantic City</td>
<td>New Jersey</td>
<td>8401</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>37 N. Massachusetts Ave Apt 2</td>
<td>Atlantic City</td>
<td>New Jersey</td>
<td>8401</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>37 N. Massachusetts Ave Apt 1</td>
<td>Atlantic City</td>
<td>New Jersey</td>
<td>8401</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>121 Dewey Street</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7112</td>
<td>Not Validated / N Yes</td>
</tr>
<tr>
<td>17 Warren St. Apt. #2</td>
<td>Newark</td>
<td>New Jersey</td>
<td>7102</td>
<td>Not Validated / N Yes</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources Budgeted - Detail</th>
</tr>
</thead>
<tbody>
<tr>
<td>Match Sources</td>
</tr>
<tr>
<td>Amount</td>
</tr>
<tr>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**
Activity Supporting Documents:
None

---

**Grantee Activity Number:**
LMF-HMFA-02508-LMI-R2

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR2

**Projected Start Date:**
07/29/2014

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$2,501,997.30</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$2,501,997.30</td>
<td>$2,501,997.30</td>
</tr>
</tbody>
</table>

**Activity Title:**
GREEN HERON POINT LMI R2

**Activity Status:**
Under Way

**Project Title:**
Rental Housing

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View...  4/30/2015
Total Obligated: $2,501,997.30
Total Funds Drawdown: $543,839.40
Program Funds Drawdown: $543,839.40
Program Income Drawdown: $0.00
Program Income Received: $0.00
Total Funds Expended: $543,839.40
New Jersey Housing Mortgage Finance Agency
Match Contributed: $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/56</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/56</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/56</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/56</td>
</tr>
</tbody>
</table>

Activity Description:
80 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN CAPE MAY COUNTY.

Location Description:
MIDDLE TOWNSHIP, CAPE MAY COUNTY.

Activity Progress Narrative:
Project financially closed and started to draw down on their CDBG-DR Funds in the first quarter of 2015. Construction is over 23% completed, and is expected to continue through 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Location:
Address
City
State
Zip
Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
Amount
No Other Match Funding Sources Found

Other Funding Sources
Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LMF-HMFA-02589-LMI-R2
Activity Title:
GLENNVIEW TOWNHOUSES PHASE II LMI R2
Activity Category:
Affordable Rental Housing
Activity Status:
Under Way
Project Number:
S01RentHsgR2
Project Title:
Rental Housing
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Multifamily Units</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Activity Description:

76 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:

JERSEY CITY, HUDSON COUNTY.

Activity Progress Narrative:

Property financially closed on the CDBG-DR Mortgage at the end of 2014. Project began to draw down funds in the first quarter of 2015. Construction is over 3% completed and will continue through 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:

Address:  
City:  
State:  
Zip:  
Status / Accept Visible on PDF: 

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found
Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:
LMF-HMFA-02599-LMI-R2

Activity Category:
Affordable Rental Housing

Project Number:
S01RentHsgR2

Projected Start Date:
07/29/2014

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Activity Title:
WILLOWS AT WARETOWN LMI R2

Activity Status:
Under Way

Project Title:
Rental Housing

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Total Projected Budget from All Sources:
N/A $1,500,000.00

Total Budget:
$1,500,000.00 $1,500,000.00

Total Obligated:
$1,500,000.00 $1,500,000.00

Total Funds Drawdown
Program Funds Drawdown:
$1,131,225.69 $1,131,225.69
Program Income Drawdown:
$0.00 $0.00
Program Income Received:

New Jersey Housing Mortgage Finance Agency

Total Funds Expended:
$1,131,225.69 $1,131,225.69

Match Contributed:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Properties
0 0 / 1

# of Housing Units
0 0 / 58

# of Multifamily Units
0 0 / 58

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Households
Low Mod Total 0/58 0/0 0/58

# Renter Households
0 0 0 0/58 0/0 0/58

Activity Description:
58 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:
OCEAN TOWNSHIP, OCEAN COUNTY.

Activity Progress Narrative:
The property started to draw down their funds in the third quarter of 2014. Construction is over 51% completed and is expected to continue until the end of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Location:

Address City State Zip Status / Accept Visible

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

| Activity Supporting Documents: | None |

Grantee Activity Number:
LMF-HMFA-02683-LME-R2

Activity Category:
Affordable Rental Housing

Project Number:
501RentHsgR2

Projected Start Date:
07/29/2014

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Activity Title:
BEACHVIEW RESIDENCE LMI R2

Activity Status:
Under Way

Project Title:
Rental Housing

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$1,883,654.38</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$1,883,654.38</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>0/32</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>0/32</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>Low</td>
</tr>
<tr>
<td></td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>0/32</td>
</tr>
<tr>
<td># of Renter Households</td>
<td>Low</td>
</tr>
<tr>
<td></td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>0/32</td>
</tr>
</tbody>
</table>

Activity Description:
56 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

**Location Description:**
ATLANTIC CITY, ATLANTIC COUNTY.

**Activity Progress Narrative:**
Project completed financial closing on the CDBG-DR funds in the fourth quarter of 2014 and submitted draw down requests that are in processing. Construction is over 45% completed, and should be completed by the end of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**
Activity Supporting Documents:
None

---

**Grantee Activity Number:**
LMF-HMFA-02772-LMI-R2

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

**Activity Title:**
THE MEADOWS (ATLANTIC CITY HOPE VI) LMI R2

**Activity Status:**
Under Way

**Project Title:**
Rental Housing

**Completed Activity Actual End Date:**

---

**Overall**

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$1,500,000.00</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$727,337.16</td>
<td>$727,337.16</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$727,337.16</td>
<td>$727,337.16</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$727,337.16</td>
<td>$727,337.16</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$727,337.16</td>
<td>$727,337.16</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
# of Housing Units Total 0 0/82
# of Multifamily Units Total 0 0/82

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0/0/0</td>
<td>0/82/0/82</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0/0/0</td>
<td>0/82/0/82</td>
</tr>
</tbody>
</table>

**Activity Description:**
90 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

**Location Description:**
ATLANTIC CITY, ATLANTIC COUNTY.

**Activity Progress Narrative:**
Project financially closed on CDBG-DR Funds in the fourth quarter of 2014. Developer started to draw down CDBG-DR Funds in the first quarter of 2015. Construction is over 7% completed and will continue through 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**
Activity Supporting Documents:
None

---

**Grantee Activity Number:**
LMF-HMFA-02836-LME-R2

**Activity Title:**
AKABE VILLAGE APARTMENTS LMI R2

**Activity Category:**
Affordable Rental Housing

**Activity Status:**
Under Way

**Project Number:**
S01RentHsgR2

**Project Title:**
Rental Housing

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

---

**Overall**

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$2,133,079.40</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$2,133,079.40</td>
<td>$2,133,079.40</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$2,133,079.40</td>
<td>$2,133,079.40</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/54</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/54</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low Mod Total</td>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/54</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/54</td>
</tr>
</tbody>
</table>

Activity Description:
56 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:
HOWELL TOWNSHIP, MONMOUTH COUNTY.

Activity Progress Narrative:
Property financially closed on CDBG-DR Funds in the third quarter of 2014 and started to draw down funds in the fourth quarter of 2014. Construction is over 62% completed and is expected to finish in 2015. The total project cost is funded through leveraging the CDBG-DR funds with the tax credits and/or private financing.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None
National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Completed Activity Actual End Date: Jan 1 thru Mar 31, 2015 To Date

Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$1,776,497.30</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$1,776,497.30</td>
<td>$1,776,497.30</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$1,776,497.30</td>
<td>$1,776,497.30</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$1,635,651.69</td>
<td>$1,635,651.69</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$1,635,651.69</td>
<td>$1,635,651.69</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$1,635,651.69</td>
<td>$1,635,651.69</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Description</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Description</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/68</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/68</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

| Description | This Report Period Total | Cumulative Actual Total / Expected Total Low Mod Total Low Mod Total Low/Mod% |
|-------------|--------------------------|-----------------------------------|-------------------------------|
| # of Households | 0                       | 0/68                              | 0/0                           |
| # Renter Households | 0                       | 0/68                              | 0/0                           |

Activity Description:

68 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:

BLOOMFIELD, ESSEX COUNTY.

Activity Progress Narrative:

Project financially closed in third quarter of 2014 and is continuing to draw down their CDBG-DR funds. Construction is over 29% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

None

Activity Supporting Documents:

None
Grantee Activity Number: LMF-HMFA-02845-LMI-R2
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR2
Projected Start Date: 07/29/2014
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Activity Title: FREEDOM VILLAGE AT TOMS RIVER LMI R2
Activity Status: Under Way
Project Title: Rental Housing
Projected End Date: 07/28/2016
Completed Activity Actual End Date:

Total Projected Budget from All Sources: N/A $657,203.32
Total Budget: $657,203.32 $657,203.32
Total Obligated: $657,203.32 $657,203.32
Total Funds Drawdown Program Funds Drawdown: $657,203.32 $657,203.32
Program Income Drawdown: $0.00 $0.00
Total Funds Expended: New Jersey Housing Mortgage Finance Agency
Match Contributed: $0.00 $0.00

Overall
Jan 1 thru Mar 31, 2015 To Date

<table>
<thead>
<tr>
<th>Performance Measures</th>
<th># of Properties</th>
<th># of Housing Units</th>
<th># of Multifamily Units</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>Total</td>
<td>Total / Expected</td>
<td>Total</td>
</tr>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
<td></td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/39</td>
<td></td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/39</td>
<td></td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Performance Measures</th>
<th># of Households</th>
<th># Renter Households</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>Low / Mod / Total</td>
<td>Low / Mod / Total</td>
</tr>
<tr>
<td># of Households</td>
<td>0/39</td>
<td>0/0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0/39</td>
<td>0/0</td>
</tr>
</tbody>
</table>

Activity Description:
54 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY.

Location Description:
TOMS RIVER TOWNSHIP, OCEAN COUNTY.

Activity Progress Narrative:
Property financially closed in third quarter of 2014 and started to draw down CDBG-DR Funds. Property completed the drawdown of their CDBG-DR Funds in the first quarter. Property is over35% completed and is scheduled to finish by the end of 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private funding.

Activity Location:
No Activity Locations Found
Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:

None

Grantee Activity Number:
LMF-HMFA-02853-LMI-R2

Activity Title:
CATHERINE TODD SENIOR LIVING CENTER LMI R2

Activity Category:
Affordable Rental Housing

Activity Status:
Under Way

Project Number:
S01RentHsgR2

Project Title:
Rental Housing

Projected Start Date:
07/29/2014

Projected End Date:
07/28/2016

National Objective:
Low/Mod

Completed Activity Actual End Date:

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A $959,134.89</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$959,134.89 $959,134.89</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$959,134.89 $959,134.89</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$888,136.80 $888,136.80</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$888,136.80 $888,136.80</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00 $0.00</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$888,136.80 $888,136.80</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00 $0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total # of Properties</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total # of Housing Units</td>
<td>0/75</td>
</tr>
<tr>
<td>Total # of Multifamily Units</td>
<td>0/75</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Low Mod Total</td>
<td>0/75 0/0 0/75 0</td>
</tr>
</tbody>
</table>

Activity Description:

75 LMI Units of affordable rental housing in Hudson County.

Location Description:

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Progress Narrative:
Project financially closed in the fourth quarter of 2014. Construction has started and will continue through most of 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None

Grantee Activity Number:
LMF-HMFA-02858-LMI-R2

Activity Title:
OCEAN GREEN SENIOR APARTMENTS R2

Activity Category:
Affordable Rental Housing

Activity Status:
Under Way

Project Number:
S01RentHsgR2

Project Title:
Rental Housing

Projected Start Date:
07/29/2014

Projected End Date:
07/28/2016

National Objective:
Low/Mod

Completed Activity Actual End Date:

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Overall
Total Projected Budget from All Sources: N/A $1,053.91
Total Budget: $1,053.91 $1,053.91
Total Obligated: $1,053.91 $1,053.91
Total Funds Drawdown: $0.00 $0.00
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
New Jersey Housing Mortgage Finance Agency
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

# of Properties
This Report Period Total Cumulative Actual Total / Expected Total
0 0/1

# of Housing Units
This Report Period Total Cumulative Actual Total / Expected Total
0 0/53

# of Multifamily Units
0 0/53
**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Households</td>
<td></td>
<td></td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

**Activity Description:**

53 LMI MULTI FAMILY UNITS IN HUDSON COUNTY.

**Location Description:**

JERSEY CITY, HUDSON COUNTY.

**Activity Progress Narrative:**

Property has been drawing down their CDBG-DR LMF Funding. Construction has started and is over 62% completed. HMFA plans to finish drawing down the CDBG-DR funds in the first quarter of 2015. Construction should be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**
LMF-HMFA-02859-LMF-R2

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

---

**Overall**

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>0/0 $52,918.00</td>
<td>$52,918.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$52,918.00</td>
<td>$52,918.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$52,918.00</td>
<td>$52,918.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$52,918.00</td>
<td>$52,918.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$52,918.00</td>
<td>$52,918.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$52,918.00</td>
<td>$52,918.00</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$52,918.00</td>
<td>$52,918.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong># of Properties</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td><strong># of Housing Units</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/50</td>
</tr>
<tr>
<td><strong># of Multifamily Units</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/50</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong># of Households</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/50</td>
</tr>
<tr>
<td><strong># Renter Households</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/50</td>
</tr>
</tbody>
</table>

### Activity Description:

91 LMI UNITS OF AFFORDABLE HOUSING WITHIN ATLANTIC CITY, ATLANTIC COUNTY.

### Location Description:

ATLANTIC CITY, ATLANTIC COUNTY.

### Activity Progress Narrative:

This property started to draw down their CDBG-DR Funds in the third quarter of 2014. Construction is over 63% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

### Activity Location:

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

- **Match Sources**
  - No Other Match Funding Sources Found

- **Other Funding Sources**
  - No Other Funding Sources Found

### Activity Supporting Documents:

- **Activity Supporting Documents:** None

---

**Grantee Activity Number:** LMF-HMFA-02878-LMIR2  
**Activity Title:** THE RESIDENCES AT WILLOW POND VILLAGE LMI R2  
**Activity Category:** Affordable Rental Housing  
**Activity Status:** Under Way  
**Project Number:** S01RentHsgR2  
**Project Title:** Rental Housing  
**Projected Start Date:** 07/29/2014  
**Projected End Date:** 07/28/2016  
**National Objective:** Low/Mod  
**Responsible Organization:** New Jersey Housing Mortgage Finance Agency  
**Benefit Type:**
Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$1,500,000.00</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$1,500,000.00</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$131,801.32</td>
<td>$131,801.32</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$131,801.32</td>
<td>$131,801.32</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$1,500,000.00</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Program Funds Drawdown: $131,801.32

Activity Description:
70 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MIDDLESEX COUNTY.

Location Description:
PERTH AMBOY, MIDDLESEX COUNTY.

Activity Progress Narrative:
The project financially closed on CDBG-DR Funds in the last quarter of 2014, and started to draw down on CDBG-DR Funds in the first quarter of 2015. Construction is over 6% completed, and will be continuing through 2016. The total project cost is funded through leveraging the CDBG-DR funds with private financing.

Activity Supporting Documents:
None
Grantee Activity Number: LMF-HMFA-02879-LMI-R2

Activity Category: Affordable Rental Housing

Project Number: S01RentHsgR2

Projected Start Date: 07/29/2014

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Activity Title: BROAD PHASE II LMI R2

Activity Status: Under Way

Project Title: Rental Housing

Projected End Date: 07/28/2016

Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $579,682.54

Total Budget: $579,682.54 $579,682.54

Total Obligated: $579,682.54 $579,682.54

Total Funds Drawdown: $257,077.72 $257,077.72

Program Funds Drawdown:
  Program Income Drawdown: $0.00 $0.00

Program Income Received: $0.00 $0.00

Total Funds Expended: $257,077.72 $257,077.72

New Jersey Housing Mortgage Finance Agency $257,077.72 $257,077.72

Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

# of Properties

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0 / 1</td>
</tr>
</tbody>
</table>

# of Housing Units

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0 / 91</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0 / 91</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

# of Households

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0 / 91</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0 / 91</td>
</tr>
</tbody>
</table>

Activity Description:

91 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ESSEX COUNTY.

Location Description:

ESSEX COUNTY.

Activity Progress Narrative:

The project started to draw down funds in the fourth quarter of 2014. Construction is more than 90% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

**Grantee Activity Number:**  
LMF-HMFA-02883-LMI-R2

**Activity Category:**  
Affordable Rental Housing

**Activity Title:**  
PLEASANTVILLE-MIXED INCOME LMI R2

**Activity Status:**  
Under Way

**Project Number:**  
S01RentHsgR2

**Project Title:**  
Rental Housing

**Projected Start Date:**  
07/29/2014

**Projected End Date:**  
07/28/2016

**National Objective:**  
Low/Mod

**Responsible Organization:**  
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**  
Direct Benefit (Households)

**Activity Description:**  
84 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

**Location Description:**  
PLEASANTVILLE, ATLANTIC COUNTY.

**Activity Progress Narrative:**
This property started to draw down their CDBG-DR Funds in the fourth quarter of 2014. The construction is over 79% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**
No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents:
None

**Grantee Activity Number:**
LMF-HMFA-02884-LME-R2

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR2

**Projected Start Date:**
07/29/2014

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

**Activity Title:**
PLEASANTVILLE-MIXED USE LMI R2

**Activity Status:**
Under Way

**Project Title:**
Rental Housing

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**

**Overall Jan 1 thru Mar 31, 2015 To Date**

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$980,026.97</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$980,026.97</td>
<td>$980,026.97</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$980,026.97</td>
<td>$980,026.97</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0 / 1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0 / 104</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Multifamily Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0 / 104</td>
<td></td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>Beneficiaries Performance Measures</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
# of Households | 0 0 0 0/104 0/0 0/104 0
# Renter Households | 0 0 0 0/104 0/0 0/104 0

**Activity Description:**
104 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

**Location Description:**
PLEASANTVILLE, ATLANTIC COUNTY.

**Activity Progress Narrative:**
This property started to draw down CDBG-DR funds in the fourth quarter of 2014. The construction is over 64% completed and is planning on being finished in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

**Activity Location:**
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**
No Other Match Funding Sources Found

**Other Funding Sources**
No Other Funding Sources Found

**Activity Supporting Documents:**
**Activity Supporting Documents:**
None

**Grantee Activity Number:**
LMF-HMFA-02885-LMI-R2

**Activity Title:**
FRANKLIN MANOR LMI R2

**Activity Category:**
Affordable Rental Housing

**Activity Status:**
Under Way

**Project Number:**
S01RentHsgR2

**Project Title:**
Rental Housing

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$1,500,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$211,122.87</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$211,122.87</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$211,122.87</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$211,122.87</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**
# of Properties

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>0/1</td>
</tr>
</tbody>
</table>

# of Housing Units

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>0/91</td>
</tr>
</tbody>
</table>

# of Multifamily Units

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>0/91</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Low</td>
<td>0</td>
</tr>
<tr>
<td>Mod</td>
<td>0</td>
</tr>
<tr>
<td>Total Low/Mod%</td>
<td>0/91</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:

91 LMI Units of affordable rental housing in Essex County.

Location Description:

Belleville Township, Essex County.

Activity Progress Narrative:

This property financially closed in the fourth quarter of 2014. Construction is over 8% completed and is expected to continue through the end of 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: LMF-HMFA-02915-LMI-R2

Activity Category: Affordable Rental Housing

Project Number: S01RentHsgR2

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Benefit Type: Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### Total Projected Budget from All Sources:
- N/A $3,904,428.00

### Total Budget:
- $3,904,428.00 $3,904,428.00

### Total Obligated:
- $3,904,428.00 $3,904,428.00

### Total Funds Drawdown:
- $321,994.00 $321,994.00
  - Program Funds Drawdown:
    - $321,994.00 $321,994.00
  - Program Income Drawdown:
    - $0.00 $0.00

### Program Income Received:
- $0.00 $0.00

### Total Funds Expended:
- $321,994.00 $321,994.00
  - New Jersey Housing Mortgage Finance Agency
    - $321,994.00 $321,994.00
  - Match Contributed:
    - $0.00 $0.00

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/84</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/84</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total Low</th>
<th>Mod</th>
<th>Total Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/84</td>
<td>0</td>
<td>0/84</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/84</td>
<td>0</td>
<td>0/84</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

### Activity Description:
84 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

### Location Description:
JERSEY CITY, HUDSON COUNTY.

### Activity Progress Narrative:
Property financially closed on CDBG-DR Funds in the last quarter of 2014. Started to draw down funds in the first quarter of 2015. Construction has started and is over 14% completed. Construction will continue through 2015. The total development cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private funding.

### Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Source</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Match Sources</td>
<td></td>
</tr>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

| Activity Supporting Documents: | None |

---

Grantee Activity Number: LMF-HMFA-DEL-R2
Activity Title: HMFA MF DELIVERY COSTS R2
Activity Category: Affordable Rental Housing
Activity Status: Under Way
Project Number: S01RentHsgR2

Project Title: Rental Housing

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

### Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$415,283.07</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$290,283.07</td>
<td>$415,283.07</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$290,283.07</td>
<td>$290,283.07</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$298,669.36</td>
<td>$298,669.36</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$298,669.36</td>
<td>$298,669.36</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$293,168.92</td>
<td>$293,168.92</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$293,168.92</td>
<td>$293,168.92</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

#### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Performance Measure</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/104</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/104</td>
</tr>
</tbody>
</table>

#### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Performance Measure</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/104</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/104</td>
</tr>
</tbody>
</table>

### Activity Description:

Delivery costs associated to provide multiple funding mechanisms to facilitate the creation of quality, affordable housing units to help New Jersey recover from the loss of multi-family housing.

### Location Description:

9 COUNTIES.

### Activity Progress Narrative:

HMFA has closed on 29 CDBG-DR mortgages. Payroll, legal notices and translations are all being paid as program delivery. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

### Activity Location:

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

#### Match Sources

No Other Match Funding Sources Found

#### Other Funding Sources

No Other Funding Sources Found
Activity Supporting Documents:

Grantee Activity Number: LMF-HMFA-LMI-R2
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR2
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Activity Title: LMF MULTI FAMILY LMI R2
Activity Status: Under Way
Project Title: Rental Housing
Completed Activity Actual End Date:

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $3,539,363.57
Total Budget: $2,293,363.57 $2,293,363.57
Total Obligated: $0.00 $0.00
Total Funds Drawdown
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended:
New Jersey Housing Mortgage Finance Agency $0.00 $0.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/2</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/2</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Households</td>
<td>Low 0 Mod 0 Total 0</td>
<td>Low 0 Mod 0 Total 0/1 0/1 0/2 0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>Low 0 Mod 0 Total 0</td>
<td>Low 0 Mod 0 Total 0/1 0/1 0/2 0</td>
</tr>
</tbody>
</table>

Activity Description:
To provide multiple funding mechanisms to facilitate the creation of quality, affordable housing units to help New Jersey recover from the loss of multi-family housing. (LMI) Round 2

Location Description:
NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:
HMFA has closed on 29 mortgages of CDBG-DR LMF LMI properties. Construction has started on all of them and will be continuing for most of 2015. This activity serves as a general activity for the funds before the individual activities are approved.
Grantee Activity Number: LMF-HMFA-UN-R2
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR2
Projected Start Date: 07/29/2014
National Objective: Urgent Need
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Activity Title: LMF MULTI FAMILY UN R2
Activity Status: Under Way
Project Title: Rental Housing
Projected End Date: 07/28/2016
Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $2,500,000.00
Total Budget: $1,500,000.00 $2,500,000.00
Total Obligated: $1,500,000.00 $1,500,000.00
Total Funds Drawdown: $0.00 $0.00
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: New Jersey Housing Mortgage Finance Agency $0.00 $0.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures
# of Properties
This Report Period Total
0 0/1
Cumulative Actual Total / Expected Total
0/1

# of Housing Units
This Report Period Total
0 0/2
Cumulative Actual Total / Expected Total
0/2

# of Multifamily Units
0 0/2

Beneficiaries Performance Measures
# of Households
This Report Period Low Mod Total
0 0 0 0/1 0/1 0/2 0
Cumulative Actual Total / Expected Total Low/Mod%
0/2

# Renter Households
0 0 0 0/1 0/1 0/2 0

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View
Activity Description:
To provide multiple funding mechanisms to facilitate the creation of quality, affordable housing units to help New Jersey recover from the loss of multi-family housing. (UN) Round 2

Location Description:
NINE SANDY-IMPACTED COUNTIES

Activity Progress Narrative:
HMFA has closed on 29 mortgages of CDBG-DR LMF LMI properties. Construction has started on all of them and will be continuing for most of 2015. No funds will be expensed against this activity line item. This activity serves as general fund for projects in the pipeline. When the project/activity is approved, a separate activity and budget will be established and the funds will be transferred from this general account to that activity.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: NEP-DCA-0012-LMI-R2-313-315 SECOND STREET
Activity Title: NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2
Activity Category: Affordable Rental Housing
Activity Status: Under Way
Project Number: S01RentHsgR2
Project Title: Rental Housing
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Low/Mod
Benefit Type: Direct Benefit (Households)

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $550,500.00
Total Budget: $550,500.00 $550,500.00
Total Obligated: $550,500.00 $550,500.00
Total Funds Drawdown
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
Match Contributed: New Jersey Department of Community Affairs $0.00 $0.00

Accomplishments Performance Measures
# of Properties
This Report Period Total 0 0/1
Cumulative Actual Total / Expected Total 0/1

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>Low Mod Total 0/6 0/0 0/6 0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>Low Mod Total 0/6 0/0 0/6 0</td>
</tr>
</tbody>
</table>

**Activity Description:**
6 LMI MULTI-FAMILY UNITS IN ELIZABETH, UNION COUNTY.

**Location Description:**
313-315 SECOND STREET, ELIZABETH, NJ.

**Activity Progress Narrative:**
Project under construction. 20% complete.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Activity Supporting Documents:**
Activity Supporting Documents: None

**Grantee Activity Number:**
NEP-DCA-0013-LMI-R2-279 SECOND STREET

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Direct Benefit (Households)

**Overall**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget</td>
<td>$89,500.00</td>
<td>$89,500.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$89,500.00</td>
<td>$89,500.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
Program Funds Drawdown: $0.00 $0.00  
Program Income Drawdown: $0.00 $0.00  
Program Income Received: $0.00 $0.00  
Total Funds Expended: $0.00 $0.00  
New Jersey Department of Community Affairs Match Contributed: $0.00 $0.00

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Measure</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/6</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

### Activity Description:

6 LMI MULTI-FAMILY UNITS IN ELIZABETH, UNION COUNTY.

### Location Description:

279 SECOND STREET, ELIZABETH, NJ.

### Activity Progress Narrative:

Project complete and occupied, with occupancy reported in the fourth quarter of 2014. The project is in close-out phase.

### Activity Location:

No Activity Locations Found

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Source</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Match Sources</td>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

Activity Supporting Documents: None

---

Grantee Activity Number: NEP-DCA-0014-LMI-R2-1175 MARY STREET  
Activity Title: NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2  
Activity Category: Affordable Rental Housing  
Project Number: S01RentHsgR2  
Projected Start Date: 07/29/2014  
Projected End Date: 07/28/2016  
National Objective: 

Activity Status: Under Way  
Project Title: Rental Housing  
Completed Activity Actual End Date: 

---

4/30/2015
Responsible Organization:
New Jersey Department of Community Affairs

Benefit Type:
Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$122,700.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$122,700.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th># of Properties</th>
<th>Total</th>
<th>0</th>
<th>0/1</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>Total</td>
<td>0</td>
<td>0/6</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>Total</td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>0/6</th>
<th>0/0</th>
<th>0/6</th>
<th>0</th>
</tr>
</thead>
<tbody>
<tr>
<td># Renter Households</td>
<td>Low</td>
<td>Mod</td>
<td>Total</td>
<td>0/6</td>
<td>0/0</td>
<td>0/6</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:
6 LMI Multi-family units in Elizabeth, Union County.

Location Description:
1175 MARY STREET, ELIZABETH, NJ.

Activity Progress Narrative:
The project is complete and occupied with occupancy reported in the fourth quarter of 2014. The project is in close-out phase.

Activity Location:
Address | City | State | Zip | Status / Accept Visible on PDF?
---|------|-------|-----|--------------------------
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources | Amount
---|-----
No Other Match Funding Sources Found

Other Funding Sources | Amount
---|-----
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None
**Grantee Activity Number:** NEP-DCA-0065-LMI-R2-OAKWOOD AVENUE REDEVELOPMENT

**Activity Category:** Affordable Rental Housing

**Project Number:** S01RentHsgR2

**Projected Start Date:** 07/29/2014

**National Objective:** Low/Mod

**Responsible Organization:** New Jersey Department of Community Affairs

**Benefit Type:** Direct Benefit (Households)

**Activity Title:** NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2

**Activity Status:** Under Way

**Project Title:** Rental Housing

**Projected End Date:** 07/28/2016

**Completed Activity Actual End Date:**

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$756,040.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$756,040.00</td>
<td>$756,040.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$756,040.00</td>
<td>$756,040.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$311,000.00</td>
<td>$311,000.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$311,000.00</td>
<td>$311,000.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$311,000.00</td>
<td>$311,000.00</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$311,000.00</td>
<td>$311,000.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0 / 1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0 / 7</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0 / 7</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0/7 0/0 0/7</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0/7 0/0 0/7</td>
<td>0</td>
</tr>
</tbody>
</table>

**Activity Description:**

7 MULTI-FAMILY UNITS IN ORANGE, ESSEX COUNTY.

**Location Description:**

OAKWOOD AVENUE, ORANGE, NJ.

**Activity Progress Narrative:**

Project under construction. 85% complete.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
</table>

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
</table>
**Grantee Activity Number:**
NEP-DCA-0066-LMI-R2-BALLANTINE MANSION

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR2

**Projected Start Date:**
07/29/2014

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Direct Benefit (Households)

---

### Overall

<table>
<thead>
<tr>
<th>Description</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$895,959.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$895,959.00</td>
<td>$895,959.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$895,959.00</td>
<td>$895,959.00</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$768,459.00</td>
<td>$768,459.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$768,459.00</td>
<td>$768,459.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$768,459.00</td>
<td>$768,459.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total / Expected</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total / Expected</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/7</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/7</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># Renter Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

**Activity Description:**
7 LMI MULTI-FAMILY UNITS IN NEWARK, ESSEX COUNTY.

**Location Description:**
527-533 MT. PROSPECT STREET, NEWARK, NJ.
Activity Progress Narrative:
The project is 100% complete, and is in process finalizing occupancy.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
None

Grantee Activity Number: NEP-DCA-0078-LME-R2-82 FIRST STREET

Activity Category: Affordable Rental Housing

Project Number: S01RentHsgR2

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

National Objective: Low/Mod

Responsible Organization: New Jersey Department of Community Affairs

Benefit Type: Direct Benefit (Households)

Activity Title: NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2

Activity Status: Under Way

Project Title: Rental Housing

Completed Activity Actual End Date: 07/28/2016

Overall Jan 1 thru Mar 31, 2015 To Date

<table>
<thead>
<tr>
<th>Item</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$865,320.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$865,320.00</td>
<td>$865,320.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$865,320.00</td>
<td>$865,320.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Multifamily Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Cumulative Actual Total / Expected Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
### Activity Description:
6 LMI MULTI-FAMILY UNITS IN ELIZABETH, UNION COUNTY.

### Location Description:
82 FIRST STREET, ELIZABETH, NJ.

### Activity Progress Narrative:
The project is under construction and is currently 5% complete.

### Activity Supporting Documents:
None

### Other Funding Sources Budgeted - Detail
**Match Sources**
No Other Match Funding Sources Found

### Other Funding Sources
No Other Funding Sources Found

---

### Grantee Activity Number:
NEP-DCA-0086-LMI-R2-ALPINE APARTMENTS

### Activity Category:
Affordable Rental Housing

### Project Number:
S01RentHsgR2

### Projected Start Date:
07/29/2014

### National Objective:
Low/Mod

### Responsible Organization:
New Jersey Department of Community Affairs

### Benefit Type:
Direct Benefit (Households)

---

### Activity Title:
NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2

### Project Title:
Rental Housing

### Completed Activity Actual End Date:

---

### Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Total Projected Budget from All Sources:</strong></td>
<td><strong>$453,952.00</strong></td>
</tr>
<tr>
<td><strong>Total Budget:</strong></td>
<td><strong>$453,952.00</strong></td>
</tr>
<tr>
<td><strong>Total Obligated:</strong></td>
<td><strong>$453,952.00</strong></td>
</tr>
<tr>
<td><strong>Total Funds Drawdown</strong></td>
<td><strong>$0.00</strong></td>
</tr>
<tr>
<td><strong>Program Funds Drawdown:</strong></td>
<td><strong>$0.00</strong></td>
</tr>
<tr>
<td><strong>Program Income Drawdown:</strong></td>
<td><strong>$0.00</strong></td>
</tr>
<tr>
<td><strong>Program Income Received:</strong></td>
<td><strong>$0.00</strong></td>
</tr>
<tr>
<td><strong>Total Funds Expended:</strong></td>
<td><strong>$0.00</strong></td>
</tr>
<tr>
<td><strong>Match Contributed:</strong></td>
<td><strong>$0.00</strong></td>
</tr>
</tbody>
</table>

---

### Accomplishments Performance Measures

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
This Report Period Cumulative Actual / Expected

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/6</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

**Activity Description:**

6 LMI MULTI-FAMILY UNITS IN NEWARK, ESSEX COUNTY.

**Location Description:**

ALPINE STREET, NEWARK, NJ.

**Activity Progress Narrative:**

Project in Predevelopment.

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

None

---

**Grantee Activity Number:**
NEP-DCA-0229-LMI-R2-MAIN STREET AFFORDABLE

**Activity Title:**
NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2

**Activity Category:**
Affordable Rental Housing

**Project Number:**
S01RentHsgR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Direct Benefit (Households)

**Overall**

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources:</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$946,498.00</td>
<td>$946,498.00</td>
</tr>
</tbody>
</table>

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Login&submit=View... 4/30/2015
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td></td>
</tr>
<tr>
<td></td>
<td>0</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td></td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
</tr>
<tr>
<td></td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:

7 LMI MULTI-FAMILY UNITS IN SOUTH AMBOY, MIDDLESEX COUNTY.

Location Description:

268 MAIN STREET, SOUTH AMBOY, NJ.

Activity Progress Narrative:

The project is under construction, and is 5% complete.

Activity Location:

Address       City       State       Zip       Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents: None

Grantee Activity Number:

NEP-DCA-0234-LMI-R2-RENAISSANCE PLAZA

Activity Title:

NEIGHBORHOOD ENHANCEMENT PROG DCA LMI (BLIGHT) R2

Activity Category:

Affordable Rental Housing

Activity Status:

Under Way

Project Number:

S01RentHsgR2

Project Title:

Rental Housing

Projected Start Date:  

Projected End Date:  

https://drgr hud gov/DRGRWeb/qpr do? _url=report do&submit= Landing& submit=View... 4/30/2015
07/29/2014

National Objective: Low/Mod

Responsible Organization: New Jersey Department of Community Affairs

Benefit Type: Direct Benefit (Households)

07/28/2016

Completed Activity Actual End Date:

Overall

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$570,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$570,000.00</td>
<td>$570,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$570,000.00</td>
<td>$570,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/6</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>Low Mod Total</td>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0 0 0 0/6 0/0 0/6 0</td>
<td></td>
</tr>
</tbody>
</table>

Activity Description:

6 LMI MULTI-FAMILY UNITS IN EGG HARBOR CITY, ATLANTIC COUNTY.

Location Description:

145-147 PHILADELPHIA AVE., EGG HARBOR CITY, NJ.

Activity Progress Narrative:

Project in Predevelopment.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:
Grantee Activity Number: NEP-DCA-LMI-R2
Activity Category: Affordable Rental Housing
Project Number: 501RentHsgR2
Projected Start Date: 07/29/2014
National Objective: Low/Mod
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Direct Benefit (Households)
Activity Title: Neighborhood Enhancement Program LMI R2
Activity Status: Under Way
Project Title: Rental Housing
Projected End Date: 07/28/2016
Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $3,249,531.00
Total Budget: $3,249,531.00 $3,249,531.00
Total Obligated: $3,249,531.00 $3,249,531.00
Total Funds Drawdown
Program Funds Drawdown: $216,945.55 $216,945.55
Program Income Drawdown: $0.00 $0.00
Total Funds Expended: $241,560.87 $241,560.87
New Jersey Department of Community Affairs
Match Contributed: $0.00 $0.00
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
# of Properties Total 0 0/11
# of Housing Units Total 0 0/24
# of Singlefamily Units Total 0 0/24
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
# of Households Low Mod Total 0/12 0/12 0/24 0
# Renter Households 0 0 0
Activity Description:
The Neighborhood Enhancement Program will provide zero percent loans to eligible nonprofit and for-profit developers to purchase and rehabilitate foreclosed, vacant or abandoned properties in targeted communities. The program will support efforts to develop a mixed-income model of rebuilding to prevent concentrations of poverty and rebuild strong neighborhoods. The program will encourage development of affordable rental or homeownership housing in the nine most impacted counties as well as areas deemed priority areas throughout the State. The program is designed to alleviate the shortage of rental and for-sale housing and potential blight caused by the storm. Listed in Action Plan as Blight Reduction Pilot Program.
Location Description:
NINE SANDY-IMPACTED COUNTIES.
Activity Progress Narrative:
Of the 24 awards in this category, 1 was canceled/withdrawn for environmental reasons, 1 is complete and awaiting occupancy, 9 are in predevelopment, 13 are under construction, 7 are 60% or more completed, 4 are 30 % or more completed and 2 are 5% or more completed. During this quarter, the NEP program submitted one application for environmental review to the Department of Environmental Protection (DEP).

The activity is a general category. As projects are approved, an individual activity is created for the project.
Activity Location:

Address	City	State	Zip	Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:

None

Grantee Activity Number:
PREDEV-NJRA-R2

Activity Category:
Planning

Project Number:
S01RentHsgR2

Projected Start Date:
07/29/2014

National Objective:
N/A

Responsible Organization:
New Jersey Redevelopment Authority

Benefit Type:
Area Benefit (Census)

Overall

Jan 1 thru Mar 31, 2015

To Date

Total Projected Budget from All Sources:
N/A

$1,492,500.00

Total Budget:
$1,500,000.00

$1,492,500.00

Total Obligated:
$1,500,000.00

$1,500,000.00

Total Funds Drawdown

$81,549.30

$81,549.30

Program Funds Drawdown:

$81,549.30

$81,549.30

Program Income Drawdown:

$0.00

$0.00

Program Income Received:

$0.00

$0.00

Total Funds Expended:

$4,931.19

$4,931.19

New Jersey Redevelopment Authority

$4,931.19

$4,931.19

Match Contributed:

$0.00

$0.00

Accomplishments Performance Measures

# of Plans or Planning Products

0

0/1

LMI%:

Activity Description:
The fund would provide financing to assist nonprofit developers to cover the pre-development costs of properties for housing development.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:
On December 15, 2015, the NJRA financially closed on a loan to Ocean Senior Citizens Housing Corporation for a total of $500,000. The proceeds will be used to cover eligible costs associated with the pre-development of the plans for the Heritage Village at Oakhurst Project, Monmouth County, NJ. The project is

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...
anticipated to provide 93 units of affordable housing for the age restricted population.

These expenditures in R2 are a continuation of the same R1 program. The expenses included in the first quarter of 2015 were for predevelopment costs associated with the plans of the projects for Ocean Senior Citizens Housing Corporation (Heritage Village) and program delivery in the amount of $76,525.59, and $2,721.04, respectively.

On January 29, 2015, the NJRA submitted a funds request for a predevelopment project in the amount of $102,712.67; which was then subsequently reduced to $76,525.59 due to invoice revisions. On March 17, 2015 the Borrower advised NJRA that they will not be drawing the funds from the predevelopment loan fund because they were scheduled for financial closing on their construction financing on March 30, 2015. The funded amount of $76,525.59 was received back on March 19, 2015 and returned via overnight mail to DCA Budget and Finance.

### Activity Supporting Documents:

**Activity Supporting Documents:**

None

---

**Activity Location:**

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**

**Match Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

**Other Funding Sources**

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

### Other Funding Sources Budgeted - Detail

**Activity Category:**

Homeownership Assistance to low- and moderate-income

**Activity Title:**

SANDY HOME BUYER ASSISTANCE PROGRAM HMFA LMI R2

**Activity Status:**

Under Way

**Project Category:**

Rental Housing

**Project Number:**

S01RentHsgR2

**Projected Start Date:**

07/29/2014

**Projected End Date:**

07/28/2016

**National Objective:**

Low/Mod

**Responsible Organization:**

New Jersey Housing Mortgage Finance Agency

**Benefit Type:**

Direct Benefit (Households)

---

### Overall

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td>$5,965,000.00</td>
</tr>
</tbody>
</table>

**Total Projected Budget from All Sources:**

| ($1,000,000.00) | $5,965,000.00 |

**Total Budget:**

| ($1,000,000.00) | $5,965,000.00 |

**Total Obligated:**

| $872,790.76 | $2,281,997.51 |

**Total Funds Drawdown:**

| $872,790.76 | $2,281,997.51 |

**Program Income Drawdown:**

| $0.00 | $0.00 |

**Program Income Received:**

| $0.00 | $0.00 |

**Total Funds Expended:**

| $873,553.84 | $2,281,766.21 |

**New Jersey Housing Mortgage Finance Agency**

| $873,553.84 | $2,281,766.21 |

**Match Contributed:**

| $0.00 | $0.00 |

### Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong># of Housing Units</strong></td>
<td>18</td>
</tr>
<tr>
<td><strong># of Singlefamily Units</strong></td>
<td>18</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
</table>
Activity Description:
Superstorm Sandy depleted both owner-occupied and rental housing stock, causing rents to increase. The Sandy Home Buyer Assistance program will provide low and moderate income households the opportunity to purchase a home by providing financial incentives to do so. The program will not only provide an affordable alternative to leasing, but will create a market for rebuilt and restored homes. (LMI) (SF) Round 1 - Activation 2 07/29/14-07/28/16.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:
This is the same program and continuation of funds from SHBA-HMFA-LMI-R1. In the first quarter of 2015, 18 families received mortgages. For this program DEP environmentally cleared 33 applications from HMFA.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None
Overall

Jan 1 thru Mar 31, 2015   To Date
Total Projected Budget from All Sources:  N/A   $4,020.02
Total Budget:  $4,020.02   $4,020.02
Total Obligated:  $4,020.02   $4,020.02
Total Funds Drawdown
Program Funds Drawdown:  $0.00   $0.00
Program Income Drawdown:  $0.00   $0.00
Program Income Received:  $0.00   $0.00
Total Funds Expended:  $0.00   $0.00

New Jersey Housing Mortgage Finance Agency
Match Contributed:  $0.00   $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Properties
This Report Period
0
Cumulative Actual
0/1

# of Housing Units
This Report Period
0
Cumulative Actual
0/8
# of Multifamily Units
This Report Period
0
Cumulative Actual
0/8

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Households
Low Mod Total
0 0 0
Low Mod Total Low/Mod%
0/8 0/0 0/8 0
# Renter Households
Low Mod Total
0 0 0
Low Mod Total Low/Mod%
0/8 0/0 0/8 0

Activity Description:
8 LMI UNITS AFFORDABLE RENTAL HOUSING WITHIN OCEAN COUNTY.

Location Description:
OCEAN COUNTY.

Activity Progress Narrative:
Property will finish drawing down CDBG-DR Funds in the second quarter of 2015. Construction is over 85% complete and should be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
Address:  
City:  
State:  
Zip:  
Status / Accept Visible on PDF:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources
Amount
No Other Match Funding Sources Found

Other Funding Sources
Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:  
SNH-HMFA-02669-LMI-R2
Activity Title:  
HIGH STREET HEIGHTS R2
Activity Category:  
Affordable Rental Housing
Activity Status:  
Under Way
Project Number: S01RentHsgR2

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Project Title: Rental Housing

Projected End Date: 07/28/2016

Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $131,439.77

Total Budget: $131,439.77 $131,439.77

Total Obligated: $131,439.77 $131,439.77

Total Funds Drawdown:
- Program Funds Drawdown: $4,779.63 $4,779.63
- Program Income Drawdown: $0.00 $0.00
- Program Income Received: $0.00 $0.00

Total Funds Expended: $4,779.63 $4,779.63

New Jersey Housing Mortgage Finance Agency $4,779.63 $4,779.63

Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Properties
0 0 0 0/1

# of Housing Units
0 0 0 0/6

# of Multifamily Units
0 0 0 0/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Households
0 0 0 0/6 0/0 0/6 0

# Renter Households
0 0 0 0/6 0/0 0/6 0

Activity Description:
6 LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ESSEX COUNTY.

Location Description:
ESSEX COUNTY.

Activity Progress Narrative:
Project started to draw down their CDBG-DR funds in the second quarter of 2014. The Property will continue to draw down the funds in 2015. Construction is over 55% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

https://drgr.hud.gov/DRGRWeb/qpr.do? url=report.do&submit=Landing&_submit=View...
Activity Supporting Documents:

Grantee Activity Number: SNH-HMFA-02687-LMI-R2
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR2
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Activity Title: MARY'S HOUSE LMI R2
Activity Status: Under Way
Project Title: Rental Housing
Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $1,876,000.00
Total Budget: $1,876,000.00 $1,876,000.00
Total Obligated: $1,876,000.00 $1,876,000.00
Total Funds Drawdown:
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended:
New Jersey Housing Mortgage Finance Agency $0.00 $0.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual / Expected
# of Properties
Total 0 0/1

This Report Period Cumulative Actual / Expected
# of Housing Units
Total 0 0/24
# of Multifamily Units
0 0/24

Beneficiaries Performance Measures

This Report Period Cumulative Actual / Expected
# of Households
Low Mod Total 0/24 0/0 0/24 0
# Renter Households
0/24 0/0 0/24 0

Activity Description:
24 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ESSEX COUNTY.

Location Description:
NEWARK, ESSEX COUNTY.

Activity Progress Narrative:
Project will be going for financial closing on the CDBG-DR Funds in the second quarter of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private funding.

Activity Location:
<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Activity Locations Found</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Other Funding Sources Budgeted - Detail**  
**Match Sources**  
No Other Match Funding Sources Found  
**Other Funding Sources**  
No Other Funding Sources Found

**Activity Supporting Documents:**  
**Activity Supporting Documents:**  
None

---

<table>
<thead>
<tr>
<th>Grantee Activity Number:</th>
<th>Activity Title:</th>
<th>Activity Status:</th>
<th>Project Number:</th>
<th>Project Title:</th>
<th>Projected Start Date:</th>
<th>Projected End Date:</th>
<th>National Objective:</th>
<th>Responsible Organization:</th>
<th>Benefit Type:</th>
</tr>
</thead>
<tbody>
<tr>
<td>SNH-HMFA-02709-LMI-R2</td>
<td>DINA'S DWELLING LMI R2</td>
<td>Under Way</td>
<td>S01RentHsgR2</td>
<td>Rental Housing</td>
<td>07/29/2014</td>
<td>07/28/2016</td>
<td>Low/Mod</td>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>Direct Benefit (Households)</td>
</tr>
</tbody>
</table>

**Overall**

<table>
<thead>
<tr>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$416,348.41</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$222,345.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$222,345.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$222,345.00</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$222,345.00</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>Low Mod Total</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0 0 0</td>
</tr>
</tbody>
</table>
**Activity Description:**
10 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MIDDLESEX COUNTY.

**Location Description:**
NEW BRUNSWICK, MIDDLESEX COUNTY.

**Activity Progress Narrative:**
Property financially closed in the end of 2014 and started to draw down their CDBG-DR Funds in the beginning of 2015. Construction is 30% completed. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private funding.

**Activity Location:**
Address | City | State | Zip | Status / Accept Visible on PDF?
--- | --- | --- | --- | ---
No Activity Locations Found

**Other Funding Sources Budgeted - Detail**
**Match Sources** | Amount
--- | ---
No Other Match Funding Sources Found

**Other Funding Sources** | Amount
--- | ---
No Other Funding Sources Found

**Activity Supporting Documents:**
**Activity Supporting Documents:**
None

---

**Grantee Activity Number:**
SNH-HMFA-02722-LMI-R2

**Activity Title:**
DANFORTH SUPPORTIVE HOUSING II LMI R2

**Activity Category:**
Affordable Rental Housing

**Project Number:**
501RentHsgR2

**Projected Start Date:**
07/29/2014

**Projected End Date:**
07/28/2016

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Housing Mortgage Finance Agency

**Benefit Type:**
Direct Benefit (Households)

---

**Overall**

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>$172,388.00</td>
<td>$140,326.30</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$172,388.00</td>
<td>$172,388.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>New Jersey Housing Mortgage Finance Agency</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>
Activity Description:
4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:
JERSEY CITY, HUDSON COUNTY.

Activity Progress Narrative:
The project financially closed on CDBG-DR Funds in the second quarter of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private funding.

Activity Supporting Documents:
None
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
New Jersey Housing Mortgage Finance Agency $0.00 $0.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0 / 0 / 1</td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0 / 0 / 0</td>
</tr>
<tr>
<td># of Singlefamily Units</td>
<td>0 / 0 / 0</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0 / 0 / 0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0 / 0 / 0</td>
</tr>
<tr>
<td>Low</td>
<td>0 / 0 / 0</td>
</tr>
<tr>
<td>Mod</td>
<td>0 / 0 / 0</td>
</tr>
<tr>
<td>Total</td>
<td>0 / 0 / 0</td>
</tr>
</tbody>
</table>

Activity Description:
4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:
JERSEY CITY, HUDSON COUNTY.

Activity Progress Narrative:
The project financially closed on CDBG-DR Funds in the second quarter of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private funding.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: SNH-HMFA-02888-LMI-R2
Activity Title: ALPHA DRIVE SUPPORTIVE HOUSING R2
Activity Category: Affordable Rental Housing
Activity Status: Under Way
Project Number: S01RentHsgR2
Project Title: Rental Housing
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Low/Mod
Completed Activity Actual End Date:
Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $118,275.05
Total Budget: $118,275.05 $118,275.05
Total Obligated: $118,275.05 $118,275.05
Total Funds Drawdown $5,120.63 $5,120.63
Program Funds Drawdown: $5,120.63 $5,120.63
Program Income Drawdown: $0.00 $0.00
Program Income Received: $5,120.63 $5,120.63
New Jersey Housing Mortgage Finance Agency $5,120.63 $5,120.63
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th># of Properties</th>
</tr>
</thead>
<tbody>
<tr>
<td>0 / 1</td>
</tr>
</tbody>
</table>

This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th># of Housing Units</th>
</tr>
</thead>
<tbody>
<tr>
<td>0 / 6</td>
</tr>
<tr>
<td># of Multifamily Units</td>
</tr>
<tr>
<td>0 / 6</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th># of Households</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Renter Households</td>
<td>0 / 6</td>
<td>0 / 0</td>
<td>0 / 6</td>
<td>0 / 0</td>
<td>0 / 6</td>
<td>0 / 6</td>
</tr>
</tbody>
</table>

Activity Description:
6 LMI UNITS OF AFFORDABLE RENTAL HOUSING WITHIN ESSEX COUNTY.

Location Description:
ESSEX COUNTY.

Activity Progress Narrative:
Property has begun drawing down CDBG-DR Funds. Construction is over 55% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBGDR funds with tax credits and/or private financing.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...
Grantee Activity Number: SNH-HMFA-02893-LMI-R2
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR2
Projected Start Date: 07/29/2014
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Activity Title: LANDIS AVENUE LMI R2
Activity Status: Under Way
Project Title: Rental Housing
Projected End Date: 07/28/2016
Completed Activity Actual End Date: Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $222,272.98
Total Budget: $222,272.98 $222,272.98
Total Obligated: $222,272.98 $222,272.98
Total Funds Drawdown: $95,251.40 $95,251.40
Program Funds Drawdown: $95,251.40 $95,251.40
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $95,251.40 $95,251.40
New Jersey Housing Mortgage Finance Agency $95,251.40 $95,251.40
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Properties 0 0/1
# of Housing Units 0 0/4
# of Singlefamily Units 0 0/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Households Low Mod Total Low/Mod% 0/4 0/0 0/4 0
# Renter Households 0 0/0 0/0 0/0 0

Activity Description:
4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN ATLANTIC COUNTY.

Location Description:
BUENA VISTA TOWNSHIP, ATLANTIC COUNTY.

Activity Progress Narrative:
Project financially closed on their CDBG-DR Funds in 2014. Program is reviewing draw downs in the first quarter of 2015. Construction is over 70% completed and will continue through 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private financing.

Activity Location:
Address
City
State
Zip
Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View...
Grantee Activity Number: SNH-HMFA-02895-LMI-R2
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR2
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Activity Title: TENAFLY SUPPORTIVE HOUSING LMI R2
Activity Status: Under Way
Project Title: Rental Housing
Completed Activity Actual End Date: 

Grantee Activity Number: SNH-HMFA-02895-LMI-R2
Activity Category: Affordable Rental Housing
Project Number: S01RentHsgR2
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Activity Title: TENAFLY SUPPORTIVE HOUSING LMI R2
Activity Status: Under Way
Project Title: Rental Housing
Completed Activity Actual End Date: 

Overall
Total Projected Budget from All Sources: N/A $360,410.03
Total Budget: $360,410.03 $360,410.03
Total Obligated: $360,410.03 $360,410.03
Total Funds Drawdown
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
New Jersey Housing Mortgage Finance Agency $0.00 $0.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>Cumulative Actual Total / Expected</td>
<td></td>
</tr>
<tr>
<td>Total</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>Cumulative Actual Total / Expected</td>
<td></td>
</tr>
<tr>
<td>Total</td>
<td>0</td>
<td>0/6</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td></td>
<td>0/6</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>This Report Period</td>
<td>Cumulative Actual Total / Expected</td>
<td></td>
</tr>
<tr>
<td>Total</td>
<td>0/6</td>
<td>0/6</td>
</tr>
<tr>
<td># Renter Households</td>
<td></td>
<td>0/6</td>
</tr>
</tbody>
</table>

Activity Description:
6 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

Location Description:
TENAFLY TOWNSHIP, BERGEN COUNTY.

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...
Activity Progress Narrative:
Project financially closed and program drawdowns of their CDBG-DR funds were submitted for processing in 2014. Construction will be continuing in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:
Address:  
City:  
State:  
Zip:  
Status / Accept Visible on PDF:  
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
Amount
No Other Match Funding Sources Found

Other Funding Sources
Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number:  SNH-HMFA-02901-LMI-R2  
Activity Title:  ASHWOOD DRIVE SUPPORTIVE HOUSING LMI R2  
Activity Category:  Affordable Rental Housing  
Activity Status:  Under Way  
Project Number:  501RentHsgR2  
Project Title:  Rental Housing  
Projected Start Date:  07/29/2014  
Projected End Date:  07/28/2016  
National Objective:  Low/Mod  
Completed Activity Actual End Date:

Responsible Organization:  New Jersey Housing Mortgage Finance Agency  
Benefit Type:  Direct Benefit (Households)  

Overall
Jan 1 thru Mar 31, 2015  
To Date
Total Projected Budget from All Sources:  N/A  
$390,333.33  
Total Budget:  $224,000.00  
$390,333.33  
Total Obligated:  $224,000.00  
$224,000.00  
Total Funds Drawdown  
$0.00  
$0.00  
Program Funds Drawdown:  $0.00  
$0.00  
Program Income Drawdown:  $0.00  
$0.00  
Program Income Received:  $0.00  
$0.00  
Total Funds Expended:  $0.00  
$0.00  
New Jersey Housing Mortgage Finance Agency  
$0.00  
$0.00  
Match Contributed:  $0.00  
$0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/4</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Singlefamily Units</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0</td>
<td>0/4</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures
Activity Description:
4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN OCEAN COUNTY.

Location Description:
BRICK TOWNSHIP, OCEAN COUNTY.

Activity Progress Narrative:
This project financially closed on their CDBG-DR Funds in the first quarter of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private funding.

Activity Supporting Documents:
Activity Supporting Documents:
None
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/4</td>
</tr>
<tr>
<td># of SingleFamily Units</td>
<td>0</td>
<td>0/4</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/4</td>
<td>0/0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/4</td>
<td>0/0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN MIDDLESEX COUNTY.

Location Description:

OLD BRIDGE, MIDDLESEX COUNTY.

Activity Progress Narrative:

This project financially closed on their CDBG-DR Funds in the first quarter of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private funding.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:

None

Grantee Activity Number: SNH-HMFA-02903-LMI-R2

Activity Category: Affordable Rental Housing

Project Number: S01RentHsgR2

Projected Start Date: 07/29/2014

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)
Overall Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: $186,219.42 $186,219.42
Total Budget: $186,219.42 $186,219.42
Total Obligated: $186,219.42 $186,219.42
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
New Jersey Housing Mortgage Finance Agency
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Properties

<table>
<thead>
<tr>
<th></th>
<th>Total</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

# of Housing Units

<table>
<thead>
<tr>
<th></th>
<th>Total</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/4</td>
</tr>
<tr>
<td># of Singlefamily Units</td>
<td>0</td>
<td>0/4</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th></th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/4</td>
<td>0/0</td>
<td>0/4 0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/4</td>
<td>0/0</td>
<td>0/4 0</td>
</tr>
</tbody>
</table>

Activity Description:

4 LMI AFFORDABLE RENTAL HOUSING UNITS IN BERGEN COUNTY.

Location Description:

MAHWAH, BERGEN COUNTY.

Activity Progress Narrative:

Property financially closed on CDBG-DR funds in 2014 and is starting to submit draw down requests for processing for funds in 2015. Construction will be starting and will continue through most of 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

Activity Location:

Address City State Zip Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents: None

Grantee Activity Number: SNH-HMFA-02956-LMI-R2
Activity Title: UNION STREET SUPPORTIVE HOUSING LMI R2
Activity Category: Affordable Rental Housing
Activity Status: Under Way
Project Number: S01RentHsgR2

Project Title: Rental Housing

Projected Start Date: 07/29/2014

Projected End Date: 07/28/2016

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

Overall

Jan 1 thru Mar 31, 2015 To Date

Total Projected Budget from All Sources: N/A $439,314.00
Total Budget: $439,314.00 $439,314.00
Total Obligated: $439,314.00 $439,314.00
Total Funds Drawdown:
- Program Funds Drawdown: $0.00 $0.00
- Program Income Drawdown: $0.00 $0.00

Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00

Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Properties
0 0 0 0/1

# of Housing Units
0 0 0 0/2
# of Singlefamily Units
0 0 0 0/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Households
0 0 0 0/2 0/0 0/2 0
# Renter Households
0 0 0 0/2 0/0 0/2 0

Activity Description:

2 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN HUDSON COUNTY.

Location Description:

JERSEY CITY, HUDSON COUNTY.

Activity Progress Narrative:

This project will financially close on their CDBG-DR Funds in the second quarter of 2015. The total project cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private funding.

Activity Location:

Address City State Zip Status / Accept Visible on PDF

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View...  4/30/2015
Activity Supporting Documents:

Grantee Activity Number: SNH-HMFA-02968-LMI-R2
Activity Title: MOUNTAIN AVE SUPPORTIVE HOUSING LMI R2
Activity Category: Affordable Rental Housing
Activity Status: Under Way
Project Number: S01RentHsgR2
Project Title: Rental Housing
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Low/Mod
Responsible Organization: New Jersey Housing Mortgage Finance Agency
Benefit Type: Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget</td>
<td>N/A</td>
<td>$513,395.00</td>
</tr>
<tr>
<td>Total Budget</td>
<td>$513,395.00</td>
<td>$513,395.00</td>
</tr>
<tr>
<td>Total Obligated</td>
<td>$513,395.00</td>
<td>$513,395.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Program Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Match Contributed</td>
<td>New Jersey Housing Mortgage Finance Agency $0.00</td>
<td></td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Housing Units</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0/4</td>
</tr>
<tr>
<td># of Singlefamily Units</td>
<td>0</td>
<td>0/4</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td></td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGAN COUNTY.

Location Description:

MAHWAI, BERGEN COUNTY.

Activity Progress Narrative:

Project financially closed on CDBG-DR Funds in first quarter of 2015. Total development cost is funded through leveraging the CDBG-DR Funds with tax credits and/or private funding.

Activity Location:
Grantee Activity Number: SNH-HMFA-02969-LMI-R2

Activity Title: CHURCH STREET SUPPORTIVE HOUSING LMI R2

Activity Category: Affordable Rental Housing

Project Number: S01RentHsgR2

Projected Start Date: 07/29/2014

National Objective: Low/Mod

Responsible Organization: New Jersey Housing Mortgage Finance Agency

Benefit Type: Direct Benefit (Households)

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$301,332.36</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$301,332.36</td>
<td>$301,332.36</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$301,332.36</td>
<td>$301,332.36</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

| Match Contributed: | $0.00 | $0.00 |

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total # of Properties</td>
<td>0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total # of Housing Units</td>
<td>0</td>
</tr>
<tr>
<td>Total # of Singlefamily Units</td>
<td>0</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total # of Households</td>
<td>0/4</td>
</tr>
<tr>
<td>Total # Renter Households</td>
<td>0/4</td>
</tr>
</tbody>
</table>
Activity Description:
4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

Location Description:
MAHWAH, BERGEN COUNTY.

Activity Progress Narrative:
This project financially closed on their CDBG-DR Funds in the first quarter of 2015. This property is also being funded through Department of Developmental Disabilities. Construction should be completed in 2015.

Activity Location:
Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: SNH-HMFA-02974-LMI-R2
Activity Title: PASCACK ROAD LMI R2
Activity Category: Affordable Rental Housing
Activity Status: Under Way
Project Number: SG1RentHsgR2
Project Title: Rental Housing
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Low/Mod
Completed Activity Actual End Date: 

Responsible Organization:
New Jersey Housing Mortgage Finance Agency
Benefit Type:
Direct Benefit (Households)

Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $55,228.86
Total Budget: $55,228.86 $55,228.86
Total Obligated: $55,228.86 $55,228.86
Total Funds Drawdown:
Program Funds Drawdown: $55,228.86 $55,228.86
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $55,228.86 $55,228.86
New Jersey Housing Mortgage Finance Agency $55,228.86 $55,228.86
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Properties</th>
<th>This Report Period Total</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>0 / 0</td>
</tr>
</tbody>
</table>
This Report Period Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th>Total</th>
<th>Total</th>
<th>Total</th>
<th>Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/4</td>
<td></td>
</tr>
<tr>
<td># of Singlefamily Units</td>
<td>0</td>
<td>0/4</td>
<td></td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/4</td>
<td>0/0</td>
<td>0/4</td>
<td>0</td>
</tr>
</tbody>
</table>

**Activity Description:**

4 LMI UNITS OF AFFORDABLE RENTAL HOUSING IN BERGEN COUNTY.

**Location Description:**

BERGEN COUNTY.

**Activity Progress Narrative:**

Project began drawing down on their CDBG-DR Funds in the last quarter of 2014. Construction is approximately 70% completed and is expected to be completed in 2015. The total project cost is funded through leveraging the CDBG-DR funds with tax credits and/or private financing.

**Activity Location:**

No Activity Locations Found

**Other Funding Sources Budgeted - Detail**

**Match Sources**

No Other Match Funding Sources Found

**Other Funding Sources**

No Other Funding Sources Found

**Activity Supporting Documents:**

Activity Supporting Documents:

None

**Grantee Activity Number:**

SNH-HMFA-DEL-R2

**Activity Category:**

Affordable Rental Housing

**Project Number:**

S01RentHsgR2

**Projected Start Date:**

07/29/2014

**National Objective:**

Urgent Need

**Responsible Organization:**

New Jersey Housing Mortgage Finance Agency

**Benefit Type:**

Direct Benefit (Households)

**Activity Title:**

HMFA DELIVERY COST

**Activity Status:**

Under Way

**Project Title:**

Rental Housing

**Projected End Date:**

07/28/2016

**Completed Activity Actual End Date:**


<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>$157,523.02</td>
<td>$157,523.02</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$157,523.02</td>
<td>$157,523.02</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$30,142.24</td>
<td>$30,142.24</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$30,142.24</td>
<td>$30,142.24</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&submit=View... 4/30/2015
Accomplishments Performance Measures

This Report Period        Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th></th>
<th>Total</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/0</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

This Report Period        Cumulative Actual Total / Expected

<table>
<thead>
<tr>
<th></th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low</th>
<th>Mod</th>
<th>Total</th>
<th>Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/0</td>
<td>0</td>
<td>0/0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0/0</td>
<td>0</td>
<td>0/0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:
Delivery cost associated with the special needs housing program.

Location Description:
9 COUNTIES.

Activity Progress Narrative:
Program Delivery for the Special Needs properties include expenses such as legal notices and translation services.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

Activity Supporting Documents:
Activity Supporting Documents: None

Grantee Activity Number:
SNH-HMFA-LMI-R2

Activity Category:
Affordable Rental Housing

Project Number:
S01RentHsgR2

Projected Start Date:
07/29/2014

Projected End Date:
07/28/2016

National Objective:
Low/Mod

Responsible Organization:
New Jersey Housing Mortgage Finance Agency

Benefit Type:
Direct Benefit (Households)

Activity Title:
SANDY SPECIAL NEEDS HOUSING LMI R2

Activity Status:
Under Way

Project Title:
Rental Housing

Completed Activity Actual End Date:
Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $891,263.45
Total Budget: $125,535.08 $891,263.45
Total Obligated: $125,535.08 $125,535.08
Total Funds Drawdown: $0.00 $0.00
  Program Funds Drawdown: $0.00 $0.00
  Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
  New Jersey Housing Mortgage Finance Agency $0.00 $0.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/2</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/2</td>
</tr>
<tr>
<td># of Singlefamily Units</td>
<td>0</td>
<td>0/2</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected Total</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Households</td>
<td>0</td>
<td>0/1</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0/1</td>
</tr>
</tbody>
</table>

Activity Description:
Funding will be dedicated to the construction of quality, permanent supportive housing throughout New Jersey to expand housing options for the special needs population. (LMI)

Location Description:
NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:
A total of 24 Special Needs properties have closed on CDBG-DR Funds. This is the general program category. Once a project is awarded an individual activity is created for the project.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents: None
Rehabilitation/reconstruction of residential structures Under Way

**Project Number:**
S01RentHsgR2

**Projected Start Date:**
07/29/2014

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Direct Benefit (Households)

---

**Project Title:**
Rental Housing

**Projected End Date:**
07/28/2016

**Completed Activity Actual End Date:**
Overall Jan 1 thru Mar 31, 2015 To Date

---

**Total Projected Budget from All Sources:**
N/A $9,500,000.00

**Total Budget:**
$9,500,000.00 $9,500,000.00

**Total Obligated:**
$9,500,000.00 $9,500,000.00

**Total Funds Drawdown:**
$253,236.21 $253,236.21

**Program Funds Drawdown:**
$253,236.21 $253,236.21

**Program Income Drawdown:**
$0.00 $0.00

**Program Income Received:**
$0.00 $0.00

**Total Funds Expended:**
$315,154.69 $315,154.69

**New Jersey Department of Community Affairs**
$315,154.69 $315,154.69

**Match Contributed:**
$0.00 $0.00

---

**Accomplishments Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/8</td>
</tr>
<tr>
<td># of Substantially Rehabilitated Units</td>
<td>0</td>
<td>0/3</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/3</td>
</tr>
</tbody>
</table>

**Beneficiaries Performance Measures**

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low Mod Total</td>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td># of Households</td>
<td>0 0 0</td>
<td>0/4 0/4 0/8 0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0 0 0</td>
<td>0/4 0/4 0/8 0</td>
</tr>
</tbody>
</table>

---

**Activity Description:**
The fund will provide zero interest forgivable loans to existing and new owners of rental properties with 1 to 25 units requiring significant rehabilitation. This program will produce additional rental units in areas facing severe shortages. (limited to 1-4 units) (LMI) (SF) Round 2.

**Location Description:**
NINE SANDY-IMPACTED COUNTIES.

**Activity Progress Narrative:**
This summary reflects a continuation of LRRP's ongoing programmatic activities during this reporting period. The performance outputs include, but were not limited to the ongoing completion of Initial Site Inspections (ISI), the delivery of construction closeout preparation packages to program participants and administration of various other construction closeout related activities.

In the future, the distribution of construction closeout packages and completion of final construction closeout inspections should continue to increase which would ultimately lead to affordable housing units becoming available for area families. Detailed information on these outcomes will be presented in the next quarterly report.

**Activity Location:**
Address City State Zip Status / Accept Visible on PDF?

No Activity Locations Found

---

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

**Activity Supporting Documents:**
None

---

**Project # / Project Title:** S01SupSrvsR1 / Supportive Services

**Grantee Activity Number:**
HCS-DCA-LMI-R1

**Activity Category:**
Public services

**Project Number:**
S01SupSrvsR1

**Projected Start Date:**
05/13/2013

**National Objective:**
Low/Mod

**Responsible Organization:**
New Jersey Department of Community Affairs

**Benefit Type:**
Area Benefit (Census)

### Overall

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$5,836.39</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($2,794,150.22)</td>
<td>$5,836.39</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($2,794,150.22)</td>
<td>$5,849.78</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$5,536.09</td>
<td>$5,836.39</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$5,536.09</td>
<td>$5,836.39</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$5,836.39</td>
<td>$5,836.39</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$5,836.39</td>
<td>$5,836.39</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

### Accomplishments Performance Measures

**# of Non-business Organizations benefitting**

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>0</td>
</tr>
</tbody>
</table>

### Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td>Low</td>
<td>0/297</td>
</tr>
<tr>
<td>Mod</td>
<td>0/297</td>
</tr>
<tr>
<td>Total</td>
<td>0/594</td>
</tr>
</tbody>
</table>

### LMI%:

**Activity Description:**

DCA will provide housing counseling services through its existing network of HUD-certified housing counseling agencies. These housing counseling agencies will provide comprehensive counseling services for both homeowners and renters in order to identify all available homeowner and renter programs and other available resources and to assist with application processing and housing counseling, all in one stop locations in all nine of the most impacted counties. The counseling shall include financial literacy training, fair housing counseling including mobility counseling and fair housing rights, and any assistance needed to resident of public and assisted housing that are required to be relocated.
Activity Progress Narrative:
The Sandy Housing Counseling program has provided housing counseling services to 233 low-to-moderate income, Sandy-impacted households. Housing counseling will continue to focus on the delivery of HUD-certified housing counseling services.

Within the quarter, the program was also able to provide application intake assistance for the LMI homeowner rebuilding program (LMI) and the Tenant Based Rental Assistance Program (TBRA), which resulted in and estimated one thousand applications.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

Other Funding Sources

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents: None

Grantee Activity Number: SSP-DCA-LMI-R1
Activity Title: DCA HOMELESS HOUSING LMI R1
Activity Category: Rental Assistance (waiver only)
Activity Status: Under Way
Project Number: S01SupSrvR1
Project Title: Supportive Services
Projected Start Date: 05/13/2013
Projected End Date: 05/12/2015
National Objective: Low/Mod
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Direct Benefit (Households)

Overall

<table>
<thead>
<tr>
<th>Total Projected Budget from All Sources</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Budget:</td>
<td>($303,738.80)</td>
<td>$4,747,864.20</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($303,738.80)</td>
<td>$4,747,864.20</td>
</tr>
<tr>
<td>Total Funds Drawdown:</td>
<td>$9,501.99</td>
<td>$4,747,864.20</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$9,501.99</td>
<td>$4,747,864.20</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$9,501.99</td>
<td>$4,747,864.20</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Cumulative Race Total

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
### Activity Description:
Sandy Housing Choice Vouchers program provides rental assistance to households without housing as a result of Superstorm Sandy. This assistance is a public service activity. Use of funds in this manner prevents homelessness among low income residents in storm-impacted counties.

### Location Description:
Atlantic County, Bergen County, Burlington County, Camden County, Cape May County, Cumberland County, Essex County, Gloucester County, Hudson County, Mercer County, Middlesex County, Monmouth County, Ocean County, Passaic County, Somerset County, Sussex County and Union County.

### Activity Progress Narrative:
The program policies and procedures, to roll out the next phase, were completed during the fourth quarter of 2014. The program launched its intake process after extensive outreach to ensure maximum coverage of those most impacted and in the nine counties, with the most damage. The program will begin reviewing eligibility of applicants.

### Activity Location:
No Activity Locations Found

### Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
<td></td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:
Activity Supporting Documents:
None

---

<table>
<thead>
<tr>
<th>Direct Benefit (Households)</th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
<th>Owner</th>
<th>Renter</th>
<th>Total Households</th>
</tr>
</thead>
<tbody>
<tr>
<td>White</td>
<td>499</td>
<td>100</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Black/African American</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Asian</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Native Hawaiian/Other Pacific Islander</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Asian and White</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Black/African American and White</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households Female</td>
<td>622</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Unknown</td>
<td>16</td>
<td>14</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Overall Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources:
N/A $77,187.00
Total Budget:
($1,472,813.00) $77,187.00
Total Obligated:
($1,472,813.00) $77,187.00
Total Funds Drawdown
Program Funds Drawdown: $77,187.00 $77,187.00
Program Income Drawdown: $0.00 $0.00
Program Income Received:
$0.00 $0.00
Total Funds Expended:
$21,359.16 $77,187.00
NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th>Beneficiaries - Area Benefit / Census Method</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Persons</td>
</tr>
<tr>
<td>---------------</td>
</tr>
<tr>
<td>1,218,496</td>
</tr>
</tbody>
</table>

LMI%: 38.66

Activity Description:
TO PROVIDE FUNDING FOR THE CONTROL OF THE MOSQUITO POPULATION WITHIN THE NINE SANDY-IMPACTED COUNTIES.

Location Description:
9 SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:
Each of the seven Counties, participating through their Mosquito Control Boards, have completed the required Addendum and Amendment documents. DEP will finalize the signatures within the upcoming months so that the program can proceed.

Activity Location:

<table>
<thead>
<tr>
<th>Address</th>
<th>City</th>
<th>State</th>
<th>Zip</th>
<th>Status / Accept Visible on PDF?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>No Activity Locations Found</td>
</tr>
</tbody>
</table>

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Match Funding Sources Found</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

Activity Supporting Documents:

<table>
<thead>
<tr>
<th>Activity Supporting Documents:</th>
</tr>
</thead>
<tbody>
<tr>
<td>None</td>
</tr>
</tbody>
</table>

Grantee Activity Number:
SSP-DOH-Unr1-Mosquito Surveillance

Activity Category:
Public Services

Project Number:
S01SupSrve81

Projected Start Date:
05/13/2013

Projected End Date:
05/12/2015

National Objective:

Activity Title:
Supportive Services DOH Mosquito Surveillance Unr1

Activity Status:

Project Title:
Supportive Services

Completed Activity Actual End Date:
Urgent Need

Responsible Organization:
New Jersey Department of Health and Senior Services

Benefit Type:
Area Benefit (Census)

Overall

<table>
<thead>
<tr>
<th></th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources</td>
<td>N/A</td>
<td>$221,879.77</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>($50,000.00)</td>
<td>$221,879.77</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>($50,000.00)</td>
<td>$548,397.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$5,309.12</td>
<td>$212,815.75</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$5,309.12</td>
<td>$212,815.75</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$9,064.02</td>
<td>$221,879.77</td>
</tr>
<tr>
<td>New Jersey Department of Health and Senior Services</td>
<td>$9,064.02</td>
<td>$221,879.77</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td># of Non-business Organizations benefitting</td>
<td>0 / 7</td>
<td>0 / 7</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Persons</th>
<th>Low</th>
<th>Mod</th>
<th>Total Low/Mod%</th>
</tr>
</thead>
<tbody>
<tr>
<td>1,218,496</td>
<td>691,575</td>
<td>4,941,262</td>
<td>38.66</td>
</tr>
</tbody>
</table>

LMI%: 38.66

Activity Description:
TO PROVIDE FUNDING FOR THE OUTREACH, EDUCATION AND TESTING OF MOSQUITO-BORNE VIRUSES.

Location Description:
NINE SANDY-IMPACTED COUNTIES

Activity Progress Narrative:
The Department of Health has two parts to the Mosquito Surveillance Program. They are the educational outreach and the laboratory testing of the mosquitos. In February 2015, The CDBG Health Educator, Krista Reale, participated in a multi-agency Vectorborne Disease Workshop Group (VBDWG) meeting to participate in mosquito-borne disease outreach and planning efforts for the 2015 arboviral disease season. Other agencies in attendance include representatives from the NJ Dept of Environmental Protection, the Rutgers University Center for Vector Biology, the NIDCDH Public Health and Environmental Labs, the NJ Dept of Agriculture, several local mosquito control agencies and local health departments. In March 2015, the CDBG Health Educator, Krista Reale, participated in the statewide annual conference of the NJ Mosquito Control Association (NJMCA) to discuss mosquito-borne disease surveillance and education efforts conducted throughout NJ and other northern states. This program was set up to serve the citizens living in the nine Sandy impacted counties, and therefore has an area benefit. The population of those nine counties is 4,941,262.

Activity Location:

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents: None
Project # / Project Title: S01SupSrvsR2 / Supportive Services

Grantee Activity Number: HCS-DCA-LMI-R2
Activity Title: HCS DCA LMI R2
Activity Category: Public services
Activity Status: Under Way
Project Number: S01SupSrvsR2
Project Title: Supportive Services
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Low/Mod
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Direct Benefit (Persons)

Activity Title: HCS DCA LMI R2
Activity Status: Under Way
Project Title: Supportive Services
Completed Activity Actual End Date:

Overall
Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $1,000,000.00
Total Budget: $1,000,000.00 $1,000,000.00
Total Obligated: $1,000,000.00 $1,000,000.00
Total Funds Drawdown
Program Funds Drawdown: $3,792.89 $3,792.89
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $3,723.04 $3,723.04
New Jersey Department of Community Affairs $3,723.04 $3,723.04
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

<table>
<thead>
<tr>
<th># of Non-business Organizations benefiting</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>0</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Cases opened</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low Mod Total</td>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td></td>
<td>0 0 0</td>
<td>0/1 0/1 0/2 0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Cases closed</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low Mod Total</td>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td></td>
<td>0 0 0</td>
<td>0/1 0/1 0/2 0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th># of Persons</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low Mod Total</td>
<td>Low Mod Total Low/Mod%</td>
</tr>
<tr>
<td></td>
<td>0 0 0</td>
<td>0/1 0/1 0/2 0</td>
</tr>
</tbody>
</table>

Activity Description:

DCA WILL PROVIDE HOUSING COUNSELING SERVICES THROUGH ITS EXISTING NETWORK OF HUD-CERTIFIED HOUSING COUNSELING AGENCIES. THESE HOUSING COUNSELING AGENCIES WILL PROVIDE COMPREHENSIVE COUNSELING SERVICES FOR BOTH HOMEOWNERS AND RENTERS IN ORDER TO IDENTIFY ALL AVAILABLE HOMEOWNER AND RENTER PROGRAMS AND OTHER AVAILABLE RESOURCES AND TO ASSIST WITH APPLICATION PROCESSING AND HOUSING COUNSELING, ALL IN ONE STOP LOCATIONS IN ALL NINE OF THE MOST IMPACTED COUNTIES. THE COUNSELING SHALL INCLUDE FINANCIAL LITERACY TRAINING, FAIR HOUSING COUNSELING INCLUDING MOBILITY COUNSELING AND FAIR HOUSING RIGHTS, AND ANY ASSISTANCE NEEDED TO RESIDENTS OF PUBLIC AND ASSISTED HOUSING THAT ARE REQUIRED TO BE RELOCATED.

Location Description:

9 COUNTIES.

Activity Progress Narrative:

The Sandy Housing Counseling program provided housing counseling services to 233 low-to-moderate income, Sandy-impacted households. (See results in R1) This R2 activity is a continuation of the R1 activity. Housing counseling will continue to focus on the delivery of HUDcertified housing counseling services.
No Activity Locations Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

No Other Funding Sources Found

Activity Supporting Documents:

None

Grantee Activity Number: LHR-DCA-LMI-BOH-R2
Activity Category: Rehabilitation/reconstruction of residential structures
Project Number: S01SupSrvsR2
Projected Start Date: 07/29/2014
National Objective: Low/Mod
Responsible Organization: HIGHLANDS BOROUGH
Benefit Type: Direct Benefit (Households)

Grantee Activity Number: LHR-DCA-LMI-BOH-R2
Activity Title: LEAD HAZARD REDUCTION BOROUGH OF HIGHLANDS LMI R2
Activity Status: Under Way
Project Title: Supportive Services
Projected End Date: 07/28/2016
Completed Activity Actual End Date: 

Overall
Total Projected Budget from All Sources: N/A $230,000.00
Total Budget: $0.00 $230,000.00
Total Obligated: $0.00 $0.00
Total Funds Drawdown
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: HIGHLANDS BOROUGH $0.00 $0.00
Match Contributed: $0.00 $0.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Properties Total 0 0/22
# of Substantially Rehabilitated Units Total 0 0/0
# of Elevated Structures Total 0 0/0

This Report Period Cumulative Actual Total / Expected
# of Housing Units Total 0 0/22
# of Multifamily Units Total 0 0/6
# of Singlefamily Units Total 0 0/16

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Households Low Mod Total 0/11 0/11 0/22 0/22 0
Activity Description:
THIS ACTIVITY PROVIDES FUNDING FOR LEAD ACCESSMENT, LEAD HAZARD REDUCTION AND CLEARANCE. HOMES TARGETED FOR HAZARD REDUCTION WILL BE HOMES IMPACTED BY SUPER STORM SANDY.

Location Description:
HIGHLANDS BOROUGH, MONMOUTH COUNTY.

Activity Progress Narrative:
All of the LHRP Sub-Recipients are currently working on their outreach efforts. Some of those outreach efforts include:
• Handing out flyers door to door in areas affected by SANDY as well as at SANDY Informational Events
• Reaching out and establishing strong partnerships with local school districts
• Collaborating with local and county health departments
• Presenting the Lead Hazard Reduction Program at Long Term Recovery Group Meetings
• Discussing program with SANDY Case Managers
The LHRP Sub-Recipients have not submitted any program invoices thus far.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Other Funding Sources

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: LHR-DCA-LMI-R2
Activity Category: Rehabilitation/reconstruction of residential structures
Project Number: S01SupSrsvsR2
Projected Start Date: 07/29/2014
National Objective: Low/Mod

Beneﬁt Type: Direct Beneﬁt (Households)

<table>
<thead>
<tr>
<th>Overall</th>
<th>Jan 1 thru Mar 31, 2015</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Projected Budget from All Sources:</td>
<td>N/A</td>
<td>$2,770,000.00</td>
</tr>
<tr>
<td>Total Budget:</td>
<td>$900,000.00</td>
<td>$2,770,000.00</td>
</tr>
<tr>
<td>Total Obligated:</td>
<td>$900,000.00</td>
<td>$3,000,000.00</td>
</tr>
<tr>
<td>Total Funds Drawdown</td>
<td>$34,644.43</td>
<td>$58,440.69</td>
</tr>
<tr>
<td>Program Funds Drawdown:</td>
<td>$34,644.43</td>
<td>$58,440.69</td>
</tr>
<tr>
<td>Program Income Drawdown:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Program Income Received:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
<tr>
<td>Total Funds Expended:</td>
<td>$43,965.30</td>
<td>$67,562.68</td>
</tr>
<tr>
<td>New Jersey Department of Community Affairs</td>
<td>$43,965.30</td>
<td>$67,562.68</td>
</tr>
<tr>
<td>Match Contributed:</td>
<td>$0.00</td>
<td>$0.00</td>
</tr>
</tbody>
</table>
Accomplishments Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Properties</td>
<td>0</td>
<td>0/78</td>
</tr>
<tr>
<td># of Substantially Rehabilitated Units</td>
<td>0</td>
<td>0/0</td>
</tr>
<tr>
<td># of Elevated Structures</td>
<td>0</td>
<td>0/0</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Total</td>
<td>Total</td>
</tr>
<tr>
<td># of Housing Units</td>
<td>0</td>
<td>0/78</td>
</tr>
<tr>
<td># of Multifamily Units</td>
<td>0</td>
<td>0/20</td>
</tr>
<tr>
<td># of Singlefamily Units</td>
<td>0</td>
<td>0/58</td>
</tr>
</tbody>
</table>

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th></th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Mod</td>
</tr>
<tr>
<td># of Households</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># Owner Households</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td># Renter Households</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Activity Description:
This activity provided funding for lead assessment, lead hazard reduction and clearance. Homes targeted for hazard reduction will be homes impacted by Superstorm Sandy. Round 1 - Activation 2 07/29/2014 - 07/28/2016.

Location Description:
Counties: Atlantic, Bergen, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, and Union.

Activity Progress Narrative:
All of the LHRP Sub-Recipients are currently working on their outreach efforts. Some of those outreach efforts include:
- Handing out flyers door to door in areas affected by SANDY as well as at SANDY Informational Events
- Reaching out and establishing strong partnerships with local school districts
- Collaborating with local and county health departments
- Presenting the Lead Hazard Reduction Program at Long Term Recovery Group Meetings
- Discussing program with SANDY Case Managers

The LHRP Sub-Recipients have not spent any program funds thus far.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

<table>
<thead>
<tr>
<th>Match Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Match Funding Sources Found

<table>
<thead>
<tr>
<th>Other Funding Sources</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

No Other Funding Sources Found

Activity Supporting Documents:
Activity Supporting Documents:
None

Grantee Activity Number: SSP-DCA-LMI-R2
Activity Title: DCA HOMELESS HOUSING R2
Activity Category: Public services
Activity Status: Under Way
Project Number: S01SupSrvsR2
Project Title: Supportive Services
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Low/Mod
Responsible Organization: New Jersey Department of Community Affairs
Benefit Type: Direct Benefit (Households)

Projected End Date: 07/28/2016
Completed Activity Actual End Date:

Overall

Total Projected Budget from All Sources: N/A $3,490,339.75
Total Budget: ($1,509,660.25) $3,490,339.75
Total Obligated: ($1,509,660.25) $3,490,339.75
Total Funds Drawdown: $45,782.02 $47,255.75
Program Funds Drawdown: $45,782.02 $47,255.75
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $46,912.95 $46,912.95
New Jersey Department of Community Affairs $46,912.95 $46,912.95
Match Contributed: $0.00 $0.00

Beneficiaries Performance Measures

<table>
<thead>
<tr>
<th># of Households</th>
<th>This Report Period</th>
<th>Cumulative Actual Total / Expected</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low 0 0 0 0/620 0/0 0/620</td>
<td>Total 0/620 0/0 0/620 0%</td>
</tr>
</tbody>
</table>

Activity Description:

SANDY HOUSING CHOICE VOUCHERS PROGRAM PROVIDED RENTAL ASSISTANCE TO HOUSEHOLDS WITHOUT HOUSING AS A RESULT OF SUPERSTORM SANDY. THIS ASSISTANCE IS A PUBLIC SERVICE ACTIVITY. USE OF FUNDS IN THIS MANNER PREVENTS HOMELESSNESS AMONG LOW INCOME RESIDENTS IN STORM-IMPACTED COUNTIES.

Location Description:

COUNTIES: ATLANTIC, BERGEN, BURLINGTON, CAMDEN, CAPE MAY, CUMBERLAND, ESSEX, GLOUCESTER, HUDSON, MERCER, MIDDLESEX, MONMOUTH, OCEAN, PASSAIC, SOMERSET, SUSSEX AND UNION.

Activity Progress Narrative:

The program policies and procedures, to roll out the next phase, were completed during the fourth quarter of 2014. The program launched its intake process after extensive outreach to ensure maximum coverage of those most impacted and in the nine counties, with the most damage. The program will begin reviewing eligibility of applicants.

Activity Location:

Address

City

State Zip

Status / Accept Visible on PDF?

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Activity Supporting Documents:

Activity Supporting Documents:

None

Grantee Activity Number:

SSP-DEP-UN-R2-MOSQUITO CONTROL

Activity Title:

Supportive Services DEP

Activity Category: Public services
Project Number: S01SupSrvsR2
Projected Start Date: 07/29/2014
Projected End Date: 07/28/2016
National Objective: Urgent Need
Responsible Organization: NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION
Benefit Type: Area Benefit (Census)
Activity Status: Under Way
Project Title: Supportive Services
Completed Activity Actual End Date:

Overall

Jan 1 thru Mar 31, 2015 To Date
Total Projected Budget from All Sources: N/A $1,465,448.93
Total Budget: $1,472,813.00 $1,465,448.93
Total Obligated: $1,472,813.00 $1,472,813.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown: $0.00 $0.00
Program Income Drawdown: $0.00 $0.00
Program Income Received: $0.00 $0.00
Total Funds Expended: $0.00 $0.00
Match Contributed: $0.00 $0.00

Ancillary Activities

Responsible Organization Project# Activity Type Activity# Activity Title PIA Name
NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION S01SupSrvsR2 Public services SSP-DEP-UN-R1- MOSQUITO CONTROL SUPPORTIVE SERVICES DEP MOSQUITO CONTROL UN R1 General Account

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
# of Non-business Organizations benefitting 0 0/7
LMI%:

Activity Description: TO PROVIDE FUNDING FOR THE CONTROL OF THE MOSQUITO POPULATION WITHIN THE NINE SANDY-IMPACTED COUNTIES.

Location Description: NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative: Each of the six Counties, participating through their Mosquito Control programs, have completed the required Addendum and Amendment documents. DEP finalized the signatures on 3/27/15 and each of the Counties will receive their copy of the fully executed grant agreement package so that their projects can proceed throughout this mosquito season. Three Counties have completed aerial surveillances for post-Sandy newly created potential mosquito habitat. The program staff are in the process of confirming future pesticide purchases with Counties.

Activity Location:

Address City State Zip Status / Accept Visible on PDF?
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View... 4/30/2015
Activity Supporting Documents:
None

Grantee Activity Number:
SSP-DOH-UN-R2-MOSQUITO SURVEILLANCE

Activity Category:
Public services

Project Number:
S01SupSrvsR2

Projected Start Date:
07/29/2014

National Objective:
Urgent Need

Responsible Organization:
New Jersey Department of Human Services

Benefit Type:
Area Benefit (Census)

Activity Title:
Supportive Services DOH

Activity Status:
Under Way

Project Title:
Supportive Services

Projected End Date:
07/28/2016

Completed Activity Actual End Date:

Overall
Jan 1 thru Mar 31, 2015 $374,589.32
To Date $374,589.32

Total Projected Budget from All Sources: $385,581.25
Total Budget: $385,581.25
Total Obligated: $385,581.25

Total Funds Drawdown:
Program Funds Drawdown:
$0.00
Program Income Drawdown:
$0.00

Program Income Received:
New Jersey Department of Human Services
$0.00

Match Contributed:
$0.00

Accomplishments Performance Measures

# of Non-business Organizations benefitting
0 / 7

LMI%:

Activity Description:
TO PROVIDE FUNDING FOR THE OUTREACH, EDUCATION AND TESTING OF MOSQUITO-BORNE VIRUSES.

Location Description:
NINE SANDY-IMPACTED COUNTIES.

Activity Progress Narrative:
The Department of Health has two parts to the Mosquito Surveillance Program. They are the educational outreach and the laboratory testing of the mosquitos. In February 2015, The CDBG Health Educator, Krista Reale, participated in the multi-agency Vectorborne Disease Workshop Group (VBDWG) to discuss mosquito-borne disease outreach and planning efforts for the 2015 arboviral disease season. Other agencies in attendance include representatives from the NJ Dept of Environmental Protection, the Rutgers University Center for Vector Biology, the NJDOH Public Health and Environmental Labs, the NJ Dept of Agriculture, several local mosquito control agencies and local health departments. In March 2015, the CDBG Health Educator, Krista Reale, participated in the statewide annual conference of the NJ Mosquito Control Association (NJMCA) to discuss mosquito-borne disease surveillance and education efforts conducted throughout NJ and other northern states. This program was set up to serve the citizens living in the nine Sandy impacted counties, and is therefore an area benefit. The population of those nine counties is 4,941,262.

Activity Location:
No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount
No Other Match Funding Sources Found

https://drgr.hud.gov/DRGRWeb/qpr.do?_url=report.do&submit=Landing&_submit=View...  4/30/2015
### Other Funding Sources

<table>
<thead>
<tr>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>No Other Funding Sources Found</td>
</tr>
</tbody>
</table>

### Activity Supporting Documents:

Activity Supporting Documents:  
None

---

### Monitoring, Audits, and Technical Assistance

<table>
<thead>
<tr>
<th>Monitoring, Audits, and Technical Assistance</th>
<th>This Report Period</th>
<th>To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Monitoring, Audits, and Technical Assistance</td>
<td>0</td>
<td>43</td>
</tr>
<tr>
<td>Monitoring Visits</td>
<td>0</td>
<td>7</td>
</tr>
<tr>
<td>Audit Visits</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Technical Assistance Visits</td>
<td>0</td>
<td>25</td>
</tr>
<tr>
<td>Monitoring/Technical Assistance Visits</td>
<td>0</td>
<td>11</td>
</tr>
<tr>
<td>Report/Letter Issued</td>
<td>0</td>
<td>8</td>
</tr>
</tbody>
</table>

### Review Checklist History

<table>
<thead>
<tr>
<th>Status</th>
<th>Date</th>
<th>Action</th>
</tr>
</thead>
</table>